

Procurement Plan

General

- 1. Bank's approval Date of the procurement Plan January 28, 2022**
- 2. Date of General Procurement Notice: February 22, 2022**
- 3. Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	<i>All</i>
2.	NCB (Goods)	Above US\$ 2,000,000	<i>All</i>
3.	ICB (Works)	Above US\$ 10,000,000	<i>All</i>
4.	NCB (Works)	Above US\$ 10,000,000	<i>All</i>
5.	(Non-Consultant Services)	Above US\$ 2,000,000	<i>All</i>

- 2. Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
- 3. Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
- 4. Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project
- 5. Any Other Special Procurement Arrangements: Not Applicable**
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 17, 2022

1	Summary of the RFB-International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	2.000	3	Prior	
2	Summary of number of contracts that will	2.488	26	Post	

January 17, 2022

	be let under other methods				
--	----------------------------	--	--	--	--

January 17, 2022

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

General Information
Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-03-02
Revised Plan Date(s): (comma delineated, leave blank) 2023-09-08
Project ID: P178132 **GPN Date:** 2023-06-27
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No.: IDA / E1150, IDA / V4240, IDA / E1160, IDA / E1430
Executing Agency: WEST AFRICA FOOD SYSTEM RESILIENCE PROGRAM (FSRP) PHASE 2 - TD

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
TD-FSRP 2 - TD-374079-NC-RFO / Location des véhicules pour les prospections de terrain au profit de l'Agence Nationale de Lutte Anticriodienne (ANLU) au Tchad	IDA / E1430	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		99,990.00	0.00	En attente d'exécution																	2024-02-03	2024-08-01	
TD-FSRP 2 - TD-367090-NC-DIR / Acquisition, installation et formation des logiciels tom zero et tom monitoring pour le FSRP	IDA / E1160	Project Management	A posteriori	Passation de marché de gré à gré	Direct - National			45,500.00	0.00	En attente d'exécution				2023-11-29		2023-12-04												2024-01-08	2024-07-06

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TD-FSRP 2 - TD-331440-CS-CQS / Recrutement d'un Cabin et chargé du recrutement du Personnel clé du FSRP	IDA / E1150	Project Management	A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		55,500.00	0.00	En cours d'exécution	2023-01-09	2023-01-04	2023-01-30		2023-03-15																
TD-FSRP 2 - TD-331446-CS-CQS / Recrutement d'un consultant chargé d'élaborer le Manuel d'exécution du Programme et d'adapter le Manuel de Procédures administrative, financière, comptable et de passation des Marchés	IDA / E1150	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	A posteriori	Sélection fondée sur les qualifications des consultants	Open - International		50,000.00	0.00	En cours d'exécution	2023-01-10	2023-02-07	2023-01-31		2023-03-16																
TD-FSRP 2 - TD-346833-CS-CQS / Recrutement des consultants Sauvegardes Environnementales et Sociales dans le cadre de la préparation du Projet Agribusiness	IDA / V4240	Project Management	A posteriori	Sélection fondée sur les qualifications des consultants	Limited		60,000.00	0.00	En cours d'exécution	2023-04-03	2023-03-03			2023-04-17																
TD-FSRP 2 - TD-367078-CS-CQS / Recrutement d'une ONG chargée de la mise en œuvre des Gestions Intégrées de Paysage (GIP) dans les Provinces de Dar Sila et Ouaddai	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		42,000.00	0.00	En attente d'exécution	2023-10-31		2023-11-21		2024-01-04																
TD-FSRP 2 - TD-374073-CS-CQS / Recrutement d'une ONG chargée de la mise en œuvre des Gestions Intégrées de Paysage (GIP) dans les Provinces de Char (Baguirmi), Hadjerlamis et Lac Tchad	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		40,000.00	0.00	En attente d'exécution	2023-11-21		2023-12-12		2024-01-25																
TD-FSRP 2 - TD-374075-CS-CQS / Recrutement d'une ONG chargée de la mise en œuvre des Gestions Intégrées de Paysage (GIP) dans les Provinces de Mayo Kebi Ouest et Logone Oriental	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		40,800.00	0.00	En attente d'exécution	2023-11-08		2023-11-29		2024-01-12																
TD-FSRP 2 - TD-374076-CS-CQS / Recrutement d'une ONG chargée de la mise en œuvre des Gestions Intégrées de Paysage (GIP) dans les Provinces de Wadi Fira, Ennedi Est	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		41,000.00	0.00	En attente d'exécution	2023-11-28		2023-12-19		2024-02-01																
TD-FSRP 2 - TD-374077-CS-CQS / Recrutement d'une ONG chargée de la mise en œuvre des Gestions Intégrées de Paysage (GIP) dans les Provinces de l'Ennedi Ouest	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		45,000.00	0.00	En attente d'exécution	2023-09-19		2023-10-10		2023-11-23																

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual