

Procurement Plan

General

1. **Bank's approval Date of the procurement Plan January 28, 2022**
2. **Date of General Procurement Notice: February 22, 2022**
3. **Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	<i>All</i>
2.	NCB (Goods)	Above US\$ 2,000,000	<i>All</i>
3.	ICB (Works)	Above US\$ 10,000,000	<i>All</i>
4.	NCB (Works)	Above US\$ 10,000,000	<i>All</i>
5.	(Non-Consultant Services)	Above US\$ 2,000,000	<i>All</i>

2. **Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
3. **Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project
5. **Any Other Special Procurement Arrangements: Not Applicable**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 17, 2022

1	Summary of the RFB-International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	2.000	3	Prior	
2	Summary of number of contracts that will	2.488	26	Post	

January 17, 2022

	be let under other methods				
--	----------------------------	--	--	--	--

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

General Information

Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-05-24
Revised Plan Date(s): (comma delineated, leave blank 2023-05-03)
Project ID: P178132 **GPN Date:**
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No.: IDA / V4240, IDA / 71950
Executing Agency: Ministry of Food and Agriculture - Phase 2

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GH-FSRP PHASE 2-312496-N C-RFO / Supply and Installation of Accounting Software	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending final ementation								2022-09-26								2022-11-21	2023-01-20

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-295997-C S-CQS / Consultancy services for Feasibility studies of Lot 1 : Development of inland valleys at Jedjako, Asare Nkwanta a rice valley (Skere Central), and Agona (Siyere South)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-06-07	2022-10-05			2022-06-21	2022-10-10							2022-07-05	2022-08-02			2022-09-21	
GH-FSRP PHASE 2-296000-C S-CQS / Consultancy services for Feasibility studies of Lot 2 : Development of inland valleys at Berekese (Atwima Nwabiagya), Juaben (Juaben), and Domaso (Ejisu)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		100,000.00	0.00	Under Implementation	2022-06-08	2022-10-05			2022-06-22	2022-10-10							2022-07-07	2022-08-04			2022-09-23	
GH-FSRP PHASE 2-299185-C S-CQS / Consultancy Service for the baseline survey for FSRP	IDA / V4240	Project Management	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Under Implementation	2022-06-15	2022-06-09			2022-06-29	2022-06-27							2022-07-14	2022-08-07			2022-09-26	
GH-FSRP PHASE 2-323066-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15			2022-12-01								2022-12-31	2023-02-04			2023-08-03	
GH-FSRP PHASE 2-323065-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15			2022-12-01								2022-12-31	2023-02-04			2023-08-03	
GH-FSRP PHASE 2-323064-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Under Implementation	2022-11-17	2022-11-15			2022-12-01								2022-12-31	2023-02-04			2023-08-03	
GH-FSRP PHASE 2-323063-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE BONO EAST	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		150,000.00	0.00	Under Implementation	2022-11-17	2022-11-11			2022-12-01								2022-12-31	2023-02-04			2023-08-03	
GH-FSRP PHASE 2-323067-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed Agricultural Production Bono East -LOT 3	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Implementation	2022-11-30	2022-11-11			2022-12-14								2023-01-13	2023-02-17			2023-08-16	
GH-FSRP PHASE 2-323068-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed Agricultural Production Bono East -LOT 4	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Implementation	2022-11-30	2022-11-11			2022-12-14								2023-01-13	2023-02-17			2023-08-16	

GH-FSRP PHASE 2-312497-C S-CDS / Consultancy Service for Updating of National Irrigation Policy and Strategic Plan for GIDA	IDA / 71950	Project Management	Post	Consultant Qualification Selection	Limited		25,000.00	0.00	Canceled	2022-10-05									2022-11-18		2022-12-23		2023-06-21
GH-FSRP PHASE 2-343156-C S-LCS / Consultancy for Financial Audit of Project Preparatory Advance (PPA) Accounts for 2022	IDA / V4240	Project Management	Post	Least Cost Selection	Open - National		20,000.00	0.00	Pending Implementation	2023-03-06	2023-03-20	2023-04-09		2023-04-14	2023-04-24	2023-05-12			2023-05-12		2023-05-29		2023-06-28
GH-FSRP PHASE 2-343254-C S-CDS / Consultancy Service for the assessment of the Hydromet, Agrimet, and Agro-advisory Systems	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Pending Implementation	2023-02-22		2023-03-08				2023-04-07			2023-04-07		2023-05-12		2023-11-08
GH-FSRP PHASE 2-347906-C S-CDS / Consultancy Service for Update of Engineering Design and Construction Supervision for the rehabilitation of the Tanoso Irrigation Scheme (TIS)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Pending Implementation	2023-05-16		2023-05-30				2023-06-29			2023-06-29		2023-08-03		2024-01-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
GH-FSRP PHASE 2-296005-C S-INDV / Consultancy service to prepare ESIA Lot 1: Wheta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-06	2022-07-20	2022-06-16		2022-07-07								2022-09-10
GH-FSRP PHASE 2-296009-C S-INDV / Consultancy service to prepare ESIA Lot 2: Jeduak to Asarie-Niwanta, Barélese, Agona, Juaben, and Donuaso Inland Valleys	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-09	2022-07-22	2022-06-19		2022-07-10								2022-09-13
GH-FSRP PHASE 2-296019-C S-CDS / Consultancy service for the preparation of the dam safety assessment (Tanoso, Wheta and affected inland valleys)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		80,000.00	0.00	Under Implementation	2022-05-31	2022-06-21	2022-06-10					2022-08-14					2022-09-13
GH-FSRP PHASE 2-296338-C S-INDV / Consultancy service for identification of appropriate grant model to support the youth, women and SMEs	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2022-06-08	2022-06-21	2022-06-13	2022-07-05	2022-07-04	2022-08-26	2022-08-08						2022-09-07
GH-FSRP PHASE 2-296339-C S-INDV / Recruitment of Consultant to develop Project Implementation Manual	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Under Implementation	2022-06-10	2022-06-01	2022-06-15	2022-07-13	2022-07-06	2022-07-19	2022-08-10						2022-09-29
GH-FSRP PHASE 2-296340-C S-INDV / Recruitment of Consultant to develop Project Communications Strategy	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2022-06-15	2022-08-30	2022-06-20		2022-07-11			2022-08-15					2022-09-24
GH-FSRP PHASE 2-296342-C S-INDV / Recruitment of Consultant to develop project M&E manuals	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2022-06-08	2022-06-07	2022-06-13	2022-06-09	2022-07-04	2022-07-25	2022-08-08						2022-09-27
MOFA/FSRR/PPA/IC/2022/07 / Recruitment of Social Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/04 / Recruitment of Procurement Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		25,000.00	35,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-17				2022-09-15
MOFA/FSRR/PPA/IC/2022/05 / Recruitment of Financial Management Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/10 / Recruitment of Agric Economist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/06 / Recruitment of Agribusiness Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/09 / Recruitment of Environment and Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/03 / Recruitment of Sr. Rural Infrastructure Engineer for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-17				2022-09-15
MOFA/FSRR/PPA/IC/2022/01 / Recruitment of Project Coordinator for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		65,000.00	78,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/08 / Recruitment of M & E Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
MOFA/FSRR/PPA/IC/2022/02 / Recruitment of Operation Manager for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30				2022-03-19	2022-01-24				2022-09-15
GH-FSRP PHASE 2-298765-C S-INDV / Consultancy service to Update ESIA for KIS and V EA Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Under Implementation	2022-06-20	2022-06-09	2022-06-30	2022-09-28	2022-07-21	2022-09-29	2022-08-11						2022-09-20

GH-FSRP PHASE 2-295995-C S-CDS / Consultancy services to Update, Review UPDATE OF FIDAM SAFETY ASSESSMENT OF VEA DAM Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct	80,000.00	0.00	Under Implementation	2022-07-20	2022-07-26	2022-07-30	2022-10-26			2022-10-03	2022-11-12
GH-FSRP PHASE 2-312495-C S-INDV / Recruitment of Procurement Specialist	IDA / 71950	Project Management	Prior	Individual Consultant Selection	Open - National	60,000.00	0.00	Under Implementation	2022-09-13	2022-09-14	2022-11-01	2023-01-06	2022-11-22	2023-02-21	2022-12-27	2023-12-22
GH-FSRP PHASE 2-323069-C S-INDV / CONSULTANCY FOR THE PREPARATION OF Emergency Response Manual (ERM)	IDA / 71950	Project Management	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2022-11-30		2022-12-05		2022-12-26	2023-01-30		2023-07-29
GH-FSRP PHASE 2-296020-C S-INDV / Consultancy service for the assessment of the hydro-met, agrimet and agro-advisory systems	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2022-06-30		2022-07-05		2022-07-26		2022-08-30	2022-09-29
GH-FSRP PHASE 2-343716-C S-INDV / Recruitment of Communications & Outreach Specialist	IDA / 71950	Project Management	Post	Individual Consultant Selection	Open - National	60,000.00	0.00	Pending Implementation	2023-03-01		2023-04-19		2023-05-10		2023-06-14	2024-06-08
GH-FSRP PHASE 2-343250-C S-INDV / Consultancy Service to prepare Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for Lot 2: Weta Irrigation Scheme	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Pending Implementation	2023-02-20		2023-02-25		2023-03-18		2023-04-22	2023-10-19
GH-FSRP PHASE 2-296015-C S-INDV / Consultancy service to prepare RAP Lot 1: Weta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Pending Implementation	2023-06-26		2023-07-01		2023-07-22		2023-08-26	2024-02-22
GH-FSRP PHASE 2-295996-C S-CDS / Consultancy services for Update, Review and Engineering Design for selected irrigation systems/schemes - Lot 2: Completion of Tanoso Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct	40,000.00	0.00	Canceled	2022-05-31	2023-02-21	2022-06-10				2022-08-14	2022-09-23