



**Results Matrix**

**Outcomes**

Outcome: <a href="#">1 Improved knowledge about the effectiveness of policies to promote connection to the sewer system</a>											
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Impact Evaluation Technical Note (peer-reviewed and published)		Technical Note	0.00	2024		P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					
1.2 Strengthened capacities for impact evaluation		Impact Evaluation Plan for PSU VI	0.00	2024		P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					

CRF Indicator

**Outputs: Annual Physical and Financial Progress**

1 Intervention implementation						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Supervision reports completed	Report on the interventions development and delivery.	Reports (#)	0	2024	Consultant's report	P	0	0	1	0	1	P	0	20000	6250	0	26250	Water and Sanitation	W2B	
						P(a)	0	0	1	0	1	P(a)	0	20000	6250	0	26250			
						A						A								
2 Impact evaluation						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Surveys conducted	Baseline and endline household surveys completed	Surveys (#)	0	2024	Consultant's report	P	0	1	0	1	2	P	0	88000	0	75000	163000	Water and Sanitation	W2B	
						P(a)	0	1	0	1	2	P(a)	0	88000	0	75000	163000			
						A						A								
2.2 Supervision reports completed	Impact Evaluation Technical Note completed (unpublished version)	Reports (#)	0	2024	Working paper (unpublished)	P	0	0	0	1	1	P	0	0	0	12000	12000	Water and Sanitation	W2B	
						P(a)	0	0	0	1	1	P(a)	0	0	0	12000	12000			
						A						A								
2.3 Workshops organized	Impact Evaluation results dissemination	Workshops (#)	0		Agenda (workshops, seminars, etc).	P	0	0	0	1	1	P	0	0	0	5000	5000	Water and Sanitation	W2B	
						P(a)	0	0	0	1	1	P(a)	0	0	0	5000	5000			
						A						A								

**Other Cost**

**Total Cost**

	2024	2025	2026	2027	Total Cost
P		\$108,000.00	\$6,250.00	\$92,000.00	\$206,250.00
P(a)		\$108,000.00	\$6,250.00	\$92,000.00	\$206,250.00
A					

CRF Indicator

Standard Output Indicator