

**China Contaminated Sites Cleanup Project (P145533)**  
**Procurement Plan for the Project Preparation Grant**  
**July 23, 2013**

Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method	Review by Bank (Prior / Post)	Expected contract dates	Contract Duration
CS-1	<p><b>Policy Review:</b></p> <ul style="list-style-type: none"> <li>• Review of international and national legal framework for contaminated site management;</li> <li>• Proposal of a legislative and regulatory framework for managing contaminated sites in China based on existing draft policies/regulations/technical guidelines;</li> <li>• Gap review of policies and guidelines in the selected two provinces;</li> <li>• Recommendations on policies, regulations and technical guidelines to be developed under the GEF project at the national and provincial levels</li> </ul>	25,000	IC	Post	08/2013-08/2014	5 months work during 1 year
CS-2	<p><b>For Component 1:</b> Site Selection, Inventory Methodology and ESMF</p> <ul style="list-style-type: none"> <li>• Development of a technical guideline/methodology for contaminated site inventories</li> <li>• Preparation of a candidate site list (with more than 8 sites): the 5-8 sites will be selected from the list for project preparation and implementation</li> <li>• Preparation of the Environmental and Social Safeguard Framework</li> </ul> <p><b>For Component 2:</b> Technical support for EA documents</p> <ul style="list-style-type: none"> <li>• Preparation of a TOR for the site-specific EA for the first two sites</li> <li>• Assist the consultants to be financed by the two selected demonstration provinces for the site-specific EA preparation of the first two sites in: <ul style="list-style-type: none"> <li>○ preparing the site-specific investigation plan for the first</li> </ul> </li> </ul>	160,000	CQS	Prior	08/2013-10/2014	14 months

Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method	Review by Bank (Prior / Post)	Expected contract dates	Contract Duration
	<ul style="list-style-type: none"> <li>○ site;</li> <li>○ conducting site investigation;</li> <li>○ conducting risk assessment;</li> <li>○ preparing site investigation reports and review the site investigation reports;</li> <li>○ preparing remediation plans (remediation technology alternative analysis) and EMPs;</li> <li>● Review the final site-specific EA reports</li> <li>● Preparation of an Executive Summary for all EA documents (two site-specific EA reports and the ESMF) in English;</li> </ul>					
CS-3	<p><b>Training needs analysis:</b></p> <ul style="list-style-type: none"> <li>● Development of a capacity building program</li> <li>● Design of oversea training programs</li> </ul>	20,000	IC	Post	08/2013-8/2014	4 months work during 1 year
CS-4	Consultant for project monitoring and coordination (including development of TORs for key project activities with technical review by FECO's technical experts)	35,000	IC	Post	07/2013-12/2014	10 months of work during 17 months
Workshops	Workshops: coordination, consultation and project information sharing	30,000				
IOC	Incremental Operating Cost	30,000				
	<b>Total</b>	<b>300,000</b>				

Footnote:

1. All the TORs will be subject to prior review by the Bank regardless of the contract value.
2. **Retroactive financing and advance contracting may be used under this project. The proposed retroactive financing is subject to the payments being made within 12 months of the signing date of the legal agreement. In case of those contracts by using retroactive financing, all the advance contracts (including prior and post review contracts) shall be subject to the Bank's prior review.**