

## Annex 4: Procurement Plan

### I. General

#### 1. Project Information

Country : India

Borrower : Government of India and SIDBI

Project Name : Programmatic Framework for Energy Efficiency – Additional Financing for Financing EE at MSMEs Project

Grant Nos. : TF97126 & TF10422

2. **Bank's Approval Date of the Procurement Plan:** September 14, 2016.

3. **Date of General Procurement Notice:** June 03, 2016

4. **Period covered by this Procurement plan:** 18 months

5. **Risk Rating for the Implementing Agencies:** Low

### II. Goods and Non-consulting Services.

#### 1. (a) Procurement Methods

	Procurement Method	Threshold (US\$ Equivalent)
1	Open International (Goods)	Above 3 million
2	Open National (Goods)	Above 100,000 and up to 3 million (with NCB conditions) – as per para 3.3 and 3.4 of the Guidelines
3	Shopping (Goods)	Up to 100,000
4.	Open International (Non-consulting Services)	Above 1 million
5	Open National (Non-consulting Services)	Below 1 million
6	Direct Contract	As per para 3.7 of Guidelines

**(b) Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Sl. No.	Category	Prior Review Threshold (US\$ Equivalent)	Comments
1	Goods	Above US\$ 3.0 million	All Contracts
2	Non-consulting Services	Above US\$ 3.0 million	All Contracts
3	Direct Contracts (for Goods)	US\$ 100,000 and above	All Contracts

2. **Pre-qualification:** Bidders shall be pre-qualified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

**3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):**  
Not applicable

**4. Reference to (if any) Project Operational/Procurement Manual:**

- Project Implementation Manual (OPERATING MANUAL, 2009-2014) – Released by BEE in February 2010
- Project Operational Manual – Released by SIDBI in April 2010 & Revised in December 2014

**5. NCB Provisions:**

- a) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- c) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- d) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
- f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- g) Rate contracts entered into by Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- h) Two or three envelope system will not be used (except when using e-procurement system assessed and agreed by the Bank).

**6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

Not Applicable for Goods during the first 18 months of the project.

### **III. Selection of Consultants**

#### **1. (a) Procurement Methods**

<b>Sl. No.</b>	<b>Procurement Method</b>	<b>Threshold (US\$ Equivalent)</b>
1	Selection based on Consultants' Qualifications / Least Cost Selection	Up to 300,000
2	Single-source Selection of consulting firms	As per para 3.9 – 3.11 of Guidelines
3	Selection of Individual Consultants/ Sole Source Procedures for the Selection of Individual Consultants	As per Section V of Guidelines
4	<b>Quality- and Cost-based Selection/</b> Quality-based Selection/ Selection under a Fixed Budget	For all other cases
5	i. International Shortlist ii. Shortlist may comprise national consultants only	Above US\$ 800,000 Up to US\$ 800,000

**(b) Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold (US\$ Equivalent)</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 2.0 million	All Contracts
2.	Single Source (Firms)	US\$ 100,000 and above	All Contracts
3.	Individual	Above US\$ 300,000	All Contracts

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost up to US\$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** NA

**4. Consultancy Assignments with Selection Methods and Time Schedule**

Refer to attached Procurement Plans of BEE & SIDBI

#### **IV Other Requirements / Information (applicable for all procurements)**

- a) All the procurement under the project will be handled by BEE and SIDBI.
- b) Even for Post Review cases, the inputs of Bank on TORs will be obtained by SIDBI & BEE.
- c) The justifications for all contracts to be issued on the basis of LIB, single source, or direct contracting (except for contracts less than US\$ 100,000 in value) shall be subject to prior review.
- d) The above thresholds are for the initial 18-month implementation period. Based on the procurement performance of the project, these thresholds may be subsequently modified.

- e) The prior review thresholds will also be indicated in the procurement plan. The procurement plan will be subsequently updated annually (or at any other time, if required), and will reflect any change in prior review thresholds.
- f) The World Bank will carry out an annual ex-post procurement review falling below the prior review thresholds indicated above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the grant.
- g) The project will implement the Systematic Tracking of Exchanges in Procurement (STEP), a planning and tracking system which would provide data on procurement activities & establish benchmarks (Initial training on the operation of the STEP system has been provided to officials of BEE and SIDBI). The details of the procurement activities, prepared in the present procurement plan, would be transferred to the STEP system.
- h) No procurement of Works is envisaged by SIDBI or BEE.

**Annex 4: Proposed Procurement Plan - SIDBI - Additional Financing**

Package No.	Description	Estimated Budget (Mil. USD)	Estimated Budget (Mil. INR)	Method of Selection	TOR, EoI Notice Drafted	WB Approval on ToR	Publication of EoI Notice	No Objection of Bank for shortlisted and RFP document	Issue RFP to short listed consultants	Receipt of proposals and opening technical proposals	Evaluation of technical proposals and submission of report to the Bank	Bank's No Objection to technical evaluation report	Opening of financial proposals and financial evaluation	Bank's no objection to contract award recommendations	Contract Signed	Contract Completed
CSAF-1	Development of an online tool, its web hosting and maintainance	0.095	6.18	SSS	Completed	Completed	NA	NA	NA	17/Aug/16	NA	NA	NA	NA	30/Sep/16	30/Oct/18
CSAF-2	Energy Expert - I	0.093	6.01	Individual	Continuation of services of Shri Sachin Kr. Verma (Sr. Energy Expert) working under FEEMP											24/Jan/19
CSAF-3	Energy Expert - II	0.093	6.01	Individual	Continuation of services of Shri Amruth Sudheesh Mekala (Sr. Energy Expert) working under FEEMP											24/Jan/19
CSAF-4	Project Engineer - I	0.015	0.98	Individual	1/Aug/16	15/Aug/16	NA	29/Aug/16	NA	26/Sep/16	17/Oct/16	NA	NA	31/Oct/16	14/Nov/16	24/Jan/19
CSAF-5	Cluster Profiling	0.030	1.95	SSS	Completed	Completed	NA	NA	NA	30/Jun/16	NA	NA	NA	NA	29/Jul/16	3/Oct/16
CSAF-6	Project development activities in the cluster - I	0.225	14.63	QCBS / QBS	Completed	Completed	1/Sep/16	NA	11/Oct/16	1/Nov/16	1/Dec/16	NA	4/Dec/16	NA	15/Dec/16	20/Sep/18
CSAF-7	Project development activities in the cluster - II	0.225	14.63	QCBS / QBS	Completed	Completed	1/Sep/16	NA	11/Oct/16	1/Nov/16	1/Dec/16	NA	4/Dec/16	NA	15/Dec/16	20/Sep/18
CSAF-8	Project development activities in the cluster - III	0.225	14.63	QCBS / QBS	Completed	Completed	1/Sep/16	NA	11/Oct/16	1/Nov/16	1/Dec/16	NA	4/Dec/16	NA	15/Dec/16	20/Sep/18
CSAF-9	Project development activities in the cluster-IV	0.225	14.63	QCBS / QBS	Completed	Completed	1/Sep/16	NA	11/Oct/16	1/Nov/16	1/Dec/16	NA	4/Dec/16	NA	15/Dec/16	20/Sep/18
CSAF-10	Measurement & Verification (M&V) activities and procuring & installing Energy Meters in MSMEs for online monitoring of EE measures implemented	0.075	4.88	SSS / CQS	15/Mar/17	29/Mar/17	8/Apr/17	NA	18/May/17	15/Jun/17	30/Jun/17	NA	NA	NA	14/Jul/17	5/Jan/19
<b>Revolving Fund</b>		2.100	136.50	NA	Presently, the GEF allocation in the total corpus under Revolving Fund Scheme (4E financing scheme) is US\$ 3 million, which will be enhanced to US\$ 5.1 million by allocating an additional amount of US\$ 2.1 million under this component											
<b>Incremental Operating Cost</b>		0.220	14.30	NA	For meeting Project Management Unit (PMU) expenses including expenses towards SIDBI staff salaries, admin & operating expenses, office supplies, office utilities, lease rent, capacity building / training of PMU staff, travelling, halting expenses, etc.											
<b>Total</b>		<b>3.620</b>	<b>235.30</b>													

# dates indicated in the procurement plan are indicated only subject to / by assuming that the additional financing would become effective w.e.f. 25 July 2016

**Annex 4: Proposed Procurement Plan - BEE - Additional Finance**

Package No.	Description	Selection Method	Estimated cost		ToR, EoI notice drafted	WB Approval of ToR	Publication of EoI	WB Approval of Shortlist and RFP Document	Issue of RFP	Receipt of proposals and opening technical proposals	Evaluation of Technical proposals & Approval of report	Opening of Financial proposal and Financial Evaluation	WB No objection to contract award recommendations	Contract signed	Contract completed
			USD (million)	INR (million)											
CSAF-1	Energy & Environment Specialist	Individual	0.10	6.60											24/01/2019
CSAF-2	Manager (Media/ Awareness)	Individual	0.06	4.20											24/01/2019
CSAF-3	Finance Management Specialist	Individual	0.07	4.80											24/01/2019
CSAF-4	Procurement Specialist	Individual	0.06	4.20											24/01/2019
CSAF-5	Project Engineer	Individual	0.03	1.80	30-06-2016	10-07-2016	N.A.	NA	N.A.	24-08-2016	13-09-2016	N.A.	28-09-2016	28-10-2016	24/01/2019
CSAF-6	Agency for providing support for Design and Implementation of Energy Management System as per ISO-50001	QCBS	0.15	9.75	10-06-2016	17-06-2016	27-06-2016	NA	29-07-2016	28-08-2016	12-10-2016	01-11-2016	N.A.	16-11-2016	10/05/2018
CSAF-7	Agency for undertaking Marketing, Awareness and Outreach and cross cluster learning activities	QCBS	0.20	13.00	20-07-2016	03-08-2016	10-08-2016	NA	30-09-2016	07-11-2016	06-12-2016	09-12-2016	N.A.	30-12-2016	31/10/2018
CSAF-8	Agency for Maintaining Web portal & Helpline facility (Continuation of Existing work)	SSS	0.08	5.20	Completed	20-06-2016	N.A.	N.A.	NA	30-06-2016	21-07-2016	N.A.	NA	01-08-2016	18/01/2019
CSAF-9	Technical Assistance to Energy Professionals (Continuation of ongoing Work)	SSS	0.10	6.50	Completed	11-10-2016	N.A.	N.A.	26-10-2016	25-11-2016	09-01-2017	N.A.	24-01-2017	03-02-2017	29/04/2018
CSAF-10	Demonstration of EE technologies (Cont. of ongoing Work - Multiple contracts)	SSS	0.15	9.75	Completed	Completed	N.A.	N.A.	30-06-2017	21-07-2017	04-09-2017	N.A.	19-09-2017	29-09-2017	31/11/2018
CSAF-11	Agency for development of sector specific Key EE Performance Indicators and Benchmarks	QCBS	0.15	9.75	20-10-2016	27-10-2016	06-11-2016	NA	10-01-2017	09-02-2017	10-04-2017	10-05-2017	N.A.	25-05-2017	30/10/2018
CSAF-12	Agency for Project Evaluation	QCBS	0.05	3.25	25-01-2018	08-02-2018	15-02-2018	NA	12-04-2018	12-05-2018	26-06-2018	30-06-2018	N.A.	28-07-2018	24/01/2019
CSAF-13	Benchmarking of consumer appliances + Electrical Motors (Multiple Contracts)	SSS/QQS	0.20	13.00	30-01-2017	09-02-2017	N.A.	N.A.	24-02-2017	26-03-2017	10-05-2017	N.A.	25-05-2017	04-06-2017	31/10/2018



**PROCUREMENT PLAN India : Additional Financing for Financing Energy Efficiency at MSMEs Project**

**General Information**  
**Country:** India **Bank / Approval Date of the Original Procurement Plan:** 2016-09-14  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-04-24  
**Project ID:** P158033 **GNP Date:**  
**Project Name:** Additional Financing for Financing Energy Efficiency at MSMEs Project  
**Loan / Credit No.:**  
**Executing Agency(ies):** Small Industries Development Bank of India, Bureau of Energy Efficiency

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-SIDBI-1040-CS-QCBS / CS AF-8Project development activities in the cluster - I			Post	Quality And Cost-Based Selection	Open - National		162,500.00	0.00	Pending Implementation	2016-09-14	2016-10-15	2016-11-21						2016-12-19	2017-01-18	2017-02-09		2017-02-23		2018-08-17			
IN-SIDBI-1043-CS-QCBS / CS AF-8Project development activities in the cluster - III			Post	Quality And Cost-Based Selection	Open - National		162,500.00	0.00	Pending Implementation	2016-09-14	2016-10-15	2016-11-21						2016-12-19	2017-01-18	2017-02-09		2017-02-23		2018-08-17			
IN-SIDBI-1044-CS-QCBS / CS AF-7Project development activities in the cluster - II			Post	Quality And Cost-Based Selection	Open - National		162,500.00	0.00	Pending Implementation	2016-09-14	2016-10-15	2016-11-21						2016-12-19	2017-01-18	2017-02-09		2017-02-23		2018-08-17			
IN-SIDBI-1045-CS-QCBS / CSAF-8 Project development activities in the cluster-IV			Post	Quality And Cost-Based Selection	Open - National		162,500.00	0.00	Pending Implementation	2016-09-14	2016-10-15	2016-11-21						2016-12-19	2017-01-18	2017-02-09		2017-02-23		2018-08-17			
INBEE-13160-CS-LCS / CSAF-8 Agency for maintaining web portal and Helpline facility		Component 1: Activities to Build Capacity and Awareness for energy efficiency	Post	Least Cost Selection	Open - National		80,000.00	0.00	Pending Implementation	2017-06-01	2017-07-03	2017-09-04						2017-10-03	2017-11-13	2017-12-22		2018-01-17		2019-04-30			
INBEE-1568-CS-QCBS / CSAF-7 Agency to undertake Marketing Awareness & Outreach, and cross cluster learning activities		Component 1: Activities to Build Capacity and Awareness for energy efficiency	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-05-05	2017-06-12	2017-08-10						2017-09-11	2017-10-19	2017-11-30		2017-12-26		2019-04-15			
INBEE-1064-CS-QCBS / CSAF-6 Agency for providing support for the design & implementation of Energy Management System as per ISO 50001		Component 3: Program Knowledge Management	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-05-05	2017-06-05	2017-08-03						2017-09-04	2017-10-12	2017-11-23		2017-12-18		2018-11-30			
INBEE-1577-CS-QCBS / CSAF-11 Agency for development of sector specific key EE performance indicators and benchmarks		Component 3: Program Knowledge Management	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-05-17	2017-06-19	2017-08-18						2017-09-18	2017-10-27	2017-12-08		2018-01-02		2018-11-30			
INBEE-1579-CS-QCBS / CSAF-12 Agency to carry out project evaluation		Component 3: Program Knowledge Management	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2018-02-26	2018-03-30	2018-05-30						2018-06-29	2018-08-08	2018-09-19		2018-10-15		2019-04-15			
INBEE-1581-CS-QCBS / CSAF-13 Agencies to carry out benchmarking of consumer appliances & electrical motors (multiple contracts aggregating to USD 200000)		Component 3: Program Knowledge Management	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-08-01	2017-09-04	2017-11-02								2018-02-22		2018-03-19		2018-08-31			

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-SIDBI-1034-CS-CDS / CSAF-1. Development of an online tool, its web hosting and maintenance			Post	Direct Selection	Direct		95,000.00	0.00	Pending Implementation	2016-08-10	2016-09-30					2016-11-06		2019-02-23		
IN-SIDBI-1038-CS-NDV / CSAF-2 Energy Expert - I			Post	Individual Consultant Selection	Direct		92,500.00	0.00	Pending Implementation	2017-02-01	2017-02-11	2017-02-18			2017-03-25		2019-07-13			



IN-SIDBI-1037-CS-INDV / CSAF-3:Energy Expert - II			Post	Individual Consultant Selection	Direct		92,500.00	0.00	Pending Implementation	2017-02-01		2017-02-11		2017-02-18		2017-03-25		2019-07-13
IN-SIDBI-1038-CS-INDV / CSAF-4:Project Engineer - I			Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2016-09-14		2016-10-31		2016-11-07		2016-11-21		2019-05-10
IN-SIDBI-1039-CS-CDS / CSAF-5:Cluster Profiling			Post	Direct Selection	Direct		30,000.00	13,836.62	Signed	2016-08-10	2016-06-21	2016-09-30	2017-01-11			2016-11-07	2017-01-19	2017-02-05
IN-SIDBI-1046-CS-CDS / CSAF-10:Measurement & Verification (M&V) activities and procuring & installing Energy Meters in MSMEs for online monitoring of EE measures implemented			Post	Direct Selection	Direct		75,000.00	0.00	Pending Implementation	2017-06-16		2017-07-30				2017-09-18		2018-09-18
IN-BEE-1571-CS-CDS / CSAF-8: Agency for maintaining web portal and Helpline facility (continuation of existing activity)	Component 3: Program Knowledge Management		Post	Direct Selection	Direct		60,000.00	0.00	Pending Implementation	2016-12-23		2017-01-16				2017-02-22		2019-03-29
IN-BEE-1019-CS-INDV / CSAF-1:Energy & Environment Specialist (SME)	Component 3: Program Knowledge Management		Post	Individual Consultant Selection	Direct		100,000.00	0.00	Pending Implementation	2017-04-25		2017-04-28		2017-05-02		2017-05-05		2019-05-04
IN-BEE-11303-CS-INDV / CSAF-1:Energy & Environment Specialist (SME)	Component 3: Program Knowledge Management		Post	Individual Consultant Selection	Direct		100,000.00	0.00	Pending Implementation	2017-04-25		2017-04-28		2017-05-02		2017-05-05		2019-05-04
IN-BEE-1021-CS-INDV / CSAF-4:Procurement Specialist	Component 4: Project Management		Post	Individual Consultant Selection	Direct		60,000.00	0.00	Pending Implementation	2017-04-25		2017-04-27		2017-04-28		2017-05-05		2019-05-04
IN-BEE-1020-CS-INDV / CSAF-2:Manager (Media / Awareness)	Component 3: Program Knowledge Management		Post	Individual Consultant Selection	Direct		60,000.00	0.00	Pending Implementation	2017-04-25		2017-04-28		2017-05-02		2017-05-05		2019-05-04
IN-BEE-1018-CS-INDV / CSAF-3:Finance Management Specialist	Component 3: Program Knowledge Management		Post	Individual Consultant Selection	Direct		70,000.00	0.00	Pending Implementation	2017-04-25		2017-04-28		2017-05-01		2017-05-05		2019-05-04
IN-BEE-1575-CS-CDS / CSAF-10: Demonstration of EE technologies (multiple contracts aggregating USD 150,000)	Component 3: Program Knowledge Management		Post	Direct Selection	Direct		150,000.00	0.00	Pending Implementation	2017-05-01		2017-05-22				2017-09-04		2017-12-29
IN-BEE-1572-CS-CDS / CSAF-9: Agency to provide Technical Assistance to Energy Professionals (continuation of previous activity)			Prior	Direct Selection	Direct		100,000.00	0.00	Cancelled	2017-05-15		2017-06-15				2017-07-13		2018-07-31
IN-BEE-13226-CS-CDS / CSAF-9: Agency to provide Technical Assistance to Energy Professionals (continuation of previous activity)	Component 1: Activities to Build Capacity and Awareness for energy efficiency		Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2017-07-31		2017-08-21				2017-11-20		2018-12-31
IN-BEE-1566-CS-INDV / CSAF-6: Selection of a Project Engineer	Component 4: Project Management		Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-05-15		2017-08-31		2017-09-13		2017-10-16		2019-05-04