

**PROCUREMENT PLAN** Bangladesh : Bangladesh - FIP Investment Plan Preparation Project**General Information**

**Country:** Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-03-08  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-03-08

**Project ID:** P160234 **GPN Date:**  
**Project Name:** Bangladesh - FIP Investment Plan Preparation Project  
**Loan / Credit No.:** TF / A3366  
**Executing Agency(ies):** Forest Department

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
S5 / Event Management firm for consultation workshop	TF / A3366	Preparation of Forest Investment Plan	Post	Direct Selection	Direct			26,250.00	0.00	Pending Implementation					2017-03-15		2017-03-16									2017-03-21		2017-07-16
S10 / Outsourcing Service Provider for IT Assistant cum Data Entry Operator (1), Vehicle Driver (1), Cleaner cum Utility Staff (1)	TF / A3366	Project Management	Post	Direct Selection	Direct			20,475.00	0.00	Pending Implementation					2017-03-08		2017-03-09									2017-03-15		2018-06-28

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
S4 / Consultant (National)- Forest Management and Climate Change	TF / A3366	Preparation of Forest Investment Plan	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2017-03-08		2017-03-09		2017-03-12		2017-03-13			2017-07-12
S6 / Project Manager	TF / A3366	Project Management	Post	Individual Consultant Selection	Direct		12,150.00	0.00	Pending Implementation	2017-03-08		2017-03-12		2017-03-13		2017-03-14			2017-07-13
S7 / Financial Management Specialist	TF / A3366	Project Management	Post	Individual Consultant Selection	Limited		12,700.00	0.00	Pending Implementation	2017-03-08		2017-03-09		2017-03-13		2017-03-15			2017-07-13
S8 / Procurement Specialist	TF / A3366	Project Management	Prior	Individual Consultant Selection	Limited		12,500.00	0.00	Pending Implementation	2017-03-08		2017-03-09		2017-03-12		2017-03-15			2017-07-13
S9 / Account Specialist	TF / A3366	Project Management	Post	Individual Consultant Selection	Direct		7,000.00	0.00	Pending Implementation	2017-03-08		2017-03-12		2017-03-13		2017-03-14			2017-07-13