



## Nicaragua Strengthening the Public Health Care System (P152136)

LATIN AMERICA AND CARIBBEAN | Nicaragua | Health, Nutrition & Population Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 3 | ARCHIVED on 27-Sep-2016 | ISR25229 |

Implementing Agencies: Ministry of Health

## Key Dates

## Key Project Dates

Bank Approval Date:04-Jun-2015

Effectiveness Date:17-Sep-2015

Planned Mid Term Review Date:30-Apr-2018

Actual Mid-Term Review Date:--

Original Closing Date:30-Sep-2020

Revised Closing Date:30-Sep-2020

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objectives (PDO) are to: (a) strengthen quality and access to health services; (b) contribute to adapting the public health system to the country's changing epidemiological profile; and (c) secure financial support in case of Public HealthAlert or Public Health Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Component 1. Strengthening the quality and access to health care services:(Cost \$28.07 M)

Component 2. Institutional strengthening of MOH to respond to the Country's changing epidemiological profile:(Cost \$24.58 M)

Component 3. Contingency Financing of a Public Health Emergency or Public Health Alert and Capacity Building:(Cost \$6.55 M)

Component 4. Project Management:(Cost \$0.80 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory
Overall Risk Rating	● Moderate	● Moderate



## Implementation Status and Key Decisions

The Nicaragua Strengthening the Public Health Care System (P152136) was approved by the Board on June 4, 2015 and signed on June 26, 2015. The Project was declared effective on September 17, 2015. Project implementation is underway and the grant has disbursed US\$9.13 million (15.3%).

## Risks



## Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	● Moderate	● Moderate
Macroeconomic	● Moderate	● Moderate	● Moderate
Sector Strategies and Policies	● Low	● Low	● Low
Technical Design of Project or Program	● Moderate	● Moderate	● Moderate
Institutional Capacity for Implementation and Sustainability	● Moderate	● Moderate	● Moderate
Fiduciary	● Moderate	● Moderate	● Moderate
Environment and Social	● Low	● Low	● Low
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Moderate	● Moderate	● Moderate

## Results

### Project Development Objective Indicators

- 1. Percentage of women receiving prenatal care coverage (at least four visits) (Percentage. List of municipalities in Annex 2 of the PAD) (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 53% G2: 71% G3: 83%	--	G1: 53% G2: 71% G3: 83%	G1: 70% G2: 80% G3: 85%
Date	31-Dec-2014	--	--	30-Sep-2020

- 2. Percentage of children under 1 year of age receiving three doses of pentavalent vaccine.(List of municipalities in Annex 2). (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 94 % G2: 96% G3: 96%	--	--	G1: 97% G2: 98% G3: 98%
Date	31-Dec-2014	--	--	30-Sep-2020

- 3. Percentage of municipalities that have more than 50 percent compliance with their quality health care plan (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	--	66.00
Date	31-Dec-2014	--	--	30-Sep-2020

► 4. Number of health centers certified on hypertension screening. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00
Date	31-Dec-2014	--	--	30-Sep-2020

Overall Comments

Intermediate Results Indicators

► Percentage of women receiving postpartum care within 2 to 10 days of delivery (List of municipalities in Annex 2). (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 37% G2: 58% G3: 73%	--	--	G1: 55% G2: 70% G3: 82%
Date	31-Dec-2014	--	--	30-Sep-2020

► Number of municipalities with signed annual performance agreements (acuerdos sociales) with SILAIS (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	66.00	--	--	66.00
Date	31-Dec-2014	--	--	30-Sep-2020



► Percentage of health centers certified on quality of care. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	33.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Health personnel receiving training (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1000.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Number of municipal health units implementing traditional medicine. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Number of schools participating in the children fluoridation program. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4040.00
Date	31-Dec-2014	--	--	30-Sep-2020



► Percentage of cold chain networks rehabilitated at the primary health care level (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	88.00	--	--	93.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Health facilities constructed, renovated, and/or equipped (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	44.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Number of reference centers with capacity to treat cervical cancer ( infrastructure, equipment, and qualified human resources) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	10.00
Date	31-Dec-2014	--	--	30-Sep-2020

► Number of home visits to promote awareness on prevention of vector borne diseases (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5000000.00	--	--	8200500.00
Date	31-Dec-2014	--	--	30-Sep-2020




## ▶ Percentage of reference hospitals with updated and implemented waste management plans (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	11.00	--	--	83.00
Date	31-Dec-2014	--	--	30-Sep-2020

## Overall Comments


**Data on Financial Performance****Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P152136	IDA-D0720	Effective	XDR	42.70	42.70	0.00	6.55	36.15	 15%

**Key Dates (by loan)**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P152136	IDA-D0720	Effective	04-Jun-2015	26-Jun-2015	17-Sep-2015	30-Sep-2020	30-Sep-2020

**Cumulative Disbursements**



### Restructuring History

There has been no restructuring to date.

### Related Project(s)

P161099-AF to the Strenthening the Public Heath Care System Project