



Nicaragua Strengthening the Public Health Care System (P152136)

LATIN AMERICA AND CARIBBEAN | Nicaragua | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 2 | ARCHIVED on 17-Mar-2016 | ISR22632 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:04-Jun-2015

Effectiveness Date:17-Sep-2015

Planned Mid Term Review Date:30-Apr-2018

Actual Mid-Term Review Date:--

Original Closing Date:30-Sep-2020

Revised Closing Date:30-Sep-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objectives (PDO) are to: (a) strengthen quality and access to health services; (b) contribute to adapting the public health system to the country's changing epidemiological profile; and (c) secure financial support in case of Public HealthAlert or Public Health Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1. Strengthening the quality and access to health care services:(Cost \$28.07 M)

Component 2. Institutional strengthening of MOH to respond to the Country's changing epidemiological profile:(Cost \$24.58 M)

Component 3. Contingency Financing of a Public Health Emergency or Public Health Alert and Capacity Building:(Cost \$6.55 M)

Component 4. Project Management:(Cost \$0.80 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory
Overall Risk Rating	● Moderate	● Moderate



Implementation Status and Key Decisions

The Nicaragua Strengthening the Public Health Care System (P152136) was approved by the Board on June 4, 2015 and signed on June 26, 2015. The Project was declared effective on September 17, 2015.
The Project launch took place on January 11-15, 2016.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	● Moderate	● Moderate
Macroeconomic	● Moderate	● Moderate	● Moderate
Sector Strategies and Policies	● Low	● Low	● Low
Technical Design of Project or Program	● Moderate	● Moderate	● Moderate
Institutional Capacity for Implementation and Sustainability	● Moderate	● Moderate	● Moderate
Fiduciary	● Moderate	● Moderate	● Moderate
Environment and Social	● Low	● Low	● Low
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	--	--
Overall	● Moderate	● Moderate	● Moderate

Results

Project Development Objective Indicators

- 1. Percentage of women receiving prenatal care coverage (at least four visits) (Percentage. List of municipalities in Annex 2 of the PAD) (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 53% G2: 71% G3: 83%	--	G1: 53% G2: 71% G3: 83%	G1: 70% G2: 80% G3: 85%
Date	30-Dec-2012	--	--	30-Sep-2020

- 2. Percentage of children under 1 year of age receiving three doses of pentavalent vaccine.(List of municipalities in Annex 2). (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 94 % G2: 96% G3: 96%	--	--	G1: 97% G2: 98% G3: 98%
Date	30-Dec-2012	--	--	30-Sep-2020



► 3. Percentage of municipalities that have more than 50 percent compliance with their quality health care plan (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	66.00
Date	30-Dec-2012	--	--	30-Sep-2020

► 4. Number of health centers certified on hypertension screening. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00
Date	30-Dec-2012	--	--	30-Sep-2020

Overall Comments

Intermediate Results Indicators

► Percentage of women receiving postpartum care within 2 to 10 days of delivery (List of municipalities in Annex 2). (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	G1: 37% G2: 58% G3: 73%	--	--	G1: 55% G2: 70% G3: 82%
Date	30-Dec-2012	--	--	30-Sep-2020

► Number of municipalities with signed annual performance agreements (acuerdos sociales) with SILAIS (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	66.00	--	--	66.00
Date	30-Dec-2012	--	--	30-Sep-2020



► Percentage of health centers certified on quality of care. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	33.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Health personnel receiving training (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1000.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Number of municipal health units implementing traditional medicine. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Number of schools participating in the children fluoridation program. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4040.00
Date	30-Dec-2012	--	--	30-Sep-2020



► Percentage of cold chain networks rehabilitated at the primary health care level (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	88.00	--	--	93.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Health facilities constructed, renovated, and/or equipped (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	44.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Number of reference centers with capacity to treat cervical cancer (infrastructure, equipment, and qualified human resources) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	10.00
Date	30-Dec-2012	--	--	30-Sep-2020

► Number of home visits to promote awareness on prevention of vector borne diseases (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5000000.00	--	--	8200500.00
Date	30-Dec-2012	--	--	30-Sep-2020



► Percentage of reference hospitals with updated and implemented waste management plans (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	11.00	--	--	83.00
Date	30-Dec-2012	--	--	30-Sep-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P152136	IDA-D0720	Effective	XDR	42.70	42.70	0.00	1.96	40.74	5%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P152136	IDA-D0720	Effective	04-Jun-2015	26-Jun-2015	17-Sep-2015	30-Sep-2020	30-Sep-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.