

**PROCUREMENT PLAN** Pakistan : Disaster and Climate Resilience Improvement Project**General Information**

**Country:** Pakistan **Bank / Approval Date of the Original Procurement Plan:** 2016-09-26  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2016-11-17

**Project ID:** P154036 **GPN Date:****Project Name:** Disaster and Climate Resilience Improvement Project**Loan / Credit No.:** IDA / 56860**Executing Agency(ies):** Planning and Development Department, AJK, PIU DCRIP Punjab Irrigation Department, Provincial Disaster Management Authority Punjab

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PIU PID-2573-CW-RFB / Construction of Concrete/Corrugated Guide Wall Spur Tied with Mola Head Spur at RD 24750 of Colony Protection Band Downstream Left of Punjand Head Works	IDA / 56860	Component 1: Restoring Flood Protection Infrastructure and Upgrading Flood Management Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Under Implementation					2016-10-14	2016-10-21	2016-10-16					2016-11-27	2016-11-08	2016-12-27			2017-01-31	2017-05-30
PK-PIU PID-2576-CW-RFB / Restoration Haveli Main Line RD 8400 to RD 83400 and its Allied Hydraulic Structures and Repairing of Escape Damaged During Flood 2014	IDA / 56860	Component 1: Restoring Flood Protection Infrastructure and Upgrading Flood Management Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,346,000.00	0.00	Under Implementation					2016-10-14	2016-10-21	2016-10-15					2016-10-17	2016-11-16	2016-11-17	2016-12-21		2017-04-19	
PK-PIU PID-2812-CW-RFB / Strengthening of River Training Works of Islam Headworks bringing to Design Parameters	IDA / 56860	Component 1: Restoring Flood Protection Infrastructure and Upgrading Flood Management Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,165,000.00	0.00	Pending Implementation					2016-10-28		2016-11-02					2016-12-06	2017-01-05		2017-02-09		2017-10-17	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Email dated June 2, 2016 / Procurement of Office Furniture for PIU	IDA / 56860	Component 1: Restoring Flood Protection Infrastructure and Upgrading Flood Management Systems Component 4: Contingent Emergency Response Component 3: Project Management Component 2: Managing Disasters and Climate Variability	Prior	Request for Quotations	Open - International		N	18,000.00	20,378.11	Signed																		2016-06-09
Email dated January 20, 2016 / NOL for Procurement of Furniture	IDA / 56860	Component 1: Restoring Flood Protection Infrastructure and Upgrading Flood Management Systems Component 4: Contingent Emergency Response Component 3: Project Management Component 2: Managing Disasters and Climate Variability	Prior	Request for Quotations	Open - International		N	17,000.00	16,313.42	Signed																		2016-01-25
PK-PDMA PUNJAB-2497-GO-RFQ / IT related Office Equipment for DOMAs	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,000.00	0.00	Pending Implementation							2016-10-15										2016-12-10	2017-06-06
PK-PDMA PUNJAB-2499-GO-RFQ / Office Furniture for PIU	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2016-10-15										2016-12-10	2017-06-06
PK-PDMA PUNJAB-2765-GO-CC / Mobile Communication Office	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2016-11-17		2016-11-22						2017-01-03	2017-02-02	2017-03-09		2017-09-05		
PK-PDMA PUNJAB-2903-GO-RFQ / Establishment of EOC at District Level	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - Two Envelope		115,000.00	0.00	Pending Implementation				2016-11-10		2016-11-15						2016-12-27	2017-03-11	2017-04-15		2017-10-12		
PK-PDMA PUNJAB-2769-GO-CC / Equipment for Establishment of Central Command and Control Center (CCC)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation				2016-11-14		2016-11-19						2016-12-31	2017-01-30	2017-03-06		2017-09-02		
PK-PDMA PUNJAB-2770-GO-CC / Relief and Rescue Equipment for Priority Districts	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation				2016-11-17		2016-11-22						2016-12-22	2017-01-21	2017-02-25		2017-09-24		
PK-PDMA PUNJAB-2493-GO-RFQ / Operational Vehicles (4 x 4) = 04	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		160,000.00	0.00	Under Review						2016-10-14										2016-12-09	2017-06-07	
PK-PDMA PUNJAB-2495-GO-RFQ / 1. Fixtures and Furnishings for establishment of PIU Head Quarter 2. Necessary equipment for PIU HQ	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation						2016-10-14										2016-12-09	2017-06-07	
PK-PIU AJK-2394-GO-RFQ / Office (PIU) Vehicles (6)	IDA / 56860	Component 3: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		280,144.00	0.00	Pending Implementation						2016-10-29										2016-12-24	2017-06-22	

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents as Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
-------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------------	------------------------	-------------------------	----------------------	----------------	-----------------------------------	------------------------------------	--	--	-----------------------------	---	--	-----------------	---------------------



PK-PDMA PUNJAB-3278-CS-INDV / Financial Consultant for Disaster Risk Financing Initiative	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2016-11-14	2017-01-02	2017-01-23		2017-02-27		2017-08-26
PK-PDMA PUNJAB-2478-CS-INDV / Financial Management Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2480-CS-INDV / Procurement Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		36,000.00	0.00	Under Review	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2481-CS-INDV / DRM Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2489-CS-INDV / Monitoring and Evaluation Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2491-CS-INDV / Communications Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2496-CS-INDV / Mainstreaming DRR Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		54,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2504-CS-INDV / Logistics Expert	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2506-CS-INDV / IT Experts for Districts (5 priority districts) and PUU x 12	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2508-CS-INDV / Emergency Operations Coordinator	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		43,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2510-CS-INDV / Public Finance Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-10-10	2016-11-28	2016-12-19		2017-01-23		2017-07-22
PK-PDMA PUNJAB-2494-CS-INDV / 1. District Disaster Risk Management Coordinator (DDMC), Sialkot	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		51,600.00	0.00	Pending Implementation	2016-10-08	2016-11-26	2016-12-17		2017-01-21		2017-07-20
PK-PDMA PUNJAB-2475-CS-INDV / Project Director for 3 years	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Post	Individual Consultant Selection	Open		90,000.00	0.00	Under Implementation	2016-10-09	2016-11-27	2016-12-18		2017-01-22		2017-07-21
PK-PIU AJK-2380-CS-INDV / Financial Management Expert	IDA / 56860	Component 3: Project Management	Prior	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-10-10	2016-10-19	2016-10-22		2016-10-28		2019-07-05
PK-PIU AJK-2381-CS-INDV / Procurement Expert	IDA / 56860	Component 3: Project Management	Prior	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-10-10	2016-10-19	2016-10-22		2016-10-28		2019-07-05
PK-PIU AJK-2383-CS-INDV / Environmental Expert	IDA / 56860	Component 3: Project Management	Prior	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-10-10	2016-10-19	2016-10-22		2016-10-28		2019-07-05
PK-PIU AJK-2384-CS-INDV / Social Safeguard Expert	IDA / 56860	Component 3: Project Management	Prior	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2019-09-30
PK-PIU AJK-2385-CS-INDV / Project Manager DCRIP	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2019-09-30
PK-PIU AJK-2386-CS-INDV / Coordinator (Based in PADD)	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		103,846.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2019-09-30
PK-PIU AJK-2387-CS-INDV / Monitoring and Evaluation Expert	IDA / 56860	Component 3: Project Management	Prior	Individual Consultant Selection	Open		80,769.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2019-09-30
PK-PIU AJK-2388-CS-INDV / IT Expert	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open		34,615.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2019-09-30
PK-PIU AJK-2389-CS-INDV / GIS Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		11,538.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2018-02-14
PK-PIU AJK-2391-CS-INDV / Infrastructure Specialist	IDA / 56860	Component 2: Managing Disasters and Climate Variability	Prior	Individual Consultant Selection	Open		11,538.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2017-08-13
PK-PIU AJK-2392-CS-INDV / AutoCAD/ Drafting Technician	IDA / 56860	Component 3: Project Management	Post	Individual Consultant Selection	Open		2,885.00	0.00	Pending Implementation	2016-10-10	2016-10-18	2016-10-21		2016-10-27		2017-04-25