



Corredor Seco Food Security Project (P148737)

LATIN AMERICA AND CARIBBEAN | Honduras | Agriculture Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 28-Jan-2016 | ISR22437 |

Implementing Agencies: Honduran Strategic Investment Office (INVEST-H)

Key Dates

Key Project Dates

Bank Approval Date:25-Sep-2015

Effectiveness Date:--

Planned Mid Term Review Date:20-Dec-2018

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2021

Revised Closing Date:30-Jun-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the Project is to enhance food and nutritional security of vulnerable households in Selected Areas of the Corredor Seco.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Food production and rural household income generation:(Cost \$28.60 M)

Nutrition education and household hygiene:(Cost \$4.80 M)

Monitoring, evaluation and project management:(Cost \$4.40 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



The Corredor Seco Food Security Project (ACS-GAFSP) is part of the *Alianza para el Corredor Seco* (Alliance for the Dry Corridor, ACS), which is the flagship program of the Government of Honduras for food and nutritional security in a large strip of land characterized by being under severe dry seasons. The ACS aims to lift 50,000 families from extreme poverty and reduce under-nutrition by 20 percent in targeted communities, in order to lay the foundation for continued rural growth. The ACS was initiated by the competitively awarded US \$ 30.0 million from the Global Agriculture and Food Security Program (GAFSP), a multi-donor trust fund created in 2010 to improve food security in the world's poorest countries. In Honduras, the World Bank acts as supervising entity of these GAFSP funds and supported the Government of Honduras to prepare the ACS-GAFSP, which is designed to give attention to 12,000 families in 25 municipalities in the departments of Francisco Morazán, El Paraíso and Choluteca. The investments of this multisector project will include activities for agricultural and non-agricultural production, nutrition education and household hygiene infrastructure. The Honduran Strategic Investment Office INVEST-H, in charge of project implementation, is currently carrying out a competitive bidding process for the selection of two operators (one NGO and one commercial firm) that will be responsible for project execution in separated geographical areas. It is expected that the award of this process will be concluded by May, 2016. The next implementation support mission is scheduled for February 2016.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Low	--	● Low
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and	● High	--	● High



Sustainability

Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Substantial
Stakeholders	● Moderate	--	● Moderate
Other	● Low	--	● Low
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Average yield achieved in food crops by participating HH of component 1 (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Total number of kg of corn, sorghum and beans divided by the number of hectares of land cultivated by participating HH of component 1

► Average of annual incremental sales of participating HH under Business Plans (Amount(USD), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	900.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Average of sales of cash crops and/or non-farm products of a household during the reporting year minus the total value of sales in the base year of component 1

► Dietary diversity score in participating HHs of component 2 (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00



Date	01-Dec-2015	--	--	31-May-2021
------	-------------	----	----	-------------

Comments

Number of individual food items or groups consumed daily by children under 5 and their mothers.

► Households benefitting directly from the Project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Number of households benefitting from agricultural, business development and household hygiene SPs. For community nutrition SPs at least four trainings are needed. (Comp.1: 10,000; Comp. 2: 2,000; Comp. 1&2: 4,000)

Overall Comments

No update to the indicators at this stage of project implementation

Intermediate Results Indicators

► Client days of training provided (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

farmers who completed training multiplied by the duration of training, expressed in days (women #)



▲ Client days of training provided - Female (number) (Number, Core Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4500.00
Date	01-Dec-2015	--	--	31-May-2021

▶ Area provided with irrigation and drainage services (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Area provided with new and improved irrigation (under Business Plans)

▲ Area provided with irrigation and drainage services under Business Plans (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	700.00
Date	01-Dec-2015	--	--	31-May-2021

▶ Agricultural subprojects implemented under Business Plans (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	150.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Business plans implemented by groups of farmers (# of HH)



▲ Number of benefiting HH for agricultural subprojects implemented under Business Plans (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3500.00

▶ Households benefiting of an agricultural subproject implemented under a Food Security Plan (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

HH benefiting of agricultural SP under a food security plan, as individual or as member of a group

▶ Business development subprojects implemented (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	100.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

business plans implemented by groups (# led by women)

▲ Business development subprojects implemented led by women (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00



► Clients who have adopted an improved agr. technology promoted by the project (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

participants who have adopted during two years a promoted agricultural technology

▲ Clients who adopted an improved agr. technology promoted by project – female (Number, Core Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1050.00
Date	01-Dec-2015	--	--	31-May-2021

► Increase of links to the market (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

% of business plans achieve agreements with market agents for 2 years for more. Includes farm and non-farm business plans

► Increase subsistence consumption (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	01-Dec-2015	--	--	31-May-2021



Comments

Increase in consumption by participating HH.

► Client days of nutrition training provided (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

HH members followed training multiplied by the duration of training, expressed in days

► Number of children under age of two attending the growth monitoring program (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	3000.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

number of children under age of two

► Household hygiene investments (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4000.00
Date	01-Dec-2015	--	--	31-May-2021



Comments

HH receiving water filters, eco- stoves, slab floors, latrines

► Evaluations carried out (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Number of Evaluations

► Timely semiannual monitoring reports (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	10.00
Date	01-Dec-2015	--	--	31-May-2021

Comments

Reports derived from monitoring system

Overall Comments

No update to the indicators at this stage of project implementation

Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------




P148737	TF-17904	Not Effective	USD	30.00	30.00	0.00	0.00	30.00	0%
---------	----------	---------------	-----	-------	-------	------	------	-------	----

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P148737	TF-17904	Not Effective	24-Sep-2015	--	--	30-Jun-2021	30-Jun-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.