

PROCUREMENT PLAN (Textual Part)

Project information: Sao Tome and Principe - WACA Resilience Investment Project - P162337

Project Implementation agency: Ministry of Public Works and Natural Resources, Directorate General of Environment

Date of the Procurement Plan: July 2017

Period covered by this Procurement Plan: July 1st 2017 to June 30th, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Regulamento de Licitação e Contratações Públicas* such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.: **Not Applicable**

PROCUREMENT PLAN **Western Africa : West Africa Coastal Areas Resilience Investment Project**

General Information

Country: Western Africa **Bank:** Approval Date of the Original Procurement Plan: 2018-01-08
Project ID: P162337 **Revised Plan Date(s):** (comma delimitated, leave blank if none) 2018-03-07
Project Name: West Africa Coastal Areas Resilience Investment Project **GPN Date:** 2017-12-29
Loan / Credit No: IDA / V1150, IDA / V1160
Executing Agency(ies): Environmental General Directorate, Ministry of Environment/Directorate of Environment, GENERAL DIRECTORATE FOR ENVIRONMENT AND CLIMATE

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-WACA-44428-CH-RFQ / Travaux d'aménagement, de cloisonnement de bureaux et de réalisation de plaques d'identification des bureaux	IDA / V1160	Component 4: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-02-10								2018-04-05		2018-05-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
02/PAMCZC/COMP3/G/2017 / Equipment including clothes and cleaning tool for risk committees (PC)		Component 5: National Integrated Tech Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-09-19								2017-10-14		2018-04-12
03/PAMCZC/COMP3/G/2017 / Motos (2) and car		Component 5: National Integrated Tech Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-08-07								2017-10-02		2018-03-31
BJ-WACA-35451-GO-RFQ / Acquisition de fourniture de bureaux et de consommables informatiques	IDA / V1160	Component 6: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-11-15								2018-01-08		2018-01-28
BJ-WACA-35464-GO-RFQ / Acquisition d'un logiciel de gestion comptable, financière et de passation de marché et assistance à l'utilisation du logiciel	IDA / V1160	Component 6: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2017-11-15								2017-12-28		2018-12-28
BJ-WACA-44428-GO-RFQ / Acquisition d'un véhicule pick up 4x4 double cabine au profit du projet	IDA / V1160	Component 4: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-03-01								2018-04-26		2018-07-25
BJ-WACA-44423-GO-RFQ / Fourniture, installation et mise en service d'un groupe électrogène triphasé de 100KVA avec inverseur	IDA / V1160	Component 4: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-02-08								2018-04-05		2018-05-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-WACA-44428-NC-RFQ / Acquisition d'équipement pour le câblage internet, abonnement et mise en place du réseau intranet dans les locaux de l'USP	IDA / V1160	Component 4: National Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-02-20								2018-04-17		2018-06-01

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
03/PAMCZC/COMP3/C/2017 / Geomorphological studies and dynamics and vegetative options for coastal protection of communities of Grande-Prairie, Panteu, Prais, Loching, Gamba-Cruz, Micolé and Abade		Component 2: Strengthen National Policy and Institutional Framework	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-07-31	2018-02-27	2017-08-21		2017-10-04				2017-11-01		2017-12-01		2018-01-05		2018-02-09		2019-02-09	
04/PAMCZC/COMP2/C/2017 / Engineering studies and designs for adaptation works for communities of Grande-Prairie, Panteu, Prais, Loching, Gamba-Cruz, Micolé and Abade		Component 2: Strengthen National Policy and Institutional Framework	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-04-02		2018-04-23		2018-06-06								2018-07-06		2018-08-10		2019-02-06	
14 / Etude de faisabilité technique de la protection côtière du segment transfrontalier Bén-Togo	IDA / V1150	Component 3: Strengthen National Physical and Social Investments	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2018-02-06		2018-02-27		2018-04-12				2018-05-10		2018-06-09		2018-07-14		2018-08-18		2019-08-18	
15 / Etude d'Impact Environnemental et Social (EIES) de la protection côtière du segment transfrontalier Bén-Togo	IDA / V1150	Component 2: Strengthen National Policy and Institutional Framework	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2018-02-08		2018-03-01		2018-04-14				2018-05-12		2018-06-11		2018-07-16		2018-08-20		2019-08-20	

19 / Etude d'Impact Environnemental et Social (EIES) pour le curage métrique du chenal Ganga et de restauration de ses écopistes associés	IDA / V1150	Component 2: Strengthen National Policy and Institutional Framework	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-09-25		2018-10-16	2018-11-29							2018-12-29	2019-02-02	2019-08-01
---	-------------	---	------	------------------------------------	-----------------	--	------	------------------------	------------	--	------------	------------	--	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS