

Public Disclosure Authorized

Procurement category	#	Contract #	Description of goods	Procurement Status	Component Nr.	Procurement Type	Procurement method	Bank's review (Prior/Post)	Actual contract value equivalent in USD	Draft Bidding Docs and SPN	Bank's NO objection to bidding docs/Specs	Invitation for bids	Bid opening	Bid evaluation report	Bank's no objection to Contract award	Contract Number	Contract Value & Currency	Contract signing date	Contract completion date	Winning bidder name&Country
(Goods)	1	MACP/AF/G/SH-1	Adjustment of AIPA software	Planned	5	G	SH	Post		2-Jul-2015	N/A	4-Jul-2015	19-Jul-2015	26-Jul-2015	N/A			28-Jul-2015	26-Oct-2015	
				Revised																
				Actual																
	2	MACP/AF/G/SH-2	Office equipment and furniture for AIPA	Planned	5	G	SH	Post		2-Jul-2015	N/A	4-Jul-2015	19-Jul-2015	26-Jul-2015	N/A			28-Jul-2015	11-Sep-2015	
				Revised																
				Actual																
Sub Total (Goods)									0											

Procurement category	Contract #	Description of Assignment	Procurement Status	Component Nr.	Procurement Type	Procurement method	Bank's Review (Prior/Post)	Actual contract value equivalent in USD	Preparation of TOR, Selection criteria, budget	Bank's no objection for TOR, Selection criteria, budget	RFP/LOI issued	Technical and Financial Proposal receipt	Bank's no objection for Technical and Financial evaluation /draft RFP to be issued	Bank's no objection to contract signature	Contract Number	Contract Value & Currency	Contract signing date	Contract completion date	Winning bidder name&Country			
(Consultant Services - Consulting Firms)	3	MACP/AF/CS/SSS-1	Awareness campaign and grievance mechanism	Planned	5	CS	SSS	Prior			30-Apr-2015	7-May-2015	12-May-2015	27-May-2015	N/A	3-Jun-2015			5-Jun-2015	31-Dec-2015	NGO "ACSA", Moldova	
				Revised																		
				Actual																		
	4	MACP/AF/CS/LCS-1	Operational Grants Audit	Planned	5	CS	LCS	Post				15-Aug-2015	22-Aug-2015	24-Aug-2015	23-Sep-2015	N/A	N/A			8-Oct-2015	31-Dec-2015	
				Revised																		
				Actual																		
	5	MACP/AF/CS/LCS-2	Project Financial Audit	Planned	5	CS	LCS	Post				1-Dec-2015	8-Dec-2015	10-Dec-2015	9-Jan-2016	N/A	N/A			24-Jan-2016	30-May-2016	
				Revised																		
				Actual																		
	6	MACP/AF/CS/CQ-1	Impact assessment	Planned	5	CS	CQ	Post				1-Dec-2015	8-Dec-2015	10-Dec-2015	9-Jan-2016	N/A	N/A			24-Jan-2016	23-Apr-2016	
				Revised																		
				Actual																		
	7	MACP/AF/CS/IC-1	Component coordinator	Planned	5	CS	IC	Post				1-May-2015	8-May-2015	13-May-2015	10-Jun-2015	N/A	N/A			1-Jul-2015	30-Jun-2016	
				Revised																		
				Actual																		
	8	MACP/AF/CS/IC-2	Monitoring officer	Planned	5	CS	IC	Post				1-May-2015	8-May-2015	13-May-2015	10-Jun-2015	N/A	N/A			1-Jul-2015	30-Jun-2016	
				Revised																		
				Actual																		
9	MACP/AF/CS/IC-3	Evaluation officer	Planned	5	CS	IC	Post				1-May-2015	8-May-2015	13-May-2015	10-Jun-2015	N/A	N/A			1-Jul-2015	30-Jun-2016		
			Revised																			
			Actual																			
Sub Total (Consultant Services)									0													

Procurement category	Contract #	Description items	Procurement Status	Component Nr.	Procurement Type	Procurement method	Bank's Review (Prior/Post)	Actual contract value equivalent in USD	Preparation of TOR	Bank's no objection for TOR	RFP/ REI issued	Technical Proposal receipt	Bank's no objection for Technical proposal	Bank's no objection to contract signature	Bank's no objection to contract signature	Contract Value & Currency	Contract signing date	Contract completion date	Winning bidder name&Country	
(Grants transfering)	10	MACP/AF/GR/5	Compensatory Sales Support Grants	Planned	5	GR	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Grants																				

Procurement category	Contract #	Description items	Procurement Status	Component Nr.	Procurement Type	Procurement method	Bank's Review (Prior/Post)	Actual contract value equivalent in USD	Preparation of TOR	Bank's no objection for TOR	RFP/ REI issued	Technical Proposal receipt	Bank's no objection for Technical proposal	Bank's no objection to contract signature	Bank's no objection to contract signature	Contract Value & Currency	Contract signing date	Contract completion date	Winning bidder name&Country	
(Incremental Operating Costs)	11	N/A	Multiple based on the Annual Planning	Actual	4	N/A	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Operating Costs																				

GRAND TOTAL 0