


**The World Bank**

SUPPORT TO THE REBUILDING OF THE AGRICULTURAL PRODUCTIVITY IN GUINEA, SIERRA LEONE AND LIBERIA PROJECT (P155039)

Implementation Status &amp; Results Report

## SUPPORT TO THE REBUILDING OF THE AGRICULTURAL PRODUCTIVITY IN GUINEA, SIERRA LEONE AND LIBERIA PROJECT (P155039)

 AFRICA | Africa | Agriculture Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 2 | ARCHIVED on 30-Jun-2016 | ISR24016 |

Implementing Agencies: CORAF/WECARD

### Key Dates

#### Key Project Dates

Bank Approval Date:27-Jun-2015

Effectiveness Date:29-Jun-2015

Original Closing Date:31-Dec-2016

Revised Closing Date:31-Dec-2016

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To support the restoration of the agricultural productivity of small scale producers including women producers through the provision of improved certified and foundation seeds for rice and maize in Guinea, Sierra Leone and Liberia in order to mitigate the impact of the Ebola outbreak on the vulnerable poor rural households.

The project will also contribute to a higher objective of food security and poverty reduction in these selected countries.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory

### Implementation Status and Key Decisions



As of April 2016, a total of more than 130,000 tons of certified seeds of rice and maize have been produced in all three countries as of April 2016, of which close to 6,000 tons were from the 2015 distributed foundation seeds. In addition part of this production has been recovered and re-distributed to additional 67,000 beneficiaries. Thus as of April 2016, the total cumulative direct beneficiaries of the ERRTF stands at 224,000 producers.



## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	● Low	● Low

## Results

### Project Development Objective Indicators



## ►Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	157366.00	224468.00	350000.00
Date	30-Jun-2015	13-Nov-2015	09-May-2016	30-Dec-2016

## ▲Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	49.80	46.00	40.00

## ►Total Quantity of Certified seeds produced (from the distributed foundation seeds) (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	4000.00	5846.00	6500.00
Date	01-Jun-2015	13-Nov-2015	09-May-2016	30-Dec-2016

## Overall Comments

## Intermediate Results Indicators

## ►Quantity of Certified Seeds distributed to Beneficiaries (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1435.00	5978.00	7700.00
Date	01-Jun-2015	13-Nov-2015	09-May-2016	30-Dec-2016



#### ▲Quantity of Certified Seeds Distributed to Beneficiaries (Rice) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1392.00	5895.00	5500.00
Date	01-Jun-2015	13-Nov-2015	09-May-2016	30-Dec-2016

#### ▲Quantity of Certified Seeds Distributed to Beneficiaries (Maize) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	43.00	83.00	2200.00
Date	01-Jun-2015	13-Nov-2015	13-Nov-2015	30-Dec-2016

#### ▲Quantity of Certified Seeds Distributed to Beneficiaries (Cowpea) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	0.00	0.00	100.00
Date	--	13-Nov-2015	13-Nov-2015	30-Dec-2016

#### ►Quantity of foundation seeds distributed to beneficiaries (Tones/year, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	116.00	116.00	120.00
Date	01-Jun-2015	13-Nov-2015	13-Nov-2015	30-Dec-2016



#### ▲Quantity of foundation seeds distributed to beneficiaries (Maize) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	0.00
Date	01-Jun-2015	13-Nov-2015	13-Nov-2015	30-Dec-2016

#### ▲Quantity of foundation seeds distributed to beneficiaries (Rice) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	116.00	116.00	116.00
Date	01-Jun-2015	13-Nov-2015	13-Nov-2015	30-Dec-2016

#### ▲Quantity of foundation seeds distributed to beneficiaries (Cowpea) (Tones/year, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	0.00	0.00	4.00
Date	--	13-Nov-2015	13-Nov-2015	30-Dec-2016

#### Overall Comments

The foundation (4 tons) and certified (108 tons) cowpea seeds, could not be distributed as they lost their viability due to poor storage conditions.

### Data on Financial Performance


#### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P155039	TF-A0332	Effective	USD	3.00	3.00	0.00	2.92	0.08	97%

#### Key Dates (by loan)


**The World Bank**
**SUPPORT TO THE REBUILDING OF THE AGRICULTURAL PRODUCTIVITY IN GUINEA, SIERRA LEONE AND LIBERIA PROJECT (P155039)**
**Implementation Status & Results Report**

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P155039	TF-A0332	Effective	26-Jun-2015	29-Jun-2015	29-Jun-2015	31-Dec-2016	31-Dec-2016

**Cumulative Disbursements**

**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.