



Strengthening capacity - EMIS (P154541)

EUROPE AND CENTRAL ASIA | Moldova | Education Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 19-Apr-2016 | ISR23118 |

Implementing Agencies: Ministry of Education

Key Dates

Key Project Dates

Bank Approval Date:04-Aug-2015

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to strengthen the quality, openness and use of education statistics to better inform the ongoing education reforms in Moldova.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The grant was declared effective on April 4, 2016; now the Ministry of Education can proceed to implementation of grant activities. The Ministry is finalizing the selection of the Director for the E-Transformation Center who should be in place next week to coordinate the grant activities.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Results

Project Development Objective Indicators

►Number of users of created open data web-pages (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1000.00
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

►EMIS data errors for students with unique IDs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	3.00	1.00
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

Comments

MoE estimates during grant preparation

►Administrators trained in analyzing and using the EMIS (Number, Custom)



Value	0.00	--	0.00	500.00
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

►Number of additional qualified primary teachers resulting from project interventions. (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	40.00
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

Overall Comments

Intermediate Results Indicators

►Assessment report on statistical capacity and information flows (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

►Revised statistical framework of educational indicators (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017



► Training program on data collection, quality controls, information flows and analysis of the data developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

► Open data catalogue developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

► Education sector open data web-pages created and fully functioning (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	19-May-2015	--	28-Mar-2016	31-Jan-2017

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.