PROCUREMENT PLAN (Textual Part)

Project information: Tonga/ Tonga Skills For Employment P161541

Project Implementation agency: MET/MFNP

Date of the Procurement Plan: July 2018

Period covered by this Procurement Plan: July 2018 – June 2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "*Not Applicable*"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). N/A

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *N/A*

Other Relevant Procurement Information.

N/A

PROCUREMENT PLAN Tongs : Skills and Employment for Tongans
General Information
Country: Tongs Banks Applicated File Section 1997

Banks Approval Date of the Original Procurement Plan: 2018-07-16
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-07-17
GPN Date:

Project ID: P161541 Revised Plan Date(s): (comma delinear GPN Date: Skills and Employment for Tongans Scuen / Credit No: Executing Agencyfles): Ministry of Education and Training, Ministry of Finance and National Planning

WORKS
Activity Pof

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum	ualification nents	Prequalit Evaluation	fication n Report	Draft Bidding / Justifi	g Document ication	Specific Pro Notice / In	ocurement nvitation	Bidding Doo	cuments as ued	Proposal Su Opening /	bmission / Minutes	Bid Evaluati and Recomr for Aw	on Report mendation vard	Signed C	Contract	Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequali Evaluatio	n Report	/ Justifi	cation	Specific Pro Notice / In	nvitation	lssu	ued	Opening /	Minutes	Bid Evaluation and Recommend for Aw	nendation ard	Signed (Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MET-63047-GO-RFQ / Component 2 - Office equipr for the Ministry of Education Training	ent and	Strengthening TVET provision	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,150.00	0.00	Pending Implementation							2018-09-20								2018-11-15		2019-05-14	

NON CONSU	LIING SE	EKVICES																											
Activity Reference Description	ince No./	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docui			alification on Report	Draft Biddin / Justif	ng Document lication	Specific Pr Notice /	rocurement Invitation	Bidding Doo Issu	cuments as ued	Proposal Si Opening		Bid Evalua and Recon	nmendation	Signed	Contract	Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS	•																										/
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Reference	Expression Not		Short List Request for		Request for as Is:		Opening of Proposals		Evaluation Prop	of Technical	Combined I Report ar Negotiated	nd Draft	Signed	Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MET-62973-CS-CQS / Component 2- Strengthening TVET Provision Support		Strengthening TVET provision		Consultant Qualification Selection	Open - International		203,250.00	0.00	Pending Implementation	2018-10-18		2018-11-08		2018-12-22								2019-01-21		2019-02-25		2019-08-24	
TO-MET-63088-CS-CQS / Component 2- TVET Governance Support	e	Strengthening TVET provision		Consultant Qualification Selection	Open - National		83,000.00	0.00	Pending Implementation	2020-05-15		2020-06-05		2020-07-19								2020-08-18		2020-09-22		2021-03-21	

NDIVIDUAL CONSULTA	м

INDIVIDUAL CONSUL	TANTS.																		
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Consultant		Draft Ne Con	tract	Signed		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TO-MFNP-69719-CS-INDV / PROGRAM MANAGER		Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		360,000.00	0.00	Under Implementation	2018-07-18	2018-07-17	2018-08-24		2018-08-31		2018-09-14		2020-10-13	
TO-MFNP-69721-CS-INDV / Procurement Specialist		Project management, monitoring and evaluation, and centralized support	Prior	Individual Consultant Selection	Open		320,000.00	0.00	Under Review	2018-07-18		2018-08-24		2018-08-31		2018-09-14		2020-10-13	
TO-MFNP-69725-CS-INDV / Safeguards(Specialist)		Project management, monitoring and evaluation, and centralized support		Individual Consultant Selection	Open		320,000.00	0.00	Under Review	2018-07-18		2018-08-24		2018-08-31		2018-09-14		2020-10-13	
TO-MFNP-69723-CS-INDV / Financial Management Specialis		Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2018-07-18		2018-08-24		2018-08-31		2018-09-14		2020-10-13	
TO-MFNP-69722-CS-INDV / Procurement Officer		Project management, monitoring and evaluation, and centralized support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2018-07-18		2018-08-24		2018-08-31		2018-09-14		2020-10-13	