



## Transparency and Accountability in Mongolian Education (TAME) (P150842)

EAST ASIA AND PACIFIC | Mongolia | Education Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 4 | ARCHIVED on 05-Dec-2016 | ISR25456 |

Implementing Agencies: Globe International Center

### Key Dates

#### Key Project Dates

Bank Approval Date:09-Dec-2014

Effectiveness Date:09-Dec-2014

Original Closing Date:09-Dec-2018

Revised Closing Date:09-Dec-2018

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project's objective is to strengthen civic engagement in the education sector to improve transparency of budgeting and procurement processes for the delivery of better quality education services in western and central Mongolia.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

| Name                                 | Previous Rating           | Current Rating |
|--------------------------------------|---------------------------|----------------|
| Progress towards achievement of PDO  | ● Satisfactory            | ● Satisfactory |
| Overall Implementation Progress (IP) | ● Moderately Satisfactory | ● Satisfactory |

### Implementation Status and Key Decisions

Project activities are on track, and progress is satisfactory. The critical action emphasized during the October supervision mission was the need to reach agreement on how to best use the baseline survey data collected using the Good School Support Tool (GSST), and the project's non-governmental organization (NGO) reports, to estimate the baseline values of the PDO-level indicators in the RF. GIC was encouraged to conclude this process as soon as possible.



## Risks

### Overall Risk Rating

| Risk Category | Rating at Approval | Previous Rating | Current Rating |
|---------------|--------------------|-----------------|----------------|
| Overall       | ● Moderate         | ● Substantial   | ● Substantial  |

## Results

### Project Development Objective Indicators

#### ►Percentage of stakeholders at project schools engaged in planning and oversight of school-level processes (Text, Custom)

|       | Baseline              | Actual (Previous) | Actual (Current) | End Target    |
|-------|-----------------------|-------------------|------------------|---------------|
| Value | To be collected in Y1 | --                | --               | Baseline +40% |
| Date  | 15-Nov-2015           | 15-Nov-2015       | 05-Nov-2016      | 09-Dec-2018   |

#### ►In target areas, percentage of stakeholders participating in CSO-initiated budget monitoring activities for education (Percentage, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 0.00             | 40.00       |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 30-Nov-2015      | 09-Dec-2018 |



## Overall Comments

Discussions around how to best use the baseline survey data and CSO reports to establish the baseline value for PDO indicators 1 and 2 are ongoing and will be concluded by mid-November.

## Intermediate Results Indicators

## ▶Number of PTAs established (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 5.00             | 28.00       |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2019 |

## ▶Number of project schools that completed the Good School Support Tool (GSST) processes (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 5.00             | 56.00       |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2018 |

## ▶Number of recommendations and policy actions/corrective measures developed to address priority legislative and policy impediments that undermine effective stakeholder engagement at schools (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 0.00             | 10.00       |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2018 |

## ▶In project areas, number of meetings of the Citizen's Representative Hural observed by CSOs each year (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 1.00             | 8.00        |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2018 |



►Number of recommendations and policy actions/corrective measures developed to address priority legislative and policy impediments that undermine transparency of education budget processes (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 0.00             | 10.00       |
| Date  | 09-Dec-2014 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2018 |


►Number of case stories, tools and other knowledge products developed (Number, Custom)

|       | Baseline    | Actual (Previous) | Actual (Current) | End Target  |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00        | 0.00              | 4.00             | 8.00        |
| Date  | 09-Dec-2015 | 30-Nov-2015       | 05-Nov-2016      | 09-Dec-2018 |

#### Overall Comments

### Data on Financial Performance


#### Disbursements (by loan)

| Project | Loan/Credit/TF | Status    | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | Disbursed   |
|---------|----------------|-----------|----------|----------|---------|-----------|-----------|-------------|---|
| P150842 | TF-18163       | Effective | USD      | 0.65     | 0.65    | 0.00      | 0.33      | 0.32        |  51% |

#### Key Dates (by loan)

| Project | Loan/Credit/TF | Status    | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|-----------|---------------|--------------|--------------------|--------------------|-------------------|
| P150842 | TF-18163       | Effective | 09-Dec-2014   | 09-Dec-2014  | 09-Dec-2014        | 09-Dec-2018        | 09-Dec-2018       |

#### Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.