

# **Due Diligence Report for Land Acquisition and Resettlement**

---

Document stage: Final  
Loan number: 3173  
July 2016

**VIE: THE INTEGRATED RURAL DEVELOPMENT  
SECTOR PROJECT IN THE CENTRAL  
PROVINCES – ADDITIONAL FINANCING**

**Subproject: Upgrading Nui Mot Reservoir's Canal  
System - Binh Dinh Province**

**Prepared by Ministry of Agriculture and Rural Development, for the Asian  
Development Bank**

# Contents

<b>ABBREVIATIONS .....</b>	<b>3</b>
<b>I. SUMMARY OF SUBPROJECT .....</b>	<b>5</b>
<b>II. RATIONAL AND METHODOLOGY OF DUE DILIGENCE ASSESSMENT.....</b>	<b>5</b>
A. Rational of Due Diligence Report.....	5
B. Methodology .....	6
<b>III. SCOPE OF IMPACTS .....</b>	<b>8</b>
<b>IV. MAIN FINDINGS .....</b>	<b>8</b>
A. Implemented public consultation and information disclosure activities .....	8
B. Resettlement policy framework applied for subproject .....	8
C. Preparation and approval of compensation plans .....	9
D. Payment of compensation and allowances .....	10
E. Grievance redress mechanism .....	10
<b>V. GAPS OF UREMDF WITH APPLIED POLICY FOR SUBPROJECT .....</b>	<b>11</b>
<b>VI. CONCLUSIONS .....</b>	<b>11</b>
<b>VII. CORRECTIVE ACTION PLAN .....</b>	<b>11</b>
<b>LIST OF ANNEXES.....</b>	<b>12</b>
Annex 1: Implemented Main Activities.....	12
Annex 2: Minutes on Consultation with Households.....	13
<b>LIST OF TABLES</b>	
Table 1. A summary of issues and activities.....	7
Table 2. Number of people working and participating in consultation .....	8
Table 3. Number of affected households by communes .....	8
Table 4. Compensation amount paid in Nhon Tho and Nhon Loc.....	10

## **CURRENCY EQUIVALENTS**

Currency unit: Vietnam Dong (VND) and US dollar (\$)

Exchange rate on 28<sup>th</sup> July, 2016: \$1 = 22,270

## **ABBREVIATIONS**

ADB	Asian Development Bank
AP/AH	Affected households/persons
CPC	Commune People's Committee
CSB	Community Supervision Board
CWU	Commune Women's Union
DARD	Department of Agriculture and Rural Development
DMS	Detailed Measurement Survey
DOLISA	Department of Labors, Invalids and Social Affairs
DONRE	Department of Natural Resources and Environment
DPC	District People's Committee
EA	Executing Agency
GoV	Government of Vietnam
HH	Households
IoL	Inventory of Loss
LFDC	Land Fund Development Center
LURC	Land Use Right Certificate
MARD	Ministry of Agriculture and Rural Development
MoC	Ministry of Construction
MoF	Ministry of Finance
MOLISA	Ministry of Labors, Invalids and Social Affairs
MONRE	Ministry of Natural Resources and Environment
PPC	Province People's Committee
PPMU	Provincial Project Management Unit
PRA	Participation Rural Assessment
RP	Resettlement Plan
SAH	Severely Affected households
ToR	Term of Reference
USD	US Dollar
VND	Vietnamese Dong

## **NOTE**

The Due Diligence Report for Land Acquisition and Resettlement is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or Staff, and may be preliminary in nature. Your attention is directed to the "terms of use" section of this website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area

## **I. SUMMARY OF SUBPROJECT**

1. The subproject “Upgrading Nui Mot Reservoir’s Canal System in An Nhon Town, Binh Dinh Province” is one of the subprojects under the Integrated Rural Development Sector Project in the Central Provinces proposed for financing from ADB (additional financing). The canal system was built from 1978 to 1980, including mainly earth canals without regulatory gate at water intake gate. Nui Mot reservoir’s canal system includes a main canal of 7.4 km which has been upgraded and 5 branch canals level 1 N2, N4, N4A, N6, N8, among which no canal other than N2 canal has been concreted. The objective of the subproject is to create stable water supply for the cultivation land of 2,450 ha. However, the existing system fails to provide sufficient irrigation water for the whole area because the system has been downgraded, damaged and stagnant with mud. The upgrade of the system will save significantly budget for maintenance and provide adequate water for the area and contribute to increasing productivity.

2. The upgraded subproject will ensure substantial irrigation water for 2,450 ha of cultivation land in 3 communes in An Nhon District. The subproject will also favor exploitation, management and operation of canal system to achieve economic efficiency. The subproject will minimize water loss in canal, and stabilize irrigation for cultivation. The subproject will improve living standard and reduce poverty for local people in 3 communes in the project area via increasing productivity, agricultural yield, reducing damages related to outside factors such as drought and erosion.

3. Detailed proposal includes the following items:

- (i) Reinforcement of N4 Canal of 8,223 m irrigating 960 ha of land;
- (ii) Reinforcement of N4A Canal of 5,875 m (the section from Km0 to Km1+ 259.7 with the total length of 1,258 m has been upgraded), irrigating 250 ha of land.
- (iii) Reinforcement of N6 Canal of 6,407 m (the section from K5+150.8 to Km5+ 425 with the total length of 274.2 m has been upgraded), irrigating 670 ha of land.
- (iv) Reinforcement of N8 Canal of 6,245 m (the section from K0 to Km1+ +50.5 with the total length of 1,051 m has been upgraded), irrigating 570 ha of land.
- (v) Repair and construction of 298 items along the canals:

## **II. RATIONAL AND METHODOLOGY OF DUE DILIGENCE ASSESSMENT**

### **A. Rational of Due Diligence Report**

4. Compensation and assistance for affected households have been carried out in 2 communes of An Nhon Town, Binh Dinh Province, among 3 affected communes in the subproject “Upgrading Nui Mot Reservoir’s canal system”. As of 30 May 2016, a total of 215 affected households in An Nhon Town had received compensation and assistance allowance under Decision No.7225/QD-UBND and Decision No.7228/QD-UBND dated 30 December 2015 issued by PC of An Nhon Town on approval of compensation and assistance plan for site clearance for implementation of the subproject: “Upgrading Nui Mot Reservoir’s Canal System” under the Integrated Rural Development Sector Project in Central Provinces - Additional Financing (phase 2).

5. At the time of conducting this Due Diligence, all households affected by the SP in An Nhon Town received compensation on the basis of policies of the Government of Vietnam and Binh Dinh province.

6. Project Management Unit (PMU) in Binh Dinh Province has submitted explanation letter as to advance payment for affected households by the subproject in the area of An Nhon Town.

7. Due diligence report concerns: (i) whether compensation, assistance and resettlement in An Nhon Town of “Upgrading Nui Mot Reservoir’s Canal System” subproject complies with regulations in updated uREMDF; and (ii) in case there is a difference in results of compensation, assistance and resettlement implementation compared with regulations in the uREMDF of the project, a corrective action plan will be made with approval from Binh Dinh PPC to conduct resettlement, compensation and assistance properly.

8. This report summarizes the findings of these investigations and proposes solutions with related corrective action-plans to ensure that the due payment of these supplementary entitlements to APs are implemented and meet the requirement of the uREMDF approved measures and ADB’s policy.

## **B. Methodology**

9. Due diligence report was prepared in June 2016 in 2 communes of An Nhon Town, namely Nhon Tho and Nhon Loc. The evaluation team included resettlement specialist, gender specialist and M&E specialist. The team collected data, surveyed 20% of AHs and consulted with the Land Fund Development Center of An Nhon Town, representatives from CPCs and AHs of 2 communes in An Nhon Town, Binh Dinh Province. Main activities included:

- (i) Collect data and legal documents related to compensation, assistance and resettlement in Binh Dinh PMU, An Nhon Town LFDC;
- (ii) Work with representatives of 02 communes on completed activities related to compensation, assistance and resettlement for households and organizations whose land were acquired;
- (iii) Consult with AHs in 2 communes;

10. Details of monitoring activities are listed below:

- (i) Work with local authorities, related parties (district, commune and AHs) to review information dissemination activities;
- (ii) Discuss with LFDC on DMS, replacement cost, compensation plan and payment to AHs;
- (iii) Review complaints, and grievance procedures of AHs;
- (iv) Interview, consult with the local authorities, AHs who received compensation, assistances, participation into DMS procedures, making compensation plan and information dissemination forms;
- (v) Compare applied policies with the approved updated compensation, assistances and resettlement policy framework to figure out differences.

11. Discuss with LFDC and representatives of CPCs, and consult with affected households in each commune regarding compensation, assistance and resettlement.

12. Time-bound procedures are attached in the **Annex 1**.

13. Opinions and list of participants in the meeting is attached with the meeting minutes and public consultation meeting minutes for each commune. **Annex 2** is a sample from one commune. Other minutes will be submitted if required.

14. The following table is a summary of issues discussed with related parties:

**Table 1. A summary of issues and activities**

No.	Organizations	Discussed issued	Results
1	PPMU, LFDC, CPCs	<ul style="list-style-type: none"> <li>(i) Discuss about uREMDF and compliance;</li> <li>(ii) Issues related to compensation, assistances, and land acquisition (information dissemination, participation during the DMS, setting up compensation plans, payment, complaints, etc.)</li> <li>(iii) Study on procedures of making replacement cost, and feedbacks of people on the price.</li> <li>(iv) Meetings conducted, and comments;</li> <li>(v) Land fund for production of the commune;</li> <li>(vi) Impacts of land acquisition.</li> </ul>	<ul style="list-style-type: none"> <li>(i) Contents in materials used for information dissemination, participation of concerned parties and AHs were recorded in the meeting minutes including comments of households and reply from the local authorities;</li> <li>(ii) AHs take part in DMS, making compensation plan;</li> <li>(iii) Classification of AHs according to uREMDF, including severely AHs and the vulnerable groups;</li> <li>(iv) Making replacement cost to compensate to the AHs complied with methods and also included consultation with the local authorities and AHs;</li> <li>(v) Detailed compensation plan is posted and includes people's feedback before approval;</li> <li>(vi) Compensation was paid in Nhon Loc from 20 January 2016 and in Nhon Tho from 24 February 2016 and up to now the compensation has been suspended to wait for approval of uRP.</li> <li>(vii) The construction of the subproject does not acquire land permanently but temporarily during construction time.</li> <li>(viii) The impact of temporary land acquisition on lives of affected people is nominal because the land is expropriated temporarily during construction time.</li> <li>(ix) According to the approved uREMDF, screening on the vulnerable households has not been done yet.</li> </ul>
2	AHs	<ul style="list-style-type: none"> <li>(i) Project policy framework;</li> <li>(ii) Information dissemination of the subproject and issues related to land acquisition;</li> <li>(iii) DMS, applicable prices and making compensation plan of LFDC;</li> <li>(iv) Comments of the HHs on prices and compensation plan;</li> <li>(v) Procedures of grievance and complaint redress during DMS and in compensation plan.</li> </ul>	<ul style="list-style-type: none"> <li>(i) AHs were aware of project information via speaker system and meetings in the communes;</li> <li>(ii) AHs were informed about the DMS schedule and took part in meetings to discuss about compensation options. AHs agreed with the compensation and assistances options;</li> <li>(iii) Some recommendations that the area should be returned to the people as the same condition as before the subproject.</li> <li>(iv) It is required to publicize construction plan so that people are aware of the cultivation plan.</li> <li>(v) Local people request to be informed by the subproject of construction commencement so that they can harvest crop before that.</li> </ul>

15. From March 2016 to the end of May 2016, there were two consultations organized in 02 communes Nhon Tho and Nhon Loc with total 83 participants in consultation meeting, including communal officers and representatives of affected households. Number of people taking part in the meeting of each commune is presented below:

**Table 2. Number of people working and participating in consultation**

No.	Commune	Number of participants		
		Total	Male	Female
<b>I</b>	<b>Consultation on 23 and 24 March 2016</b>	<b>46</b>	<b>31</b>	<b>15</b>
1	Nhon Loc	26	15	11
2	Nhon Tho	20	16	04
<b>II</b>	<b>Consultation on 31 May and 1 June 2016</b>	<b>37</b>	<b>26</b>	<b>11</b>
1	Nhon Loc	21	12	9
2	Nhon Tho	16	14	2
	<b>Total</b>	<b>83</b>	<b>57</b>	<b>26</b>

### III. SCOPE OF IMPACTS

16. Identification of AHs and DMS was conducted by LFDC of An Nhon town from 13 November 2015 to 25 December 2015.

17. DMS results showed that the subproject did not cause any impact of permanent land acquisition but affect assets of 351 households in 03 communes (Nhon Tho, Nhon Loc and Nhon Tan) with 38,215 m<sup>2</sup> of rice, cash crop and 7,662 trees and 212 m<sup>2</sup> of fence temporarily affected. There are 44 AHs belong to vulnerable groups, in which all of them are female-headed AHs.

**Table 3. Number of affected households by communes**

IV. No.	V. Commune	VI. Number of AHs	Vulnerable households
1	Nhon Loc	173	17
2	Nhon Tan	71	11
3	Nhon Tho	107	16
	<b>Total</b>	<b>351</b>	<b>44</b>

### VII. MAIN FINDINGS

#### A. Implemented public consultation and information disclosure activities

18. Meetings were organized in affected communes to discuss about the whole of project, detailed measurement survey and compensation unit price. The result of survey through questionnaires revealed that 100% of affected HHs participated in the meetings.

19. The result of DMS and compensation amount of households were publicly posted at the office of communes.

20. All affected households were informed about the plan of DMS but there are only some of them participating in the DMS process. However, all of the affected HHs signed on the DMS minutes.

21. Although detailed plan on compensation, assistance and resettlement was publicly posted at communal offices, surveyed households said that they did not know about the detailed compensation plan for each household. However, they had no complaints.

#### B. Resettlement policy framework applied for subproject

22. Legal documents which were applied includes:

- Pursuant to Land Law in 2013, dated 29 November 2014;
- Pursuant to Decree No. 43/2014/ND-CP dated 15 May 2014 of the Government detailing a number of articles of the Land Law.



- Pursuant to Decree No. 44/2014/ND-CP dated 15 May 2014 of the Government on land prices.
- Pursuant to Decree No. 47/2014/ND-CP dated 15 May 2014 of the Government on compensation, assistance, and resettlement when the state acquires land.
- Pursuant to Decree No. 37/2014/TT-BTNMT dated 30 June 2014 of MONRE on detailed regulations of compensation, assistance, and resettlement when the state acquires land.
- Pursuant to decisions issued by Binh Dinh PPC regarding payment of compensation, assistance and site clearance of the subproject Upgrading Nui Mot Reservoir's Canal System:
  - Decision No. 13/2015/QD-UBND dated 7 July 2015 on promulgation of policy on compensation, assistance, resettlement when the state acquires land in Binh Dinh province;
  - Decision No. 40/2013/QD-UBND dated 16 December 2013 by Binh Dinh PPC on enforcement of unit price for compensation for damage of plant, cash crop when the state acquires land in the province.
  - Decision No. 41/2013/QD-UBND dated 16 December 2013 by Binh Dinh PPC on enforcement of unit price for compensation for damage of houses and structures when the state acquires land in the province.
  - Decision No. 34/2014/QD-UBND dated 22 December 2014 by PPC on issuance of price for land types in 2015 (every 5 years) in Binh Dinh province;
  - Decision No. 7225/QD-UBND dated 30 December 2015 by An Nhon Town on approval of plan for compensation, assistance for site clearance in Nhon Loc commune to implement the subproject: "Upgrading Nui Mot Reservoir's Canal System" under the Integrated Rural Development Sector Project in Central Provinces - additional financing (phase 2);
  - Decision No. 7228/QD-UBND dated 30 December 2015 by An Nhon Town on approval of plan for compensation, assistance for site clearance in Nhon Tho commune to implement the subproject: "Upgrading Nui Mot Reservoir's Canal System" under the Integrated Rural Development Sector Project in Central Provinces - Additional Financing (phase 2);

### **C. Preparation and approval of compensation plans**

23. After working with representatives of CPCs and consultation with affected HHs, it shows that the LFDC carried out DMS and compensation plans following the process of announcing and publishing when conducting DMS; the LFDC has announced the DMS plan to each commune and CPCs have informed affected HHs of the plan. The affected HHs agreed with the DMS results (affected land and assets). As above mentioned, some affected HHs did not participate in the DMS but all of the affected HHs signed on the DMS minutes without any complaint.

24. Survey showed that, the cut-off date of DMS in the subproject "Upgrading Nui Mot Reservoir's Canal System" was 20 November 2015. Binh Dinh PPMU and LFDC of An Nhon Town informed representative of CPCs and people of Nhon Tho and Nhon Loc of DMS cut-off date. Accordingly, assets acquired after the cut-off date will not be eligible for compensation and assistance from the project.

25. Detailed data on compensation, assistance and resettlement of 02 communes Nhon Loc and Nhon Tho was prepared by LFDC of An Nhon Town and approved by PC of An Nhon Town by Decision No.7225/QĐ-UBND and Decision No.7228/QĐ-UBND dated 30/12/2015.

Compensation, Assistance, and resettlement plans are made and approved by regulations in section B.

26. According to the survey, all affected households were informed of policy on compensation and validation of assets affected by the subproject “Upgrading Nui Mot Reservoir’s Canal System”. All affected households agreed with the DMS result and had no queries or complaints.

#### **D. Payment of compensation and allowances**

27. As of 30 May 2016, compensation and assistance have been paid to 215/280 affected households in 02 communes Nhon Tho and Nhon Loc. Of 280 AHs in Nhon Tho and Nhon Loc commune, there are 33 vulnerable AHs. All of them have not been paid assistance for vulnerable group according to uREMDF.

28. The remaining affected households in 02 communes Nhon Tho and Nhon Loc and affected households in Nhon Tan will be compensated after the approval of uRP of the subproject “Upgrading Nui Mot Reservoir’s Canal System” by ADB. See table 4 as below for detail:

**Table 4. Compensation amount paid in Nhon Tho and Nhon Loc**

No.	Commune	Data in approved plan		Data of paid amount		Number of households not receiving	
		Number of AHs	Amount (VND)	Number of AHs	Amount (VND)	Number of AHs	Amount (VND)
1	Nhon Loc	173	347,358,867	146	249,212,893	27	98,145,974
2	Nhon Tho	107	123,692,138	69	81,057,169	38	42,634,969
<b>Total</b>		<b>280</b>	<b>471,051,005</b>	<b>215</b>	<b>330,270,062</b>	<b>65</b>	<b>140,780,943</b>

29. Survey result showed that all affected households participating in meetings agreed with the compensation policy of the subproject and the unit price was applied based on the following reasons: (i) land acquisition is permanent but temporarily impacts on agricultural production of local people during construction; (ii) local people are able to cultivation after receiving compensation because the subproject has not started construction; (iii) after upgrading the subproject, the yield on the remaining productive land will be increased thanks to improved irrigation.

30. All of the surveyed HHs were satisfied with compensation level for structures, crops and trees in accordance with the compensation frame issued by Binh Dinh PPC. Affected households who have not received compensation requested the subproject to make payment soon because they also agreed with the compensation policy and the compensation unit price was applied.

31. Because the subproject implementation in Nhon Tho and Nhon Loc did not require permanent land acquisition, the impact is temporary during construction. Therefore, there is no allowance for agricultural land acquisition.

32. Survey result revealed that 16 affected households in Nhon Tho and 17 affected households in Nhon Loc belong to vulnerable group. All 33 households are female headed AHs but compensation plan failed to mention assistance for those households.

33. According to the uREMDF of the project, affecting households in vulnerable group in Nhon Tho and Nhon Loc are allowed for assistance amount of VND 2,000,000/household.

#### **E. Grievance redress mechanism**

34. During consultation meetings with AHs, together with information dissemination on compensation policy, grievance redress mechanism were also provided to local people by PPMU and CPCs.

35. Survey result showed that no AHs had queries or complaints about compensation in the subproject.

### **VIII. GAPS OF UREMDF WITH APPLIED POLICY FOR SUBPROJECT**

36. Payment of compensation and assistance for AHs in Nhon Tho and Nhon Loc in the subproject of Upgrading Nui Mot reservoir's canal system was carried out prior to the approval of uRP by ADB is in non-compliance with policy of ADB.

37. There were not any assistance for vulnerable AHs according to updated REMDF of the project.

### **IX. CONCLUSIONS**

38. In general, compensation for AHs by the subproject Upgrading Nui Mot Reservoir's canal system met the demand of local people. However, there are lack of allowances for vulnerable AHs in the approved compensation plans, they were not supported according to uREMDF of the project.

39. Information dissemination about the subproject and compensation policy was implemented by Binh Dinh PPMU in cooperation with LFDC of An Nhon Town. Compensation plan was openly posted at communal offices. However, minutes on pricing and value calculations were not sent to each AH.

40. AHs in two communes Nhon Tho and Nhon Loc agreed with compensation policy and applied unit price. They had no queries or complaints related to compensation.

### **X. CORRECTIVE ACTION PLAN**

41. There were 33 AHs belong to vulnerable groups in Nhon Tho and Nhon Loc commune, in which all of them are female-headed AHs. Each vulnerable AH will be given an allowance of VND 2,000,000 according to the uREMDF. Binh Dinh PMU in cooperation with LFDC of An Nhon Town to prepare additional compensation plan and pay assistance allowance to all 33 vulnerable AHs with total cost is VND 66,000,000 (*equivalent to USD 2,964*) before end of July 2016.

42. Binh Dinh PMU in cooperation with LFDC of An Nhon Town to prepare compensation plan and pay compensation and assistance to the remaining AHs in Nhon Tho, Nhon Loc and Nhon Tan commune according to uREMDF before end of July 2016.

43. LFDC of An Nhon Town cooperated with CPCs of Nhon Tho, Nhon Tan and Nhon Loc sent minutes in pricing and compensation calculation to each household before end of July 2016.

## LIST OF ANNEXES

### Annex 1: Implemented Main Activities

No.	Contents of work	Implementation time
1	Decision No. 1100/QD-UBND on approval of subproject	24 June 2015
2	Invited people to participate in meeting on information dissemination of the subproject and consulted people living in the subproject area ( <i>Community consultation</i> )	From 05 May 2015 to 08 May 2015
3	Measurement unit: Conducted measurement, set up landmarks of land acquisition scope for each HH and investigated the list of affected HHs as well as area affected by the subproject	From 11 May 2014 to 30 May 2014
4	Minutes of handing over measurement scope and landmarks of land acquisition scope in site	30 December 2014
5	Invited HHs together with Site clearance Board to visit the site to conduct DMS for affected assets within the land acquisition scope	06 April 2015 17 September 2015
6	Reviewed and investigated at CPC to identify: Type of land, location, origin and proportion of lost land.	From 24 May 2015 to 30 June 2015
7	Reviewed and investigated at vulnerable households: Poor households, ethnic minority households, female headed households, households under preferential policy treatment	From 24 May 2015 to 30 June 2015
8	Determined replacement cost for land, crop and structures	17 September 2015
9	Established detailed compensation plan for each HH	From 22 September 2015 to 20 September 2015
10	LFDC publicly posted compensation plan at the locality	From 10 December 2015 To 30 December 2015
11	Decision on approval of compensation plan:	30 December 2015
12	Compensation payment for households	20 January 2016 And 24 February 2016

## Annex 2: Minutes on Consultation with Households

Dự án Phát triển nông thôn tổng hợp các tỉnh miền Trung – Khoản vay bổ sung

CỘNG HÒA XÃ HỘI CHỦ NGHĨA VIỆT NAM

Độc lập - Tự do - Hạnh phúc

DỰ ÁN PHÁT TRIỂN NÔNG THÔN TỔNG HỢP  
CÁC TỈNH MIỀN TRUNG - KHOẢN VAY BỔ SUNG  
**BIÊN BẢN HỌP THAM VẤN CỘNG ĐỒNG**

Về Chính sách an toàn Tái định cư và Dân tộc thiểu số

Nam Sơn, ngày 31 tháng 5 năm 2016

Tên DATP: Kiên cố kinh tế - Núi Khe

Xã Nam Sơn huyện Đông Sơn tỉnh Bình Định

### I. Thành phần tham dự:

- |  |   |
|--|---|
| - Ông/Bà <u>Nguyễn Tấn Vinh</u>        | Chức vụ <u>Cán bộ Ban QLĐT tỉnh</u>     |
| - Ông/Bà <u>Nguyễn Tiến Dũng</u>       | Chức vụ <u>Tư vấn tái định cư (LIC)</u> |
| - Ông/Bà <u>Trương Đình Tuấn</u>       | Chức vụ <u>Tư vấn ASEDA (LIC)</u>       |
| - Ông/Bà <u>Nguyễn Thị Ngọc Nguyễn</u> | Chức vụ <u>PGT UBND xã Đông Sơn</u>     |
| - Ông/Bà <u>Tha Văn Nhân</u>           | Chức vụ <u>Cán bộ địa chính xã</u>      |
| - Ông/Bà <u>Nguyễn Thị Xuân Hằng</u>   | Chức vụ <u>Đại diện thị trấn cũ</u>     |
| - Ông/Bà .....                         | Chức vụ .....                           |
- Đại diện những hộ bị ảnh hưởng: ..... người.

(Xem danh sách đại biểu tham dự đính kèm)

### II. Nội dung

#### 2.1 Các nội dung phổ biến thông tin:

- Phổ biến thiết kế của dự án: các thông tin chung về dự án như mục tiêu, địa điểm, phạm vi xây dựng...
- Phổ biến thông tin về phạm vi ảnh hưởng và Khung Tái định cư và phát triển DTTS.
- Phổ biến tiến độ thực hiện, quy trình khiếu nại, giám sát, đánh giá,
- Phát tờ rơi thông tin dự án.

#### 2.2 Tham vấn cộng đồng:

- Tham vấn về phạm vi ảnh hưởng và các tác động của việc thực hiện dự án, các vấn đề về tái định cư, các tác động dự kiến, các biện pháp giảm thiểu tối đa các tác động tiêu cực đến người bị ảnh hưởng.
- Tham vấn về giá thay thế, chính sách đền bù và quyền được đền bù, hỗ trợ của người bị ảnh hưởng;
- Tham vấn về nhu cầu hỗ trợ và các biện pháp phục hồi cuộc sống phù hợp cho người bị ảnh hưởng;
- Thu thập các ý kiến khác liên quan đến công tác đền bù tái định cư.

III. Ý kiến thảo luận

Đời sống PLMU giới trẻ của quy mô thuê kinh TDA vì các đại  
điều, lợi, thuận và lợi hoạt động khác.

Đã vậy thì từ thuê kinh, dự án phải biến nội dung, mục đích  
của hợp tác xã phải biến thành từ thuê kinh phải đưa ra các  
điều kiện sản xuất tài và đũa của đất đai trong dự án  
đời sống kinh doanh của phương và các hộ BAH đồng thời  
các hộ và thực hiện bị ảnh hưởng.

Ngành dân BAH nhận tiền thuê từ năm trước đến  
sản phẩm kinh doanh họ sẽ tham gia thu, quá trình  
kinh doanh và các nhân viên kinh tế tại các BAH.

Những người BAH đã nhận tiền thuê từ đây họ  
lòng với công tác kinh tế họ đồng ý với chính sách  
đưa ra và đời sống kinh tế và các tài sản  
bị thiệt hại.

Do mức độ ảnh hưởng như, chi phí ảnh hưởng, hàng  
thời gian quá trình thì các năm những người dân BAH  
đã biết được số cơ sở tài đồng, các cơ, mà nó có thể  
đồng thời các đời sống kinh tế một phần của vùng đất.

Cải tạo BAH đã nhận tiền thuê từ đây kinh tế và  
công tác đời sống và những cơ chế mà hàng kinh  
kinh tế.

Những người dân đã nhận tiền thuê từ đây kinh tế và  
công tác đời sống và những cơ chế mà hàng kinh  
kinh tế.

Mỗi cơ như cần được một hàng kinh tế và các  
vật liệu, các hàng kinh tế và các hàng kinh  
kinh tế.

Ngành dân đã nhận tiền thuê từ đây kinh tế và  
công tác đời sống và những cơ chế mà hàng kinh  
kinh tế.

Cuộc họp tham vấn kết thúc vào lúc ..... ngày 31 tháng 5 năm 2016

Đại diện Ban QLDA tỉnh  
*Trần*  
*Nguyễn Văn Trường*

Đại diện UBND xã  
*Nguyễn Văn Trường*  
CHỦ TỊCH  
CHỦ TỊCH

Đại diện Cộng đồng  
*Lê Văn Thi*  
*Lê Văn Thi*

Đại diện tư vấn  
*Nguyễn Văn Trường*  
*Nguyễn Văn Trường*





**DANH SÁCH ĐẠI BIỂU THAM DỰ CUỘC HỌP**

(Tham vấn cộng đồng về Chính sách an toàn Tái định cư và Dân tộc thiểu số)

(Danh sách đính kèm biên bản cuộc họp ngày 31 tháng 5 năm 2016 tại.....)

Tên DATP: ~~Phan Văn Bình~~ Phan Văn Bình xã Núi Khat  
 Xã Núi Khat huyện Đông Sơn tỉnh Thanh Hóa

STT	Họ và tên	Giới tính	Chức vụ/Địa chỉ	Ký tên
1	Lê Văn Khat	Nam	An Thành	Khat
2	Nguyễn Đình Chi	Nam	An Thành	Chi
3	Bùi Văn Khôn	Nam	An Thành	Khôn
4	Nguyễn Văn Thanh	Nam	An Thành	Thanh
5	Nguyễn Văn Yên	Nam	An Thành	Yên
6	Nguyễn Văn Thọ	Nam	An Thành	Thọ
7	Tô Thiên	Nam	An Thành	Thiên
8	Nguyễn Thị Phái	Nữ	An Thành	Phái
9	Nguyễn Thị Lê Trang	Nữ	An Thành	Trang
10	Phạm Thị Sen	Nữ	An Thành	Sen
11	Lê Văn Thị	Nam	An Thành	Thị
12	Phan Hữu Tình	Nam	An Thành	Tình
13	Tương Thị Giỏi	Nữ	An Thành	Giỏi
14	Trần Thị Nhung	Nữ	An Thành	Nhung
15	Trần Thị Huệ	Nữ	An Thành	Huệ
16	Nguyễn Thị Hồng Liên	Nữ	An Thành	Liên
17	Hồ Thị Tâm Thanh	Nữ	An Thành	Thanh
18	Mạc Văn Hương	Nam	An Thành	Hương
19				
20				
21				
22				
23				
24				
25				
26				



CỘNG HÒA XÃ HỘI CHỦ NGHĨA VIỆT NAM

Độc lập - Tự do - Hạnh phúc



DỰ ÁN PHÁT TRIỂN NÔNG THÔN TỔNG HỢP  
CÁC TỈNH MIỀN TRUNG - KHOẢN VAY BỔ SUNG  
**BIÊN BẢN HỢP THAM VẤN CỘNG ĐỒNG**  
Về Chính sách an toàn Tái định cư và Dân tộc thiểu số

Nhơn Thọ, ngày 1 tháng 6 năm 2016

Tên DATP: Kiên cố, kinh tế Núi Mệt

Xã Nhơn Thọ, huyện Đông Sơn, tỉnh Bình Định

I. Thành phần tham dự:

- |                                   |  |
|-----------------------------------|--|
| - Ông/Bà <u>Nguyễn Tấn Vinh</u>   | Chức vụ <u>Cán bộ Ban QLDA tỉnh</u>      |
| - Ông/Bà <u>Nguyễn Thiên Dũng</u> | Chức vụ <u>Tư vấn Tài chính (CHIC)</u>   |
| - Ông/Bà <u>Thương Đình Tuấn</u>  | Chức vụ <u>Tư vấn GIS (CHIC)</u>         |
| - Ông/Bà <u>Nguyễn Tấn Hòa</u>    | Chức vụ <u>Chủ tịch UBND xã Nhơn Thọ</u> |
| - Ông/Bà <u>Nguyễn Thị Loan</u>   | Chức vụ <u>Chủ tịch thôn phụ nữ xã</u>   |
| - Ông/Bà <u>Nguyễn Văn Đương</u>  | Chức vụ <u>PCT UBND xã</u>               |
| - Ông/Bà <u>Phan Hữu Vinh</u>     | Chức vụ <u>Chủ tịch thôn nông dân</u>    |
- Đại diện những hộ bị ảnh hưởng: ..... người.

(Xem danh sách đại biểu tham dự đính kèm)

II. Nội dung

2.1 Các nội dung phổ biến thông tin:

- Phổ biến thiết kế của dự án: các thông tin chung về dự án như mục tiêu, địa điểm, phạm vi xây dựng...
- Phổ biến thông tin về phạm vi ảnh hưởng và Khung Tái định cư và phát triển DTTS.
- Phổ biến tiến độ thực hiện, quy trình khiếu nại, giám sát, đánh giá.
- Phát tờ rơi thông tin dự án.

2.2 Tham vấn cộng đồng:

- Tham vấn về phạm vi ảnh hưởng và các tác động của việc thực hiện dự án, các vấn đề về tái định cư, các tác động dự kiến, các biện pháp giảm thiểu tối đa các tác động tiêu cực đến người bị ảnh hưởng.
- Tham vấn về giá thay thế, chính sách đền bù và quyền được đền bù, hỗ trợ của người bị ảnh hưởng;
- Tham vấn về nhu cầu hỗ trợ và các biện pháp phục hồi cuộc sống phù hợp cho người bị ảnh hưởng;
- Thu thập các ý kiến khác liên quan đến công tác đền bù tái định cư.



III. Ý kiến thảo luận

Đại diện chính quyền địa phương, Hội phụ nữ và người dân địa phương hưởng nhất tư ứng hộ với mức lương dự án ở xã và mang nuôi dự án sớm sớm lại.

Những người dân BHH họ dự án đã nhận tiền đầu tư cho biết họ có được thông báo về kế hoạch kinh tế và có tham gia vào quá trình kinh tế. Những người địa phương cũng đã lấy xác nhận về lương thiết lập và cơ bản kinh tế.

Các hộ BHH cho biết họ có được pho' bản không thì về kinh tế đầu tư của dự án và họ đều đồng ý với các quy định chính sách đầu tư của dự án.

Các hộ BHH đã nhận tiền đầu tư đầu tư hàng loạt với công tác đầu tư và không có thắc mắc hoặc khiếu nại nào.

Các hộ BHH về chính quyền xã cho biết, do nước địa phương của dự án là nhỏ, các hộ dự án địa phương tham gia quá trình đầu tư cũng nên dự án không có tác động tiêu cực đến đời sống kinh tế và xã hội của họ. Các tác động tiêu cực về kinh tế của dự án đầu tư đầu tư là tích cực.

Các hộ BHH đề nghị cần thông báo cho họ về hoạt động của dự án có thể giúp họ hiểu rõ hơn về mặt kinh tế và xã hội.

Các hộ BHH đề nghị như trên thì lương hoạt động mặt bằng đầu tư và đầu tư về môi trường và an toàn thực phẩm.

Cuộc họp tham vấn kết thúc vào lúc ..... ngày ..... tháng ..... năm 201

Đại diện Ban QLDA tỉnh

Đại diện Cộng đồng

*Nguyễn Văn Thanh*  
Nguyễn Văn Thanh

CHỦ TỊCH  
Đại diện UBND xã  
*Nguyễn Văn Thanh*  
Đại diện tư vấn

*Nguyễn Văn Thanh*  
Nguyễn Văn Thanh 2



**DANH SÁCH ĐẠI BIỂU THAM DỰ CUỘC HỌP**

(Tham vấn cộng đồng về Chính sách an toàn Tái định cư và Dân tộc thiểu số)

(Danh sách đính kèm biên bản cuộc họp ngày 01 tháng 6 năm 2016 tại.....)

Tên DATP: ..... Kiên cố kênh hồ Núi Mọt .....  
 Xã ..... Nhơn Thọ ..... huyện TX. Anh Nhàn tỉnh Bình Định .....

STT	Họ và tên	Giới tính	Chức vụ/Địa chỉ	Ký tên
1	Tạ Văn Thiên	Nam	Ngọc Thành	Thiên
2	Phạm Văn Khanh	Nam	Ngọc Thành	Phạm Văn Khanh
3	Tạ Văn Khải	Nam	Ngọc Thành	Thiên
4	Lưu Văn Sáu	Nam	Thổ Lữ 1	Sáu
5	Nguyễn Văn Hòa	Nam	Thổ Lữ 2	Hòa
6	Phan Việt Thanh	Nam	Thổ Lữ 1	Thanh
7	Hồ Văn Khôn	Nam	Thổ Lữ 1	Khôn
8	Trái Cao Sang	Nam	Thổ Lữ 2	Sang
9	Lưu Đình An	Nam	Thổ Lữ 1	An
10	Nguyễn Đình Mai	Nam	Thổ Lữ 1	Mai
11	Đặng Quang Hằng	Nam	Ngọc Thành	Hằng
12	Trương Tú Trang	Nữ	Thổ Lữ 1	Trang
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				
23				
24				
25				
26				

