

Sample Procurement Plan

I. General

1. Project Information

Project Name: *Emergency Primary Health C*
 Country: *Lebanon*
 Project ID: *P152646*
 Loan/Credit Numbers:

2. Bank's approval date of Procurement Plan

Original draft: 5-Nov-2015

Revision 1:

Add new revisions

3. Date of General Procurement Notice

II. Goods, Work and Non-Consulting Services Thresholds

1. **Prior Review Threshold.** Procurement Decisions subject to Prior Review by the I the Guidelines for Procurement: [Thresholds for applicable procurement methods be determined by the Procurement Specialist /Procurement Accredited Staff base implementing agency's capacity.]

1a. Procurement Category	Prior Review Threshold (USD)
Goods	>1,000,000 US\$
Works	>10,000,000 US\$
Non-Consultant Services	>1,000,000 US\$
Direct Contracting	All
<i>Include all categories authorized by the loan agreement</i>	

1b. Procurement Method	Procurement Method Threshold (USD)
ICB and LIB (Goods)	No threshold
NCB (Goods)	<1,000,000 US\$
Shopping (Goods)	<200,000 US\$
ICB (Works)	No threshold
NCB (Works)	<10,000,000 US\$
Shopping (Works)	<300,000 US\$
DC	No threshold
<i>Include all methods authorized by the loan agreement</i>	

2. **Prequalification.** Bidders for _____ shall be prequalified in accordance with t and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components** (as per paragraph 3.17 of the Gui *CDD project implementation document approved by the Bank*
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** *[including advance procureme applicable*
6. **Procurement Packages with Methods and Time Schedule:** See attached "Goc

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as Guidelines Selection and Employment of Consultants:

1a. Procurement Category	Prior Review Threshold (USD)
Consulting Firms (Competitive)	>500,000\$
Consulting Firms (Sole Source)	All
Individual Consultants (Competitive)	>200,000\$
Individual Consultants (Sole Source)	All
<i>Include all categories authorized by the loan agreement</i>	

1b. Procurement Method	Procurement Method Threshold (USD)
QCBS	No threshold
QBS	<300,000\$
FBS	<300,000\$
LCS	<300,000\$
CQS	<300,000\$
Consulting Firms (Sole Source)	No threshold
Individual Consultants (Competitive)	No threshold
Individual Consultants (Sole Source)	No threshold
<i>Include all methods authorized by the loan agreement</i>	

2. **Short list comprising entirely of national consultants:** Short list of consultants less than \$ 300,000 equivalent per contract, may comprise entirely of national provisions of paragraph 2.7 of the Consultant Guidelines.

Note: OPCPR list of ceilings can be found here: <http://go.worldbank.org/MKXO>

3. **Any Other Special Selection Arrangements:** *[including advance procurement a applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule:** See sheet

IV. Implementing Agency Capacity Building Activities with Time Schedule: See at

care project

Negotiations: 12-Jan-15
Board: 30-Jan-15
Effectiveness: Mar-15
Closing: Jun-18

Bank as stated in Appendix 1 to
(not limited to the list below) will
d on the assessment of the

Comments

Comments

he provisions of paragraphs 2.9

delines): *Refer to the relevant*

nt and retroactive financing, if

ods and Works" sheet

: stated in Appendix 1 to the

Comments

Comments

for services, estimated to cost
consultants in accordance with the

[98RY40](#)

and retroactive financing, if

attached "Consulting Services"

attached "Capacity Building" sheet

Type of Procurement	Estimated Contract Cost (in USD)			
	High Risk Implementing Agency	Substantial Risk Implementing Agency	Moderate Risk Implementing Agency	Low Risk Implementing Agency
Works, Turnkey and S&I	\$ 5 million	\$ 10 million	\$ 15 million	\$ 20 million
Goods	\$ 0.5 million	\$ 1 million	\$ 3 million	\$ 5 million
IT Systems, and Non-consulting Services	\$ 0.5 million	\$ 1 million	\$ 3 million	\$ 5 million
Consulting Services	Firms	\$ 0.2 million	\$ 0.5 million	\$ 1 million
	Individuals	\$ 0.1 million	\$ 0.2 million	\$ 0.3 million

Procurement Method Thresholds (in USD) (REVISED, APRIL 2014- CHANGES IN RED)						
	Goods			Works		
	ICB *	NCB	Shopping	ICB *	NCB	Shopping
Jordan	> 1 million	≤ 1 million	≤ 200,000	> 10 million	≤ 10 million	≤ 300,000
Lebanon	> 1 million	≤ 1 million	≤ 200,000	> 10 million	≤ 10 million	≤ 300,000

Table 1: Initial Methods and Prior Review thresholds for Procurement Moderate risk project

LEBANON Moderate Risk project- THRESHOLDS (US\$)	Procurement categories and methods								
	Consulting firms		Individual Consultants	Goods			Works		
	QCBS	Others		ICB	NCB	Shopping	ICB	NCB	Shopping
Procurement Method Thresholds	No threshold	<0.3 million	No threshold	No threshold	<1 million	<0.2 million	No threshold	<10 million	<0.3 million
Prior review thresholds	>1 million	NA	>0.3 million	>3 million	NA	NA	>15 million	NA	NA

Table 1: Initial Methods and Prior Review thresholds for Procurement Substantial risk project

LEBANON Substantial Risk project- THRESHOLDS (US\$)	Procurement categories and methods								
	Consulting firms		Individual Consultants	Goods			Works		
	QCBS	Others		ICB	NCB	Shopping	ICB	NCB	Shopping
Procurement Method Thresholds	No threshold	<0.3 million	No threshold	No threshold	<1 million	<0.2 million	No threshold	<10 million	<0.3 million
Prior review thresholds	>0.5 million	NA	>0.2 million	>1 million	NA	NA	>10 million	NA	NA

insert Country
Insert Project name

PROCUREMENT PLAN FOR GOODS AND WORKS
as at [16-Feb-2016]

Plan vs. Actual	Proc. System Ref. #	Comp	Sub-Comp	Location/ Description of Assignment	estimated per component	component	component	Actual per component	component	Actual Contract Value	Selection Method	Bank Rev.	Bid. Doc/Specs prep. Start Date	Interval	Bid. Doc/Specs prep. End Date	Interval	NOL Date	Interval	Invitation Date	Interval	Bid Opening Date	Interval	Evaluation & Recomm.	Interval	NOL Date	Interval	Contract Signature Date	Interval	Start Date	Execution in days	Execution in months	Completion Date (original)
P	PG001	C2	2,3,3,2,3,3	Computers and Peripherals	262,500.00	C2	C2				NCB	PO	3-Aug-15	30	2-Sep-15		N/A	1	3-Sep-15	42	15-Oct-15	28	12-Nov-15		N/A	3	15-Nov-15	10	25-Nov-15	11	3	24-Feb-16
R					12,020.00	C3	C3						3-Aug-15	30	15-Feb-16		N/A	1	16-Feb-16	42	29-Mar-16	28	26-Apr-16		N/A	3	29-Apr-16	10	9-May-16	92		9-Aug-16
A																																

insert Country
Insert Project name

PROCUREMENT PLAN FOR GOODS AND WORKS (Shopping)

as at [16-Feb-2016]

Plan vs. Actual	Proc. System Ref. #	Comp	Sub-Comp	Location/ Description of Assignment	estimated per component	component	component	Selection Method	Bank Rev.	Specs prep. Start Date	Interval	Specs prep. End Date	Interval	Quotations Submission Date	Interval	Comparais on of Quotations	Interval	Contract Draft	Interval	NOL Date	Interval	Contract Signature Date	Interval	Contract Start Date	Execution in days	Execution in months	Completion Date (original)
P R A	SH001	C3	3.2	furniture	#REF!	C3	C3	SH	PO	21-Nov-15 15-Nov-15	14 14	5-Dec-15 29-Feb-16	14 14	19-Dec-15 14-Mar-16	7 7	26-Dec-15 21-Mar-16	3 3	29-Dec-15 24-Mar-16		N/A N/A	3 3	1-Jan-16 27-Mar-16	14 14	15-Jan-16 10-Apr-16	30 30	1 1	14-Feb-16 10-May-16
P R A	SH002	C3	3.4	Communication material (Brochures, calendars etc)	#REF!	C3	C3	SH	PO	21-Aug-15 15-Mar-16	14 14	4-Sep-15 29-Mar-16	14 14	18-Sep-15 12-Apr-16	7 7	25-Sep-15 19-Apr-16	3 3	28-Sep-15 22-Apr-16		N/A N/A	3 3	1-Oct-15 25-Apr-16	14 14	1-Oct-15 9-May-16	15 15	0.5 0.5	16-Oct-15 24-May-16
P R A	SH003	C3	3.7	Upgrading Grievances system- Hotline for filing complaints for 3 years (non-consulting services)	#REF!	C3	C3	SH	PO	4-Sep-15 15-Feb-16	14 14	18-Sep-15 29-Feb-16	14 14	2-Oct-15 14-Mar-16	7 7	9-Oct-15 21-Mar-16	3 3	12-Oct-15 24-Mar-16		N/A N/A	3 3	15-Oct-15 27-Mar-16	14 14	29-Oct-15 10-Apr-16	60 60	2 2	28-Dec-15 9-Jun-16
P R A	SH004	C2,C3	2.3,3.3	Connection + Network and Security Hardware	112,500.00 50,000.00	C2 C3	C2 C3	SH	PO	4-Sep-15 15-Sep-15	14 14	18-Sep-15 15-Feb-16	14 14	2-Oct-15 29-Feb-16	7 7	9-Oct-15 7-Mar-16	3 3	12-Oct-15 10-Mar-16		N/A N/A	3 3	15-Oct-15 13-Mar-16	14 14	29-Oct-15 27-Mar-16	40 40	1.3 1.3	8-Dec-15 6-May-16
P R A	SH005	C2,C3	2.3,3.3	Magnetic Cards Readers + Cameras+ Enrollement ID cards+Cartridges and Printers	37,500.00 126,000.00	C2 C3	C2 C3	SH	PO	4-Sep-15 15-Sep-15	14 14	18-Sep-15 15-Feb-16	14 14	2-Oct-15 29-Feb-16	7 7	9-Oct-15 7-Mar-16	3 3	12-Oct-15 10-Mar-16		N/A N/A	3 3	15-Oct-15 13-Mar-16	14 14	29-Oct-15 27-Mar-16	40 40	1.3 1.3	8-Dec-15 6-May-16
P R A	SH006	C2	2.2	Training - Catering services for Beirut (Central)	91,500.00	C2	C2	SH	PO	22-Dec-15 15-Nov-15 15-Nov-15	14 14 14	5-Jan-16 15-Feb-16	14 14	19-Jan-16 29-Feb-16	7 7	26-Jan-16 7-Mar-16	3 3	29-Jan-16 10-Mar-16		N/A N/A	3 3	1-Feb-16 13-Mar-16	5 5	6-Feb-16 18-Mar-16	365 365	12 12	5-Feb-17 18-Mar-17
P R A	SH007	C2	2.2	Training - Catering services + venue for Beirut - Mount Lebanon	31,500.00	C2	C2	SH	PO	22-Dec-15 15-Nov-15 15-Nov-15	14 14 14	5-Jan-16 15-Feb-16	14 14	19-Jan-16 29-Feb-16	7 7	26-Jan-16 7-Mar-16	3 3	29-Jan-16 10-Mar-16		N/A N/A	3 3	1-Feb-16 13-Mar-16	5 5	6-Feb-16 18-Mar-16	365 365	12 12	5-Feb-17 18-Mar-17
P R A	SH008	C2	2.2	Training - Catering services + venue for North Lebanon	36,000.00	C2	C2	SH	PO	22-Dec-15 15-Nov-15 15-Nov-15	14 14 14	5-Jan-16 15-Feb-16	14 14	19-Jan-16 29-Feb-16	7 7	26-Jan-16 7-Mar-16	3 3	29-Jan-16 10-Mar-16		N/A N/A	3 3	1-Feb-16 13-Mar-16	5 5	6-Feb-16 18-Mar-16	365 365	12 12	5-Feb-17 18-Mar-17
P R A	SH009	C2	2.2	Training - Catering services + venue for Bekaa	13,000.00	C2	C2	SH	PO	22-Dec-15 15-Nov-15 15-Nov-15	14 14 14	5-Jan-16 15-Feb-16	14 14	19-Jan-16 29-Feb-16	7 7	26-Jan-16 7-Mar-16	3 3	29-Jan-16 10-Mar-16		N/A N/A	3 3	1-Feb-16 13-Mar-16	5 5	6-Feb-16 18-Mar-16	365 365	12 12	5-Feb-17 18-Mar-17
P R A	SH010	C2	2.2	Training - Catering services + venue for South / Nabatieh	13,500.00	C2	C2	SH	PO	22-Dec-15 15-Nov-15 15-Nov-15	14 14 14	5-Jan-16 15-Feb-16	14 14	19-Jan-16 29-Feb-16	7 7	26-Jan-16 7-Mar-16	3 3	29-Jan-16 10-Mar-16		N/A N/A	3 3	1-Feb-16 13-Mar-16	5 5	6-Feb-16 18-Mar-16	365 365	12 12	5-Feb-17 18-Mar-17
P R A	SH011	C2	3.2	Multifunctioning printing machine	5,000.00	C3	C3	SH	PO	15-Jan-16 15-Nov-15	14 14	29-Jan-16 20-Feb-16	14 14	12-Feb-16 5-Mar-16	7 7	19-Feb-16 12-Mar-16	3 3	22-Feb-16 15-Mar-16		N/A N/A	3 3	25-Feb-16 18-Mar-16	5 5	1-Mar-16 23-Mar-16	30 30	1 1	31-Mar-16 22-Apr-16
P R A	SH012	C2	2.3	Servers	124,000.00	C3	C3	SH	PO	19-Jan-16 15-Nov-15	14 14	2-Feb-16 20-Feb-16	14 14	16-Feb-16 5-Mar-16	7 7	23-Feb-16 12-Mar-16	3 3	26-Feb-16 15-Mar-16		N/A N/A	3 3	29-Feb-16 18-Mar-16	5 5	5-Mar-16 23-Mar-16	30 30	1 1	4-Apr-16 22-Apr-16
P R A	SH013	C2	2.3	Printing Cost for Training	5,000.00	C2	C2	SH	PO	19-Feb-16 19-Feb-16	14 14	4-Mar-16 15-Feb-16	14 14	18-Mar-16 29-Feb-16	7 7	25-Mar-16 7-Mar-16	3 3	28-Mar-16 10-Mar-16		N/A N/A	3 3	31-Mar-16 13-Mar-16	5 5	5-Apr-16 18-Mar-16	30 30	1 1	5-May-16 17-Apr-16

insert Country
Insert Project name

PROCUREMENT PLAN FOR CONSULTANCY SERVICES -
CONSULTING FIRMS

as at 16-Feb-2016

Plan vs. Actual	Proc. System Ref. #	Comp	Sub-Comp	Location/ Description of Assignment	Selection Method	Bank Rev.	TOR Start Date	Interval	TOR end Date	Interval	NOL Date	Interval	Adv. EOI end Date	Interval	Short Listing Report Date	Interval	NOL Date	Interval	RFP prep.	Interval	NOL Date	Interval	RFP Submission Date	Interval	Technical Evaluation Report Date	Interval	NOL Date	Interval	Finan. Public openg Date	Interval	Final Evaluation Report Date	Interval	Contract negotiation/ Award- Draft	Interval	NOL Date	Interval	Contract signature Date	Interval	Contract Start Date	Execution in days	Execution in months	Completion Date (original)
P	FC001	C3	3.6	Independent External Project Audit (1 contract till end grace period + 2 Months)	LCS	PR	6-Sep-15	14	20-Sep-15	14	4-Oct-15	14	18-Oct-15	7	25-Oct-15	14	8-Nov-15	7	15-Nov-15	14	29-Nov-15	28	27-Dec-15	7	3-Jan-16	14	17-Jan-16	14	31-Jan-16	5	5-Feb-16	7	12-Feb-16	14	26-Feb-16	2	28-Feb-16	2	1-Mar-16	36	36	4-Mar-19
R							6-Sep-15	5	15-Feb-16	14	29-Feb-16	14	14-Mar-16	7	21-Mar-16	14	4-Apr-16	7	11-Apr-16	14	25-Apr-16	28	23-May-16	7	30-May-16	14	13-Jun-16	14	27-Jun-16	5	2-Jul-16	7	9-Jul-16	14	23-Jul-16	2	25-Jul-16	2	27-Jul-16	1038	36	30-Jul-19
A							6-Sep-15																																			

**PROCUREMENT PLAN FOR CONSULTANCY SERVICES -
INDIVIDUAL CONSULTANTS**

as at [16-Feb-2016]

Plan vs. Actual	Proc. System Ref. #	Comp	Sub-Comp	Location/ Description of Assignment	Unit (per day)	Selection Method	Bank Rev.	TOR Start Date	Interval	TOR end Date	Interval	NOL Date	Interval	Adv. EOI end Date	Interval
P R A	IC001	C2	2.3	HIS support officer (No 1-3 years)		SSS	PR	28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	
P R A	IC002	C2	2.3	HIS support officer (No 2-3 years)		SSS	PR	28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	
P R A	IC003	C2	2.3	HIS support officer (No 3-3 years)		SSS	PR	28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	
P R A	IC004	C2	2.3	HIS support officer (No 4-3 years)		SSS	PR	28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	
P R A	IC005	C2	2.3	HIS support officer (No 5-3 years)		SSS	PR	28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								28-Jul-15	14	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	
P R A	IC006	C3	3.1	Senior Technical Officer (3 years)		IC	PO	28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
								28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	47
P R A	IC007	C3	3.7	Part time Clinical Consultant		IC	PO	28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
								1-Apr-16	7	8-Apr-16	5	13-Apr-16	0	N/A	7
									0		0		0		0
P R A	IC008	C3	3.8	Part-time health system specialist (3 years)		IC	PO	28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
								1-Apr-16	7	8-Apr-16	5	13-Apr-16	0	N/A	7
									0		0		0		0
P R A	IC009	C3	3.1	M&E Specialist (No 1- 3 yrs)		SSS	PR	4-Aug-15	7	11-Aug-15	5	16-Aug-15	0	N/A	0
								4-Aug-15	7	11-Aug-15	5	16-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	0
P R A	IC0010	C3	3.1	M&E Specialist (No 2- 3 yrs)		SSS	PR	4-Aug-15	7	11-Aug-15	5	16-Aug-15	0	N/A	0
								2-Aug-15	7	9-Aug-15	5	14-Aug-15	0	N/A	0
								1-Apr-15	201	19-Oct-15	3	22-Oct-15	0	N/A	0
P R A	IC011	C3	3.1	Communication & Event Planning officer (3 yrs)		IC	PO	28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
								28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	191
								1-Apr-15	201	19-Oct-15	3	22-Oct-15			0

P	IC012	C3	3.1	Data validation officer (No 1- 3yrs)		IC	PO	28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	7
R								28-Jul-15	7	4-Aug-15	5	9-Aug-15	0	N/A	191
A								1-Apr-15	201	19-Oct-15	3	22-Oct-15		N/A	0
P	IC013	C3	3.1	Data validation officer (No 2- 3yrs)		IC	PO	12-Jul-15	14	26-Jul-15		26-Jul-15	14	9-Aug-15	7
R									14	14-Jan-00		14-Jan-00	14	28-Jan-00	7
A									0		0		0		0
P	IC014	C3	3.1	Finance & Accounting officer (3 yrs)		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
R								1-Apr-15	7	8-Apr-15	5	13-Apr-15	314	21-Feb-16	21
A								1-Apr-15	14	15-Apr-15	2	17-Apr-15	0	N/A	
P	IC015	C3	3.1	Procurement Officer (3 yrs)		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
R					400			1-Apr-15	7	8-Apr-15	5	13-Apr-15	0	N/A	21
A					400			1-Apr-15	14	15-Apr-15	2	17-Apr-15	0	N/A	158
P	IC016	C3	3.1	Adminstrative Assistant-1 (3 yrs)		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
R								14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	204
A								1-Apr-15	201	19-Oct-15	3	22-Oct-15			0
P	IC017	C3	3.1	Training Coordinator		SS	PR	2-Aug-15	14	16-Aug-15		16-Aug-15	14	N/A	7
R									14	14-Jan-00		14-Jan-00	14	N/A	7
A									0		0		0		0
P	IC018	C3	3.1	Field coordinator		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
R								15-Jul-15	7	22-Jul-15	5	27-Jul-15	0	N/A	212
A								15-Jul-15	96	19-Oct-15	3	22-Oct-15			0
P	IC019	C3	3.1	Procurement Assistant		IC	PO	26-Jul-15	14	9-Aug-15	0	9-Aug-15	0	N/A	7
R								22-Sep-15	14	6-Oct-15	0	6-Oct-15	0	N/A	7
A								22-Sep-15		19-Oct-15		22-Oct-15		N/A	
P	IC020	C3	3.1	Grievance Coordinator		SSS	PR	19-Dec-15	14	2-Jan-16	7	9-Jan-16	0	N/A	0
R								19-Dec-15	14	2-Jan-16	7	9-Jan-16	0	N/A	0
A								2-Jan-16	17	19-Jan-16	7	26-Jan-16	0	N/A	0
P	IC021	C3	3.1	Financial Assistant		IC	PO	2-Jan-16	14	16-Jan-16	7	23-Jan-16	0	N/A	7
R								2-Jan-16	14	16-Jan-16	7	23-Jan-16	0	N/A	7
A								2-Jan-16	25	27-Jan-16		N/a		N/A	
P	IC022	C2	2.2	Clinical Trainer 1	400	SSS	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
R					400			17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
A								15-Jan-16							
P	IC023	C2	2.2	Clinical Trainer 2	400	SSS	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
R					400			17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
A								15-Jan-16							
P	IC024	C2	2.2	Clinical Trainer 3	300	IC	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
R					300			17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
A								15-Jan-16							
P	IC025	C2	2.2	HIS Trainer	250	IC	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
R					250			17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
A								15-Jan-16							
P	IC026	C2	2.2	Outreach trainer 1	225	IC	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
R					225			17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
A								15-Jan-16							

P R A	IC027	C2	2.2	Outreach Trainer 2	225	IC	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
								17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
								15-Jan-16							
P R A	IC028	C2	2.2	Outreach Trainer 3	225	IC	PO	17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
								17-Feb-16	14	2-Mar-16	7	9-Mar-16	0	N/A	7
								15-Jan-16							
P R A	IC030	C3	3.1	Adminstrative Assistant -2		IC	PO	2-Jan-16	14	16-Jan-16	7	23-Jan-16	0	N/A	7
								27-Jan-16	14	10-Feb-16	7	17-Feb-16	0	N/A	7
									0		0		0		0
P R A	IC031	C3	3.1	Field Coordinator -2		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
								15-Jul-15	7	22-Jul-15	5	27-Jul-15	0	N/A	212
								15-Jul-15	96	19-Oct-15	3	22-Oct-15			0
P R A	IC032	C3	3.1	Field Coordinator -3		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
								15-Jul-15	7	22-Jul-15	5	27-Jul-15	0	N/A	212
								15-Jul-15	96	19-Oct-15	3	22-Oct-15			0
P R A	IC033	C3	3.1	Field Coordinator -4		IC	PO	14-Jul-15	7	21-Jul-15	5	26-Jul-15	0	N/A	21
								15-Jul-15	7	22-Jul-15	5	27-Jul-15	0	N/A	212
								15-Jul-15	96	19-Oct-15	3	22-Oct-15			0
P R A	IC034	C3	3.1	Communication Advisor		SSS	PR	16-Jan-16	7	23-Jan-16	7	30-Jan-16	14	N/A	7
								16-Jan-16	7	23-Jan-16	7	30-Jan-16	14	N/A	7
									0		0		0		0

Short Listing Report Date	Interval	NOL Date	Interval	Contract negotiation/Award-Draft	Interval	NOL Date	Interval	Contract signature	Interval	Contract Start Date	Execution in days	Execution in months	Completion Date (original)	Completion Date (last revision)	Consultant Name	REFERENCE DATE FOR PAD
								0-Jan-00								
								0-Jan-00								
								0-Jan-00								
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	473	1-Dec-16	1-Dec-16	7	8-Dec-16	24	1-Jan-17	728	23.8689	30-Dec-18	NA			
	0		0		0			0			0					
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	473	1-Dec-16	1-Dec-16	7	8-Dec-16	24	1-Jan-17	728	23.8689	30-Dec-18	NA			
	0		0		0			0			0					
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	473	1-Dec-16	1-Dec-16	7	8-Dec-16	24	1-Jan-17	728	23.8689	30-Dec-18	NA			
	0		0		0			0			0					
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	473	1-Dec-16	1-Dec-16	7	8-Dec-16	24	1-Jan-17	728	23.8689	30-Dec-18	NA			
	0		0		0			0			0					
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	473	1-Dec-16	1-Dec-16	7	8-Dec-16	24	1-Jan-17	728	23.8689	30-Dec-18	NA			
	0		0		0			0			0					
16-Aug-15	0	N/A	7	23-Aug-15	0	N/A	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA	Ms. Nadine Nasrallah	
16-Aug-15	0	N/A	7	23-Aug-15		N/A	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA		
8-Dec-15	0	N/A	2	10-Dec-15		N/A	28	7-Jan-16	-23	15-Dec-15			15-Dec-15	15-Dec-15		
16-Aug-15	0	N/A	7	23-Aug-15	0	N/A	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA		
20-Apr-16	0	N/A	7	27-Apr-16	0	N/A	7	4-May-16	2	6-May-16	968	31.7377	30-Dec-18	NA		
	0		0		0			0			0					
16-Aug-15	0	N/A	7	23-Aug-15	0	N/A	7	30-Aug-15	2	1-Sep-15	850	27.8689	29-Dec-17	NA		
20-Apr-16	0	N/A	7	27-Apr-16	0	N/A	7	4-May-16	2	6-May-16	968	31.7377	30-Dec-18	NA		
	0		0		0			0			0					
N/A	0	N/A	7	23-Aug-15	0	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA	Ms. Rawan Hammoud	
N/A	0	N/A	7	23-Aug-15	0	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA		
N/A	0	N/A	57	18-Dec-15	19	6-Jan-16	1	7-Jan-16	-6	1-Jan-16			30-Dec-18	30-Dec-18		
N/A	0	N/A	7	23-Aug-15	23-Aug-15	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA			
N/A	0	N/A	7	21-Aug-15	21-Aug-15	7	28-Aug-15	2	30-Aug-15	1098	36	1-Sep-18	NA		Ms. Ola Kdouh	
N/A	0	N/A	57	18-Dec-15	19	6-Jan-16	1	7-Jan-16	-6	1-Jan-16			30-Dec-18	30-Dec-18		
16-Aug-15	0	N/A	7	23-Aug-15	0	N/A	7	30-Aug-15	2	1-Sep-15	1098	36	3-Sep-18	NA		
16-Feb-16	0	N/A	7	23-Feb-16	0	N/A	2	25-Feb-16	2	27-Feb-16	1037	34	30-Dec-18	NA		
	0		0		0			0			0					

16-Mar-16	0	N/A	7	23-Mar-16	N/A	7	30-Mar-16	2	1-Apr-16	364	11.9344	31-Mar-17	NA
16-Mar-16	0	N/A	7	23-Mar-16	N/A	7	30-Mar-16	2	1-Apr-16	364	11.9344	31-Mar-17	NA
16-Mar-16	0	N/A	7	23-Mar-16	N/A	7	30-Mar-16	2	1-Apr-16	364	11.9344	31-Mar-17	NA
16-Mar-16	0	N/A	7	23-Mar-16	N/A	7	30-Mar-16	2	1-Apr-16	364	11.9344	31-Mar-17	NA
30-Jan-16	0	N/A	7	6-Feb-16	N/A	7	13-Feb-16	2	15-Feb-16	1049	34.3934	30-Dec-18	NA
24-Feb-16	0	N/A	7	2-Mar-16	N/A	7	9-Mar-16	2	11-Mar-16	1024	33.5738	30-Dec-18	NA
			0		0			0					
16-Aug-15	0	N/A	7	23-Aug-15	N/A	7	30-Aug-15	2	1-Sep-15	1049	34.3934	16-Jul-18	NA
24-Feb-16	0	N/A	7	2-Mar-16	N/A	7	9-Mar-16	2	11-Mar-16	1024	33.5738	30-Dec-18	NA
	0		0		0			0			0		
16-Aug-15	0	N/A	7	23-Aug-15	N/A	7	30-Aug-15	2	1-Sep-15	1049	34.3934	16-Jul-18	NA
24-Feb-16	0	N/A	7	2-Mar-16	N/A	7	9-Mar-16	2	11-Mar-16	1024	33.5738	30-Dec-18	NA
	0		0		0			0			0		
16-Aug-15	0	N/A	7	23-Aug-15	N/A	7	30-Aug-15	2	1-Sep-15	1049	34.3934	16-Jul-18	NA
24-Feb-16	0	N/A	7	2-Mar-16	N/A	7	9-Mar-16	2	11-Mar-16	1024	33.5738	30-Dec-18	NA
	0		0		0			0			0		
N/A	0	N/A	7	6-Feb-16	6-Feb-16	7	13-Feb-16	2	15-Feb-16	242	8.00	14-Oct-16	NA
N/A	0	N/A	7	6-Feb-16	6-Feb-16	7	13-Feb-16	2	15-Feb-16	242	8.00	14-Oct-16	NA
N/A	0	N/A	0		0			0					



Comments

level of effort is 24 mths;

level of effort is 24 mths;

level of effort is 24 mths;

level of effort is 24 mths;

level of effort is 24 mths;

level of effort is 36 mths;

Part time consultant

Part time consultant

level of effort is 36 mths;

level of effort is 36 mths;

level of effort is 34 mths;

level of effort is
34 mths;

Cancelled

level of effort is
33 mths;

level of effort is
240 days over
37.8 months;

level of effort is
34 mths;

level of effort is
36 mths;

level of effort is
34 mths;

level of effort is
38 mths;

level of effort is
35 mths;

level of effort is
34 mths;

level of effort is
7 days;

level of effort is
7 days;

level of effort is
4 days;

level of effort is
13 days;

level of effort is
8 days;

level of effort is
4 days;

level of effort is
4 days;

level of effort is
34 months

level of effort is
34 months

level of effort is
34 months

level of effort is
34 months

level of effort is
8 months
