

**Implementation Status & Results  
Vietnam  
School Education Quality Assurance (P091747)**

Operation Name: School Education Quality Assurance (P091747)	Project Stage: Implementation	Seq.No: 3	Status: ARCHIVED	Last Modified Date: 18-May-2011
Country: Vietnam	Approval FY: 2009			
Product Line: IBRD/IDA	Region: EAST ASIA AND PACIFIC	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies):				

**Key Dates**

Board Approval Date	23-Jun-2009	Original Closing Date	31-Dec-2015	Planned Mid Term Review Date	Last Archived ISR Date	30-Jul-2010
Effectiveness Date	10-Feb-2010	Revised Closing Date	31-Dec-2015	Actual Mid Term Review Date		

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

**The School Education Quality Assurance Program (SEQAP) aims to improve learning outcomes and education completion for primary education students, particularly disadvantaged primary education students, through supporting the Government's full-day schooling (FDS) reform program.**

Has the Project Development Objective been changed since Board Approval of the Project?

- Yes       No

**Component(s)**

Component Name	Component Cost
PolicyFramework for FDS	3.90
Human Resources for FDS	31.30
School Facilities for FDS	84.00
Program Management	7.80

**Overall Ratings**

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Moderately Satisfactory
Overall Risk Rating		

**Implementation Status Overview**

The implementation status of the project is moderately satisfactory. Since its launch in March 2010, this complex project has been successful in laying the ground for the execution of project activities by completing its PMU, making good progress in completing the many human resource requirements at the decentralized level, initiating critical policy related activities and undertaking critical training activities at central and decentralized level. Together with the training also school grants have been delivered allowing almost 400 school to start their transition to the full day in the 2010/2011 school year. Disbursement is however lower than planned in part due to slower than planned implementation of the project (largely

related to capacity constraints at central and decentralized levels). The political will and PMU drive for the successful implementation of the project remain very strong so we are confident that the pace of implementation will speed up during this second year.

**Results**

Project Development Objective Indicators			
Indicator	Baseline	Current	End Target
Indicator Name System for learning assessment at the primary level	Value Yes Date 19-Aug-2009	Value Yes Date 12-May-2011	Value Yes Date 31-Dec-2015
Type Core Indicator	Unit of Measure Yes/No	Comment learning assessment results reported by sub-groups - however not often adequately advertised and irregularly undertaken	Comment Learning assessment undertaken every 3 years and results adequately advertised
Indicator	Baseline	Current	End Target
Indicator Name Grade 5 students achieving independent learner status in Vietnamese (national)	Value 71.00 Date 30-Jun-2008	Value 71.00 Date 30-Jun-2008	Value 0.00 Date 31-Dec-2015
Type Custom Indicator	Unit of Measure Percentage	Comment this is the national baseline - a baseline for beneficiary provinces will be added by effectiveness	Comment target will be defined only for beneficiary provinces
Indicator	Baseline	Current	End Target
Indicator Name Grade 5 students achieving independent learner status in Vietnamese (SEQAP provinces)	Value 55.80 Date 30-Jun-2008	Value 55.80 Date 30-Jun-2008	Value 66.00 Date 31-Dec-2015
Type Custom Indicator	Unit of Measure Percentage	Comment 2011 grade 5 under way	Comment

Public Disclosure Copy

Public Disclosure Copy

Public Disclosure Copy

Indicator	Baseline	Current	End Target
Indicator Name <b>Grade 5 students achieving independent learner status in Math (national)</b>	Value <b>74.00</b> Date <b>30-Jun-2008</b>	Value <b>74.00</b> Date <b>30-Jun-2008</b>	Value <b>0.00</b> Date <b>31-Dec-2015</b>
Type Custom Indicator	Unit of Measure Percentage Comment this is the national baseline	Comment 2011 grade 5 under way	Comment target will only be identified for the SEQAP provinces
Indicator Name <b>Grade 5 students achieving independent learner status in math (SEQAP provinces)</b>	Value <b>70.50</b> Date <b>30-Jun-2008</b>	Value <b>70.50</b> Date <b>30-Jun-2008</b>	Value <b>80.00</b> Date <b>31-Dec-2015</b>
Type Custom Indicator	Unit of Measure Percentage Comment	Comment 2011 grade 5 under way	Comment
Indicator Name <b>Grade 5 students with excellent grade in Vietnamese (national)</b>	Value <b>30.00</b> Date <b>30-Jun-2008</b>	Value <b>30.00</b> Date <b>30-Jun-2008</b>	Value <b>0.00</b> Date <b>31-Dec-2015</b>
Type Custom Indicator	Unit of Measure Percentage Comment national baseline	Comment still needs to be recalculated for 2009/2010	Comment target only to be identified for SEQAP provinces
Indicator Name <b>Grade 5 students with excellent grade in Vietnamese (SEQAP provinces)</b>	Value <b>22.00</b> Date <b>30-Jun-2008</b>	Value <b>22.00</b> Date <b>30-Jun-2008</b>	Value <b>32.00</b> Date <b>31-Dec-2015</b>
Type Custom Indicator	Unit of Measure Percentage Comment	Comment still needs to be recalculated for 2009/2010	Comment

Public Disclosure Copy

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Students completing primary education (national)		97.00	96.00	0.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage	national baseline		target to be defined only for SEQAP provinces
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Students completing primary education (SEQAP provinces)		95.00	95.00	98.00
		Date	Date	Date
		31-Dec-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage			
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Sudents receiving at least 30 periods per week (national)		56.00	61.00	0.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage	national baseline		target to be defined only for SEQAP provinces
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Students receiving at least 30 periods per week (SEQAP provinces)		42.00	48.00	57.00
		Date	Date	Date
		31-Dec-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage		Estimate	

**Intermediate Results Indicators**

Public Disclosure Copy

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Decline in Shortfall of Qualified Teachers at the Primary Level (%)		277673.00	296946.00	
		Date	Date	Date
		30-Jun-2007	30-Jun-2010	
Type	Unit of Measure	Comment	Comment	Comment
Core Indicator	Number	number of teachers with at least 12 +2 years of education	national baseline	

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Decline in Shortfall of Classrooms at the Primary Level (%)		150711.00	158614.00	
		Date	Date	Date
		30-Jun-2007	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Core Indicator	Number	number of classrooms to have achieved minimum quality standards	national baseline	

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Principals/vice-principals receiving at least 5 days of training a year (national)		12.00	19.00	0.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage	national baseline		target only defined for SEQAP provinces

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Principals/vice-principals receiving at least 5 days of training a year (SEQAP provinces)		10.00	19.00	35.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage			

Public Disclosure Copy

Public Disclosure Copy

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Schools with 1 or more toilet cubicles on site (national)		49.00	63.00	0.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage	national baseline		target to be defined only for SEQAP provinces
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Schools with 1 or more toilet cubicles per site (SEQAP provinces)		47.00	56.00	70.00
		Date	Date	Date
		31-Dec-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage			
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Ethnic minority students with Vietnamese strengthening materials (national)		5.00	19.00	0.00
		Date	Date	Date
		30-Jun-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage	national baseline		target to be identified only for SEQAP provinces
Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
Ethnic minority students with Vietnamese strengthening materials (SEQAP provinces)		5.00	18.00	21.00
		Date	Date	Date
		31-Dec-2008	30-Jun-2010	31-Dec-2015
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Percentage			

Public Disclosure Copy

**Data on Financial Performance (as of 09-May-2011)**

**Financial Agreement(s) Key Dates**


Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date

Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date
P091747	IDA-46080	Effective	23-Jun-2009	21-Aug-2009	10-Feb-2010	31-Dec-2015

**Disbursements (in Millions)**

Project	Loan No.	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P091747	IDA-46080	Effective	XDR	85.40	85.40	0.00	6.55	78.85	8.00

**Disbursement Graph**



**Key Decisions Regarding Implementation**

No key decisions. The program remains on track.

**Restructuring History**

There has been no restructuring to date.

**Related Projects**