



Mali Obsolete Pesticides Disposal and Prevention Project (P146247)

AFRICA | Mali | Environment & Natural Resources Global Practice |
Global Environment Project | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 27-Oct-2015 | ISR20604 |

Implementing Agencies: DNACP-Direction Nationale de l'Assainissement et du Controle des Pollutions et des Nuisances, MEADD/DNACPN

Key Dates

Key Project Dates

Board Approval date:24-Jul-2015

Effectiveness Date:--

Planned Mid Term Review Date:11-Dec-2017

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The proposed Project Development Objective (PDO) is to reduce risks from existing publicly-held obsolete pesticide stocks and associated waste; and strengthen the institutional framework for risk mitigation of obsolete pesticides.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Disposal of publicly-held obsolete pesticides and associated waste and reduction of risk from three priority high-risk contaminated sites:(Cost \$3.45 M)

Component 2: Strengthening the institutional, regulatory and technical capacity for prevention of obsolete pesticides re-accumulation:(Cost \$0.97 M)

Component 3: Project management, monitoring and evaluation:(Cost \$0.72 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of GEO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



Project was approved by the Board on July 24, 2015. Signature of legal documents took place on September 14, 2015 and effectiveness deadline is December 11, 2015.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Low	--	● Low
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● High	--	● High
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Low	--	● Low
Other	● Low	--	● Low
Overall	● Substantial	--	● Substantial

Results

Global Environmental Objective Indicators



► POPs&pops waste destroyed,disposed or contained in environmentally sound manner(Metric ton, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	666.00
Date	30-Apr-2014	--	--	31-Mar-2019

► Contaminated land managed or dump sites closed under the project(Hectare(Ha), Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	0.60
Date	30-Apr-2014	--	--	30-Apr-2019

► Adoption of a revised National Prevention Plan (PNP) by the CNGP(Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	30-Apr-2014	--	--	30-Apr-2019

► Direct project beneficiaries(Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2000000.00
Date	30-Apr-2014	--	--	30-Apr-2019



Female beneficiaries(Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00

Overall Comments

Intermediate Results Indicators

Stocks of obsolete pesticides contained and shipper (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	30-Apr-2014	--	--	30-Apr-2019

Number of priority sites where reduction risk measures have been applied (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	30-Apr-2014	--	--	30-Apr-2019

Plan for decontamination of prioritized polluted sites endorsed by the CNGP (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	30-Apr-2014	--	--	30-Apr-2019



► Sustainable financing instruments for pesticides management identified and validated by the CNGP (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	30-Apr-2014	--	--	30-Apr-2019

► Piloting of final strategy in four cotton production zones (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	30-Apr-2014	--	--	30-Apr-2019

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.