

Project name: Andhra Pradesh Disaster Recovery Project-Restoration of Environmental Services and Facilities and Livelihood Support

Loan: CREDIT 5694-IN-APFD-COMP 4

Procurement Plan Version: 2015-1

Status: Approved

Date of Last Change of Status: 04/11/2015

	New Activities
	Modified Activities
	Canceled Activities
	Activities without

Category Works: Activities [ShowHide](#)

Description	Reference #	District
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/UPGRADING NIGHT & DAY HOUSES USING STAINLESS STEEL.	APDRP-APFD-COMP 4-7-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/UPGRADING MOAT WALLS	APDRP-APFD-COMP 4-13-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/Enrichment-Providing Ramp, ladders etc	APDRP-APFD-COMP 4-20-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/Providing day kraal / holding area	APDRP-APFD-COMP 4-28-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/Creation of water pools	APDRP-APFD-COMP 4-32-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/Construction of Maternity wards for animals	APDRP-APFD-COMP 4-35-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1/Providing Sprinklers	APDRP-APFD-COMP 4-40-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Construction of Modern Veterinary Hopital	APDRP-APFD-COMP 4-42-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Construction of Inpatient ward	APDRP-APFD-COMP 4-46-NCB-O- Expected	Andhra Pradesh

with cubicles	Post Review	
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Providing Incinerator with room	APDRP-APFD-COMP 4-47-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Construction of Post Mortem Room	APDRP-APFD-COMP 4-49-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Providng facilities for incubating eggs of birds like pheasants etc	APDRP-APFD-COMP 4-51-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.2/Construction of Quarantine Centre.	APDRP-APFD-COMP 4-55-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.3/Establishing a Modern Store Room with cold storage room.	APDRP-APFD-COMP 4-61-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.4/Zoo Admin. Block	APDRP-APFD-COMP 4-63-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.4/Establishing a Security Room.	APDRP-APFD-COMP 4-65-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.1.4/Establishing Monitoring Centre.	APDRP-APFD-COMP 4-70-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Providing better educative and interpretive signages.	APDRP-APFD-COMP 4-78-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Providing rest shelters for visitors.	APDRP-APFD-COMP 4-85-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Construction of Souvenir Shop.	APDRP-APFD-COMP 4-86-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Providing Food Court/Cafeteria	APDRP-APFD-COMP 4-87-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Providing Cloak Room and locker facilities.	APDRP-APFD-COMP 4-89-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Construction of Open air amphitheatre for interactive animal shows.	APDRP-APFD-COMP 4-95-NCB-O- Expected Post Review	Andhra Pradesh

APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Development of drinking water units with RO plant and water coolers.	APDRP-APFD-COMP 4-98-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Development of Lawns & Landscape gardens.	APDRP-APFD-COMP 4-100-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2/Improvement & Laying of Pathways.	APDRP-APFD-COMP 4-101-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2.2/Development of Safari Complex for Tigers, Lions etc.	APDRP-APFD-COMP 4-102-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2.2/Development of tunnel shaped walk through aquarium.	APDRP-APFD-COMP 4-103-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2.2/Development of walk through aviary consisting of wet land and terrestrial birds.	APDRP-APFD-COMP 4-104-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2.2/Construction of Pheasants enclosure (10 cubicles)	APDRP-APFD-COMP 4-105-NCB-O- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/CW/NCB/VSP-IGZP/4.2.3/Construction of sewage channels, waste water treatment.	APDRP-APFD-COMP 4-106-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Creation of Butterfly Park	APDRP-APFD-COMP 4-156-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Digging of existing Peripheral trenches of size 3mx2mx3 mtr	APDRP-APFD-COMP 4-161-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Construction of cross drainage structures (Culverts) on streams.	APDRP-APFD-COMP 4-165-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Setting up of Bio Park with evolution as theme as interpretation centre (Near degalagedda reservoir)	APDRP-APFD-COMP 4-167-NCB-O- Expected Post Review	Andhra Pradesh

APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Construction of eco friendly cottages	APDRP-APFD-COMP 4-168-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/WORKS/NCB/VSP(T)/Construction of multi cuisine food court (existing canteen area)	APDRP-APFD-COMP 4-175-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/WORKS/NCB/VSP(T)/Construction of amphi theatre for interactive animal shows	APDRP-APFD-COMP 4-176-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Construction of Environmental Education Centre (EEC)	APDRP-APFD-COMP 4-177-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Providing Fire watch towers	APDRP-APFD-COMP 4-180-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/VSP(T)/Construction of building for Net working and ticket counter near the gate	APDRP-APFD-COMP 4-190-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/WORKS/NCB/VSP(T)/Watch Tower	APDRP-APFD-COMP 4-200-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/NCB/SKLM(T)/Construction of Multipurpose training cum project office	APDRP-APFD-COMP 4-271-NCB-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Construction of Check dams	APDRP-APFD-COMP 4-164-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Construction of cause way across on Degalagedda reservoir with regulator gates.	APDRP-APFD-COMP 4-166-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Construction of Jetty at Degalagedda Reservoir.	APDRP-APFD-COMP 4-169-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Restoration of River	APDRP-APFD-COMP 4-172-CP-O- Expected	Andhra Pradesh

crossing unit at Degalagedda Reservoir.	Post Review	
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Restoration of Children park and purchase of equipment.	APDRP-APFD-COMP 4-173-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Renovation of Main gate	APDRP-APFD-COMP 4-178-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Construction of pagodas and benches	APDRP-APFD-COMP 4-179-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Providing drinking water facilities	APDRP-APFD-COMP 4-181-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Providing wash room facilities	APDRP-APFD-COMP 4-183-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Renovation of Children park equipment	APDRP-APFD-COMP 4-185-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/CW/SH/VSP(T)/Repairs and replacement of Chainlink mesh and RCC poles	APDRP-APFD-COMP 4-186-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/WORKS/SH/VSP(T)/RENOVATION OF CENTRAL NURSERIES	APDRP-APFD-COMP 4-202-CP-O- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/WORKS/SH/VSP(T)/ESTABLISHMENT OF NEW CENTRAL NURSERY	APDRP-APFD-COMP 4-203-CP-O- Expected Post Review	Andhra Pradesh

Category Goods: Activities [ShowHide](#)

Description	Reference #	District
APDRP-APFD-COMP-4/GOODS/NCB/SKLM(T)/Nursery Infrastructure in TDC, Tamarapalli of Tekkali Range of SKLM division	APDRP-APFD-COMP 4-269-NCB-B- Expected Post Review	Andhra Pradesh

APDRP-APFD-COMP-4/GOODS/NCB/SKLM(T)/Purchase of Fire beaters, boots & Wireless net works for effective controller of Forest fire	APDRP-APFD-COMP 4-270-NCB-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Purchase of Fibre boats and life jackets etc., at Degalagedda Reservoir.	APDRP-APFD-COMP 4-171-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Purchase of battery cars for visitors	APDRP-APFD-COMP 4-174-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Wireless net work and installation of CC Cameras.	APDRP-APFD-COMP 4-188-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T) Fire fighting equipment	APDRP-APFD-COMP 4-191-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Purchase of Vehicle for Patrolling for sanctuary	APDRP-APFD-COMP 4-192-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Providing Solar Photo voilotic street lights through NEDCAP	APDRP-APFD-COMP 4-193-CP-B- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/GOODS/SH/VSP(T)/Fire Fighting Equipment	APDRP-APFD-COMP 4-201-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-IGZP/4.1.2/PROVIDING TRANQUILISING EQUIPMENT	APDRP-APFD-COMP 4-281-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-IGZP/4.1.2/INSTALLATION OF CC TV CAMERAS	APDRP-APFD-COMP 4-282-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-IGZP/4.1.4/PROCUREMENT OF ZOO PATROLLING VEHICLE	APDRP-APFD-COMP 4-283-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-IGZP/4.1.4/PROCUREMENT OF MULTI PURPOSE USE VEHICLE FOR LIFTER WITH EXCAVATOR	APDRP-APFD-COMP 4-284-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-IGZP/4.1.4/PROCUREMENT OF MULTI UTILITY RESCUE VEHICLE	APDRP-APFD-COMP 4-285-CP-B- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/GOODS/SH/VSP-	APDRP-APFD-COMP 4-286-CP-B-	Andhra Pradesh

IGZP/4.1.4/INSTALLING WIRELESS NETWORK SYSTEM	Expected Post Review	
---	-------------------------	--

Category Consultants - Firms: Activities [ShowHide](#)

Description	Reference #	District
APDRP/APFD/COMP-4/CONSULTANCY/QCBS/VSP-IGZP/4-Preparation of Plan & Designs.	APDRP-APFD-COMP 4-120-SBCC-CF- Expected Post Review	Andhra Pradesh

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #	District
P.P. - Execut		
Method: IC (S		
APDRP-APFD-COMP-4/Consultants/IC/SKLM(T)/Consultancy for Palmyrah brake in Srikakulam / Tekkali and Kasibugga Ranges in Srikakulam division	APDRP-APFD-COMP 4-275-IC-CI- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/Consultants/IC/SKLM(T)/Consultancy for Shelter Belt plantation in Srikakulam / Tekkali and Kasibugga Ranges in Srikakulam division	APDRP-APFD-COMP 4-277-IC-CI- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/Consultatns/IC/SKLM(T)/Consultancy for Fire lines of Kasibugga / Pathapatnam / Palakonda Ranges in Srikakulam division	APDRP-APFD-COMP 4-278-IC-CI- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/Consultatns/IC/SKLM(T)/Consultancy for TDC Tamarapalli of Tekkali Range	APDRP-APFD-COMP 4-279-IC-CI- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/Consultants/IC/SKLM(T)/Consultancy for Project Office	APDRP-APFD-COMP 4-280-IC-CI- Expected Post Review	Andhra Pradesh

Category Community Participation Projects: Activities [ShowHide](#)

Description	Reference #	District
P.P. - Executing Agency		
Method: PCOM (Comm		
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/Palmyrah brake	APDRP-APFD-COMP 4-132-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/Shelter belt	APDRP-APFD-COMP 4-134-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/Mangrove restoration	APDRP-APFD-COMP 4-136-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/fire lines	APDRP-APFD-COMP 4-137-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/Nurseries old	APDRP-APFD-COMP 4-138-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD-T/Nurseries New	APDRP-APFD-COMP 4-139-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD(SF)/Raising & Maintenance of Bag nursery	APDRP-APFD-COMP 4-150-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD(SF)/Nursery Infrastructure (NEW)	APDRP-APFD-COMP 4-151-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP/COMP/KKD(SF)/Nursery Infrastructure (OLD)	APDRP-APFD-COMP 4-152-PCOM-CDD- Expected Post Review	Andhra Pradesh

APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Creation of Arboretum for display of medicinal plants and plant diversity of Eastern Ghats	APDRP-APFD-COMP 4-157-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ CREATION OF FIRELINES 30M WIDTH	APDRP-APFD-COMP 4-158-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Fire gridlines 10m width along the contour up hill side and foot hills.	APDRP-APFD-COMP 4-159-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Laying of self guided nature trail / trek path	APDRP-APFD-COMP 4-160-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Strengthening and Desilting of Check dams	APDRP-APFD-COMP 4-162-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Desilting of Percolations Tanks	APDRP-APFD-COMP 4-163-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/ APFD/ COMP-4/ CPP/ CPP/ VSP- NSP/ CREATION OF FIRELINES IN K.D.PETA RANGE	APDRP-APFD-COMP 4-189-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Raising of Palmyrah plantation with 2x2 espacement with 20 rows along the sea coast	APDRP-APFD-COMP 4-195-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Raising of Casuarina plantation with 2.0 x 2.0 mtrs espacement within the RF / SB areas	APDRP-APFD-COMP 4-196-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP-APFD-COMP-4/ CPP/ CPP/ VSP(T)/ Creation of new firelines	APDRP-APFD-COMP 4-197-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/ APFD/ COMP-4/ CPP/ CPP/ VSP- NSP/ CREATION OF FIRELINES IN NARSIPATNAM RANGE	APDRP-APFD-COMP 4-198-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/ APFD/ COMP-4/ CPP- CPP/ VZM(T)/ Planting of Palmyrah ...	APDRP-APFD-COMP 4-199-PCOM-CDD- Expected Post Review	Andhra Pradesh

APFDP/APFD/COM-4/COMP-4/SHelter Belt planting	APDRP-APFD-COMP 4-204-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CREATION OF FIRELINES IN MARRIPAKALA RANGE	APDRP-APFD-COMP 4-205-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CREATION OF FIRELINES IN CHINTAPALLI RANGE	APDRP-APFD-COMP 4-206-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CREATION OF FIRELINES IN SILERU RANGE	APDRP-APFD-COMP 4-207-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VZM(T)/Fire lines	APDRP-APFD-COMP 4-208-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CREATION OF FIRELINES IN LOTHUGEDDA RANGE	APDRP-APFD-COMP 4-209-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CREATION OF FIRELINES IN R.V.NAGAR RANGE	APDRP-APFD-COMP 4-210-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CONSTRUCTION OF FIRE WATCH TOWER AT GURRALAGONDHI	APDRP-APFD-COMP 4-211-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ CONSTRUCTION OF FIRE WATCH TOWER AT SURENDRAPALEM	APDRP-APFD-COMP 4-212-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ FIRE EQUIPMENT IN NARSIPATNAM RANGE	APDRP-APFD-COMP 4-213-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ FIRE EQUIPMENT IN K.D.PETA RANGE	APDRP-APFD-COMP 4-214-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ FIRE EQUIPMENT IN MARRIPAKALA RANGE	APDRP-APFD-COMP 4-215-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ FIRE EQUIPMENT IN CHINTAPALLI RANGE	APDRP-APFD-COMP 4-216-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/COMP-4/VSP-NSP/ FIRE EQUIPMENT IN SILER RANGE	APDRP-APFD-COMP 4-217-PCOM-CDD- Expected	Andhra Pradesh

	Post Review	
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT PEDIMIKONDA CENTRAL NURSERY(OLD)	APDRP-APFD-COMP 4-218-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT GTD,NARSIPATNAM (NEW)	APDRP-APFD-COMP 4-219-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT SILERU (NEW)	APDRP-APFD-COMP 4-220-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT KAKARAPADU (NEW)	APDRP-APFD-COMP 4-222-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT ARLOVA (NEW)	APDRP-APFD-COMP 4-223-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP- CPP/ VZM(T)/ Infrastructure/ Nurseries (old)	APDRP-APFD-COMP 4-224-PCOM- CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- NSP/ NURSERY INFRASTRUCTURE AT CHINTAPALLI FOREST COMPLEX (NEW)	APDRP-APFD-COMP 4-225-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP- CPP/ VZM(T)/ Infrastructure/ Nurseries (New)	APDRP-APFD-COMP 4-226-PCOM- CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ CREATION OF FIRELINES IN PADERU RANGE	APDRP-APFD-COMP 4-227-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ CONSTRUCTION OF FIRE WATCH TOWER AT E.KOTHURU	APDRP-APFD-COMP 4-228-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ CONSTRUCTION OF FIRE WATCH TOWER AT BANGARUMAMIDI	APDRP-APFD-COMP 4-229-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ NURSERY INFRASTRUCTURE AT KUMMARIPUTTU(OLD)	APDRP-APFD-COMP 4-230-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ NURSERY INFRASTRUCTURE AT ARAKU RANGE COMPLEX (NEW)	APDRP-APFD-COMP 4-231-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP- PDR/ NURSERY INFRASTRUCTURE AT	APDRP-APFD-COMP 4-232-PCOM- Expected	Andhra Pradesh

MUNCHINGIPUTTU (NEW)	Post Review	
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP-PDR/ FIRE EQUIPMENT IN PADERU RANGE	APDRP-APFD-COMP 4-233-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ SKLM-SF/ Raising & Maintenance of Nurseries	APDRP-APFD-COMP 4-238-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ SKLM-SF/ Infrastructure Nurseries (Old)	APDRP-APFD-COMP 4-240-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ SKLM-SF/ Infrastructure Nurseries (NEW)	APDRP-APFD-COMP 4-241-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VZM-SF/ Raising & Maintenance of Nurseries	APDRP-APFD-COMP 4-242-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VZM-SF/ Infrastructure Nurseries (NEW)	APDRP-APFD-COMP 4-243-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VZM-SF/ Infrastructure Nurseries (Old)	APDRP-APFD-COMP 4-245-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSPM-SF/ Raising & Maintenance of Nurseries	APDRP-APFD-COMP 4-248-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSPM-SF/ Infrastructure Nurseries (Old)	APDRP-APFD-COMP 4-249-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSPM-SF/ Infrastructure Nurseries (NEW)	APDRP-APFD-COMP 4-251-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP-PDR/ CREATION OF FIRELINES IN PEDABAYALU RANGE	APDRP-APFD-COMP 4-256-PCOM-CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP-PDR/	APDRP-APFD-COMP 4-257-PCOM-CDD-	Andhra Pradesh

CREATION OF FIRELINES IN ARAKU RANGE	Expected Post Review	
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP-PDR/ FIRE EQUIPTMENT IN PEDABAYALU RANGE	APDRP-APFD-COMP 4-258-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP-4/ CPP/ CPP/ VSP-PDR/ FIRE EQUIPTMENT IN ARAKU RANGE	APDRP-APFD-COMP 4-259-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP- 4/ CPP/ CPP/ SKLM(T)/ Palmyrah brake	APDRP-APFD-COMP 4-265-PCOM- CDD- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP- 4/ CPP/ CPP/ SKLM(T)/ Shelter Belt planting	APDRP-APFD-COMP 4-266-PCOM- Expected Post Review	Andhra Pradesh
APDRP/APFD/COMP- 4/ CPP/ CPP/ SKLM(T)/ FIRELINES IN SRIKAKULAM DIVISION	APDRP-APFD-COMP 4-267-PCOM- Expected Post Review	Andhra Pradesh

E/A	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report
P.P. - Executing Agency: 2015-1-APFD - APFD						
Method: NCB (National Competitive Bidding)						
Est.	1,333,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	300,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	66,666.67	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	83,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	133,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	100,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	133,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	125,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	66,666.00	N/A	15/11/15	15/12/15	29/01/16	N/A

Actual						
Est.	133,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	33,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	66,666.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	133,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	125,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	166,666.00	N/A	15/12/15	14/01/16	28/02/16	N/A
Actual						
Est.	33,333.00	N/A	15/12/15	14/01/16	28/02/16	N/A
Actual						
Est.	33,333.00	N/A	15/12/15	14/01/16	28/02/16	N/A
Actual						
Est.	100,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	333,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	33,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	83,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	33,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	50,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						

Est.	83,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	250,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	50,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	333,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	583,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	133,333.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	100,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	166,666.00	N/A	15/12/15	14/01/16	28/02/16	N/A
Actual						
Est.	83,333.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	131,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	125,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	125,000.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						

Est.	266,667.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	83,333.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	50,000.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	166,667.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	83,333.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	25,000.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	100,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	166,667.00	N/A	31/12/15	31/12/15	31/01/16	N/A
Actual						
Method: SH (Shopping)						
Est.	41,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	41,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	9,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	16,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A

Actual						
Est.	16,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	16,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	66,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	66,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	66,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	16,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	41,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	16,667.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	25,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						

E/A	Amount in u\$	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report
P.P. - Executing Agency: 2015-1-APFD - APFD						
Method: NCB (National Competitive Bidding)						
Est.	83,333.00	N/A	16/12/15	30/12/15	30/12/15	N/A
Actual						

Est.	41,667.00	N/A	16/12/15	30/12/15	30/12/15	N/A
Actual						
Method: SH (Shopping)						
Est.	7,667.00	N/A	16/12/15	31/12/15	15/01/16	N/A
Actual						
Est.	25,000.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	16,667.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	25,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	66,667.00	N/A	16/10/15	15/11/15	30/12/15	N/A
Actual						
Est.	15,000.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	33,333.00	N/A	16/10/15	31/10/15	15/11/15	N/A
Actual						
Est.	25,000.00	N/A	15/11/15	15/12/15	29/01/16	N/A
Actual						
Est.	66,666.00	N/A	15/11/15	30/11/15	15/12/15	N/A
Actual						
Est.	33,333.00	N/A	15/11/15	30/11/15	15/12/15	N/A
Actual						
Est.	58,333.00	N/A	15/11/15	30/11/15	15/12/15	N/A
Actual						
Est.	50,000.00	N/A	15/11/15	30/11/15	15/12/15	N/A
Actual						
Est.	33,333.00	N/A	15/12/15	14/01/16	28/02/16	N/A

Actual						
--------	--	--	--	--	--	--

E/A	Amount in u\$s	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List	Invitation for RFP	Bid Opening	Technical Evaluation
P.P. - Executing Agency: 2015-1-APFD - APFD						
Method: QCBS (Quality and Cost Based Selection)						
Est.	333,333.00	30/11/15	N/A	20/12/15	31/01/16	28/02/16
Actual						

E/A	Amount in u\$s	No Objection to the TOR	Contract Signature Date	Total days of Process	End Date of Activity	Comment
ing Agency: 2015-1-APFD - APFD						
selection of Individual Consultants)						
Est.	66,667.00	30/08/15	30/09/15		31/12/16	
Actual						
Est.	66,667.00	30/05/16	30/06/16		31/07/17	
Actual						
Est.	41,667.00	30/10/15	30/11/15		30/03/17	
Actual						
Est.	8,333.00	30/09/15	31/10/15		31/03/17	
Actual						
Est.	7,000.00	30/10/15	30/11/15		31/03/17	
Actual						

E/A	Amount in u\$s	Signing of Contract / Agreement	Total days of Process	Transfer Date	Comment	
Project: 2015-1-APFD - APFD						
Community Participation Projects)						
Est.	450,000.00	10/10/15		31/03/18		
Actual						
Est.	916,666.00	10/10/15		31/03/19		
Actual						
Est.	250,000.00	10/10/15		31/03/18		
Actual						
Est.	25,000.00	10/10/15		31/03/17		
Actual						
Est.	16,666.00	10/10/15		31/03/17		
Actual						
Est.	25,000.00	10/10/15		31/03/17		
Actual						
Est.	1,466,667.00	10/10/15		31/07/20		
Actual						
Est.	25,000.00	10/10/15		31/03/20		
Actual						
Est.	8,333.00	10/10/15		31/03/19		
Actual						

Est.	83,333.00	01/10/15		31/12/16	
Actual					
Est.	25,000.00	01/12/15		30/04/16	
Actual					
Est.	136,667.00	01/12/15		31/05/16	
Actual					
Est.	41,667.00	01/10/15		31/05/16	
Actual					
Est.	13,333.00	01/12/15		30/04/16	
Actual					
Est.	3,333.00	01/12/15		30/04/16	
Actual					
Est.	3,667.00	30/11/15		31/03/16	
Actual					
Est.	125,000.00	01/10/15		31/03/17	
Actual					
Est.	1,500,000.00	01/10/15		31/03/17	
Actual					
Est.	100,000.00	01/12/15		30/04/16	
Actual					
Est.	3,667.00	30/11/15		31/03/16	
Actual					
Est.	16,667.00	10/10/15		31/03/18	
Actual					

Est.	200,000.00	10/10/15		31/03/18	
Actual					
Est.	900.00	30/11/15		31/03/16	
Actual					
Est.	3,667.00	30/11/15		31/03/16	
Actual					
Est.	1,833.00	30/11/15		31/03/16	
Actual					
Est.	16,667.00	30/11/15		31/03/16	
Actual					
Est.	1,467.00	30/11/15		31/03/16	
Actual					
Est.	1,467.00	30/11/15		31/03/16	
Actual					
Est.	20,833.00	31/10/15		31/05/16	
Actual					
Est.	20,833.00	31/10/15		31/05/16	
Actual					
Est.	1,667.00	01/12/15		31/03/16	
Actual					
Est.	1,667.00	01/12/15		31/03/16	
Actual					
Est.	1,667.00	01/12/15		31/03/16	
Actual					
Est.	1,667.00	01/12/15		31/03/16	
Actual					
Est.	1,667.00	01/12/15		31/03/16	

Actual					
Est.	25,000.00	01/12/15		31/10/16	
Actual					
Est.	10,000.00	01/12/15		31/10/16	
Actual					
Est.	10,000.00	01/12/15		31/10/16	
Actual					
Est.	8,333.00	01/12/15		31/10/16	
Actual					
Est.	6,667.00	01/12/15		31/10/16	
Actual					
Est.	16,667.00	10/10/15		31/03/18	
Actual					
Est.	6,667.00	01/12/15		31/10/16	
Actual					
Est.	16,667.00	10/10/15		31/03/18	
Actual					
Est.	6,667.00	30/11/15		31/03/16	
Actual					
Est.	20,833.00	31/10/15		31/05/16	
Actual					
Est.	20,833.00	31/10/15		31/05/16	
Actual					
Est.	20,000.00	16/11/15		31/10/16	
Actual					
Est.	11,667.00	16/11/15		31/10/16	
Actual					
Est.	10,000.00	16/11/15		31/10/16	

Actual				
Est.	3,333.00	16/11/15		31/03/16
Actual				
Est.	1,466,666.66	10/10/15		30/09/20
Actual				
Est.	8,333.33	10/10/15		30/09/20
Actual				
Est.	25,000.00	10/10/15		31/08/17
Actual				
Est.	1,466,666.66	10/10/15		30/09/20
Actual				
Est.	25,000.00	10/10/15		31/08/17
Actual				
Est.	8,333.33	10/10/15		31/08/17
Actual				
Est.	1,666,666.00	10/10/15		30/09/20
Actual				
Est.	16,666.00	10/10/15		31/08/17
Actual				
Est.	25,000.00	10/10/15		31/08/17
Actual				
Est.	5,000.00	30/11/15		31/03/16
Actual				
Est.	5,000.00	30/11/15		31/03/16

Actual					
Est.	2,500.00	16/11/15		31/03/16	
Actual					
Est.	2,500.00	16/11/15		31/03/16	
Actual					
Est.	168,000.00	31/10/15		31/12/16	
Actual					
Est.	750,000.00	30/06/16		31/07/17	
Actual					
Est.	300,000.00	30/11/15		31/03/17	
Actual					

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment	
26/02/16	73	31/03/17		
26/02/16	73	31/03/17		
26/02/16	73	31/03/16		
26/02/16	73	31/12/16		
26/02/16	73	31/03/17		
26/02/16	73	31/12/16		
26/02/16	73	31/03/17		
26/02/16	73	31/12/17		
26/02/16	73	31/12/17		

26/02/16	73	31/12/17	
26/02/16	73	31/10/17	
26/02/16	73	31/12/17	
26/02/16	73	31/12/17	
26/02/16	73	31/12/17	
27/03/16	73	31/12/17	
27/03/16	73	31/12/17	
27/03/16	73	31/12/17	
26/02/16	73	31/03/17	
26/02/16	73	31/12/17	
26/02/16	73	31/12/17	
26/02/16	73	31/03/17	
26/02/16	73	31/03/17	
26/02/16	73	31/03/17	

26/02/16	73	31/10/17	
26/02/16	73	31/03/17	
26/02/16	73	31/12/17	
26/02/16	73	31/03/17	
26/02/16	73	31/03/17	
26/02/16	73	31/03/17	
26/02/16	73	31/10/17	
27/03/16	73	31/12/17	
27/01/16	73	31/12/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
27/01/16	73	31/12/16	

27/01/16	73	31/12/16	
27/01/16	73	31/10/16	
27/01/16	73	31/10/16	
27/01/16	73	31/12/16	
27/01/16	73	31/12/16	
27/01/16	73	30/06/16	
15/12/15	45	31/12/16	
20/02/16	51	31/03/17	

15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/03/16	

15/12/15	45	30/06/16	
15/12/15	45	31/03/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/05/16	
15/12/15	45	31/07/16	

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
30/01/16	31	31/03/17	

30/01/16	31	31/05/16	
14/02/16	45	30/04/16	
27/01/16	73	31/03/16	
27/01/16	73	31/03/16	
15/12/15	45	31/03/16	
27/01/16	73	30/09/16	
15/12/15	45	31/03/16	
15/12/15	45	30/06/16	
26/02/16	73	31/10/17	
14/01/16	45	31/12/17	
14/01/16	45	31/12/17	
14/01/16	45	31/12/17	
14/01/16	45	31/12/17	
27/03/16	73	31/12/17	

No Objection to Technical Evaluation	Final Evaluation and Negotiation	No Objection to Contract	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
N/A	20/03/16	N/A	10/04/16	70	31/03/18
