

## Procurement Plan Template (For Contracts not yet initiated – to be entered in STEP)

### I. General

#### 1. Project Information

Country: Tanzania  
Project Name: Tanzania Household Budget Survey  
Project ID: P158448

#### 2. Project Implementation Agency: NBS

#### 3. Date of the Procurement Plan:

#### 4. Period Covered by this procurement plan:

### II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 15.0	< 15	≤ 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	≤ 0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 0.5	≤ 0.3	≤ 0.3	
Individual Consultants	≥ 0.2	NA.	NA.	

**[Overall Project Procurement Risk is HIGH]**

#### Notes:

**Terms of Reference:** Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

**Advertisement:** Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).



**PROCUREMENT PLAN** Tanzania : Tanzania Mainland Household Budget Survey

<b>General Information</b>	
<b>Country:</b>	Tanzania
<b>Project ID:</b>	P158448
<b>Loan / Credit No.:</b>	TF / A2331
<b>Executing Agency(ies):</b>	National Bureau of Statistics
<b>Banks Approval Date of the Original Procurement Plan:</b>	2017-05-10
<b>Revised Plan Date(s): (comma delimited, leave blank if none)</b>	2017-05-10
<b>GPN Date:</b>	
<b>Project Name:</b>	Tanzania Mainland Household Budget Survey

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-NBS-14088-GO-RFQ / Procurement of equipment for food measuring (Spring Balances)	TF / A2331		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-21									2017-07-16		2018-01-12
TZ-NBS-14701-GO-RFQ / Procurement office Stationeries	TF / A2331		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-05-21									2017-07-16		2018-01-12
TZ-NBS-14702-GO-RFB / Procurement of ICT Equipments and computer accessories	TF / A2331		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-05-29		2017-06-03						2017-06-24		2017-07-08		2017-07-22		2017-10-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-NBS-14705-NC-RFQ / Printing of Survey Instruments	TF / A2331		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-04									2017-07-09		2017-10-07
TZ-NBS-14707-NC-RFQ / Printing of Documents for Survey results	TF / A2331		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-05									2017-07-10		2017-10-08

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**INDIVIDUAL CONSULTANTS**