

PROCUREMENT PLAN TEXTUAL PART

Project information

Country : Türkiye

Project Name : Türkiye PMI Carbon Market Development Project

Project Number: P180248

Project Implementation Agency: MoEUCC / Directorate of Climate Change (DoCC)

Date of the Procurement Plan: 30.04.2023

Period covered by this Procurement Plan: From 06.2023 to 12.2024

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-consulting Services

Procurement Method	Procurement Method Threshold	Prior Review Threshold
RFB (International Open Competition)	Preferred Method for Goods, Works and Non-consulting Services (No selection method threshold)	Contract valued \geq USD 10M Works and \geq USD 2M for Goods and Non-Consulting Services
RFB (National Open Competition)	Contracts valued $<$ USD 30M for Works and $<$ USD 2M for Goods and Non-Consulting Services	Contracts valued \geq USD 10M for Works and \geq USD 2M for Goods and Non-Consulting Services

RFQ	Works Contracts valued < USD200,000 - Goods and Non-consulting Services Contracts valued < USD100,000 Works	No prior review
-----	--	-----------------

III. Selection of Consultants

Selection Method	Selection Method Threshold	Prior Review Threshold
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	Contract valued \geq USD 1M
Selection Based on Consultants Qualification (CQS)	Contracts valued < USD300,000	No prior review
Least Cost Selection (LCS)	No selection Method threshold	Contract valued \geq USD 1M
Direct Selection (DIR)	No selection method threshold	Contract valued \geq USD 1M Justification is required at the PP approval
Individual Consultants (INDV)	No selection method threshold	Contracts valued \geq USD300,000

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection, Turkish translation of the Bank's Standard Procurement Documents (SPD) with minor modifications will be used as to fit for purpose or the procurement documents agreed by the Bank shall be used.

2. Review Procedure: The procurements under the project are subject to the Bank's prior review as stipulated in above Paragraphs II and III and also as specified in the procurement schedule given below in Section V, and in STEP.

3. Procurement of Second Hand Goods: Not Applicable

4. Domestic preference (as specified under paragraph 5.51 of the Procurement Regulations): Not applicable

5. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

6. Other Relevant Procurement Information - NA

7. Procurement Packages with Methods and Time Schedule

The estimated costs given in the attached tables include VAT.

	Procurement Category Code	Procurement Category Definition	Review Type	
	GO	Goods	Prior	
	CW	Civil Works	Post	
	CS	Consultant Services		
	NCS	Non-Consulting Services		
	Procurement Method Code (CS)	Procurement Method Definition	Procurement Method Code (GO)	Procurement Method Definition
	QCBS	Quality and Cost-Based Selection	RFP	Request for Proposals
	FBS	Fixed Budget Selection	RFB	Request for Bids
	LCS	Least Cost Selection	RFQ	Request for Quotations
	QBS	Quality Based Selection	DIR	Direct Selection
	CQS	Consultant Qualification Selection	CD	Competitive Dialog
	CDS	Direct Selection	UN	UN Agencies (Direct)
	INDV	Individual Consultant Selection	EA	E-Auctions
	UN	UN Agencies (Direct)	IMP	Imports
	NPO	Non-Profit Organizations	COMM	Commodities
	BANK	Banks	CDD	Community Driven Development
	PRA	Procurement Agents	APA	Alternative Procurement Arrangement
	CAPA	Alternative Procurement Arrangement	CP	Commercial Practices
	CCP	Commercial Practices		
	Procurement Method Code (CW)	Procurement Method Definition	Procurement Method Code (NC)	Procurement Method Definition
	RFP	Request for Proposals	RFP	Request for Proposals
	RFB	Request for Bids	RFB	Request for Bids
	RFQ	Request for Quotations	RFQ	Request for Quotations

DIR Direct Selection
CD Competitive Dialog
UN UN Agencies (Direct)
CDD Community Driven Development
FCA Force Account
APA Alternative Procurement
Arrangement
PPP Public Private Partnerships
CP Commercial Practices

DIR Direct Selection
CD Competitive Dialog
UN UN Agencies (Direct)
EA E-Auctions
CDD Community Driven
Development
FCA Force Account
APA Alternative
Procurement
Arrangement
PPP Public Private
Partnerships
CP Commercial Practices

PROCUREMENT PLAN **Türkiye : Türkiye PMI Carbon Market Development Project**

General Information

Country: Türkiye **Bank's Approval Date of the Original Procurement Plan:** 2023-06-23
Revised Plan Date(s): (comma delineated, leave blank) 2023-06-23
Project ID: P180248 **GNP Date:** 2023-05-23
Project Name: Türkiye PMI Carbon Market Development Project
Loan / Credit No.: /
Executing Agency: MINISTRY OF ENVIRONMENT, URBANIZATION AND CLIMATE CHANGE DIRECTORATE OF CLIMATE CHANGE OFFICE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
TR-PMI-G-1 / Supply of Equipment for PIU and Recipient	/	Component 3. Cross-Cutting Activities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																									

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
TR-PMI-GS-1 / Supply of Equipment for PIU and Recipient	/	Component 3. Cross-Cutting Activities	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																									

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
TR-PMI-NS-1 / Project Opening Ceremony	/	Component 3. Cross-Cutting Activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation																									

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
									TR-PMI-CS-1 / Technical Assistance for Design and Legislation Development of Emissions Trading System in Türkiye	/	Component 2. Design and Implementation of Carbon Pricing	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2023-07-31																	
TR-PMI-CS-2 / Economic Modeling of Emissions Trading System	/	Component 2. Design and Implementation of Carbon Pricing	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2023-07-31																										
TR-PMI-CS-4 / Technical Support in Emissions Trading System Implementation for Pilot and First Phase	/	Component 2. Design and Implementation of Carbon Pricing	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2024-04-18	2024-05-09	2024-06-22																								
TR-PMI-CS-5 / Development of GHG Emissions Intensity Benchmarks for ETS First Phase	/	Component 2. Design and Implementation of Carbon Pricing	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2023-10-20	2023-11-10	2023-12-24																								
TR-PMI-CS-6 / Design of domestic crediting mechanism	/	Component 2. Design and Implementation of Carbon Pricing	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2023-10-31																										
TR-PMI-CS-7 / Establishment of Registry System for Tracking Verified Emission Reductions (VERs)	/	Component 2. Design and Implementation of Carbon Pricing	Post	Consultant Qualification Selection	Limited		0.00	Pending Implementation	2024-04-25																										
TR-PMI-CS-8 / Technical and Legal Support to Implementation of Domestic Crediting Mechanism	/	Component 2. Design and Implementation of Carbon Pricing	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2023-11-15	2023-12-06	2024-01-19																								
TR-PMI-CS-11 / Capacity Building Programme for PMI	/	Component 3. Cross-Cutting Activities	Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2023-11-15	2023-12-06	2024-01-19																								

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	
									TR-PMI-CS-3 / Development of Strategy for Emissions Trading System Registry	/	Component 2. Design and Implementation of Carbon Pricing	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2023-11-15	2024-01-03	2024-01-17															
TR-PMI-CS-9 / Development of Article 6 Strategy and Roadmaps for Negotiations of Türkiye	/	Component 2. Design and Implementation of Carbon Pricing	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2023-09-15	2023-11-03	2023-11-24																								
TR-PMI-CS-10 / Preparation of Communication and Visibility Plan for PMI	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-09-15	2023-11-03	2023-11-24																								
TR-PMI-CS-12 / Project Coordinator/Carbon Pricing Specialist	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-07-31	2023-09-06	2023-09-16																								
TR-PMI-CS-13 / Financial Management Specialist	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-07-31	2023-09-06	2023-09-16																								
TR-PMI-CS-14 / Procurement Specialist	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-07-31	2023-09-06	2023-09-16																								
TR-PMI-CS-15 / Environment and Social Framework Specialist	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-10-25	2023-12-01	2023-12-11																								
TR-PMI-CS-16 / Project Assistant	/	Component 3. Cross-Cutting Activities	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2023-07-31	2023-09-06	2023-09-16																								

