

**Restructuring****Status: Archived****Restructuring Type: Level two**

Last modified on date : 10/13/2010

**1. Basic Information**

Project ID & Name	P078949: TRANSPORT
Country	Albania
Task Team Leader	Richard Martin Humphreys
Sector Manager/Director	Henry G. R. Kerali
Country Director	Jane Armitage
Original Board Approval Date	02/22/2007
Original Closing Date:	06/30/2011
Current Closing Date	06/30/2011
Proposed Closing Date [if applicable]	
EA Category	A-Full Assessment
Revised EA Category	A-Full Assessment-Full Assessment
EA Completion Date	06/08/2004
Revised EA Completion Date	

**2. Revised Financing Plan (US\$m)**

Source	Original	Revised
BORR	16.00	16.00
IBRD	20.00	20.00
IDA	5.00	5.00
OPEC	15.00	15.00
<b>Total</b>	<b>56.00</b>	<b>56.00</b>

**3. Borrower**

Organization	Department	Location
Albania		Albania

**4. Implementing Agency**

Organization	Department	Location
General Roads Directorate	Project Implementation Team	Albania

<b>5. Disbursement Estimates (US\$m)</b>		
<b>Actual amount disbursed as of 10/14/2010</b>		<b>25.85</b>
<b>Fiscal Year</b>	<b>Annual</b>	<b>Cumulative</b>
2010	0.00	25.85
2011	0.00	25.85
	<b>Total</b>	<b>25.85</b>

<b>6. Policy Exceptions and Safeguard Policies</b>	
<b>Does the restructured project require any exceptions to Bank policies?</b>	N
<b>Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.</b>	N

<b>7a. Project Development Objectives/Outcomes</b>
<b>Original/Current Project Development Objectives/Outcomes</b>
The Project Development Objective is to reduce user costs on the Milot - Rreshen section of the Durrës - Milot - Morinë corridor and improve access for the hinterland population, to introduce innovation in road maintenance on a pilot basis, and to contribute to the development of the institutional framework and implementation of road safety activities throughout Albania.

<b>7b. Revised Project Development Objectives/Outcomes [if applicable]</b>