

**TRANSPORT PROJECT**  
**Annex 3 - Procurement Plan for Transport Project**

| Contract (Description)   | Procurement Method | Prequalification (yes/no) | Domestic Preference (yes/no) | Review by Bank (Prior/Post) | Bid Documents | SPN/IFB | Bid Opening | Contract Signing | Contract Completion |
|--|--------------------|---------------------------|------------------------------|-----------------------------|---------------|---------|-------------|------------------|---------------------|
| <b>Component 1. Milot - Rreshen Section</b>                            |                    |                           |                              |                             |               |         |             |                  |                     |
| TP/CW/2006/1 Milot - Skuraj Road Construction                          | ICB                | No                        | No                           | Prior                       | Jun/06        | Jun/06  | Aug/06      | Sep/06           | Sep/08              |
| TP/CW/2006/2 Skuraj - Rubik Road Construction                          | ICB                | No                        | No                           | Prior                       | Aug/06        | Aug/06  | Oct/06      | Oct/06           | Apr/08              |
| TP/CW/2006/3 Rubik - Rreshen Road Construction                         | ICB                | No                        | No                           | Prior                       | Oct/06        | Oct/06  | Dec/06      | Dec/06           | May/08              |
| <b>Component 2. Performance Based Contracting in Two Pilot Regions</b> |                    |                           |                              |                             |               |         |             |                  |                     |
| TP/CW/2007/1 Maintenance of Roads in Tirana Region                     | ICB                | No                        | No                           | Prior                       | Apr/07        | Apr/07  | Jun/07      | Jul/07           | Jul/10              |
| TP/CW/2007/2 Maintenance of Roads in Kukës Region                      | ICB                | No                        | No                           | Prior                       | Apr/07        | Apr/07  | Jun/07      | Jul/07           | Jul/10              |
| <b>Component 3. Road Safety</b>  |                    |                           |                              |                             |               |         |             |                  |                     |
| Technical Assistance to MPWTT  | QCBS               |                           |                              | Prior                       | Mar/07        | Apr/07  | Jun/07      | Jul/07           | Dec/06              |
| Road Safety equipment  | S                  |                           |                              | Post                        | Apr/07        |         |             |                  |                     |
| <b>Component 4. Technical Assistance</b>                               |                    |                           |                              |                             |               |         |             |                  |                     |
| Supervision Consultant for Road Construction Contracts                 | QCBS               |                           |                              | Prior                       | 05/Jun/06     | Jun/06  | Jul/06      | Aug/06           | Aug/08              |
| Supervision of Performance Based Contracts                             | QCBS               |                           |                              | Prior                       | Apr/07        | Apr/07  | Jun/07      | Jul/07           | Jul/10              |
| TA to Institutional Reform in GRD                                      | QCBS               |                           |                              | Prior                       | Aug/06        | Aug/06  | Sep/06      | Sep/06           | Dec/06              |
| Technical Assistance to PIT  | IC                 |                           |                              | Prior                       | Dec/06        |         |             | Jan/07           | Jun/08              |
| Sector Specific Fiduciary Assessment                                   | QCBS               |                           |                              | Prior                       | Jun/07        | Aug/07  | Aug/07      | Sep/07           | Dec/07              |
| Training and study tours   | N.A.               |                           |                              |                             |               |         |             |                  |                     |
| Salary PIT staff   | N.A.               |                           |                              |                             |               |         |             | Jun/07           | Dec/08              |
| PIT Office expenditure   | N.A.               |                           |                              |                             |               |         |             | Jun/07           | Dec/08              |
| Project Vehicles   | S                  |                           |                              | Post                        | Jan/07        | Feb/07  | Feb/07      | Mar/07           | Mar/07              |
| Road Condition Equipment   | S                  |                           |                              | Post                        | Jan/07        | Feb/07  | Feb/07      | Mar/07           | Mar/07              |
| Fixed and Mobile Traffic Counters                                      | ICB                |                           |                              | Prior                       | Jan/07        | Jan/07  | Mar/07      | Mar/07           | Jun/07              |
| The reorganization of the Albanian Maritime Administration             | QCBS               |                           |                              | Prior                       | Jun/07        | Jul/07  | Sep/07      | Sep/07           | Sep/08              |
|  |                    |                           |                              |                             |               |         |             |                  |                     |

