

SD-MQWSS-1481-CS-INDV / Communications and Advocacy specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	18,000.00	18,000.00	Signed	2016-08-10	2016-10-10	2016-09-15	2016-02-09	2016-10-08	2016-10-13	2016-11-10	2016-02-10	2017-05-09
SD-MQWSS-1489-CS-INDV / Payment Specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2016-08-10		2016-09-15		2016-10-06		2016-11-10		2017-05-09
SD-MQWSS-1488-CS-INDV / MIS Project Manager	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	36,000.00	36,000.00	Signed	2016-08-10	2016-10-10	2016-09-15	2016-06-13	2016-10-08	2016-10-13	2016-11-10	2016-07-17	2017-05-09
SD-MQWSS-1487-CS-INDV / Environmental and social safeguard specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	12,000.00	0.00	Pending Implementation	2016-08-10		2016-09-15		2016-10-06		2016-11-10		2017-05-09
SD-MQWSS-1486-CS-INDV / MIS Software Architect/Team Lead	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	33,000.00	0.00	Pending Implementation	2016-08-10		2016-09-15		2016-10-06		2016-11-10		2017-05-09
SD-MQWSS-1485-CS-INDV / Database Administrator	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	33,000.00	33,000.00	Signed	2016-08-10	2016-10-10	2016-09-15	2016-06-13	2016-10-08	2016-10-13	2016-11-10	2016-07-17	2017-05-09
SD-MQWSS-1484-CS-INDV / M & E Specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	24,000.00	0.00	Pending Implementation	2016-08-10		2016-09-15		2016-10-06		2016-11-10		2017-05-09
SD-MQWSS-1483-CS-INDV / Financial Specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	30,000.00	30,000.00	Signed	2016-08-10	2016-10-10	2016-09-15	2016-02-09	2016-10-06	2016-10-13	2016-11-10	2016-02-10	2017-05-09
SD-MQWSS-1507-CS-INDV / Project Mid-Term	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	5,000.00	0.00	Pending Implementation	2016-12-25		2016-12-30			2017-01-20		2017-02-24	2017-08-23
SD-MQWSS-1482-CS-INDV / Procurement Specialist	TF / A0362	Component 1. Strengthening the Implementation of the Ministry of Welfare and Social Security Cash Transfer Program (\$3.12 million, of which US\$3.00 million Bank financed and US\$120,000 GoS contr.)	Prior	Individual Consultant Selection	Limited	30,000.00	30,000.00	Signed	2016-08-10	2016-10-13	2016-09-15	2016-02-09	2016-10-06	2016-10-20	2016-11-10	2016-02-10	2017-05-09
SD-MQWSS-6726-CS-INDV / Technical Assistance. Undertake required training activities on project principles, operational aspects and sub-project design	TF / A0362	Component 2. Piloting a Productive Safety Net Approach (US\$1.96, of which US\$0.15 million Bank financed and US\$1.46 million GoS contribution)	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Pending Implementation	2017-01-22		2017-01-27		2017-02-17		2017-03-24		2017-08-20