

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan:** 22 August 2017
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** The procurement period of project covered from 15 September 2017 to 30 December 2022

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Contract Value Threshold US\$	Contracts Subject to Prior Review
1	ICB (Works)	$\geq 10,000,000$	<i>All</i>
2	NCB (Works)	$\square 10,000,000$	<i>None</i>
3	Shopping (Works)	$\square 200,000$	<i>None</i>
4	ICB (Goods and Non-Consultant Services)	$\geq 2,000,000$	<i>All</i>
5	NCB (Goods and Non-Consultant Services)	$< 2,000,000$	<i>None</i>
6	Shopping (Goods and Non-Consultant Services)	$< 100,000$	<i>None</i>
7	SSS (Goods)	<i>Not Applicable</i>	<i>All</i>

2. **Prequalification.** Bidders for [Not applicable](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components** (as per paragraph. 3.17 of the Guidelines: [Not applicable](#)).
4. **Reference to (if any) Project Operational/Procurement Manual: Project Operations Manual to be prepared and adopted by EDM before effectiveness of the Financing Agreement**
5. **Any Other Special Procurement Arrangements:** [Not applicable](#).
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness:**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Works)	118.19	2	Yes	Prior	
2	Summary of the ICB (Goods and Equipment)	11.35	6	Yes	Prior	
3	Summary of the SSS (Goods and Equipment)	2.47	2	No	Prior	
4	Summary of the ICB (Non-Consultant Services)	3.5	1	No	Prior	
5	Summary of the NCB (Works)	0.45	1	No	Post	
6	Summary of the NCB (Goods and Equipment)	0.6	2	No	Post	
7	SSS (Capacity Building under Non-Consultant Services)	0.15	1	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Contract Value Threshold US\$	Contracts Subject to Prior Review
1	QCBS (Consulting Services –Firms)	≥ 1,000,000	All
2	QCBS (Consulting Services –Firms)	≥ 300,000 - < 1,000,000	None
3	CQS/Other (QCBS/LCS) (Consulting Services –Firms)	< 300,000	None
4	Individual Consultant (Consulting Services – Individuals (IC))	≥ 300,000	All
5	Individual Consultant (Consulting Services – Individuals (IC))	< 300,000	None
	SSS (Consulting Services –Firms and Individuals (IC))	Not Applicable	All

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *Not Applicable*
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	2.9	2	Prior	
2	Summary of number of contracts that will be let under IC	0.53	1	Prior	
3	Summary of number of contracts that will be let under QCBS	1.45	6	Post	
4	Summary of number of contracts that will be let under IC	1.5	13	Post	
5	Summary of number of contracts that will be let under SSS	0.1	1	Prior	

PROCUREMENT PLAN Mozambique : Power Efficiency and Reliability Improvement Project (PERIP)

General Information
Country: Mozambique **Bank Approval Date of the Original Procurement Plan:** 2016-07-26
Project ID: P158249 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-08-25
Project Name: Power Efficiency and Reliability Improvement Project (PERIP) **GPN Date:**
Loan / Credit No.: IDA / V0250
Executing Agency(ies): Electricity of Mozambique

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
G1 / Acquisition on Office Equipment for the PIU Team	IDA / V0250	Component 3: Capacity Building and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	10,777.03	Under Implementation								2016-11-24														
G1-1 / Laptop computers for the Project PIU members	IDA / V0250	Component 3: Capacity Building and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,000.00	0.00	Cancelled								2016-11-14								2017-01-19						
G1-2 / Office Furniture for the Project PIU Members	IDA / V0250	Component 3: Capacity Building and Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Cancelled								2016-11-19								2017-02-14						

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
C56 / Support from the current Service Provider to conduct implementation of the current Phase 1 of the SIGEM Project		Component 2: Enhancement of EDM Operational and Commercial Operations	Prior	Direct Selection	Direct			100,000.00	0.00	Pending Implementation							2016-10-31																					
C57.1 / Technical Audit to approximately 6,000 Meters from HV, MV and Big LV Customers across 18 EDM Area Service Centers	IDA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Request for Bids	Open - International	Single Stage - One Envelope		80,000.00	0.00	Cancelled							2017-03-17	2017-03-29	2017-03-29	2017-03-29							2017-05-15	2017-05-10	2017-06-14	2017-06-14	2017-08-29							

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
C51/PERIP/PA / Engineering design and supervision for rehabilitation and upgrading transmission and distribution networks	IDA / V0250	Component 1: Rehabilitation and Upgrade of Network Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	3,663,796.27	Signed	2016-07-27	2016-08-02	2016-08-17	2016-08-03	2016-09-30	2016-08-10																					
C58 / Review of Feasibility Study for a National Control Center, Review Grid Code and Preparation of Bidding Documents	IDA / V0250	Component 1: Rehabilitation and Upgrade of Network Infrastructure	Prior	Consultant Qualification Selection	Open - International		150,000.00	234,624.13	Signed	2016-10-19	2016-10-10	2016-11-09	2016-10-11	2017-01-06	2016-12-21																					
C511 / Financial Audit for the Project PPA funding		Component 3: Capacity Building and Implementation Support	Post	Least Cost Selection	Open - International		30,000.00	0.00	Pending Implementation	2016-10-31		2016-11-30		2017-02-13																						
I19 / Implementation of Inventory and Valuation of the EDM Assets	IDA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Prior	Quality And Cost-Based Selection	Open - International		1,600,000.00	0.00	Pending Implementation	2017-08-25		2017-08-31		2017-10-14																						
C52 / Engineering Studies for Preparation of reinforcement of Power Generation at Temane	IDA / V0250	Component 1: Rehabilitation and Upgrade of Network Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		220,000.00	0.00	Cancelled	2016-08-26	2016-11-08	2016-09-16	2016-11-11	2016-10-30																						

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																			
C53 / Transformation Team for EDM Restructuring Process		Component 2: Enhancement of EDM Operational and Commercial Operations	Prior	Individual Consultant Selection	Direct		100,000.00	0.00	Pending Implementation	2016-09-30		2016-11-15		2016-12-30																								
C510 / Preparation of Project Manual	IDA / V0250	Component 3: Capacity Building and Implementation Support	Post	Individual Consultant Selection	Direct		10,000.00	0.00	Under Implementation	2016-10-28	2017-06-16	2016-12-22		2017-02-09	2017-08-10	2017-03-27																						
C54-2 / Post Implementation Review of the ERP Component for ERP Component		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Direct		25,000.00	0.00	Cancelled	2016-09-08		2016-10-26		2016-12-09																								
C54-22 / Post Implementation Review of the ERP Component under SIGEM Project	IDA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Limited		25,000.00	18,950.00	Signed	2016-09-01	2016-09-06	2016-09-30	2016-09-21	2016-11-15	2016-10-21	2017-01-09	2016-12-20																					

CS4-1 / Post Implementation Review of SIGEM Project for OMS Component		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Direct		25,000.00	0.00	Cancelled	2016-09-08		2016-10-07	2016-11-21		2017-01-20		2017-07-20	
CS4-3 / Post Implementation Review of SIGEM Project for OMS & ICS Component		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Direct		25,000.00	0.00	Cancelled	2016-09-09		2016-10-25	2016-12-09		2017-02-10		2017-08-09	
CS4-4 / Post Implementation Review of SIGEM Project for PM Component		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Direct		25,000.00	0.00	Cancelled	2016-09-09		2016-10-26	2016-12-11		2017-02-10		2017-08-09	
CS4-11 / Post Implementation Review for the OMS Component under the SIGEM Project	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Limited		25,000.00	22,250.00	Signed	2016-09-02	2016-09-06	2016-09-22	2016-09-21	2016-11-07	2016-10-21	2017-01-09	2016-12-20	2017-01-09
CS4-33 / Post Implementation Review of the OMS & ICS Component under the SIGEM Project	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Limited		25,000.00	23,950.00	Signed	2016-09-02	2016-09-06	2016-09-22	2016-09-21	2016-11-07	2016-10-21	2017-01-09	2016-12-20	2017-01-09
CS4-44 / Post Implementation Review of the PM Component under the SIGEM Project	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Limited		25,000.00	24,250.00	Signed	2016-09-01	2016-09-06	2016-09-23	2016-09-21	2016-11-08	2016-10-21	2017-01-09	2016-12-20	2017-01-09
CS5 / Bidding Documents and procurement of Contractors for SIGEM phase 2		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Direct		50,000.00	0.00	Pending Implementation	2016-10-09		2016-11-23		2017-01-09		2017-02-28		2017-08-27
CS9-1 / ESA and ESMP Study covering all Investment Components planned to be implemented in eight provinces to be covered by the Project	DA / V0250	Component 3: Capacity Building and Implementation Support	Post	Individual Consultant Selection	Limited		80,000.00	98,190.00	Signed	2017-03-07	2016-04-01	2017-03-12	2016-05-03	2017-03-17	2016-06-01	2017-03-29	2016-10-18	2017-05-31
CS9-2 / RPF Study to be carried out for all Investment Components planned to be implemented in all the eight provinces to be covered by the Project	DA / V0250	Component 3: Capacity Building and Implementation Support	Post	Individual Consultant Selection	Limited		70,000.00	68,796.00	Signed	2017-03-07	2016-04-01	2017-03-10	2016-04-01	2017-03-15	2016-06-06	2017-03-24	2016-12-06	2017-05-31
CS7 / Audit of MV & HV Metering and Preparation of Metering Policy		Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Cancelled	2016-09-30		2016-10-31		2016-11-30		2017-02-14		2017-07-14
I14 / Operationalization of a Meter Calibration Lab, Special Store and Redesign of Meter Inspection as well as Establishing Testing Procedures on the field	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-08-21		2017-09-29		2017-10-20		2018-01-19		2018-08-20
I8 / Preparation of Technical & Functional Specifications and other Technical Requirements for Supply and Installation of Geographical Information System (GIS) as well as Workforce Management (WFM)	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Post	Individual Consultant Selection	Open		250,000.00	0.00	Pending Implementation	2017-09-15		2017-11-24		2017-12-15		2018-02-27		2020-02-28
I6 / Design and Supervision on Supply and Implementation of Asset Management System (AMS) as well as of the Maintenance Management System (MMS)	DA / V0250	Component 2: Enhancement of EDM Operational and Commercial Operations	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2017-09-13		2017-11-23		2017-12-29		2018-02-28		2020-02-28