

**PROCUREMENT PLAN**

Pakistan : Sindh Resilience Project

**General Information**

<b>Country:</b>	Pakistan	<b>Bank / Approval Date of the Original Procurement Plan:</b>	2016-11-03
<b>Project ID:</b>	P155350	<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2016-11-03
<b>Project Name:</b>	Sindh Resilience Project	<b>GPN Date:</b>	2016-10-28
<b>Loan / Credit No.:</b>	IDA / 58880		
<b>Executing Agency(ies):</b>	Provincial Disaster Management Authority Sindh, Sindh Irrigation Department		

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PK-PDMA-SINDH-2904-GO-RFO / Office Furniture and fixtures	DA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		28,651.00	0.00	Pending Implementation								2016-11-16									2017-01-11		2017-07-10
PK-PDMA-SINDH-2905-GO-RFO / office vehicles	DA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		191,004.00	0.00	Pending Implementation								2016-12-06									2017-01-31		2017-07-30

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-SID-2995-CS-QCBS / Procurement of Project Implementation Support and Supervision Consultant (PSSC)	DA / 58880	Improving Infrastructure and Systems for Resilience	Prior	Quality And Cost-Based Selection	Open - International		2,884,615.00	0.00	Pending Implementation	2016-11-03		2016-11-03		2016-12-17				2017-01-14		2017-02-13		2017-03-20			2017-04-24		2018-04-24

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PK-PDMA-SINDH-2906-CS-INDV / Financial Management Specialist	DA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open		129,435.00	0.00	Pending Implementation	2016-11-11		2016-12-30		2017-01-20		2017-02-24		2017-08-23	
PK-PDMA-SINDH-2907-CS-INDV / Procurement and Contract Specialist	DA / 58880	Strengthening Disaster and Climate Risk Management	Prior	Individual Consultant Selection	Open		129,435.00	0.00	Pending Implementation	2016-11-11		2016-12-30		2017-01-20		2017-02-24		2017-08-23	