



Sustainable Enterprise Project (P163250)

SOUTH ASIA | Bangladesh | Environment & Natural Resources Global Practice |
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 21-Jun-2018 | ISR32851 |

Implementing Agencies: Government of Bangladesh, Palli Karma-Sahayak Foundation (PKSF)

Key Dates

Key Project Dates

Bank Approval Date:29-Mar-2018

Planned Mid Term Review Date:--

Original Closing Date:30-Jun-2023

Effectiveness Date:--

Actual Mid-Term Review Date:--

Revised Closing Date:30-Jun-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
To increase adoption of environmentally sustainable practices by Targeted Microenterprises.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name

Enhancing Services and Enabling Systems:(Cost \$24.00 M)

Strengthened Access to Finance for environmentally friendly and resilient microenterprises:(Cost \$75.00 M)

Project Management, Communication and Knowledge Management and Monitoring & Evaluation:(Cost \$11.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



The Project Office set up has been completed. The critical positions of the Project Management Unit (PMU) such as Project Coordinator, Deputy Project Coordinator, Procurement Specialist and Program Officer have been assigned. PKSF has initiated the process of hiring the rest of PMU staff. The process for opening designated account has already been initiated.

Since this is the first ISR submitted immediately after signature and board approval, the Result Framework has not been updated and the baseline remains the same.

The first implementation support mission is planned in August 2018.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	--	● High
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Substantial	--	● Substantial
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Microenterprises targeted by the project that have adopted at least one environmentally sustainable practice (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20,000.00
Date	21-Dec-2017	--	--	30-Jun-2023

► Share of target beneficiaries with a rating of “satisfactory” or above on project interventions (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	--	60.00
Date	21-Dec-2017	--	--	30-Jun-2023

▲ disaggregated by sex (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00

▶ Targeted micro-enterprises that continue the adopted environmentally sustainable practice (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00
Date	21-Dec-2017	--	--	30-Jun-2023

▲ disaggregate by sex of ME owner (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00

Overall Comments

Intermediate Results Indicators



▶ Micro enterprise clusters provided with common services (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	25.00
Date	21-Dec-2017	--	--	30-Jun-2023

▶ Share of targeted microenterprises provided with capacity-building support to adopt environmental sustainable practices (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	21-Dec-2017	--	--	30-Jun-2023

▲ of which female-owned enterprises (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	21-Dec-2017	--	--	30-Jun-2023

▶ Microenterprises that sign loan agreements with PKSf under the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40,000.00
Date	21-Dec-2017	--	--	30-Jun-2023



▲ of which female-owned enterprises (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P163250	IDA-62090	Not Effective	USD	110.00	110.00	0.00	0.00	107.07	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P163250	IDA-62090	Not Effective	29-Mar-2018	16-May-2018	--	30-Jun-2023	30-Jun-2023

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.