Authorized	
Disclosure	
Public	

PROCUREMENT India : Second Tamil Nadu Road Sector Project PLAN General Information Country: India Banks Approve

Banks Approval Date of the Original Procurement Plan: Revised Plan Date(s): (comma delineated, leave blank if none)	2016-06-10 2016-09-29
 GPN Date:	

 Ravi
 Ravi

 Project ID:
 P143751
 GP

 Project Name:
 Second Tamil Nadu Road Sector Project

 Loan / Credit No:
 ISRD / & 4990

 Executing Agencyties;
 TNRSP PMU, Highways Department

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-c Docu	qualification ments	Prequal Evaluation		Draft Biddir / Justil		Notice / Invitation				Proposal S Opening		Bid Evaluation Report and Recommendation for Award	Signed	Contract	Contract	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual	Planned	Actual	Planned	Actual
WBR 1 / OPRC-1 (Arcot Tiruvaru Corridor Roads)	[#] IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Request for Bids	Open - National	Single Stage - One Envelope		10,000,000.00	14,098,367.60	Signed													2015-12-07		2015-12-16		
WBR 2 / OPRC-2 (Nagapattinam - Tuticorin Corridor)	h IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	18,868,799.49	Signed													2015-12-07		2015-12-21		
WBR 9 / Upgradation of SH-9 and SH-137 (EPC 03)	IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	14,978,763.02	Signed													2015-07-22		2015-08-10		
IN-TNRSP-1927-CW-RFB / Four Laning of Oddanchatram - Dharapuram Avinashipalayam Section of SH-37 (PPP-02)	IDDD / 94000	Component A: Network Improvement	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		91,583,602.00	0.00	Pending Implementation					2016-09-25		2016-10-06				2016-11-21		2017-02-10	2017-03-27		2017-09-23	

	Activity Reference No./																												
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Status	Docur	ments	Evaluati	n Report	/ Justi	ication	Notice / I	nvitation	lssu	bec	Opening	/ Minutes	for A	ward	orginou c		Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

NON CONSULTING S	SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequal Evaluatio	ification n Report		g Document ication	Specific Pro Notice / In	ocurement nvitation	Bidding Doo Issu		Proposal Su Opening /		Bid Evaluat and Recom for Av	mendation	Signed C	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not		Short List Request for		Request for as Is:		Proposals / Minutes		Evaluation Prop		Combined Report a Negotiate	nd Draft Signe	d Contract	Contract (Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual Planned	Actual	Planned	Actual
WBR 17 / Construction Supervision Consultancy services for EPC packages (SC-2)	IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Quality And Cost- Based Selection	Open - International		0.00	1,990,816.64	Under Implementation														2016-05-30			
WBR 18 / Construction Supervision Consultancy services for EPC packages (SC-3)	IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Quality And Cost- Based Selection	Open - International		0.00	2,540,920.48	Signed														2015-06-08	2015-06-12		
WBR 3 / Construction Supervision Consultancy services for EPC packages (SC-1)	IBRD / 84990	Component A: Network Improvement Component C: Road Safety Component B: Institutional Capacity Enhancement	Prior	Quality And Cost- Based Selection	Open - International		0.00	3,305,723.62	Signed														2015-06-04	2015-06-24		
WBR 19 / Forensic Audit	IBRD / 84990	Component C: Road Safety	Prior	Quality And Cost- Based Selection	Open - National		100,000.00	0.00	Under Implementation	2016-08-04	2016-09-14	2016-08-25		2016-10-08	2016-09-15			2016-11-05		2016-12-05		2017-01-09	2017-02-13		2019-08-31	
WBR 20 / Third Party Technical and Accounting Review Consultancy Services (TPTARC)	IBRD / 84990	Component C: Road Safety	Prior	Quality And Cost- Based Selection	Open - National		400,000.00	0.00	Pending Implementation	2016-08-04		2016-08-25		2016-10-08				2016-11-05		2016-12-05		2017-01-09	2017-02-1		2019-03-31	
WBR 21 / Road Safety Management Consultancy	IBRD / 84990	Component C: Road Safety	Prior	Quality And Cost- Based Selection	Open - National		1,000,000.00	0.00	Pending Implementation	2016-08-04		2016-08-08		2016-08-18				2016-08-22		2016-08-23		2016-09-27	2016-11-0		2017-11-01	

INDIVIDUA	L CONSUL	TANTS		-	-															
Activity Refe Descri		Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of R	Terms of Reference		ion to /Selected ultant	Draft Ne Con		Signed	Contract	Contract C	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual