



SKILLS DEVELOPMENT AND EMPLOYABILITY PROJECT (P146152)

AFRICA | Gabon | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 09-Jun-2016 | ISR23960 |

Implementing Agencies: Gabon Skills Development Project

Key Dates

Key Project Dates

Bank Approval Date:10-Feb-2016

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2021

Revised Closing Date:31-Dec-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the project is to improve effectiveness of vocational training, short term skills development, and entrepreneurship programs in key growth sectors in the Gabonese Republic.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1. Extension of Training Supply and Quality Improvement in TVET in key growth sectors:(Cost \$65.00 M)

Component 2. Employability Development, Youth Integration and Entrepreneurship Promotion:(Cost \$20.00 M)

Component 3. Institutional Capacity Support and Project Implementation:(Cost \$15.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

This is the first ISR for the Gabon Skills Development and Employability Project. The project was approved on February 10, 2016 and signed on April 13, 2016. Project effectiveness is expected on July 13, 2016. In order for the Project to be declared effective, the following needs to be achieved: (i) the parliament needs to endorse/approve the Project during its parliamentary session scheduled for mid-June; and (ii) key project staff need to be recruited. The TORs for the key staff have been approved, the expressions of interest will be launched in mid-June. The steering committee has been established.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Moderate	--	● Moderate
Macroeconomic	● Moderate	--	● Moderate



Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● High	--	● High
Fiduciary	● High	--	● High
Environment and Social	● Low	--	● Low
Stakeholders	● High	--	● High
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Youth who completed internship program (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	90.00
Date	01-Jan-2016	--	--	31-Dec-2021

▲ Percent Female (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	01-Jan-2016	--	--	31-Dec-2021

► Number of TVEt institutions with functioning Board of Directors (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8.00
Date	01-Jan-2016	--	--	31-Dec-2021



► Youth who have completed apprenticeship program (percentage) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	01-Jan-2016	--	--	31-Dec-2021

▲ Percentage Female (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	30.00
Date	--	--	--	31-Dec-2021

► Youth graduating from the vocational training institutions supported by the project (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	60.00
Date	--	--	--	31-Dec-2021

▲ Percentage Female (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	30.00
Date	--	--	--	31-Dec-2021

► Number of public-private joint management agreements signed. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	12.00



Date	--	--	--	31-Dec-2021
------	----	----	----	-------------

► Director project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	18100.00
Date	--	--	--	31-Dec-2021

▲ % Female of direct project beneficiaries. (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	30.00

Overall Comments

This is the first ISR for the Gabon Skills Development and Employability Project. The project was approved on February 10, 2016 and signed on April 13, 2016. Project effectiveness is expected on July 13, 2016. In order for the Project to be declared effective, the following needs to be achieved: (i) the parliament needs to endorse/approve the Project during its parliamentary session scheduled for mid-June; and (ii) key project staff need to be recruited. The TORs for the key staff have been approved, the expressions of interest will be launched in mid-June. The steering committee has been established.

Intermediate Results Indicators

► Satisfaction Survey (beneficiary and nonbeneficiary) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	20-Jan-2016	--	--	31-Dec-2021



▶ Number of youth who have registered in the job seekers database established by ONE (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12000.00
Date	01-Jan-2016	--	--	31-Dec-2021

▶ Beneficiary survey completed and used to inform on-going training programs. (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	01-Jan-2016	--	--	31-Dec-2021

▶ Number of reviewed business plans developed as a result of project intervention. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	300.00
Date	--	--	--	31-Dec-2021

▶ Number of youth trained in entrepreneurship program. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	2000.00
Date	--	--	--	31-Dec-2021



▶ Number of youth enrolled in internship program (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	3500.00
Date	--	--	--	31-Dec-2021

▶ Number of youth enrolled in apprenticeship program (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	3000.00
Date	--	--	--	31-Dec-2021

▶ Number of programs which have revised and implemented curriculum. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	25.00
Date	--	--	--	31-Dec-2021

▶ Number of youth enrolled in restructured vocational institutions (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	4800.00
Date	--	--	--	31-Dec-2021



▶ Youth enrolled in the TVET institutions supported by the project in the two priority sectors (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	4500.00
Date	--	--	--	31-Dec-2021

▲ Construction (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	2250.00
Date	--	--	--	31-Dec-2021

▲ IT (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	2250.00
Date	--	--	--	31-Dec-2021

▲ Percentage Women (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	30.00
Date	--	--	--	31-Dec-2021

Overall Comments

This is the first ISR for the Gabon Skills Development and Employability Project. The project was approved on February 10, 2016 and signed on April 13, 2016. Project effectiveness is expected on July 13, 2016. In order for the Project to be declared effective, the following needs to be achieved: (i) the parliament needs to endorse/approve the Project during its parliamentary session scheduled for mid-June; and (ii) key project staff need to be recruited. The TORs for the key staff have been approved, the expressions of interest will be launched in mid-June. The steering committee has been established.



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P146152	IBRD-85820	Not Effective	USD	100.00	100.00	0.00	0.00	100.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P146152	IBRD-85820	Not Effective	10-Feb-2016	--	--	31-Dec-2021	31-Dec-2021

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.



Related Project(s)

There are no related projects.
