

PROCUREMENT PLAN (Textual Part)

Project information:

Country: Bolivia

Project name: Health Service Delivery Network Project

P-number: P164453

Project Implementation Agencies: UGESPRO and AISEM

Date of the Procurement Plan: May 22, 2018

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised in November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures acceptable for the Bank by the may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the

Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

- d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***): *Not Applicable.*

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is *Not Applicable.*

Other Relevant Procurement Information.

Procurement activities will be undertaken by AISEM for Component 1 and part of Component 3; and by the PIU within UGESPRO for Components 2 and part of Component 3.

Procurement of Goods, Works and Non-Consulting Services. According the Project Procurement Strategy for Development (PPSD), the open international competitive bidding approach should be applied when the Procurement Plan establishes it, while for small contracts the open national competitive bidding approach is supported by the availability of bidders in the local market. Procurement for hospitals to be carried out by AISEM will be under turn-key contracts with functional technical specifications. For Procurement to be carried out by the PIU within UGESPRO the Borrower is able to specify detailed requirements to which bidders respond by offering bids; the Request for Bids or the Request for Quotations would be the selection methods for these contracts.

Procurement of Consulting Services. Technical Assistance, designs, supervision services, and other studies: Considering that these will be small contracts, the suitable market approach

would be an open competition in the national market or direct market approach, while the Quality-Cost- Based Selection or the Consultant's Qualification Based Selection (considering the nature of the services and the need to take into account the quality of the proposals based on the evaluation of the different solutions and the cost of the services), or Direct Selection (when a sole firm with needed capabilities is identified and justified) would be the selection methods. For the construction supervision firm contract for the third level hospital in La Paz, the approach would be an open competition in the international market.

Project implementation support personnel. Individuals contracted to support project implementation (project staff), other than individual consulting positions identified in the Legal Agreement, may be selected by the Borrower according to their personnel hiring procedures for such activities, as reviewed and found acceptable by the Bank and described in the POMs.

Individual consultants. Individual consultants will be selected for an assignment for which: (i) a team of experts is not required; (ii) no additional office support is required; and (iii) the experience and qualifications of the individual are of paramount requirement. The evaluation shall be based on the relevant qualifications and experience of the individual consultant in accordance with provision of paragraphs 7.34 to 7.39 of the Procurement Regulations for IPF Borrowers issued in July 2016 and revised in November 2017.

PROCUREMENT PLAN **Bolivia : Health Service Delivery Network Project**

General Information
Country: Bolivia **Bank / Approval Date of the Original Procurement Plan:** 2018-05-24
Project ID: P164453 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-05-31
Project Name: Health Service Delivery Network Project
Loan / Credit No.:
Executing Agency(ies): Agency of Infrastructure in Health and Medical Equipment, Program and Project Management Unit

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMAIASEM007 / Construcción y equipamiento Hospital de 2do Nivel de la Red Caranavi		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,000,000.00	0.00	Pending Implementation					2019-02-19		2019-02-24					2019-04-07	2019-05-07		2019-06-11		2019-12-06	
BMAIASEM004 / Construcción y equipamiento Hospital de 2do Nivel de la ciudad de La Paz		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		72,000,000.00	0.00	Pending Implementation					2018-12-03		2018-12-08					2019-01-19	2019-02-18		2019-03-25		2019-09-21	
BMAIASEM005 / Construcción y equipamiento por Lotes Hospitales de 2do Nivel San Ignacio de Velasco - Wames - San Ramon		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		42,000,000.00	0.00	Pending Implementation					2019-01-07		2019-01-12					2019-02-23	2019-03-25		2019-04-29		2019-10-26	
BMAIASEM006 / Construcción y equipamiento por Lotes Hospitales de 2do Nivel del Municipio de la Guardia, Red Andres Bello - Municipio de San Julian, Red Nilo de Chavez - Puerto Villarroel		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		42,000,000.00	0.00	Pending Implementation					2019-01-21		2019-01-26					2019-03-09	2019-04-08		2019-05-13		2019-11-06	
BMAIASEM008 / Construcción y equipamiento Hospital de 2do Nivel de la Red Quillacollo		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,000,000.00	0.00	Pending Implementation					2019-02-19		2019-02-24					2019-04-07	2019-05-07		2019-06-11		2019-12-06	
BMAIASEM009 / Construcción y equipamiento Hospital de 2do Nivel Uncia		Strengthening Health Service Delivery Networks	Prior	Request for Bids	Open - International	Single Stage - One Envelope		14,000,000.00	0.00	Pending Implementation					2019-02-19		2019-02-24					2019-04-07	2019-05-07		2019-06-11		2019-12-06	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMAIASEM060 / Sistema de Gestión de Proyectos		Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation					2018-07-01		2018-07-06					2018-08-17	2018-09-16		2018-10-21		2019-04-19	
BMAIASEM061 / Adquisición de 2 camionetas para el proyecto		Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation					2019-02-01		2019-02-06					2019-03-20	2019-04-19		2019-05-24		2019-11-20	
BMAIASEM062 / Equipos de computación y accesorios		Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		59,500.00	0.00	Pending Implementation					2018-11-01		2018-11-06					2018-12-18	2019-01-17		2019-02-21		2019-08-20	
BMAIASEM063 / Servidor		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2018-11-06								2019-01-01		2019-06-30	
BMAIASEM064 / Impresoras, escáner, plotter, y otros		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,994.75	0.00	Pending Implementation							2018-09-06								2018-11-01		2019-04-30	
BMAIASEM065 / Sistema de comunicación en línea, incluye GPS y sistemas de ubicación, medicion y otros		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2018-11-06								2019-01-01		2019-06-30	
BMAIASEM066 / Mobiliario, estantes, mesa de reuniones y otros		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,877.55	0.00	Pending Implementation							2018-11-06								2019-01-01		2019-06-30	
UGESEPRD-2018-015 / Adquisición de equipamiento informático		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2019-02-25		2019-03-02					2019-04-13	2019-05-13		2019-06-17		2019-12-14	
UGESEPRD-2018-039 / Adquisición de sistema de monitoreo		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-01-10								2019-03-07		2019-09-03	
UGESEPRD-2018-040 / Adquisición de Equipos de computación		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,800.00	0.00	Pending Implementation							2018-09-06								2018-11-01		2019-04-30	
UGESEPRD-2018-041 / Adquisición de Impresoras, escáner, otros		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,450.00	0.00	Pending Implementation							2018-09-06								2018-11-01		2019-04-30	
UGESEPRD-2018-042 / Adquisición de Sistema de comunicación en línea		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,045.00	0.00	Pending Implementation							2019-01-10								2019-03-07		2019-09-03	
UGESEPRD-2018-043 / Mobiliario, estantes, mesa de reuniones, equipamiento y otros		Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,800.00	0.00	Pending Implementation							2018-09-06								2018-11-01		2019-04-30	
BMAIASEM059 / Adquisición de Licencia Sistema Contable		Project Management	Post	Direct Selection	Direct			10,000.00	0.00	Pending Implementation					2018-09-03		2018-09-08								2018-10-13		2019-04-11	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UGEPRO-2018-002 / Servicios de capacitacion diplomados para personal en salud (varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,400,000.00	0.00	Pending Implementation					2019-01-25		2019-01-30					2019-03-13	2019-04-12	2019-05-17		2019-11-13		
UGEPRO-2018-003 / Servicios de capacitacion en cursos cortos en gestion hospitalaria y atencion de calidad (varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Pending Implementation					2019-03-15		2019-03-20					2019-05-01	2019-05-31	2019-07-05		2020-01-01		
UGEPRO-2018-004 / Capacitacion con enfoque intercultural y genero		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2019-01-25		2019-01-30					2019-03-13	2019-04-12	2019-05-17		2019-11-13		
UGEPRO-2018-011 / Capacitacion permanente en la herramienta a nivel nacional		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2020-05-29		2020-06-03					2020-07-15	2020-08-14	2020-09-18		2021-03-17		
UGEPRO-2018-013 / Implementacion de la estrategia de difusion de las normas y herramienta		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2019-09-01		2019-09-06					2019-10-18	2019-11-17	2019-12-22		2020-06-15		
UGEPRO-2018-016 / Capacitaciones en interfaces entre el SNS y sistemas de informacion hospitalaria		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2019-02-25		2019-03-02					2019-04-13	2019-05-13	2019-06-17		2019-12-14		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMAIASEM001 / Estudio de Condiciones Previs Ampliado Construcción y Equipamiento Hospitales de Segundo Nivel Region 1		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - International		190,000.00	0.00	Pending Implementation	2018-08-01		2018-08-22		2018-10-05					2018-11-02		2018-12-02	2019-01-06		2019-02-10		2020-02-10	
BMAIASEM002 / Estudio de Condiciones Previs Ampliado Construcción y Equipamiento Hospitales de Segundo Nivel Region 2		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - International		190,000.00	0.00	Pending Implementation	2018-08-01		2018-08-22		2018-10-05					2018-11-02		2018-12-02	2019-01-06		2019-02-10		2020-02-10	
BMAIASEM003 / Estudio de Condiciones Previs Ampliado Construcción y Equipamiento Hospitales de Segundo Nivel Region 3		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - National		190,000.00	0.00	Pending Implementation	2018-08-01		2018-08-22		2018-10-05					2018-11-02		2018-12-02	2019-01-06		2019-02-10		2020-02-10	
BMAIASEM010 / Supervision de la Construcción y equipamiento Hospital Universitario de 3er Nivel de la ciudad de La Paz		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Pending Implementation	2018-11-19		2018-12-10		2019-01-23					2019-02-20		2019-03-22	2019-04-26		2019-05-31		2020-05-30	
BMAIASEM011 / Supervision de la Construcción y equipamiento Hospitales de 3do Nivel San Ignacio de Velasco - Viamas - San Ramon		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - International		1,800,000.00	0.00	Pending Implementation	2018-12-24		2019-01-14		2019-02-27					2019-03-27		2019-04-26	2019-05-31		2019-07-05		2020-07-04	
BMAIASEM012 / Supervision de la Construcción y equipamiento Hospitales de 2do Nivel del Municipio de la Guardia, Red Andres Banez - Municipio de San Julian, Red Nullo de Chavez - Puerto Villareal		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - International		1,800,000.00	0.00	Pending Implementation	2019-01-07		2019-01-28		2019-03-13					2019-04-10		2019-05-10	2019-06-14		2019-07-19		2020-07-18	
BMAIASEM013 / Supervision de la Construcción y equipamiento Hospital de 3do Nivel de la Red Caranavi		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - National		600,000.00	0.00	Pending Implementation	2019-02-05		2019-02-26		2019-04-11					2019-05-09		2019-06-08	2019-07-13		2019-08-17		2020-08-16	
BMAIASEM014 / Supervision de la Construcción y equipamiento Hospital de 3do Nivel de la Red Quillacollo		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2019-02-05		2019-02-26		2019-04-11					2019-05-09		2019-06-08	2019-07-13		2019-08-17		2020-08-16	
BMAIASEM015 / Supervision de la Construcción y equipamiento Hospital de 3do Nivel Uncia		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2019-02-05		2019-02-26		2019-04-11					2019-05-09		2019-06-08	2019-07-13		2019-08-17		2020-08-16	
BMAIASEM067 / Auditoria Financiera		Project Management	Post	Least Cost Selection	Open - National		100,000.00	0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05					2019-06-02		2019-07-02	2019-08-06		2019-09-10		2020-03-08	
UGEPRO-2018-008 / Revision y actualizacion de las normas de caracterizacion		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - National		180,000.00	0.00	Pending Implementation	2018-12-15		2019-01-05		2019-02-18					2019-03-18		2019-04-17	2019-05-22		2019-06-26		2020-06-25	
UGEPRO-2018-009 / Desarrollo de sistema para control de uso de las normas de calidad		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Pending Implementation	2019-03-05		2019-03-26		2019-05-09					2019-06-06		2019-07-06	2019-08-10		2019-09-14		2020-09-13	
UGEPRO-2018-010 / Desarrollo de una aplicacion para telefonos inteligentes, para acceso virtual a las normas		Project Management	Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Pending Implementation	2019-12-01		2019-12-22		2020-02-04					2020-03-03		2020-04-02	2020-05-07		2020-06-11		2021-06-11	

UGEPRO-2018-012 / Diseño de la estrategia de difusión de las normas y de las competencias y funciones de las redes	Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2020-05-29	2020-06-19	2020-06-02			2020-08-30	2020-09-29	2020-11-03	2020-12-08	2021-12-08
UGEPRO-2018-017 / Consultoría para actualizar al SNS en normas interrelacionadas	Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2019-02-25	2019-03-18	2019-05-01			2019-05-29	2019-06-28	2019-08-02	2019-09-06	2020-09-05
UGEPRO-2018-044 / Servicios de consultoría para Auditoría Financiera los primeros años	Project Management	Post	Least Cost Selection	Open - National		66,000.00	0.00	Pending Implementation	2019-08-01	2019-08-22	2019-10-05			2019-11-02	2019-12-02	2020-01-06	2020-02-10	2020-08-08

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMAIASEM016 / Profesional en Monitoreo y Evaluación		Project Management	Post	Individual Consultant Selection	Open		115,504.14	0.00	Pending Implementation	2018-11-01		2018-12-20		2019-01-10		2019-02-14		2019-08-13	
BMAIASEM017 / Profesional en Comunicación Social		Project Management	Post	Individual Consultant Selection	Open		95,011.47	0.00	Pending Implementation	2019-01-08		2019-02-26		2019-03-19		2019-04-23		2019-10-20	
BMAIASEM018 / Profesional en Gestión Social		Project Management	Post	Individual Consultant Selection	Open		70,189.65	0.00	Pending Implementation	2019-06-08		2019-07-27		2019-08-17		2019-09-21		2020-03-19	
BMAIASEM019 / Profesional Legal		Project Management	Post	Individual Consultant Selection	Open		88,906.89	0.00	Pending Implementation	2019-02-15		2019-04-05		2019-04-26		2019-05-31		2019-11-27	
BMAIASEM020 / Asistente de Oficina - Secretaria		Project Management	Post	Individual Consultant Selection	Open		44,096.25	0.00	Pending Implementation	2018-07-01		2018-08-19		2018-09-09		2018-10-14		2019-04-12	
BMAIASEM021 / Profesional Financiero		Project Management	Post	Individual Consultant Selection	Open		115,504.14	0.00	Pending Implementation	2018-11-01		2018-12-20		2019-01-10		2019-02-14		2019-06-13	
BMAIASEM022 / Profesional Financiero Contador		Project Management	Post	Individual Consultant Selection	Open		79,548.27	0.00	Pending Implementation	2019-01-08		2019-02-26		2019-03-19		2019-04-23		2019-10-20	
BMAIASEM023 / Profesional de Adquisiciones		Project Management	Post	Individual Consultant Selection	Open		115,504.14	0.00	Pending Implementation	2018-08-01		2018-09-19		2018-10-10		2018-11-14		2019-05-13	
BMAIASEM024 / Tecnico en Archivo y Documentación del Proyecto		Project Management	Post	Individual Consultant Selection	Open		63,057.50	0.00	Pending Implementation	2019-01-08		2019-02-26		2019-03-19		2019-04-23		2019-10-20	
BMAIASEM025 / Profesional de Sistemas Informáticos y Tecnología		Project Management	Post	Individual Consultant Selection	Open		114,536.50	0.00	Pending Implementation	2018-07-01		2018-08-19		2018-09-09		2018-10-14		2019-04-12	
BMAIASEM026 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		109,915.23	0.00	Pending Implementation	2018-12-15		2019-02-02		2019-02-23		2019-03-30		2019-09-26	
BMAIASEM027 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		102,201.80	0.00	Pending Implementation	2019-01-07		2019-02-25		2019-03-18		2019-04-22		2019-10-19	
BMAIASEM028 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		89,867.10	0.00	Pending Implementation	2019-01-07		2019-02-25		2019-03-18		2019-04-22		2019-10-19	
BMAIASEM029 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		88,105.00	0.00	Pending Implementation	2019-01-21		2019-03-11		2019-04-01		2019-05-06		2019-11-02	
BMAIASEM030 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		88,105.00	0.00	Pending Implementation	2019-01-21		2019-03-11		2019-04-01		2019-05-06		2019-11-02	
BMAIASEM031 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		86,342.90	0.00	Pending Implementation	2019-02-05		2019-03-26		2019-04-16		2019-05-21		2019-11-17	
BMAIASEM032 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		86,342.90	0.00	Pending Implementation	2019-02-05		2019-03-26		2019-04-16		2019-05-21		2019-11-17	
BMAIASEM033 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		86,342.90	0.00	Pending Implementation	2019-02-19		2019-04-09		2019-04-30		2019-06-04		2019-12-01	
BMAIASEM034 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		86,342.90	0.00	Pending Implementation	2019-02-19		2019-04-09		2019-04-30		2019-06-04		2019-12-01	
BMAIASEM035 / Profesional en Infraestructura - Fiscal de Proyecto		Project Management	Post	Individual Consultant Selection	Open		86,342.90	0.00	Pending Implementation	2019-02-19		2019-04-09		2019-04-30		2019-06-04		2019-12-01	
BMAIASEM036 / Profesional Medico Subesista		Project Management	Post	Individual Consultant Selection	Open		102,201.80	0.00	Pending Implementation	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-07-13	
BMAIASEM037 / Profesional en Gestión Hospitalaria		Project Management	Post	Individual Consultant Selection	Open		121,083.05	0.00	Pending Implementation	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-07-13	
BMAIASEM038 / Profesional en Infraestructura Ingenero Sanitario		Project Management	Post	Individual Consultant Selection	Open		100,439.70	0.00	Pending Implementation	2018-10-01		2018-11-19		2018-12-10		2019-01-14		2019-07-13	

BMAIASEM039 / Profesional en Infraestructura Ingeniería Electrica		Project Management	Post	Individual Consultant Selection	Open		106,189.29	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM040 / Profesional en Gestión Ambiental		Project Management	Post	Individual Consultant Selection	Open		100,439.70	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM041 / Profesional en Infraestructura Costos y Presupuestos		Project Management	Post	Individual Consultant Selection	Open		77,532.40	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM042 / Profesional en Estructuras		Project Management	Post	Individual Consultant Selection	Open		77,532.40	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM043 / Profesional en Gases Medicinales		Project Management	Post	Individual Consultant Selection	Open		106,189.29	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM044 / Profesional en Ingeniería Electromecánica - Climatización		Project Management	Post	Individual Consultant Selection	Open		104,328.32	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM045 / Profesional en Proyectos de Infraestructura		Project Management	Post	Individual Consultant Selection	Open		83,833.65	0.00	Pending Implementation	2020-01-08	2020-02-26	2020-03-18		2020-04-22		2020-10-19
BMAIASEM046 / Profesional en Infraestructura para remodelación de obra		Project Management	Post	Individual Consultant Selection	Open		58,149.30	0.00	Pending Implementation	2020-12-04	2021-01-22	2021-02-12		2021-03-19		2021-09-15
BMAIASEM047 / Profesional en Infraestructura		Project Management	Post	Individual Consultant Selection	Open		58,149.30	0.00	Pending Implementation	2020-12-04	2021-01-22	2021-02-12		2021-03-19		2021-09-15
BMAIASEM048 / Profesional en Infraestructura		Project Management	Post	Individual Consultant Selection	Open		58,149.30	0.00	Pending Implementation	2020-12-04	2021-01-22	2021-02-12		2021-03-19		2021-09-15
BMAIASEM049 / Profesional en Equipamiento Médico		Project Management	Post	Individual Consultant Selection	Open		117,367.11	0.00	Pending Implementation	2018-10-01	2018-11-19	2018-12-30		2019-01-14		2019-07-13
BMAIASEM050 / Profesional en Equipamiento Médico		Project Management	Post	Individual Consultant Selection	Open		58,149.30	0.00	Pending Implementation	2020-12-04	2021-01-22	2021-02-12		2021-03-19		2021-09-15
BMAIASEM051 / Profesional en Ingeniería Biomédica		Project Management	Post	Individual Consultant Selection	Open		117,367.11	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM052 / Asesor en Nefrología		Project Management	Post	Individual Consultant Selection	Open		43,731.78	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM053 / Asesor en Neurología		Project Management	Post	Individual Consultant Selection	Open		43,731.78	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM054 / Asesor en Cardiología		Project Management	Post	Individual Consultant Selection	Open		43,731.78	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM055 / Asesor en Médico Vascular		Project Management	Post	Individual Consultant Selection	Open		43,731.78	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM056 / Asesor en Urología		Project Management	Post	Individual Consultant Selection	Open		43,731.78	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
BMAIASEM057 / 5 Consultores Individuales Expertos para Capacitación en Temis de Tecnología Especializada		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2019-02-15	2019-04-05	2019-04-26		2019-05-31		2019-11-27
BMAIASEM058 / Consultores especializadas para el hospital de tercer nivel		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2019-01-02	2019-02-20	2019-03-13		2019-04-17		2019-10-14
UGEPRO-2018-005 / Consultores de Asistencia Técnica a la gestión de Recursos Humanos (varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19		2019-04-23		2019-10-20
UGEPRO-2018-006 / Encuesta de satisfacción del usuario		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		80,000.00	0.00	Pending Implementation	2019-07-01	2019-08-19	2019-09-09		2019-10-14		2020-04-11
UGEPRO-2018-007 / Consultoría de actualización de normas de atención clínica y otras regulaciones administrativas (varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		400,000.00	0.00	Pending Implementation	2018-12-15	2019-02-02	2019-02-23		2019-03-30		2019-09-26
UGEPRO-2019-016 / Consultores de apoyo para la actualización del SNIS (varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2019-01-15	2019-03-05	2019-03-26		2019-04-30		2019-10-27
UGEPRO-2018-019 / Estudios de mortalidad materna (Varios contratos)		Improving Quality of Health Service Delivery and Human Resource Capacity Development	Post	Individual Consultant Selection	Open		250,000.00	0.00	Pending Implementation	2019-06-01	2019-07-20	2019-08-10		2019-09-14		2020-03-12
UGEPRO-2018-020 / Coordinador del Proyecto		Project Management	Post	Individual Consultant Selection	Open		126,822.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10		2018-12-15		2019-06-13
UGEPRO-2018-021 / Especialista en Planificación y Monitoreo		Project Management	Post	Individual Consultant Selection	Open		109,912.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10		2018-12-15		2019-06-13
UGEPRO-2018-022 / Asesor Legal		Project Management	Post	Individual Consultant Selection	Open		94,461.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19		2019-04-23		2019-10-20

UGEPRO-2018-023 / Asistente de Oficina		Project Management	Post	Individual Consultant Selection	Open		43,295.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-024 / Encargado de archivo y logística		Project Management	Post	Individual Consultant Selection	Open		66,910.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-025 / Responsable de Gestion Financiera		Project Management	Post	Individual Consultant Selection	Open		109,912.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10	2018-12-15	2019-06-13
UGEPRO-2018-026 / Encargado Presupuestos y Activos Fijos		Project Management	Post	Individual Consultant Selection	Open		86,589.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-027 / Contador		Project Management	Post	Individual Consultant Selection	Open		86,589.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-028 / Encargado de Desembolsos		Project Management	Post	Individual Consultant Selection	Open		86,589.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-029 / Especialista de Adquisiciones		Project Management	Post	Individual Consultant Selection	Open		109,912.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10	2018-12-15	2019-06-13
UGEPRO-2018-030 / Encargado de Contrataciones		Project Management	Post	Individual Consultant Selection	Open		75,365.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-031 / Especialista en Gestion Hospitalaria		Project Management	Post	Individual Consultant Selection	Open		96,647.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10	2018-12-15	2019-06-13
UGEPRO-2018-032 / Especialista de Gestion de Recursos Humanos		Project Management	Post	Individual Consultant Selection	Open		96,647.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10	2018-12-15	2019-06-13
UGEPRO-2018-033 / Especialista de Normativas de Salud		Project Management	Post	Individual Consultant Selection	Open		89,067.00	0.00	Pending Implementation	2019-01-08	2019-02-26	2019-03-19	2019-04-23	2019-10-20
UGEPRO-2018-034 / Especialista de Fortalecimiento de Sistemas de Informacion de Salud		Project Management	Post	Individual Consultant Selection	Open		96,647.00	0.00	Pending Implementation	2018-09-01	2018-10-20	2018-11-10	2018-12-15	2019-06-13
UGEPRO-2018-035 / Profesional en Recursos Humanos		Project Management	Post	Individual Consultant Selection	Open		65,744.00	0.00	Pending Implementation	2019-07-05	2019-08-23	2019-09-13	2019-10-18	2020-04-15
UGEPRO-2018-036 / Profesional en Calidad		Project Management	Post	Individual Consultant Selection	Open		65,744.00	0.00	Pending Implementation	2019-07-05	2019-08-23	2019-09-13	2019-10-18	2020-04-15
UGEPRO-2018-037 / Servicios de Capacitacion especializada en temas de innovacion - varios contratos		Project Management	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending Implementation	2019-07-15	2019-09-02	2019-09-23	2019-10-28	2020-04-25