



MA-Partnership for Market Readiness (P128654)

MIDDLE EAST AND NORTH AFRICA | Morocco | Environment & Natural Resources Global Practice |
Recipient Executed Activities | Specific Investment Loan | FY 2015 | Seq No: 1 | ARCHIVED on 06-Jan-2016 | ISR21249 |

Implementing Agencies: Ministe de l'Energie, des Mines, de l'Eau et de l'Environnement

Key Dates

Key Project Dates

Bank Approval Date:17-Jun-2015

Effectiveness Date:20-Oct-2015

Original Closing Date:31-Dec-2018

Revised Closing Date:31-Dec-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to improve capacity to design and pilot greenhouse gas (GHG) Monitoring, Reporting and verification (MRV) systems in selected sectors to establish core technical components for the design of GHG emissions reduction crediting mechanisms in the Kingdom of Morocco.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The project became effective in October 2015 and is still in preliminary stages of implementation. It is therefore too early to report progress towards the objectives.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Results

Project Development Objective Indicators

►MRV system designed according to defined criteria (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

►Designed MRV system piloted in selected sectors (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

►Core technical components for design GHG emissions reduction crediting mechanisms established (Yes/No, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

►Direct project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	200.00
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

▲Percentage of beneficiaries (female) (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	35.00

Overall Comments

Intermediate Results Indicators

►Standard formats for MRV data collection designed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Apr-2015	--	29-Oct-2015	31-Dec-2018



►Reporting mechanism designed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

►Capacity-building training and guidance materials for MRV system users in sectors and government prepared (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jan-2015	--	29-Oct-2015	31-Dec-2018

►Capacity-building program for MRV system users in sectors and government implemented (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Oct-2015	--	29-Oct-2015	31-Dec-2018

►Facilities selected to participate in MRV pilot (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Oct-2015	--	29-Oct-2015	31-Dec-2018

Overall Comments

Data on Financial Performance




Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P128654	TF-19420	Effective	USD	3.00	3.00	0.00	0.00	3.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P128654	TF-19420	Effective	17-Jun-2015	02-Jul-2015	20-Oct-2015	31-Dec-2018	31-Dec-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.