



Strengthening Armenia's Integrated Living Conditions Survey (P159054)

EUROPE AND CENTRAL ASIA | Armenia | Poverty and Equity Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 20-Mar-2017 | ISR26694 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:08-Nov-2016

Effectiveness Date:28-Dec-2016

Original Closing Date:30-Nov-2018

Revised Closing Date:30-Nov-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this activity is to strengthen welfare monitoring in Armenia via improvements to the quality of household and individual level survey data (ILCS) collected by the National Statistical Service (NSSRA).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The Grant became effective on December 28, 2016. Implementation is ongoing as planned.

Risks



Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Low

Comments

Fiduciary and procurement arrangements are in place as planned in the Project Paper. The implementation is proceeding as expected. The technical team supports NSSRA in the implementation of the project through further technical assistance.

Results

Project Development Objective Indicators

►Higher precision (or accuracy) of poverty estimates for Armenia achieved; both, at the national and regional level. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	95 percent confidence interval of poverty estimate at the national and regional level in 2014.	--	--	Higher precision (or accuracy) of poverty estimates as measured by the 95 percent confidence interval: (1) at the national level, smaller 95 percent confidence interval; (2) at the regional level, smaller 95 percent confidence intervals for half of the regions in Armenia (10 marzes plus Yerevan).
Date	26-Oct-2016	--	--	30-Nov-2018

Overall Comments

Survey implementation is ongoing.

Intermediate Results Indicators



▶Project Coordinator identified and recruited. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	none	--	Completed.	Project Coordinator recruited.
Date	26-Oct-2016	--	01-Mar-2017	30-Jan-2017

▶72 interviewers for the household survey recruited, of which at least half are women. (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	none	--	Completed.	Interviewers recruited, of which at least half are women.
Date	26-Oct-2016	--	01-Mar-2017	31-Mar-2017

▶Individual and household data for the ILCS collected using an expanded sample size. (Number, Custom)


	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5,184.00	--	1,200.00	7,780.00
Date	26-Oct-2016	--	01-Mar-2017	31-Jan-2018

Overall Comments

Survey implementation is ongoing.

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P159054	TF-A3852	Effective	USD	0.20	0.20	0.00	0.04	0.16	 20%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159054	TF-A3852	Effective	08-Nov-2016	28-Dec-2016	28-Dec-2016	30-Nov-2018	30-Nov-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.