

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-Consulting Services)	1.06	18	No	Post	

### III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	<b>Individuals ≥ USD 0.3 million; and for essential assignments</b> (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts that will be let under other methods	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>









										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
CO969 / TA for PPP secretary board	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-10-15		2016-11-05		2016-12-14										2016-12-27	2017-01-11	2017-07-10			
CO971 / National consultant on sharing lessons learnt in selected fields	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-05-01		2017-05-22		2017-06-29											2017-07-14	2017-07-28	2018-01-24		
CO972 / National consultant on standardization of the value chains	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-05-10		2017-05-24		2017-07-05											2017-07-17	2017-07-25	2018-01-21		
CO973 / National consultant on review of agricultural credits	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,500.00	0.00	Pending Implementation	2016-10-10		2016-10-25		2016-12-08											2016-12-15	2016-12-29	2017-06-27		
CO949 / National consultant for training need assessment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2016-08-15		2016-08-29		2016-10-07											2016-10-20	2017-01-17	2017-03-31		
CO970 / National consultant on TA for value chain organizations	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2016-10-04		2016-10-18		2016-11-29											2016-12-11	2016-12-21	2018-03-29		
CO974 / News and articles on ARP (websites, radios, newspapers, etc.)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13		2016-12-25											2017-01-08	2017-01-15	2017-06-15		
DN-CO910 / National experts on sustainable development planning and re-cultivation of coffee trees	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-09-09		2016-09-23		2016-10-14											2016-11-11	2016-12-02	2017-05-31		
CO986 / Financial auditing project	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		210,000.00	99,506.40	Signed	2016-08-29	2016-09-16	2016-09-05		2016-11-10	2017-03-03										2016-12-10	2017-05-08	2016-12-30	2017-05-11	2020-12-31
IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19											2016-12-19	2017-01-23	2020-06-30		
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19											2016-12-19	2017-01-23	2020-06-30		
CO992 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-12-01		2016-12-15		2017-01-31											2017-03-15	2017-03-27	2020-12-31		
CO995 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-06-15		2016-10-09		2016-11-17											2016-12-17	2017-01-21	2020-12-16		
CO996 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-06-15		2016-10-06		2016-11-11											2016-12-11	2017-01-15	2020-12-15		
CO914 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-29		2016-11-20		2016-12-14											2017-02-09	2017-02-14	2020-12-31		
CO918 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Under Implementation	2016-10-15	2017-03-19	2016-11-11		2016-11-23											2017-01-08	2017-01-21	2020-12-31		
CO922 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2016-12-22		2017-01-12		2017-02-25											2017-03-27	2017-05-01	2020-12-30		
CO917 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-01		2016-11-06		2016-11-18											2017-01-12	2017-01-25	2020-12-31		
CO917 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-12-09	2017-01-18	2017-01-06		2017-02-03											2017-03-05	2017-03-29	2020-12-31		
DN CO909 / Description/Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30		2016-12-14		2017-01-04											2017-02-01	2017-02-22	2017-08-21		
CO913 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30		2016-12-18		2017-02-09											2017-04-02	2017-04-11	2020-12-31		
CO913 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-20		2016-11-07		2016-12-30											2017-02-20	2017-03-01	2018-05-31		
DN-CO909 / Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-09-08		2016-09-22		2016-10-13											2016-11-10	2016-12-01	2017-05-30		
CO931 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01		2016-11-22		2017-01-05											2017-02-04	2017-03-11	2020-06-30		
CO943 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-29		2016-10-20		2016-12-03											2017-01-02	2017-02-08	2020-12-31		
CO931 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-20		2017-01-10		2017-02-23											2017-03-25	2017-04-29	2020-06-30		

CQS01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16									2017-03-06	2017-03-20	2020-12-31
CQS-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Under Implementation	2017-01-20	2016-12-24	2017-02-20	2017-05-22								2017-06-21	2017-07-12	2020-12-31
CQS25 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-01	2016-09-05	2016-10-19									2016-11-18	2016-11-25	2020-06-30
CQS-25 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-15	2016-12-30	2017-02-13									2017-03-02	2017-03-17	2020-12-31
CQS02-DT / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-10-22	2017-01-22	2017-03-07									2017-04-06	2017-01-11	2017-07-10
CQS 68 / Development Management Software Past on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	140,000.00	0.00	Pending Implementation	2017-01-12	2017-02-22	2017-04-07									2017-05-07	2017-06-11	2018-08-01
CQS 02 / Independent evaluator consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-01-18	2017-03-08	2017-04-03									2017-05-03	2017-06-07	2020-09-30
CQS37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-05-02	2017-05-23	2017-07-06									2017-08-05	2017-09-09	2020-12-31
CQS-43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-16	2017-01-06	2017-02-19									2017-03-21	2017-04-25	2020-12-31
CQS-37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-02-02	2017-02-23	2017-04-08									2017-05-08	2017-06-12	2020-12-31
IC35 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30	2016-11-13								2016-11-28	2016-12-27	2020-12-31
CQS40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-11-20	2016-12-11	2017-01-24									2017-02-23	2017-03-30	2017-09-26
CQS-40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-03-01	2017-03-22	2017-05-05									2017-06-04	2017-07-09	2018-01-05
CQS22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-28	2016-10-19	2016-12-02									2017-01-01	2017-02-05	2020-12-31
CQS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	22,500.00	0.00	Cancelled	2016-10-27	2016-11-10	2016-12-21									2016-12-30	2017-01-16	2017-06-30
CQS-A4 / Consultant to support economic co-operation to implement the National Assembly's Resolution on National Restructuring Plan for the 2016-2020 period and to conduct study on strengthen the agricultural production linkages following value chain	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2017-05-01	2017-05-16	2017-06-26									2017-07-06	2017-07-21	2018-01-17
CQS-A5 / National consultant on land policy review and proposals	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Pending Implementation	2017-05-03	2017-05-18	2017-06-23									2017-06-30	2017-07-12	2017-12-29
CQS-A7 / Review of medium term agricultural public investment and expenditure	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	155,000.00	0.00	Pending Implementation	2017-04-24	2017-05-09	2017-06-19									2017-06-29	2017-07-12	2018-06-19
CQS67 / National consultant on capacity and organization arrangements in some pilot PMAKs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-03-27	2017-04-10	2017-05-22									2017-06-02	2017-06-09	2017-11-30
CQS50 / National consultant for human resources in MAARD's agencies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Cancelled	2017-02-13	2017-02-27	2017-04-12									2017-04-24	2017-05-03	2017-10-30
CQS60 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Cancelled	2017-04-05	2017-04-19	2017-05-31									2017-06-12	2017-06-26	2017-09-30
CQS59 / National consultant for reviewing the public expenditures in ARD sector	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-03-01	2017-03-16	2017-04-24									2017-05-04	2017-05-18	2017-11-14
CQS-A1 / Public Service analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Pending Implementation	2017-04-20	2017-05-05	2017-06-12									2017-06-19	2017-06-26	2018-02-26
CQS-A3 / Consultant to support 8 provinces to review ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Pending Implementation	2017-04-20	2017-05-05	2017-06-14									2017-06-20	2017-06-29	2018-02-19



COS-A2 / Consultant to review and support implementation of sector and subsector ARPs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-04-20	2017-05-05	2017-06-12								2017-06-21	2017-06-29	2018-02-01
COS-A6 / Consultant on human resources for agencies under MARD, DARDs, and study of capacity and organizational structure of OARs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		240,000.00	0.00	Pending Implementation	2017-04-24	2017-05-09	2017-06-19								2017-06-30	2017-07-12	2018-06-18
COG 91 / Communication Consultant at CPMU	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		180,000.00	0.00	Pending Implementation	2017-06-12	2017-07-03	2017-08-16								2017-09-15	2017-10-20	2020-12-31
CO261 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Cancelled	2017-04-13	2017-04-27	2017-06-08								2017-06-20	2017-06-30	2017-12-31
COS-A8 / Propaganda on the agriculture restructuring plan	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-06-01	2017-06-15	2017-07-28								2017-08-15	2017-09-04	2018-02-28
COS34 / The independent assessment consultancy package: applying technology in rice production of farmer	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-05-25	2017-06-15	2017-08-03								2017-08-17	2017-09-07	2020-12-20

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IC53 / National consultant on livestock production for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-06	2016-09-12			2016-09-21					2017-03-20
IC54 / National consultant on forestry for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-07	2016-09-13			2016-09-28					2017-03-25
IC64 / International consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27			2017-04-13					2017-10-10
IC65 / National consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22			2016-09-30					2018-03-31
IC66 / Interpreter	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	64,296.10	Under Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-13	2016-07-28						2020-12-31
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09			2016-12-13					2017-03-31
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18			2016-11-25					2017-02-28
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28			2016-12-07					2017-02-28
IC 80 / CPMU: National Procurement Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-06-07	2016-08-05	2016-08-29	2016-09-01					2020-12-31
IC24 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21			2016-10-07					2019-04-10
IC46 / National consultant to support for the change management group	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04					2019-03-30
IC51 / IEC consultant	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29			2016-09-02					2019-03-31
IC75 / National consultant on review of land policies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03			2016-11-09					2017-01-30
IC61 / Coordinator and M&E	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17			2016-09-24					2020-12-31
IC26 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2016-09-16				2020-12-31
IC36 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10			2017-02-14					2017-08-13
DN4IC12 / National Technical Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12					2017-04-10

DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19		2016-09-28		2016-10-17		2017-04-15
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	87,360.00	Under Implementation	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,941.00	Under Implementation	2016-06-15	2016-09-13	2016-10-07		2016-10-18	2017-01-18	2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	66,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	60.29	Signed	2016-07-07	2016-06-30	2016-09-09	2016-10-07	2016-10-09	2016-10-11	2016-10-30	2016-11-01	2020-12-31
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-28	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	53,737.63	Signed	2016-07-07	2016-07-08	2016-09-09	2017-01-17	2016-09-30	2017-01-09	2016-10-30	2017-02-15	2020-12-31
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-26
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			73,320.00	57,463.12	Signed	2016-06-23	2016-06-28	2016-09-28	2016-09-05	2016-10-19	2016-09-28	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct			1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC-21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31
IC01-OT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC36 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30		2020-12-31
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-12-31
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-06		2017-02-09		2020-12-31
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27

IC41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	125,000.00	81,968.00	Signed	2016-12-24	2016-09-23	2017-01-14		2017-01-17		2017-01-24	2016-11-29	2019-01-31
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10		2017-05-01		2017-06-05		2017-12-29
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-20		2016-10-03		2017-03-31
IC23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2016-08-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31
IC 90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	98,000.00	0.00	Pending Implementation	2017-04-03		2017-05-22		2017-06-12		2017-07-03		2020-12-31
IC32 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lào Cai, Quảng Trị)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Cancelled	2016-09-09		2016-10-04		2016-10-07		2016-10-18		2016-12-31
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Cancelled	2016-07-05		2016-07-29		2016-08-02		2016-08-10		2016-11-30
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Cancelled	2017-02-15		2017-03-14		2017-03-20		2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Cancelled	2017-03-15		2017-04-20		2017-05-02		2017-05-16		2017-08-16
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Cancelled	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	17,500.00	0.00	Cancelled	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21
IC83 / National consultant to support Change Management Group (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	64,000.00	0.00	Pending Implementation	2017-04-20		2017-05-16		2017-05-23		2017-05-30		2020-12-31
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Cancelled	2017-02-23		2017-03-15		2017-03-20		2017-03-27		2018-11-30
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Cancelled	2016-10-02		2016-10-30		2016-11-08		2016-11-13		2017-08-31
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Cancelled	2016-11-03		2016-11-28		2016-12-02		2016-12-13		2017-02-28
IC05 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	114,000.00	0.00	Under Implementation	2017-05-10	2017-03-21	2017-07-01		2017-07-08		2017-07-16		2020-12-15
IC84 / Interpreter (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-04-20		2017-05-17		2017-05-22		2017-05-29		2020-12-31
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	75,000.00	0.00	Cancelled	2017-01-10		2017-02-07		2017-02-10		2017-02-27		2017-05-31