

**PROCUREMENT PLAN** Vietnam : Sustainable Agriculture Transformation Project

|                               |   |  |            |
|-------------------------------|---|--|------------|
| <b>General Information</b>    |   |  |            |
| <b>Country:</b>               | Vietnam   | <b>Bank / Approval Date of the Original Procurement Plan:</b>        | 2016-08-24 |
| <b>Project ID:</b>            | P145055   | <b>Revised Plan Date(s): (comma delineated, leave blank if none)</b> | 2016-11-23 |
| <b>Project Name:</b>          | Sustainable Agriculture Transformation Project  |  |            |
| <b>Loan / Credit No.:</b>     | IDA / 57040   | <b>GNP Date:</b>   | 2016-07-25 |
| <b>Executing Agency(ies):</b> | Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for VN-SAT, Long An Province Project Management Unit, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, Tien Giang Province Project Management Unit, H |  |            |

| Activity Reference No./ Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
|  |                   |   |             |                        |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     |
| XL11/ Upgrading nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Cancelled              |                                   |        |                                    |        | 2016-12-30                             |        | 2017-01-13                               |        |                             |        |   | 2017-02-24 |  | 2017-04-10 |                 | 2017-04-24 |                     | 2017-11-24 |
| XL04/ Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-03-10                             |        | 2017-03-15                               |        |                             |        |   | 2017-04-26 |  | 2017-05-26 |                 | 2017-06-30 |                     | 2018-02-28 |
| XL17/ Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2016-12-16                               |        |                             |        |   |            |  |            |                 | 2017-02-15 |                     | 2017-05-15 |
| XL18/ Upgrading first line seed nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 40,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2016-12-23                               |        |                             |        |   |            |  |            |                 | 2017-02-22 |                     | 2017-09-21 |
| XL06/ Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-10-14                             |        | 2016-10-19                               |        |                             |        |   | 2016-11-30 |  | 2016-12-30 |                 | 2017-02-03 |                     | 2017-08-02 |
| XL02-DT/ Civil works for DARD and relevant department  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-01-20                             |        | 2017-01-25                               |        |                             |        |   | 2017-03-08 |  | 2017-04-07 |                 | 2017-05-12 |                     | 2017-09-01 |
| XL15/ Upgrading of first line seed nursery   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 20,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2017-02-08                               |        |                             |        |   |            |  |            |                 | 2017-04-05 |                     | 2017-08-02 |
| XL10/ Upgrading first line seed nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 40,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2017-01-16                               |        |                             |        |   |            |  |            |                 | 2017-03-27 |                     | 2017-09-27 |
| XL03/ Civil works for DARD and relevant department. This construction is for the laboratory and storage units. | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 310,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-09-20                             |        | 2016-09-25                               |        |                             |        |   | 2016-11-06 |  | 2016-12-06 |                 | 2017-01-10 |                     | 2017-05-10 |
| XL07/ Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems<br>Component D: Project Management                 | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-09-01                             |        | 2016-10-01                               |        |                             |        |   | 2016-11-12 |  | 2016-12-12 |                 | 2017-01-16 |                     | 2017-07-15 |
| XL09/ Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2016-12-04                               |        |                             |        |   |            |  |            |                 | 2017-02-03 |                     | 2017-06-03 |
| XL16/ Upgrading of nursery   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2017-06-08                               |        |                             |        |   |            |  |            |                 | 2017-09-01 |                     | 2018-01-10 |
| XL13/ Upgrading nursery gardens  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 260,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-10-02                             |        | 2017-01-02                               |        |                             |        |   | 2017-02-02 |  | 2017-02-16 |                 | 2017-04-02 |                     | 2017-09-29 |
| XL14/ Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior       | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Cancelled              |                                   |        |                                    |        |  |        | 2016-12-01                               |        |                             |        |   |            |  |            |                 | 2017-01-26 |                     | 2017-05-25 |
| XL14/ Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        | 2016-12-01                               |        |                             |        |   |            |  |            |                 | 2017-01-26 |                     | 2017-05-26 |
| XL11/ Upgrading nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-03-01                             |        | 2017-03-08                               |        |                             |        |   | 2017-04-08 |  | 2017-05-08 |                 | 2017-05-29 |                     | 2017-11-25 |
| XL19/ Upgrading Nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-02-10                             |        | 2017-03-02                               |        |                             |        |   | 2017-03-23 |  | 2017-05-03 |                 | 2017-06-09 |                     | 2017-11-12 |
| XL19/ Upgrading nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Cancelled              |                                   |        |                                    |        | 2016-11-29                             |        | 2016-12-19                               |        |                             |        |   | 2017-01-09 |  | 2017-02-19 |                 | 2017-02-28 |                     | 2017-08-31 |
| XL04/ Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Cancelled              |                                   |        |                                    |        | 2017-03-10                             |        | 2017-03-15                               |        |                             |        |   | 2017-04-26 |  | 2017-05-26 |                 | 2017-06-30 |                     | 2017-12-27 |

**GOODS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification - Evaluation Report |        | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |            | Contract Completion |            |            |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|--------------------------------------|--------|--|------------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|------------|
|  |                   |   |             |                        |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                              | Actual | Planned                                | Actual     | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     | Planned    |
| HH05 / Communication materials   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 120,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2016-09-19                             |            | 2016-09-24                               |        |                             |        |   | 2016-10-28 |  | 2016-11-14 |                 | 2016-11-29 |                     | 2017-07-31 |            |
| HH06 / Equipment for laboratories  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 476,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2016-09-26                             |            | 2016-10-01                               |        |                             |        |   | 2016-11-02 |  | 2016-11-21 |                 | 2016-12-06 |                     | 2017-02-06 |            |
| HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces). | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation                           | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 48,000.00               | 0.00                 | Under Implementation   |                                   |        |                                      |        |  |            | 2016-10-25                               |        |                             |        |   |            |  |            |                 | 2016-11-23 |                     | 2017-02-28 |            |
| HH04 / Office equipment  | IDA / 57040       | Component D: Project Management   | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 134,000.00              | 0.00                 | Under Implementation   |                                   |        |                                      |        | 2016-08-29                             | 2016-10-27 | 2016-09-09                               |        |                             |        |   | 2016-10-14 |  | 2016-11-01 |                 | 2016-11-16 |                     | 2017-01-16 |            |
| HH40 / Office equipment  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation                           | Prior       | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 90,000.00               | 0.00                 | Under Implementation   |                                   |        |                                      |        |  |            | 2016-08-10                               |        |                             |        |   |            |  |            |                 | 2016-09-08 |                     | 2016-10-31 |            |
| HH09 / Software for selected renovation programs   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation                           | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2017-03-05                             |            | 2017-03-12                               |        |                             |        |   | 2017-03-19 |  | 2017-03-30 |                 | 2017-04-06 |                     | 2017-07-30 |            |
| DN-HH03 / Procurement of Equipment for Laboratories  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 25,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-08-31                               |        |                             |        |   |            |  |            |                 | 2016-10-12 |                     | 2016-10-26 |            |
| HH09 / Specialized equipment for provincial seed center  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2017-03-25                             |            | 2017-03-30                               |        |                             |        |   | 2017-05-11 |  | 2017-06-10 |                 | 2017-07-15 |                     | 2017-11-15 |            |
| HH09 / Equipment for seed center   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 84,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-10-06                               |        |                             |        |   |            |  |            |                 | 2016-12-01 |                     | 2017-05-30 |            |
| HH07 / Office equipment  | IDA / 57040       | Component D: Project Management   | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 210,000.00              | 0.00                 | Under Implementation   |                                   |        |                                      |        | 2016-09-01                             | 2016-10-12 | 2016-09-06                               |        |                             |        |   | 2016-10-26 |  | 2016-11-10 |                 | 2016-12-04 |                     | 2017-03-06 |            |
| HH08 / Communication materials   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 120,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2016-10-01                             |            | 2016-10-06                               |        |                             |        |   | 2016-11-17 |  | 2016-12-17 |                 | 2017-01-21 |                     | 2018-04-20 |            |
| HH05 / Office equipment  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior       | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 60,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-07-04                               |        |                             |        |   |            |  |            |                 | 2016-09-26 |                     | 2016-12-26 |            |
| HH06 / Equipment for laboratories  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 25,000.00               | 0.00                 | Under Implementation   |                                   |        |                                      |        |  |            | 2016-09-19                               |        |                             |        |   |            |  |            |                 | 2016-11-11 |                     | 2017-01-23 |            |
| HH27 / Communication materials   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 120,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2016-09-24                             |            | 2016-09-29                               |        |                             |        |   | 2016-11-10 |  | 2016-12-10 |                 | 2017-01-14 |                     | 2017-07-13 |            |
| HH08 / Laboratory Equipments   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-11-06                               |        |                             |        |   |            |  |            |                 | 2017-01-01 |                     | 2017-06-30 |            |
| HH04 / Equipment for laboratories  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 62,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-10-24                               |        |                             |        |   |            |  |            |                 | 2016-12-19 |                     | 2017-02-23 |            |
| HH05 / Equipment for breeding centers  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 80,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-10-29                               |        |                             |        |   |            |  |            |                 | 2016-12-24 |                     | 2017-02-28 |            |
| HH10-DT / Office equipment   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 147,000.00              | 0.00                 | Under Implementation   |                                   |        |                                      |        | 2016-09-04                             | 2016-11-07 | 2016-09-09                               |        |                             |        |   | 2016-10-21 |  | 2016-11-20 |                 | 2016-12-25 |                     | 2017-02-09 |            |
| HH11-DT / Communication materials  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 120,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2016-11-02                             |            | 2016-11-07                               |        |                             |        |   | 2016-12-19 |  | 2017-01-18 |                 | 2017-02-22 |                     | 2018-05-21 |            |
| HH13-DT / Equipment for seed center  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 105,000.00              | 0.00                 | Pending Implementation |                                   |        |                                      |        | 2017-02-21                             |            | 2017-02-26                               |        |                             |        |   | 2017-04-09 |  | 2017-05-09 |                 | 2017-06-13 |                     | 2017-09-01 |            |
| HH22 / Office equipment  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 168,000.00              | 0.00                 | Under Implementation   |                                   |        |                                      |        | 2016-09-05                             | 2016-10-27 | 2016-09-10                               |        |                             |        |   | 2016-10-25 |  | 2016-11-24 |                 | 2016-12-25 |                     | 2017-06-23 |            |
| HH07 / Office equipment  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 61,000.00               | 0.00                 | Under Implementation   |                                   |        |                                      |        |  |            | 2016-09-01                               |        |                             |        |   |            |  |            |                 | 2016-10-16 |                     | 2017-02-16 |            |
| HH08 / Equipment for laboratories  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 24,000.00               | 0.00                 | Pending Implementation |                                   |        |                                      |        |  |            | 2016-10-07                               |        |                             |        |   |            |  |            |                 | 2016-11-21 |                     | 2017-03-21 |            |
| HH00 / Office equipments   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 50,000.00               | 42,940.00            | Completed              |                                   |        |                                      |        |  |            | 2016-07-19                               |        |                             |        |   |            |  |            |                 | 2016-08-16 | 2016-08-16          | 2016-09-15 | 2016-08-25 |



| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
|                                      |                   |           |             |        |                 |                     |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |

**CONSULTING FIRMS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                             | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Terms of Reference |            | Expression of Interest Notice |        | Short List and Draft Request for Proposals |        | Request for Proposals as Issued |        | Opening of Technical Proposals / Minutes |        | Evaluation of Technical Proposal |        | Combined Evaluation Report and Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |
|--|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|------------|-----------------|------------|---------------------|------------|
|  |                   |   |             |                                    |                 |               |                         |                      |                        | Planned            | Actual     | Planned                       | Actual | Planned                                    | Actual | Planned                         | Actual | Planned                                  | Actual | Planned                          | Actual | Planned  | Actual     | Planned         | Actual     | Planned             | Actual     |
| COS25 / Independent assessment of farmer adoption  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Prior       | Consultant Qualification Selection | Open - National |               | 100,000.00              | 0.00                 | Pending Implementation | 2016-09-01         |            | 2016-09-05                    |        | 2016-10-19                                 |        |                                 |        |  |        |                                  |        |  | 2016-11-18 |                 | 2016-11-25 |                     | 2020-06-30 |
| COS50 / National consultant for human resources in MARD's agencies   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 90,000.00               | 0.00                 | Pending Implementation | 2017-02-13         |            | 2017-02-27                    |        | 2017-04-12                                 |        |                                 |        |  |        |                                  |        |  | 2017-04-24 |                 | 2017-06-03 |                     | 2017-10-30 |
| COS59 / National consultant for reviewing the public expenditures in ARD sector  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Consultant Qualification Selection | Open - National |               | 100,000.00              | 0.00                 | Pending Implementation | 2017-03-01         |            | 2017-03-16                    |        | 2017-04-24                                 |        |                                 |        |  |        |                                  |        |  | 2017-05-04 |                 | 2017-06-18 |                     | 2017-11-14 |
| COS60 / National consultant on mid-term expenditure framework  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 50,000.00               | 0.00                 | Pending Implementation | 2017-04-05         |            | 2017-04-19                    |        | 2017-05-31                                 |        |                                 |        |  |        |                                  |        |  | 2017-06-12 |                 | 2017-06-26 |                     | 2017-09-30 |
| COS61 / National consultant on MAE of the public expenditure restructuring   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 40,000.00               | 0.00                 | Pending Implementation | 2017-04-13         |            | 2017-04-27                    |        | 2017-06-08                                 |        |                                 |        |  |        |                                  |        |  | 2017-06-20 |                 | 2017-06-30 |                     | 2017-12-31 |
| COS67 / National consultant on capacity and organization arrangements in some pilot POARDs   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 100,000.00              | 0.00                 | Pending Implementation | 2017-03-27         |            | 2017-04-10                    |        | 2017-05-22                                 |        |                                 |        |  |        |                                  |        |  | 2017-06-02 |                 | 2017-06-09 |                     | 2017-11-30 |
| COS69 / TA for PPP secretary board   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 125,000.00              | 0.00                 | Under Implementation   | 2016-10-15         |            | 2016-11-05                    |        | 2016-12-14                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-27 |                 | 2017-01-11 |                     | 2017-07-10 |
| COS71 / National consultant on sharing lessons learnt in selected fields   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 75,000.00               | 0.00                 | Pending Implementation | 2017-05-01         |            | 2017-05-22                    |        | 2017-06-29                                 |        |                                 |        |  |        |                                  |        |  | 2017-07-14 |                 | 2017-07-28 |                     | 2018-01-24 |
| COS72 / National consultant on standardization of the value chains   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Consultant Qualification Selection | Open - National |               | 150,000.00              | 0.00                 | Pending Implementation | 2017-05-10         |            | 2017-05-24                    |        | 2017-07-06                                 |        |                                 |        |  |        |                                  |        |  | 2017-07-17 |                 | 2017-07-25 |                     | 2018-01-21 |
| COS73 / National consultant on review of agricultural credits  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 50,500.00               | 0.00                 | Pending Implementation | 2016-10-10         |            | 2016-10-25                    |        | 2016-12-08                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-15 |                 | 2016-12-29 |                     | 2017-06-27 |
| COS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 22,500.00               | 0.00                 | Under Implementation   | 2016-10-27         |            | 2016-11-10                    |        | 2016-12-21                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-30 |                 | 2017-01-16 |                     | 2017-06-30 |
| COS01 / Independent assessment of farmer adoption  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Prior       | Consultant Qualification Selection | Open - National |               | 125,000.00              | 0.00                 | Cancelled              | 2016-11-15         |            | 2016-11-29                    |        | 2017-01-16                                 |        |                                 |        |  |        |                                  |        |  | 2017-03-06 |                 | 2017-03-20 |                     | 2020-12-31 |
| COS-31 / Independent assessment of farmer adoption   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Post        | Consultant Qualification Selection | Open - National |               | 100,000.00              | 0.00                 | Pending Implementation | 2016-12-20         |            | 2017-01-10                    |        | 2017-02-23                                 |        |                                 |        |  |        |                                  |        |  | 2017-03-25 |                 | 2017-04-29 |                     | 2020-06-30 |
| COS49 / National consultant for training need assessment   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 50,000.00               | 0.00                 | Pending Implementation | 2016-08-15         |            | 2016-08-29                    |        | 2016-10-07                                 |        |                                 |        |  |        |                                  |        |  | 2016-10-20 |                 | 2017-01-17 |                     | 2017-03-31 |
| COS70 / National consultant on TA for value-chain organizations  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 150,000.00              | 0.00                 | Pending Implementation | 2016-10-04         |            | 2016-10-18                    |        | 2016-11-29                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-11 |                 | 2016-12-21 |                     | 2018-03-29 |
| COS74 / News and articles on ARP (websites, radios, newspapers, etc.)  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Consultant Qualification Selection | Open - National |               | 50,000.00               | 0.00                 | Under Implementation   | 2016-10-29         | 2016-09-15 | 2016-11-13                    |        | 2016-12-25                                 |        |                                 |        |  |        |                                  |        |  | 2017-01-08 |                 | 2017-01-15 |                     | 2017-06-15 |
| COS 86 / Financial auditing project  | IDA / 57040       | Component D: Project Management   | Prior       | Consultant Qualification Selection | Open - National |               | 210,000.00              | 0.00                 | Under Implementation   | 2016-08-29         | 2016-09-16 | 2016-09-05                    |        | 2016-11-10                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-10 |                 | 2016-12-30 |                     | 2020-12-31 |
| IC30 / Nat. Consultant on communication strategy   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Post        | Consultant Qualification Selection | Open - National |               | 60,000.00               | 0.00                 | Pending Implementation | 2016-09-15         |            | 2016-10-06                    |        | 2016-11-19                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-19 |                 | 2017-01-23 |                     | 2020-06-30 |
| IC32 / Technical consultant  | IDA / 57040       | Component D: Project Management   | Post        | Consultant Qualification Selection | Open - National |               | 120,000.00              | 0.00                 | Pending Implementation | 2016-09-15         |            | 2016-10-06                    |        | 2016-11-19                                 |        |                                 |        |  |        |                                  |        |  | 2016-12-19 |                 | 2017-01-23 |                     | 2020-06-30 |
| COS40 / Independent assessment of farmer adoption  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Prior       | Consultant Qualification Selection | Open - National |               | 100,000.00              | 0.00                 | Pending Implementation | 2016-11-20         |            | 2016-12-11                    |        | 2017-01-24                                 |        |                                 |        |  |        |                                  |        |  | 2017-02-23 |                 | 2017-03-30 |                     | 2017-09-26 |
| DN-COS10 / National experts on sustainable development planning and re-cultivation of coffee trees   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post        | Consultant Qualification Selection | Open - National |               | 75,000.00               | 0.00                 | Pending Implementation | 2016-09-09         |            | 2016-09-23                    |        | 2016-10-14                                 |        |                                 |        |  |        |                                  |        |  | 2016-11-11 |                 | 2016-12-02 |                     | 2017-05-31 |
| COS02 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post        | Consultant Qualification Selection | Open - National |               | 75,000.00               | 0.00                 | Pending Implementation | 2016-12-01         |            | 2016-12-15                    |        | 2017-01-31                                 |        |                                 |        |  |        |                                  |        |  | 2017-03-15 |                 | 2017-03-27 |                     | 2020-12-31 |

|  |            |  |       |                                    |                 |  |            |      |                        |            |            |            |            |  |  |  |  |  |  |            |            |            |
|--|------------|--|-------|------------------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|
| QOS37 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Pending Implementation | 2017-05-02 | 2017-05-23 | 2017-07-08 |            |  |  |  |  |  |  | 2017-08-05 | 2017-09-09 | 2020-12-31 |
| QOS43 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Pending Implementation | 2016-09-29 | 2016-10-20 | 2016-12-03 |            |  |  |  |  |  |  | 2017-01-02 | 2017-02-06 | 2020-12-31 |
| QOS55 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-09 | 2016-11-17 |            |  |  |  |  |  |  | 2016-12-17 | 2017-01-21 | 2020-12-16 |
| QOS66 / National consultant on improving coffee sustainable development and coffee rejuvenation plan | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 75,000.00  | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-06 | 2016-11-11 |            |  |  |  |  |  |  | 2016-12-11 | 2017-01-15 | 2020-12-15 |
| QOS2-07 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Pending Implementation | 2016-10-22 | 2017-01-22 | 2017-03-07 |            |  |  |  |  |  |  | 2017-04-06 | 2017-01-11 | 2017-07-10 |
| QOS18 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans                 | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 75,000.00  | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-11 | 2016-11-23 |            |  |  |  |  |  |  | 2017-01-08 | 2017-01-21 | 2020-12-31 |
| QOS14 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans                 | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 75,000.00  | 0.00 | Pending Implementation | 2016-10-29 | 2016-11-20 | 2016-12-14 |            |  |  |  |  |  |  | 2017-02-09 | 2017-02-14 | 2020-12-31 |
| IC35 / Technical consultant  | DA / 57040 | Component D: Project Management  | Prior | Consultant Qualification Selection | Open - National |  | 120,000.00 | 0.00 | Under Implementation   | 2016-08-31 | 2016-10-27 | 2016-09-30 | 2016-11-13 |  |  |  |  |  |  | 2016-11-28 | 2016-12-27 | 2020-12-31 |
| QOS-01 / Independent assessment of farmer adoption   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2017-01-20 | 2017-02-20 | 2017-05-22 |            |  |  |  |  |  |  | 2017-06-21 | 2017-07-12 | 2020-12-31 |
| QOS17 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Cancelled              | 2016-10-01 | 2016-11-06 | 2016-11-18 |            |  |  |  |  |  |  | 2017-01-12 | 2017-01-25 | 2020-12-31 |
| QOS-17 / Independent assessment of farmer adoption   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2016-12-09 | 2017-01-06 | 2017-02-03 |            |  |  |  |  |  |  | 2017-03-05 | 2017-03-29 | 2020-12-31 |
| DN CQ509 / Description-dependent Assessment of Farmer Adoption                                       | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-14 | 2017-01-04 |            |  |  |  |  |  |  | 2017-02-01 | 2017-02-22 | 2017-08-21 |
| QOS-13 / Independent assessment of farmer adoption   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-18 | 2017-02-09 |            |  |  |  |  |  |  | 2017-04-02 | 2017-04-11 | 2020-12-31 |
| QOS13 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Cancelled              | 2016-10-20 | 2016-11-07 | 2016-12-30 |            |  |  |  |  |  |  | 2017-02-20 | 2017-03-01 | 2018-05-31 |
| DN-CQ509 / Independent Assessment of Farmer Adoption   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Cancelled              | 2016-09-08 | 2016-09-22 | 2016-10-13 |            |  |  |  |  |  |  | 2016-11-10 | 2016-12-01 | 2017-05-30 |
| QOS31 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Cancelled              | 2016-11-01 | 2016-11-22 | 2017-01-05 |            |  |  |  |  |  |  | 2017-02-04 | 2017-03-11 | 2020-06-30 |
| QOS-22 / Independent assessment of farmer adoption   | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Pending Implementation | 2016-12-22 | 2017-01-12 | 2017-02-26 |            |  |  |  |  |  |  | 2017-03-27 | 2017-05-01 | 2020-12-30 |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description                                       | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Terms of Reference |            | Invitation to Identified/Selected Consultant |        | Draft Negotiated Contract |        | Signed Contract |        | Contract Completion |        |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
|  |                   |   |             |                                 |                 |               |                         |                      |                        | Planned            | Actual     | Planned                                      | Actual | Planned                   | Actual | Planned         | Actual | Planned             | Actual |
| IC24 / Nat. Consultant on communication strategy                           | DA / 57040        | Component B: Supporting Sustainable Rice-Based Systems                          | Post        | Individual Consultant Selection | Limited         |               | 60,000.00               | 0.00                 | Pending Implementation | 2016-08-30         | 2016-08-31 | 2016-08-31                                   |        | 2016-09-21                |        | 2016-10-07      |        | 2019-04-10          |        |
| IC45 / International consultant to support for the change management group | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Individual Consultant Selection | Open - National |               | 125,000.00              | 0.00                 | Under Implementation   | 2016-08-10         | 2016-09-28 | 2016-09-12                                   |        | 2016-09-20                |        | 2016-10-03      |        | 2017-03-31          |        |
| IC47 / International consultant for services analysis                      | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 75,000.00               | 0.00                 | Pending Implementation | 2017-01-10         |            | 2017-02-07                                   |        | 2017-02-10                |        | 2017-02-27      |        | 2017-05-31          |        |
| IC48 / National consultant for services analysis                           | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 15,000.00               | 0.00                 | Pending Implementation | 2017-01-10         |            | 2017-02-06                                   |        | 2017-02-10                |        | 2017-02-21      |        | 2017-08-20          |        |
| IC53 / National consultant on livestock production for ARP                 | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2016-08-15         |            | 2016-09-06                                   |        | 2016-09-12                |        | 2016-09-21      |        | 2017-03-20          |        |
| IC54 / National consultant on forestry for ARP                             | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2016-08-15         |            | 2016-09-07                                   |        | 2016-09-13                |        | 2016-09-26      |        | 2017-03-25          |        |
| IC55 / National consultant on fisheries for ARP                            | DA / 57040        | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2017-01-20         |            | 2017-02-14                                   |        | 2017-02-20                |        | 2017-02-28      |        | 2017-08-27          |        |

|  |             |   |       |                                 |                 |  |            |            |                        |            |            |            |            |            |            |            |
|--|-------------|---|-------|---------------------------------|-----------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|
| IC56 / National consultant on irrigation for ARP   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open            |  | 17,500.00  | 0.00       | Pending Implementation | 2017-01-16 | 2017-02-08 | 2017-02-13 | 2017-02-22 | 2017-08-21 |            |            |
| IC57 / National consultant on processing for ARP   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 17,500.00  | 0.00       | Pending Implementation | 2016-07-20 | 2016-08-12 | 2016-08-16 | 2016-08-24 | 2017-02-28 |            |            |
| IC58 / National consultant on result-based planning, M&E for subsectors  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open            |  | 5,000.00   | 0.00       | Pending Implementation | 2017-02-15 | 2017-03-14 | 2017-03-30 | 2017-03-29 | 2017-05-31 |            |            |
| IC62 / International consultant on establishment of the ARP M&E indicators set   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 75,000.00  | 0.00       | Pending Implementation | 2017-03-15 | 2017-04-20 | 2017-05-02 | 2017-05-16 | 2017-08-16 |            |            |
| IC63 / National consultant on establishment of the ARP M&E indicators set  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 7,500.00   | 0.00       | Pending Implementation | 2016-07-05 | 2016-07-29 | 2016-08-02 | 2016-08-10 | 2016-11-30 |            |            |
| IC64 / International consultant on policy research for renovation  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open            |  | 150,000.00 | 0.00       | Pending Implementation | 2017-02-20 | 2017-03-21 | 2017-03-27 | 2017-04-13 | 2017-10-10 |            |            |
| IC65 / National consultant on policy research for renovation   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 45,000.00  | 0.00       | Pending Implementation | 2016-08-25 | 2016-09-17 | 2016-09-22 | 2016-09-30 | 2018-03-31 |            |            |
| IC66 / Interpreter   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 150,000.00 | 0.00       | Pending Implementation | 2016-07-01 | 2016-07-18 | 2016-07-20 | 2016-07-28 | 2020-12-31 |            |            |
| IC68 / Consultant on human resources in pilot PDARs  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 50,000.00  | 0.00       | Pending Implementation | 2017-02-23 | 2017-03-15 | 2017-03-20 | 2017-03-27 | 2018-11-30 |            |            |
| IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open            |  | 7,500.00   | 0.00       | Pending Implementation | 2016-10-12 | 2016-11-04 | 2016-11-09 | 2016-12-13 | 2017-03-31 |            |            |
| IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 7,500.00   | 0.00       | Pending Implementation | 2016-10-20 | 2016-11-15 | 2016-11-18 | 2016-11-25 | 2017-02-28 |            |            |
| IC79 / Development of the guidelines on monitoring of the ARD sector public investment   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open            |  | 5,000.00   | 0.00       | Under Implementation   | 2016-11-01 | 2016-11-23 | 2016-11-28 | 2016-12-07 | 2017-02-28 |            |            |
| IC80 / Review of public investment policy  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 5,000.00   | 0.00       | Pending Implementation | 2016-11-03 | 2016-11-28 | 2016-12-02 | 2016-12-13 | 2017-02-28 |            |            |
| IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Thuận, Lâm Đồng, Đắk Lắk)   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 20,000.00  | 0.00       | Under Implementation   | 2016-09-09 | 2016-10-04 | 2016-10-07 | 2016-10-18 | 2016-12-31 |            |            |
| IC 80 / CPMU National Procurement Consultant   | IDA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open - National |  | 150,000.00 | 102,555.63 | Signed                 | 2016-02-22 | 2016-04-11 | 2016-08-07 | 2016-08-05 | 2016-08-29 | 2016-09-01 | 2020-12-31 |
| IC46 / National consultant to support for the change management group  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National |  | 75,000.00  | 64,442.70  | Under Implementation   | 2016-08-07 | 2016-08-30 | 2016-09-07 | 2016-10-12 | 2016-09-25 | 2019-03-30 |            |
| IC26 / Technical consultant  | IDA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Limited         |  | 120,000.00 | 100,320.00 | Signed                 | 2016-08-15 | 2016-08-16 | 2016-08-30 | 2016-09-09 | 2016-09-15 | 2016-09-16 | 2020-12-31 |
| IC51 / IEC consultant  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 75,000.00  | 0.00       | Pending Implementation | 2016-08-04 | 2016-08-25 | 2016-08-29 | 2016-09-02 | 2019-03-31 |            |            |
| IC62 / International consultant for subsector restructuring plans  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open            |  | 225,000.00 | 0.00       | Pending Implementation | 2016-10-02 | 2016-10-30 | 2016-11-08 | 2016-11-13 | 2017-08-31 |            |            |
| IC75 / National consultant on review of land policies  | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 5,000.00   | 0.00       | Pending Implementation | 2016-10-05 | 2016-10-30 | 2016-11-03 | 2016-11-09 | 2017-01-30 |            |            |
| IC81 / Coordinator and M&E   | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 143,000.00 | 0.00       | Pending Implementation | 2016-07-19 | 2016-08-10 | 2016-08-17 | 2016-09-24 | 2020-12-31 |            |            |
| DN-HC12 / National Technical Consultant  | IDA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Under Implementation   | 2016-08-17 | 2016-08-25 | 2016-09-14 | 2016-09-21 | 2016-11-12 | 2016-10-12 | 2017-04-10 |
| IC39 / Nat. Consultant on communication strategy   | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Pending Implementation | 2016-11-01 | 2016-12-20 | 2017-01-10 | 2017-02-14 | 2017-08-13 |            |            |
| IC41 / Technical consultant  | IDA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Pending Implementation | 2016-09-15 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2017-06-27 |            |            |
| DN-HC11 / National Consultant on Communication Strategy  | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Under Implementation   | 2016-08-17 | 2016-08-09 | 2016-09-19 | 2016-09-26 | 2016-10-17 | 2017-04-15 |            |
| IC03 / Cons. For consolidation and devt of communication strategies  | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Under Implementation   | 2016-09-15 | 2016-09-15 | 2016-10-31 | 2016-11-04 | 2016-11-18 | 2019-11-18 |            |

|  |             |  |       |                                 |        |              |            |                        |            |            |            |            |            |            |            |            |            |
|--|-------------|--|-------|---------------------------------|--------|--------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC 81 / National M & E Consultant  | IDA / 57040 | Component D: Project Management  | Prior | Individual Consultant Selection | Open   | 135,000.00   | 111,073.73 | Signed                 | 2016-05-23 | 2016-07-29 | 2016-08-25 | 2016-09-13 | 2016-09-14 | 2016-09-30 | 2020-12-31 |            |            |
| IC 82 / National environmental consultant for rice                                     | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 75,000.00    | 0.00       | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-10-08 | 2016-10-30 | 2016-10-30 | 2020-12-31 |            |            |            |
| IC 84 / National Social consultant for rice  | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 75,000.00    | 54,720.00  | Signed                 | 2016-07-07 | 2016-07-08 | 2016-09-05 | 2016-09-06 | 2016-09-26 | 2016-09-09 | 2016-10-14 | 2020-12-31 |            |
| IC 85 / National Social consultant for rice  | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 75,000.00    | 52,360.00  | Signed                 | 2016-07-07 | 2016-07-08 | 2016-09-11 | 2016-09-05 | 2016-10-02 | 2016-09-09 | 2016-10-30 | 2020-12-31 |            |
| IC 83 / National environmental consultant for coffee                                   | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 75,000.00    | 0.00       | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-09-30 | 2016-10-30 | 2016-10-30 | 2020-12-31 |            |            |            |
| IC36 / Nat. Consultant on communication strategy                                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Under Implementation   | 2016-08-26 | 2016-09-20 | 2016-10-14 | 2016-11-04 | 2016-12-09 | 2020-12-31 |            |            |            |
| IC38 / Technical consultant  | IDA / 57040 | Component D: Project Management  | Prior | Individual Consultant Selection | Open   | 120,000.00   | 0.00       | Under Implementation   | 2016-08-26 | 2016-09-28 | 2016-10-14 | 2016-11-04 | 2016-12-09 | 2020-12-31 |            |            |            |
| IC42 / Nat. Consultant on communication strategy                                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Under Implementation   | 2016-09-14 | 2016-09-29 | 2016-11-02 | 2016-11-23 | 2016-12-28 | 2019-12-26 |            |            |            |
| IC44 / Technical consultant  | IDA / 57040 | Component D: Project Management  | Prior | Individual Consultant Selection | Open   | 120,000.00   | 0.00       | Under Implementation   | 2016-09-15 | 2016-10-27 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2020-12-31 |            |            |            |
| IC01-07 / Technical consultant   | IDA / 57040 | Component D: Project Management  | Prior | Individual Consultant Selection | Open   | 120,000.00   | 0.00       | Under Implementation   | 2016-07-25 | 2016-08-31 | 2016-09-12 | 2016-10-03 | 2016-10-07 | 2020-12-31 |            |            |            |
| IC19 / Cons. For consolidation and devt of communication strategies                    | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   | 30,000.00    | 0.00       | Under Implementation   | 2016-09-08 | 2016-11-10 | 2016-10-13 | 2016-10-18 | 2016-11-01 | 2019-05-01 |            |            |            |
| IC04 / Technical consultant  | IDA / 57040 | Component D: Project Management  | Prior | Individual Consultant Selection | Open   | 120,000.00   | 87,360.00  | Signed                 | 2016-02-22 | 2016-09-12 | 2016-09-19 | 2016-10-05 | 2016-10-03 | 2016-10-20 | 2020-12-31 |            |            |
| IC07 / Individual consultant on consolidation and development communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   | 30,000.00    | 0.00       | Pending Implementation | 2016-06-15 | 2016-10-07 | 2016-10-18 | 2016-11-01 | 2016-11-01 | 2018-06-01 |            |            |            |
| IC08 / Individual Technical consultant   | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 120,000.00   | 68,640.00  | Signed                 | 2016-06-15 | 2016-07-20 | 2016-08-21 | 2016-09-12 | 2016-09-05 | 2016-09-13 | 2016-09-15 | 2020-12-20 |            |
| IC03-07 / Nat. Consultant on communication strategy                                    | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Under Implementation   | 2016-07-26 | 2016-08-30 | 2016-09-13 | 2016-10-04 | 2016-10-20 | 2017-10-14 |            |            |            |
| IC20 / Technical consultant  | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   | 59,400.00    | 112,200.00 | Signed                 | 2016-06-22 | 2016-08-03 | 2016-09-27 | 2016-09-08 | 2016-10-02 | 2016-09-09 | 2016-11-01 | 2016-09-28 | 2020-12-31 |
| IC15 / Cons. For consolidation and devt of communication strategies                    | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   | 30,000.00    | 0.00       | Under Implementation   | 2016-07-25 | 2016-07-25 | 2016-10-05 | 2016-10-19 | 2016-10-06 | 2016-11-16 | 2016-10-14 | 2019-04-14 |            |
| IC23 / Technical consultant  | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Individual Consultant Selection | Open   | 120,000.00   | 0.00       | Pending Implementation | 2016-08-31 | 2016-10-19 | 2016-11-09 | 2016-12-14 | 2016-12-14 | 2020-12-14 |            |            |            |
| IC33 / Nat. Consultant on communication strategy                                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Under Implementation   | 2016-09-15 | 2016-11-02 | 2016-11-24 | 2016-12-09 | 2017-01-03 | 2019-06-22 |            |            |            |
| IC16 / Technical consultant  | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   | 73,320.00    | 57,463.12  | Signed                 | 2016-06-23 | 2016-06-26 | 2016-09-28 | 2016-09-05 | 2016-10-19 | 2016-09-26 | 2016-11-12 | 2016-10-01 | 2020-12-31 |
| SSS 02 / Technical assistance  | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Direct Selection                | Direct | 1,240,000.00 | 0.00       | Under Review           | 2016-08-31 | 2016-09-25 |            |            | 2016-12-01 | 2020-10-30 |            |            |            |
| IC-21 / Nat. Consultant on communication strategy                                      | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Pending Implementation | 2017-01-28 | 2017-03-18 | 2017-04-08 | 2017-05-13 | 2020-05-13 |            |            |            |            |
| IC21 / Consultant on communication strategy  | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Post  | Individual Consultant Selection | Open   | 60,000.00    | 0.00       | Cancelled              | 2016-09-29 | 2016-11-17 | 2016-12-08 | 2017-01-12 | 2020-01-09 |            |            |            |            |