

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

General Information			
Country:	Vietnam	Bank / Approval Date of the Original Procurement Plan:	2016-08-24
Project ID:	P145055	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-11-23
Project Name:	Sustainable Agriculture Transformation Project		
Loan / Credit No.:	IDA / 57040	GNP Date:	2016-07-25
Escalating Agency(ies):	Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for VN-SAT, Long An Province Project Management Unit, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, Tien Giang Province Project Management Unit, A		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-12-30		2017-01-13					2017-02-24		2017-04-10		2017-04-24		2017-11-24
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2018-02-28
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-16								2017-02-15		2017-05-15
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2016-12-23								2017-02-22		2017-09-21
XL06 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2016-10-14		2016-10-19					2016-11-30		2016-12-30		2017-02-03		2017-08-02
XL02-DT / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-01-20		2017-01-25					2017-03-08		2017-04-07		2017-05-12		2017-09-01
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-01								2017-01-26		2017-05-25
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2017-02-08								2017-04-05		2017-08-02
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-01-16								2017-03-27		2017-09-27
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2016-09-20		2016-09-25					2016-11-06		2016-12-06		2017-01-10		2017-05-10
XL19 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2016-11-29		2016-12-19					2017-01-09		2017-02-19		2017-02-28		2017-08-31
XL07 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2016-09-01		2016-10-01					2016-11-12		2016-12-12		2017-01-16		2017-07-16
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-04								2017-02-03		2017-06-03
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-06-08								2017-09-01		2018-01-10
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation					2016-10-02		2017-01-02					2017-02-02		2017-02-16		2017-04-02		2017-09-29
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-03-01		2017-03-08					2017-04-08		2017-05-08		2017-05-29		2017-11-25
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2017-12-27

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HR05 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-09-19		2016-09-24					2016-10-28		2016-11-14		2016-11-29		2017-07-31

HH06 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	476,000.00	0.00	Pending Implementation						2016-09-28	2016-10-01					2016-11-02	2016-11-21	2016-12-08	2017-02-06												
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope	48,000.00	0.00	Under Implementation							2016-10-25							2016-11-23	2017-02-28												
HH04 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	134,000.00	0.00	Under Implementation						2016-08-29	2016-10-27	2016-09-09					2016-10-14	2016-11-01	2016-11-16	2017-01-16											
HH40 / Office equipment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	0.00	Under Implementation								2016-09-10							2016-09-08	2016-10-31											
HH09 / Software for selected renovation programs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation						2017-03-05		2017-03-12					2017-03-19	2017-03-30	2017-04-08	2017-07-30											
DN-HH03 / Procurement of Equipment for Laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation															2016-10-12	2016-10-28											
HH04 / Tool and Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	0.00	Pending Implementation								2016-09-30							2016-11-30	2016-12-30											
HH09 / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation						2017-03-25		2017-03-30						2017-05-11	2017-06-10	2017-07-15	2017-11-15										
HH09 / Equipment for seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	84,000.00	0.00	Pending Implementation									2016-10-06							2016-12-01	2017-05-30										
HH07 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	210,000.00	0.00	Under Implementation						2016-09-01	2016-10-12	2016-09-06					2016-10-28	2016-11-10	2016-12-04	2017-03-06											
HH06 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2016-10-01		2016-10-05						2016-11-17	2016-12-17	2017-01-21	2018-04-20										
HH05 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation								2016-07-04								2016-09-28	2016-12-26										
HH06 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Under Implementation									2016-09-19							2016-11-11	2017-01-23										
HH07 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2016-09-24		2016-09-29						2016-11-10	2016-12-10	2017-01-14	2017-07-13										
HH09 / Laboratory Equipments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	65,000.00	0.00	Pending Implementation																2017-01-01	2017-06-30										
HH04 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,000.00	0.00	Pending Implementation																2016-10-24	2016-12-19	2017-02-23									
HH05 / Equipment for breeding centers	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation																2016-10-29	2016-12-24	2017-02-28									
HH10-DT / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	147,000.00	0.00	Under Implementation						2016-09-04	2016-11-07	2016-09-09						2016-10-21	2016-11-20	2016-12-25	2017-02-05										
HH11-DT / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2016-11-02		2016-11-07						2016-12-19	2017-01-18	2017-02-22	2018-05-21										
HH13-DT / Equipment for seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	105,000.00	0.00	Pending Implementation						2017-02-21		2017-02-26						2017-04-09	2017-05-09	2017-06-13	2017-09-01										
HH02 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	168,000.00	0.00	Under Implementation						2016-09-05	2016-10-27	2016-09-10						2016-10-25	2016-11-24	2016-12-25	2017-06-23										
HH07 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	61,000.00	0.00	Under Implementation																2016-10-16	2017-02-16										
HH08 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation																2016-10-07	2016-11-21	2017-03-21									
HH00 / Office equipments	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	42,940.00	Completed								2016-07-19								2016-08-16	2016-08-16	2016-09-15	2016-08-25								
HH03 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation																	2016-11-01	2016-12-30									

COS60 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-04-05	2017-04-19	2017-05-31										2017-06-12	2017-06-26	2017-09-30	
COS61 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-04-13	2017-04-27	2017-06-08										2017-06-20	2017-06-30	2017-12-31	
COS67 / National consultant on capacity and organization arrangements in some pilot POARDs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-27	2017-04-10	2017-05-22										2017-06-02	2017-06-09	2017-11-30	
COS69 / TA for PPP secretary board	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-10-15	2016-11-05	2016-12-14										2016-12-27	2017-01-11	2017-07-10	
COS71 / National consultant on sharing lessons learnt in selected fields	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-05-01	2017-05-22	2017-06-29										2017-07-14	2017-07-28	2018-01-24	
COS72 / National consultant on standardization of the value chains	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-05-10	2017-05-24	2017-07-05										2017-07-17	2017-07-25	2018-01-21	
COS73 / National consultant on review of agricultural credits	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,500.00	0.00	Pending Implementation	2016-10-10	2016-10-25	2016-12-06										2016-12-15	2016-12-29	2017-06-27	
COS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		22,500.00	0.00	Under Implementation	2016-10-27	2016-11-10	2016-12-21										2016-12-30	2017-01-16	2017-06-30	
COS81 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16										2017-03-06	2017-03-20	2020-12-31	
COS-31 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-20	2017-01-10	2017-02-23										2017-03-25	2017-04-29	2020-06-30	
COS49 / National consultant for training need assessment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07										2016-10-20	2017-01-17	2017-03-31	
COS70 / National consultant on TA for value chain organizations	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-10-04	2016-10-18	2016-11-29										2016-12-11	2016-12-21	2018-03-29	
COS74 / News and articles on ARP (websites, radios, newspapers, etc.)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13										2016-12-28	2017-01-08	2017-01-15	2017-06-15
COS 86 / Financial auditing project	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		210,000.00	0.00	Under Implementation	2016-08-29	2016-09-16	2016-09-05										2016-12-10	2016-12-30	2020-12-31	
IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30	
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30	
COS40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-11-20	2016-12-11	2017-01-24										2017-02-23	2017-03-30	2017-09-26	
DN-COS10 / National experts on sustainable development planning and re-cultivation of coffee trees	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14										2016-11-11	2016-12-02	2017-05-31	
COS02 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31										2017-03-15	2017-03-27	2020-12-31	
COS37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-05-02	2017-05-23	2017-07-06										2017-08-05	2017-09-09	2020-12-31	
COS43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-09-29	2016-10-20	2016-12-03										2017-01-02	2017-02-06	2020-12-31	
COS17 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-10-01	2016-11-06	2016-11-18										2017-01-12	2017-01-25	2020-12-31	
COS05 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17										2016-12-17	2017-01-21	2020-12-16	
COS06 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11										2016-12-11	2017-01-15	2020-12-15	
COS02-07 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-10-22	2017-01-22	2017-03-07										2017-04-06	2017-01-11	2017-07-10	

CO518 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-15	2016-11-11	2016-11-23							2017-01-08	2017-01-21	2020-12-31
CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14							2017-02-09	2017-02-14	2020-12-31
IC35 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Under Implementation	2016-08-31	2016-10-27	2016-09-30	2016-11-13						2016-11-28	2016-12-27	2020-12-31
CO522 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-09-28	2016-10-19	2016-12-02							2017-01-01	2017-02-05	2020-12-31
CO513 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-10-20	2016-11-07	2016-12-30							2017-02-20	2017-03-01	2018-05-31
CO5-01 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2017-01-20	2017-02-20	2017-05-22							2017-06-21	2017-07-12	2020-12-31
DN-CO209 / Description/Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04							2017-02-01	2017-02-22	2017-08-21
DN-CO209 / Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13							2016-11-10	2016-12-01	2017-05-30
CO531 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-05							2017-02-04	2017-03-11	2020-06-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC24 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30		2016-08-31		2016-09-21		2016-10-07		2019-04-10	
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Under Implementation	2016-08-10	2016-09-28	2016-09-12		2016-09-30		2016-10-03		2017-03-31	
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2017-01-10		2017-02-07		2017-02-10		2017-02-27		2017-05-31	
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20	
IC53 / National consultant on livestock production for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-06		2016-09-12		2016-09-21		2017-03-20	
IC54 / National consultant on forestry for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-07		2016-09-13		2016-09-26		2017-03-25	
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-09-27	
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Pending Implementation	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21	
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28	
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-02-15		2017-03-14		2017-03-20		2017-03-29		2017-05-31	
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-03-15		2017-04-20		2017-05-02		2017-05-16		2017-08-16	
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-07-05		2016-07-29		2016-08-02		2016-08-10		2016-11-30	
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20		2017-03-21		2017-03-27		2017-04-13		2017-10-10	
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25		2016-09-17		2016-09-22		2016-09-30		2018-03-31	
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01		2016-07-18		2016-07-20		2016-07-28		2020-12-31	

IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28				
IC82 / 4 national consultants to support 4 pilot provinces involved in the ARP (Hà Tĩnh, Bình Định, Lào Cai, Quảng Trị)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31				
IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-09-07	2016-08-05	2016-09-29	2016-09-01	2020-12-31		
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Under Implementation	2016-06-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2019-03-30			
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2016-09-16	2020-12-31	
IC51 / EC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-28	2016-09-02	2019-03-31				
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15	2016-11-03	2016-11-24	2016-12-29	2017-06-27				
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-09-29	2016-11-17	2016-12-08	2017-01-12	2020-01-09				
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-15	2016-09-15	2016-10-31	2016-11-04	2016-11-18	2019-11-18			
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		135,000.00	111,073.73	Signed	2016-05-23	2016-07-29	2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31		
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-10-09	2016-10-30	2020-12-31				
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-28	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-09-30	2016-10-30	2020-12-31				
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14	2016-11-04	2016-12-09	2020-12-31			
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-09-26	2016-09-28	2016-10-14	2016-11-04	2016-12-09	2020-12-31			
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02	2016-11-23	2016-12-28	2019-12-26			

IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31
IC01-07 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Signed	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-06-15		2016-10-07		2016-10-18		2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	66,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-07 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14		2019-04-14
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-28	2016-09-28	2016-09-05	2016-10-19	2016-09-28	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Review	2016-08-31		2016-09-25				2016-12-01		2020-10-30