

**PROCUREMENT PLAN** Vietnam : Sustainable Agriculture Transformation Project**General Information**

<b>Country:</b>	Vietnam	<b>Bank / Approval Date of the Original Procurement Plan:</b>	2016-08-24
<b>Project ID:</b>	P145055	<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2016-08-24
<b>Project Name:</b>	Sustainable Agriculture Transformation Project	<b>GPN Date:</b>	2016-07-25
<b>Loan / Credit No.:</b>	IDA / 57040		
<b>Executing Agency(ies):</b>	Long An Province Project Management Unit		

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation																			

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
HH07 / Office equipment	IDA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Pending Implementation						2016-09-01		2016-09-06						2016-10-26		2016-11-10		2016-12-04		2017-03-06
HH08 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2016-10-01		2016-10-06						2016-11-17		2016-12-17		2017-01-21		2018-04-20
HH09 / Specialized equipment for provincial seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation						2017-03-25		2017-03-30						2017-05-11		2017-06-10		2017-07-15		2017-11-15

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IC30 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19									2016-12-19		2017-01-23		2020-06-30	
CO531 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-11-01		2016-11-22		2017-01-05										2017-02-04		2017-03-11		2020-06-30
IC32 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2016-09-15		2016-10-06		2016-11-19										2016-12-19		2017-01-23		2020-06-30

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual