

PROCUREMENT PLAN **Vietnam : Sustainable Agriculture Transformation Project**
General Information

Country:	Vietnam	Bank / Approval Date of the Original Procurement Plan:	2016-08-29
Project Name:	Sustainable Agriculture Transformation Project P145055	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-12-10
Project ID:	IDA / 57040	OPN Date:	2016-07-25
Executing Agency(ies):	Can Tho City Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for Vn-SAT, Long An Province Project Management Unit, Dak Nong Province Project		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled																					
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation																					
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																					
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																					
XL06 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation																					
XL02-D7 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation																					
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																					
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																					
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation																					
XL07 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation																					
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																					
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																					
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Cancelled																					
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation																					

XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled																	2017-01-26	2017-05-25	
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																		2017-01-26	2017-05-26
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-03-01	2017-03-08					2017-04-08							2017-05-08	2017-05-29	2017-11-25
XL19 / Upgrading Nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-02-10	2017-03-02					2017-03-23							2017-05-03	2017-06-09	2017-11-12
XL19 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled				2016-11-29	2016-12-19					2017-01-09						2017-02-19	2017-02-28	2017-08-31	
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled				2017-03-10	2017-03-15					2017-04-26						2017-05-26	2017-06-30	2017-12-27	

GOODS																												
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HH05 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2016-09-19	2016-09-24						2016-10-28	2016-11-14			2016-11-29	2017-07-31
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	0.00	Under Implementation																	2016-11-23	2017-02-28
HH04 / Office equipment	IDA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		134,000.00	0.00	Under Implementation					2016-08-29	2016-10-27	2016-09-09					2016-10-14	2016-12-05	2016-11-01		2016-11-16	2017-01-16	
HH40 / Office equipment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Under Implementation							2016-08-10										2016-09-08	2016-10-31
HH09 / Software for selected renovation programs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation				2017-03-05	2017-03-12							2017-03-19		2017-03-30		2017-04-06	2017-07-30	
DNA-HK33 / Procurement of Equipment for Laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																	2016-10-12	2016-10-26
HH09 / Specialized equipment for provincial seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-03-25	2017-03-30						2017-05-11		2017-06-10		2017-07-15	2017-11-15	
HH06 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Cancelled					2016-09-26	2016-10-01						2016-11-02		2016-11-21		2016-12-06	2017-02-06	
HH08 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Pending Implementation					2016-12-20	2016-12-25						2017-01-25		2017-02-24		2017-03-11	2017-05-10	
HH09 / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation																2016-12-01	2017-05-30	
HH07 / Office equipment	IDA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Under Implementation					2016-09-01	2016-10-12	2016-09-06					2016-10-26	2016-11-30	2016-11-10		2016-12-04	2017-03-06	
HH08 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-10-01	2016-10-06							2016-11-17		2016-12-17		2017-01-21	2018-04-20
HH05 / Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation																	2016-09-28	2016-12-26
HH06 / Equipment for laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Under Implementation																	2016-11-11	2017-01-23
HH27 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-09-24	2016-09-29						2016-11-10		2016-12-10		2017-01-14	2017-07-13	
HH08 / Laboratory Equipments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																	2017-01-01	2017-06-30
HH04 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation																	2016-12-19	2017-02-23

HK05 / Equipment for breeding centers	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation											2016-10-29							2016-12-24		2017-02-28	
HK10-07 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	147,000.00	0.00	Under Implementation				2016-09-04	2016-11-07	2016-09-09									2016-10-21	2016-11-20		2016-12-25		2017-02-08	
HK11-07 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-02	2016-11-07									2016-12-19	2017-01-18		2017-02-22		2018-05-21		
HK13-07 / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	105,000.00	0.00	Pending Implementation				2017-02-21	2017-02-26									2017-04-09	2017-05-09		2017-06-13		2017-09-01		
HK22 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	168,000.00	0.00	Under Implementation				2016-09-05	2016-10-27	2016-09-10								2016-10-25	2016-11-24		2016-12-25		2017-06-23		
HK37 / Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	61,000.00	0.00	Under Implementation																	2016-10-16		2017-02-16		
HK08 / Equipment for laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation																	2016-11-21		2017-03-21		
HK00 / Office equipments	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	42,940.00	Completed																	2016-08-16	2016-08-16	2016-09-15	2016-08-25	
HK31 / Equipment for laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation																	2016-11-01		2016-12-30		
XL12 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation																	2016-10-31		2017-03-30		
HK19 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2017-03-20	2017-03-25									2017-05-06	2017-06-05		2017-07-10		2017-10-10		
HK20 / Specialized equipments for relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	68,000.00	0.00	Pending Implementation																	2017-04-12		2017-07-12		
HK21 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	407,000.00	0.00	Pending Implementation				2017-01-10	2017-01-15									2017-02-28	2017-03-28		2017-05-02		2017-09-02		
HK12-07 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	58,000.00	0.00	Pending Implementation																	2017-03-21		2017-04-17		
HK15 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-09-14	2016-10-14									2016-11-25	2016-12-25		2017-01-29		2017-07-28		
HK16 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation				2016-08-29	2016-09-13									2016-10-25	2016-11-24		2016-12-29		2017-06-27		
HK18 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2016-08-24	2016-08-29									2016-10-10	2016-11-09		2016-12-14		2017-03-14		
HK-26 / Office equipment package	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	97,000.00	0.00	Pending Implementation																	2016-12-31		2017-06-28		
HK-14 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,705.00	0.00	Pending Implementation																	2016-12-23		2017-02-21		
DN-HK32 / Procurement of Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled																	2016-10-10		2017-04-08		
HK-01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Under Implementation				2016-11-23	2016-11-28									2016-12-28	2017-01-27		2017-02-20		2017-05-21		
HK01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Cancelled				2016-09-19	2016-09-24									2016-11-05	2016-12-05		2017-01-09		2017-06-08		
HK-02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-30	2016-12-05									2017-01-16	2017-02-15		2017-03-22		2018-06-22		
HK02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled				2016-09-19	2016-09-24									2016-11-05	2016-11-29		2017-01-03		2018-04-03		

HK03 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Canceled											2016-09-29	2016-09-29							2016-11-10	2016-12-10			2017-01-15			2017-07-06				
HK03 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Pending Implementation												2016-11-30	2016-12-05							2017-01-16	2017-02-15			2017-03-22			2017-08-18			
HK06 / Mua sam thiet bi van phang (PMU) va cac don vi co lien quan	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	161,000.00	0.00	Canceled												2016-09-01	2016-09-06							2016-10-18	2016-11-17			2016-12-22			2017-06-20			
DA HK02 / Description/Procurement of Office Equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation																								2016-12-20			2017-01-19			
HK04 / Tool and Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	0.00	Canceled																								2016-11-30			2016-12-30			
HK34 / Tool and Office Equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,000.00	0.00	Pending Implementation																									2016-12-18			2016-12-31		
HK02 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled																									2016-12-02			2017-01-01	2017-02-05	2017-08-04
HK14 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled																										2016-11-14	2016-11-28	2016-12-27	2017-06-25	

NON CONSULTING SERVICES

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notices / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
CQ550 / National consultant for human resources in MARD's agencies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-02-13				2017-02-27									2017-04-12									2017-04-24			2017-05-03	2017-10-30
CQ559 / National consultant for reviewing the public expenditures in ARD sector	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01				2017-03-16										2017-04-24								2017-05-04			2017-05-18	2017-11-14
CQ560 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-04-05				2017-04-19										2017-05-31								2017-06-12			2017-06-26	2017-09-30
CQ561 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-04-13				2017-04-27										2017-06-08								2017-06-20			2017-06-30	2017-12-31
CQ567 / National consultant on capacity and organization arrangements in some pilot POARDS	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-27				2017-04-10										2017-05-22								2017-06-02			2017-06-09	2017-11-30
CQ569 / TA for PPP secretary board	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-10-15				2016-11-05										2016-12-14								2016-12-27			2017-01-11	2017-07-10
CQ571 / National consultant on sharing lessons learnt in selected fields	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-05-01				2017-05-22										2017-06-29								2017-07-14			2017-07-28	2018-01-24
CQ572 / National consultant on standardization of the value chains	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-05-10				2017-05-24										2017-07-06								2017-07-17			2017-07-25	2018-01-21
CQ573 / National consultant on review of agricultural credits	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,500.00	0.00	Pending Implementation	2016-10-10				2016-10-25										2016-12-08								2016-12-15			2016-12-29	2017-06-27
CQ576 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		22,500.00	0.00	Under Implementation	2016-10-27				2016-11-10										2016-12-21								2016-12-30			2017-01-16	2017-06-30
CQ501 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Canceled	2016-11-15				2016-11-29										2017-01-16								2017-03-06			2017-03-20	2020-12-31
CQ531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-20				2017-01-10										2017-02-23								2017-03-25			2017-04-29	2020-06-30

CO549 / National consultant for training need assessment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07									2016-10-20	2017-01-17	2017-03-31
CO570 / National consultant on TA for value chain organizations	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-10-04	2016-10-18	2016-11-29									2016-12-11	2016-12-21	2018-03-29
CO574 / News and articles on ARP (websites, radio, newspapers, etc.)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13									2017-01-08	2017-01-15	2017-06-15
CO5 86 / Financial auditing project	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		210,000.00	0.00	Under Implementation	2016-08-29	2016-09-16	2016-09-05									2016-12-10	2016-12-30	2020-12-31
IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30
CO525 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-01	2016-09-05	2016-10-19									2016-11-18	2016-11-25	2020-06-30
CO5 25 / Independent assessment of farmer adoption.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-15	2016-12-30	2017-02-13									2017-03-02	2017-03-17	2020-12-31
CO540 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-11-20	2016-12-11	2017-01-24									2017-02-23	2017-03-30	2017-09-26
DN-CO510 / National experts on sustainable development planning and re-cultivation of coffee trees	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14									2016-11-11	2016-12-02	2017-05-31
CO502 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31									2017-03-15	2017-03-27	2020-12-31
CO537 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-05-02	2017-05-23	2017-07-06									2017-08-05	2017-09-09	2020-12-31
CO505 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17									2016-12-17	2017-01-21	2020-12-16
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11									2016-12-11	2017-01-15	2020-12-15
CO502-07 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-10-22	2017-01-22	2017-03-07									2017-04-06	2017-01-11	2017-07-10
CO518 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-15	2016-11-11	2016-11-23									2017-01-08	2017-01-21	2020-12-31
CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14									2017-02-09	2017-02-14	2020-12-31
IC35 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Under Implementation	2016-08-31	2016-10-27	2016-09-30									2016-11-28	2016-12-27	2020-12-31
CO5 01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2017-01-20	2017-02-20	2017-05-22									2017-06-21	2017-07-12	2020-12-31
CO517 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-01	2016-11-06	2016-11-18									2017-01-12	2017-01-25	2020-12-31
CO5 17 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-12-09	2017-01-06	2017-02-03									2017-03-05	2017-03-29	2020-12-31
DN CO509 / Description/Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04									2017-02-01	2017-02-22	2017-08-21
CO5 13 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-18	2017-02-09									2017-04-02	2017-04-11	2020-12-31
CO513 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-20	2016-11-07	2016-12-30									2017-02-20	2017-03-01	2018-05-31
DN-CO509 / Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13									2016-11-10	2016-12-01	2017-05-30
CO531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-05									2017-02-04	2017-03-11	2020-06-30

CO343 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2016-09-29	2016-10-20	2016-12-03						2017-01-02	2017-02-08	2020-12-31
CO3-22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-22	2017-01-12	2017-02-25						2017-03-27	2017-05-01	2020-12-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC24 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21		2016-10-07					2019-04-10
IC45 / International consultant to support for the change management group	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Under Implementation	2016-08-10	2016-09-28	2016-09-12		2016-09-20			2016-10-03		2017-03-31
IC47 / International consultant for services analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2017-01-10		2017-02-07		2017-02-10			2017-02-27		2017-05-31
IC48 / National consultant for services analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-01-10		2017-02-06		2017-02-10			2017-02-21		2017-08-20
IC53 / National consultant on livestock production for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-06		2016-09-12			2016-09-21		2017-03-20
IC54 / National consultant on forestry for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-07		2016-09-13			2016-09-26		2017-03-25
IC55 / National consultant on fisheries for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2017-01-20		2017-02-14		2017-02-20			2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Pending Implementation	2017-01-16		2017-02-08		2017-02-13			2017-02-22		2017-08-21
IC57 / National consultant on processing for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-07-20		2016-08-12		2016-08-16			2016-08-24		2017-02-28
IC58 / National consultant on result-based planning, M&E for subsectors	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-02-15		2017-03-14		2017-03-20			2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-03-15		2017-04-20		2017-05-02			2017-05-16		2017-08-16
IC63 / National consultant on establishment of the ARP M&E indicators set	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-07-05		2016-07-29		2016-08-02			2016-08-10		2016-11-30
IC64 / International consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20		2017-03-21		2017-03-27			2017-04-13		2017-10-10
IC65 / National consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25		2016-09-17		2016-09-22			2016-09-30		2018-03-31
IC66 / Interpreter	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01		2016-07-18		2016-07-20			2016-07-28		2020-12-31
IC68 / Consultant on human resources in pilot PDARs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-02-23		2017-03-15		2017-03-20			2017-03-27		2018-11-30
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12		2016-11-04		2016-11-09			2016-12-13		2017-03-31
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20		2016-11-15		2016-11-18			2016-11-25		2017-02-28
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01		2016-11-23		2016-11-28			2016-12-07		2017-02-28
IC80 / Review of public investment policy	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-11-03		2016-11-28		2016-12-02			2016-12-13		2017-02-28
IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lâm Đồng, Đắk Lắk)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2016-09-09		2016-10-04		2016-10-07			2016-10-18		2016-12-31

IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National	150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31			
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	75,000.00	64,442.70	Under Implementation	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25		2019-03-30			
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited	120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-08-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31			
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02			2019-03-31			
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08		2016-11-13		2017-09-31			
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03		2016-11-09		2017-01-30			
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17		2016-09-24		2020-12-31			
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12		2017-04-10		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14		2017-08-13			
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2016-09-15	2016-11-03	2016-11-24		2016-12-29		2017-06-27			
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03	2016-11-24		2016-12-29		2020-12-31		
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26		2016-10-17		2017-04-15		
IC23 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2016-09-15	2016-09-15	2016-10-31	2016-11-04		2016-11-18		2019-11-18		
IC 81 / National M&E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	135,000.00	111,073.73	Signed	2016-05-23	2016-07-29	2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31			
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-10-09		2016-10-30		2020-12-31			
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31	
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31	
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-09-30		2016-10-30		2020-12-31			
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14	2016-11-04		2016-12-09		2020-12-31		
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2016-08-26	2016-09-28	2016-10-14	2016-11-04		2016-12-09		2020-12-31		
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02	2016-11-23		2016-12-28		2019-12-26		
IC01-DT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2016-07-25	2016-08-31	2016-09-12	2016-10-03		2016-10-07		2020-12-31		
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13	2016-10-18		2016-11-01		2019-05-01		
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	87,360.00	Signed	2016-02-22	2016-09-12	2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31			
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2016-06-15	2016-10-07	2016-10-16		2016-11-01		2018-06-01			
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2020-12-20		
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13	2016-10-04		2016-10-20		2017-10-14		
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31	
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14	

IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Review	2016-08-31		2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09