

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-Consulting Services)	1.06	18	No	Post	

III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	Individuals ≥ USD 0.3 million; and for essential assignments (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts that will be let under other methods	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

General Information

Country: Vietnam **Bank Approval Date of the Original Procurement Plan:** 2016-08-24
Project ID: P145055 **Revised Plan Date(s) (comma delineated, leave blank if none)** 2017-07-31
Project Name: Sustainable Agriculture Transformation Project **GPN Date:** 2016-07-25
Loan / Credit No.: IDA / 57040
Executing Agency(ies): Project Management Unit for Component A, Central Project Management Unit for Vn-SAT, Can Tho City Project Management Unit, Tien Giang Province Project Management Unit, Gia Lai Province Project Management Unit, Dak Nong Province Project Management Unit, Long An Province Project Management Unit, Soc Trang Province Project Management Unit, L

WORKS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																										
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																										
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																										
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																										
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																										
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																										
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled																										
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Under Implementation																										
XL19 / Upgrading Nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-02-10							2017-03-23														
XL19 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-11-29							2017-01-09														
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-03-10							2017-04-26														
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-10							2017-04-26														
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-12-30							2017-02-24														
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-03-01							2017-04-08														
XL02-DT / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-01-20							2017-03-08														
XL02 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-15							2017-04-15														
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Cancelled					2016-09-20							2016-11-06														
XL03 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2017-03-03							2017-03-08														
XL07 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-02-01							2017-03-20														

XL07 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Cancelled								2016-09-01	2016-10-01						2016-11-12	2016-12-12	2017-01-16	2017-07-15
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Cancelled								2016-10-02	2017-01-02						2017-02-02	2017-02-16	2017-04-02	2017-09-29
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Pending Implementation								2017-02-09	2017-02-13						2017-03-15	2017-04-14	2017-05-19	2017-11-15
XL06 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Cancelled								2016-10-14	2016-10-19						2016-11-30	2016-12-30	2017-02-03	2017-08-02
XL06 / Civil works for DARD and relevant departments.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Cancelled								2017-02-06	2017-02-11						2017-03-25	2017-04-24	2017-05-29	2017-11-25
XL06 / Civil works for DARD and relevant department	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	163,636.00	0.00	Pending Implementation																2017-09-04	2017-10-30	2018-03-29

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
HH04 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	134,000.00	92,444.85	Completed							2016-08-29	2016-10-27	2016-09-09						2016-10-14	2016-12-05	2016-11-01	2017-02-14	2016-11-16	2017-03-10	2017-01-16	2017-05-31	
HH05 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	114,362.92	Signed							2016-09-19	2016-10-31	2016-09-24						2016-10-28	2016-11-30	2016-11-14	2016-11-29	2016-12-30	2017-07-31			
HH40 / Office equipment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	90,000.00	59,536.13	Signed									2016-08-10									2016-09-08	2017-03-06	2016-10-31			
HH09 / Software for selected renovation programs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation							2017-03-05		2017-03-12						2017-03-19	2017-03-30		2017-04-06		2017-07-30			
HH09 / Equipment for seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	84,000.00	0.00	Pending Implementation									2016-10-06									2016-12-01		2017-05-30			
DHH03 / Procurement of Equipment for Laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation									2016-08-31									2016-10-12		2016-10-26			
HH07 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	210,000.00	126,134.79	Signed							2016-09-01	2016-10-12	2016-09-06						2016-10-26	2016-11-30	2016-11-10	2017-02-13	2016-12-04	2017-02-22	2017-03-06		
HH08 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation							2016-10-01		2016-10-06						2016-11-17	2016-12-17		2017-01-21		2018-04-20			
HH22 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	168,000.00	0.00	Under Implementation							2016-09-05	2016-10-27	2016-09-10						2016-10-25	2016-12-26	2016-11-24	2017-04-18	2016-12-25	2017-09-23			
HH05 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	48,567.52	Signed										2016-07-04								2016-09-26	2016-12-22	2016-12-26			
HH06 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	25,000.00	23,953.37	Completed									2016-09-19									2016-11-11	2016-12-24	2017-01-23	2017-02-10		
HH07 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	61,000.00	0.00	Under Implementation									2016-09-01									2016-10-16		2017-02-16			
HH08 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation									2016-10-07									2016-11-21		2017-03-21			
HH00 / Office equipments	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	42,940.00	Completed									2016-07-19									2016-08-16	2016-08-16	2016-09-15	2016-08-25		
HH01 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	35,000.00	31,260.74	Signed									2016-09-09									2016-11-01	2017-02-24	2016-12-30			
XL12 / Upgrading office	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation										2016-09-26								2016-10-31		2017-03-30			
HH19 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation							2017-03-20		2017-03-25						2017-05-06	2017-06-05		2017-07-10		2017-10-10			

HH34 / Tool and Office Equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		53,000.00	39,516.52	Signed						2016-11-25							2016-12-18	2016-12-23	2016-12-31					
HH23 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Cancelled						2016-10-11		2016-10-16					2016-12-02	2017-01-01	2017-02-05	2017-08-04				
HH12 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,000.00	0.00	Pending Implementation														2017-04-03		2017-06-14	2017-09-14			
HH06 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Cancelled						2016-09-26		2016-10-01					2016-11-02	2016-11-21	2016-12-06	2017-02-06				
HH-06 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Pending Implementation						2016-12-20		2016-12-25					2017-01-25	2017-02-24	2017-03-11	2017-05-10				
HH12-07 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		58,000.00	0.00	Cancelled															2017-02-24		2017-03-21	2017-04-17		
HH016 / 2 rice transplanting machines for the provincial seed center to promote reduction in seed rates in rice cultivation	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation															2016-12-17		2017-02-11	2017-04-12		
HH21 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		407,000.00	0.00	Cancelled						2017-01-10		2017-01-15						2017-02-26	2017-03-28	2017-05-02	2017-09-02			
HH21 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		407,000.00	0.00	Pending Implementation						2017-04-03		2017-04-08						2017-05-20	2017-06-19	2017-07-24	2018-01-20			
HH27 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Cancelled						2016-09-24		2016-09-29						2016-11-10	2016-12-10	2017-01-14	2017-07-13			
HH-27 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2017-03-15		2017-03-20						2017-05-01	2017-05-31	2017-07-05	2018-01-01			
HH-TG1 / Rice transplanters	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																2017-02-06		2017-04-03	2017-09-30	
HH-23 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2017-02-28		2017-03-05						2017-04-16	2017-05-16	2017-06-20	2017-12-17			
HH-41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,000.00	0.00	Pending Implementation																2016-12-26		2017-01-16	2017-03-20	
HH 44 / Equipments for supporting to MARD's agencies	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		83,000.00	0.00	Pending Implementation																2017-02-25		2017-04-22	2017-05-31	
HH 01 / Rice transplanters	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,182.00	0.00	Pending Implementation																2017-05-14		2017-07-09	2018-01-05	
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	0.00	Cancelled																2016-10-25		2016-11-23	2017-02-28	
HH42 / Publishing materials and publication on ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Cancelled																	2016-10-28		2016-11-26	2017-02-26
HH 92 / Communication document	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation						2017-08-01		2017-08-06							2017-09-17	2017-10-17	2017-11-21	2018-02-28		
HH18-KG / 02 transplanters, 02 ferries and spare parts	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation																	2017-05-03		2017-06-28	2017-07-28
HH-09 / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation						2017-08-20		2017-08-25							2017-10-06	2017-11-05	2017-12-10	2018-03-10		
VN-PMU LONG AN-16059-GO-RFB / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled						2017-03-25		2017-03-30							2017-05-11	2017-06-10	2017-07-15	2017-11-15		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------	-------------------------	----------------------	----------------	--------------------	-------------------------------	--	---------------------------------	--	----------------------------------	--	-----------------	---------------------

CO501 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-11-15		2016-11-29									2017-03-06		2017-03-20		2020-12-31				
CO5-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2017-01-20	2016-12-24	2017-02-20											2017-06-21		2017-07-12		2020-12-31		
CO525 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-01		2016-09-05											2016-11-18		2016-11-25		2020-06-30		
CO5-25 / Independent assessment of farmer adoption.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-15		2016-12-30												2017-03-02		2017-03-17		2020-12-31	
CO502-DT / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-10-22		2017-01-22												2017-04-06		2017-01-11		2017-07-10	
CO5-69 / Development Management Software Past on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		140,000.00	0.00	Pending Implementation	2017-01-12		2017-02-22													2017-05-07		2017-06-11		2018-08-01
CO5-02 / Independent evaluator consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-01-18		2017-03-08													2017-05-03		2017-06-07		2020-09-30
CO537 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-05-02		2017-05-23													2017-08-05		2017-09-09		2020-12-31
CO5-43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-16		2017-01-06													2017-03-21		2017-04-25		2020-12-31
CO5-37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-02-02		2017-02-23													2017-05-08		2017-06-12		2020-12-31
IC35 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30													2016-11-28		2016-12-27		2020-12-31
CO540 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-20		2016-12-11													2017-02-23		2017-03-30		2017-09-26
CO5-40 / Independent assessment for farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01		2017-03-22													2017-06-04		2017-07-09		2018-01-05
CO522 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-28		2016-10-19													2017-01-01		2017-02-05		2020-12-31
CO578 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		22,500.00	0.00	Cancelled	2016-10-27		2016-11-10													2016-12-30		2017-01-16		2017-06-30
CO5-A4 / Consultant to support economic co-operation to implement the National Assembly's Resolution on National Restructuring Plan for the 2016-2020 period and to conduct study on strengthen the agricultural production linkages following value chain	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-05-01		2017-05-16													2017-07-06		2017-07-21		2018-01-17
CO5-A5 / National consultant on land policy review and proposals	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-05-03		2017-05-18													2017-06-30		2017-07-12		2017-12-29
CO5-A7 / Review of medium term agricultural public investment and expenditure	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		155,000.00	0.00	Pending Implementation	2017-04-24		2017-05-09													2017-06-29		2017-07-12		2018-06-19
CO5E7 / National consultant on capacity and organization arrangements in some pilot PMAKDs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-03-27		2017-04-10													2017-06-02		2017-06-09		2017-11-30
CO550 / National consultant for human resources in MAARD's agencies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Cancelled	2017-02-13		2017-02-27													2017-04-24		2017-05-03		2017-10-30
CO560 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Cancelled	2017-04-05		2017-04-19													2017-06-12		2017-06-26		2017-09-30
CO559 / National consultant for reviewing the public expenditures in ARD sector	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-03-01		2017-03-16													2017-05-04		2017-05-18		2017-11-14
CO5-A11 / Public Service analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05													2017-06-19		2017-06-26		2018-02-26
CO5-A3 / Consultant to support 8 provinces to review ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05													2017-06-20		2017-06-29		2018-02-19

COS-A2 / Consultant to review and support implementation of sector and subsector ARPs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2017-04-20	2017-05-05	2017-06-12							2017-06-21	2017-06-29	2018-02-01
COS-A6 / Consultant on human resources for agencies under MARD, DARDs, and study of capacity and organizational structure of GMDOs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		240,000.00	0.00	Pending Implementation	2017-04-24	2017-05-09	2017-06-19							2017-06-30	2017-07-12	2018-06-18
COG 91 / Communication Consultant at CPMU	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		180,000.00	0.00	Pending Implementation	2017-06-12	2017-07-03	2017-08-16							2017-09-15	2017-10-20	2020-12-31
CO261 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Cancelled	2017-04-13	2017-04-27	2017-06-08							2017-06-20	2017-06-30	2017-12-31
COS-A8 / Propaganda on the agriculture restructuring plan	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-06-01	2017-06-15	2017-07-28							2017-08-15	2017-09-04	2018-02-28
COS34 / The independent assessment consultancy package: applying technology in rice production of farmer	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-05-25	2017-06-15	2017-08-03							2017-08-17	2017-09-07	2020-12-20

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IC53 / National consultant on livestock production for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-06	2016-09-12			2016-09-21					2017-03-20	
IC54 / National consultant on forestry for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-07	2016-09-13			2016-09-28						2017-03-25
IC64 / International consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27			2017-04-13						2017-10-10
IC65 / National consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22			2016-09-30						2018-03-31
IC66 / Interpreter	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	64,296.10	Under Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-13	2016-07-28							2020-12-31
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09			2016-12-13						2017-03-31
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18			2016-11-25						2017-02-28
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28			2016-12-07						2017-02-28
IC 80 / CPMU: National Procurement Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01						2020-12-31
IC24 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21			2016-10-07						2019-04-10
IC46 / National consultant to support for the change management group	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04						2019-03-30
IC51 / IEC consultant	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29			2016-09-02						2019-03-31
IC75 / National consultant on review of land policies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03			2016-11-09						2017-01-30
IC61 / Coordinator and M&E	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17			2016-09-24						2020-12-31
IC26 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2016-09-16					2020-12-31
IC39 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10			2017-02-14						2017-08-13
DN4IC12 / National Technical Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12						2017-04-10

DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19		2016-09-28		2016-10-17		2017-04-15
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	87,360.00	Under Implementation	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,941.00	Under Implementation	2016-06-15	2016-09-13	2016-10-07		2016-10-18	2017-01-18	2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	66,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	60.29	Signed	2016-07-07	2016-06-30	2016-09-09	2016-10-07	2016-10-09	2016-10-11	2016-10-30	2016-11-01	2020-12-31
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-28	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	53,737.63	Signed	2016-07-07	2016-07-08	2016-09-09	2017-01-17	2016-09-30	2017-01-09	2016-10-30	2017-02-15	2020-12-31
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-26
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			73,320.00	57,463.12	Signed	2016-06-23	2016-06-28	2016-09-28	2016-09-05	2016-10-19	2016-09-28	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct			1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC-21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31
IC01-OT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC36 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30		2020-12-31
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-12-31
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-06		2017-02-09		2020-12-31
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27

IC41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	125,000.00	81,968.00	Signed	2016-12-24	2016-09-23	2017-01-14		2017-01-17		2017-01-24	2016-11-29	2019-01-31
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10		2017-05-01		2017-06-05		2017-12-29
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-20		2016-10-03		2017-03-31
IC23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2016-08-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31
IC 90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	98,000.00	0.00	Pending Implementation	2017-04-03		2017-05-22		2017-06-12		2017-07-03		2020-12-31
IC32 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lâm Đồng, Quảng Trị)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Cancelled	2016-09-09		2016-10-04		2016-10-07		2016-10-18		2016-12-31
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Cancelled	2016-07-05		2016-07-29		2016-08-02		2016-08-10		2016-11-30
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Cancelled	2017-02-15		2017-03-14		2017-03-20		2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Cancelled	2017-03-15		2017-04-20		2017-05-02		2017-05-16		2017-08-16
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Cancelled	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	17,500.00	0.00	Cancelled	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21
IC83 / National consultant to support Change Management Group (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	64,000.00	0.00	Pending Implementation	2017-04-20		2017-05-16		2017-05-23		2017-05-30		2020-12-31
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Cancelled	2017-02-23		2017-03-15		2017-03-20		2017-03-27		2018-11-30
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Cancelled	2016-10-02		2016-10-30		2016-11-08		2016-11-13		2017-08-31
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Cancelled	2016-11-03		2016-11-28		2016-12-02		2016-12-13		2017-02-28
IC05 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	114,000.00	0.00	Under Implementation	2017-05-10	2017-03-21	2017-07-01		2017-07-08		2017-07-16		2020-12-15
IC84 / Interpreter (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-04-20		2017-05-17		2017-05-22		2017-05-29		2020-12-31
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	75,000.00	0.00	Cancelled	2017-01-10		2017-02-07		2017-02-10		2017-02-27		2017-05-31