

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

General Information			
Country:	Vietnam	Bank / Approval Date of the Original Procurement Plan:	2016-08-08
Project ID:	P145055	Revised Plan Date(s): (comma delineated, leave blank if none)	2017-01-04
Project Name:	Sustainable Agriculture Transformation Project	GNP Date:	2016-07-25
Loan / Credit No.:	IDA / 57040		
Executing Agency(ies):	Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for VN-SAT, Long An Province Project Management Unit, Dong Thap Province Project Management Unit, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, T		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-10-30		2017-01-13					2017-02-24		2017-04-10		2017-04-24		2017-11-24	
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2018-02-28	
XL02-D1 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-01-20		2017-01-25					2017-03-08		2017-04-07		2017-05-12		2017-09-01	
XL02 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-15		2017-04-15					2017-05-15		2017-06-14		2017-07-19		2018-01-15	
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-16								2017-02-15		2017-05-15		
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2016-12-23								2017-02-22		2017-08-21		
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2017-02-08								2017-04-05		2017-08-02		
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2017-01-16								2017-03-27		2017-09-27		
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-04								2017-02-03		2017-06-03		
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2017-06-08								2017-09-01		2018-01-10		
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Cancelled					2016-10-02		2017-01-02					2017-02-02		2017-02-16		2017-04-02		2017-09-29	
XL13 / Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation					2017-02-09		2017-02-13					2017-03-15		2017-04-14		2017-05-19		2017-11-15	
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Cancelled					2016-09-20		2016-09-25					2016-11-06		2016-12-06		2017-01-10		2017-05-10	
XL08 / Civil works for DARD and relevant departments.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-02-06		2017-02-11					2017-03-25		2017-04-24		2017-05-29		2017-11-25	
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled							2016-12-01								2017-01-28		2017-05-25		
XL06 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2016-10-14		2016-10-19					2016-11-30		2016-12-30		2017-02-03		2017-08-02	
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-01								2017-01-28		2017-05-26		
XL03 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2017-03-03		2017-03-08					2017-04-19		2017-05-19		2017-06-23		2017-12-20	
XL07 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-02-01		2017-02-06					2017-03-20		2017-04-19		2017-05-24		2017-11-20	

CGS40 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-20	2016-12-11	2017-01-24								2017-02-23	2017-03-30	2017-09-28
CGS-40 / Independent assessment for farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01	2017-03-22	2017-05-05								2017-06-04	2017-07-09	2018-01-05
CGS-17 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-12-09	2017-01-06	2017-02-03								2017-03-05	2017-03-29	2020-12-31
CGS-37 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-02-02	2017-02-23	2017-04-08								2017-05-08	2017-06-12	2020-12-31
CGS37 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-05-02	2017-05-23	2017-07-06								2017-08-05	2017-09-09	2020-12-31
IC36 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30	2016-11-13							2016-11-28	2016-12-27	2020-12-31
DN-COS09 / Description/Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04								2017-02-01	2017-02-22	2017-08-21
CGS-13 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-18	2017-02-09								2017-04-02	2017-04-11	2020-12-31
CGS13 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-10-20	2016-11-07	2016-12-30								2017-02-20	2017-03-01	2018-05-31
DN-COS09 / Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13								2016-11-10	2016-12-01	2017-05-30
CGS31 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-05								2017-02-04	2017-03-11	2020-06-30
CGS43 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-29	2016-10-20	2016-12-03								2017-01-02	2017-02-06	2020-12-31
CGS-22 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-22	2017-01-12	2017-02-25								2017-03-27	2017-05-01	2020-12-30
CGS22 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-28	2016-10-19	2016-12-02								2017-01-01	2017-02-05	2020-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IC24 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21					2016-10-07		2019-04-10	
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2017-01-10	2017-02-07	2017-02-10					2017-02-27		2017-05-31	
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-01-10	2017-02-06	2017-02-10					2017-02-21		2017-08-20	
IC53 / National consultant on livestock production for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-06	2016-09-12					2016-09-21		2017-03-20	
IC54 / National consultant on forestry for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-07	2016-09-13					2016-09-26		2017-03-25	
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2017-01-20	2017-02-14	2017-02-20					2017-02-28		2017-08-27	
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Pending Implementation	2017-01-16	2017-02-08	2017-02-13					2017-02-22		2017-08-21	
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-07-20	2016-08-12	2016-08-16					2016-08-24		2017-02-28	
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-02-15	2017-03-14	2017-03-20					2017-03-29		2017-05-31	
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-03-15	2017-04-20	2017-05-02					2017-05-16		2017-08-16	

IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Pending Implementation	2016-07-05	2016-07-29	2016-08-02	2016-08-10	2016-11-30				
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10				
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31				
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31				
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28				
IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Quảng Ngãi, Quảng Trị)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31				
IC-45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-12-24	2017-01-14	2017-01-17	2017-01-24	2019-01-31				
IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National	150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31		
IC48 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04	2019-03-30		
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited	120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31		
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31				
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03	2016-11-24	2016-12-29	2020-12-31			
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	135,000.00	111,073.73	Signed	2016-05-23	2016-07-29	2016-08-26	2016-09-13	2016-09-14	2016-09-30	2020-12-31		
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	0.00	Pending Implementation	2016-07-07	2016-09-09	2016-10-09	2016-10-30	2020-12-31				
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31

IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09		2016-09-30		2016-10-30		2020-12-31
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-28
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Signed	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-30	2020-12-31
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-06-15		2016-10-07		2016-10-18		2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-08	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27
IC-41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-12-31
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30		2020-12-31
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-05		2017-02-09		2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31
IC01-DT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-20		2016-10-03		2017-03-31
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-08-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31