

**PROCUREMENT PLAN** **Vietnam : Sustainable Agriculture Transformation Project**

**General Information**

**Country:** Vietnam

**Bank / Approval Date of the Original Procurement Plan:** 2016-08-24

**Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-10-27

**Project ID:** P145055

**GNPN Date:** 2016-07-25

**Project Name:** Sustainable Agriculture Transformation Project

**Loan / Credit No.:** IDA / 57040

**Executing Agency(ies):** Can Tho City Project Management Unit, Project Management Unit for Component A, Central Project Management Unit for Vn-SAT, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, Long An Province Project Management Unit, Tien Giang Province Project Management Unit, An Giang Province Project Management Unit, La

| Activity Reference No./ Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |            | Bid Evaluation Report and Recommendation for Award |            | Signed Contract |        | Contract Completion |            |            |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|--------|---------------------|------------|------------|
|   |                   |   |             |                        |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual     | Planned  | Actual     | Planned         | Actual | Planned             | Actual     |            |
|   |                   |   |             |                        |                 |                             |                        |                         |                      |                        |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        |                     |            |            |
| XL17 / Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        |                     | 2017-02-15 | 2017-05-15 |
| XL18 / Upgrading first line seed nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 40,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        |                     | 2017-02-22 | 2017-08-21 |
| XL04 / Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-03-10                             |        | 2017-03-15                               |        |                             |        |   | 2017-04-26 |  | 2017-05-26 |                 |        | 2017-06-30          | 2017-12-27 |            |
| XL06 / Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-10-14                             |        | 2016-10-19                               |        |                             |        |   | 2016-11-30 |  | 2016-12-30 |                 |        | 2017-02-03          | 2017-08-02 |            |
| XL02-07 / Civil works for DARD and relevant department  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2017-01-20                             |        | 2017-01-25                               |        |                             |        |   | 2017-03-06 |  | 2017-04-07 |                 |        | 2017-05-12          | 2017-09-01 |            |
| XL14 / Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior       | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        | 2017-01-26          | 2017-05-25 |            |
| XL15 / Upgrading of first line seed nursery   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 20,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        | 2017-04-05          | 2017-08-02 |            |
| XL10 / Upgrading first line seed nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 40,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        | 2017-03-27          | 2017-09-27 |            |
| XL11 / Upgrading nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-12-30                             |        | 2017-01-13                               |        |                             |        |   | 2017-02-24 |  | 2017-04-10 |                 |        | 2017-04-24          | 2017-11-24 |            |
| XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units. | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems  | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 310,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-09-20                             |        | 2016-09-25                               |        |                             |        |   | 2016-11-06 |  | 2016-12-06 |                 |        | 2017-01-10          | 2017-05-10 |            |
| XL19 / Upgrading nursery  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 200,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-11-29                             |        | 2016-12-19                               |        |                             |        |   | 2017-01-09 |  | 2017-02-19 |                 |        | 2017-02-28          | 2017-08-31 |            |
| XL07 / Civil works for DARD and relevant departments  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems<br>Component D: Project Management                 | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 205,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-09-01                             |        | 2016-10-01                               |        |                             |        |   | 2016-11-12 |  | 2016-12-12 |                 |        | 2017-01-16          | 2017-07-16 |            |
| XL09 / Upgrading office   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 65,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        | 2017-02-03          | 2017-06-03 |            |
| XL16 / Upgrading of nursery   | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post        | Request for Quotations | Open - National | Single Stage - One Envelope |                        | 100,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |            |  |            |                 |        | 2017-09-01          | 2018-01-10 |            |
| XL13 / Upgrading nursery gardens  | IDA / 57040       | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 260,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        | 2016-10-02                             |        | 2017-01-02                               |        |                             |        |   | 2017-02-02 |  | 2017-02-16 |                 |        | 2017-04-02          | 2017-09-29 |            |

| Activity Reference No./ Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |            |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
|   |                   |   |             |                        |                 |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual     |            |
|   |                   |   |             |                        |                 |                             |                        |                         |                      |                        |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |            |            |
| HH05 / Communication materials  | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Post        | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 120,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     | 2016-09-19 | 2016-09-24 |
| HH06 / Equipment for laboratories   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Prior       | Request for Bids       | Open - National | Single Stage - One Envelope |                        | 476,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     | 2016-09-26 | 2016-10-01 |
| HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces) | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Request for Quotations | Limited         | Single Stage - One Envelope |                        | 48,000.00               | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     | 2016-10-25 |            |

|   |             |   |       |                        |                 |                             |            |           |                        |  |            |            |            |            |  |            |            |            |            |            |            |
|---|-------------|---|-------|------------------------|-----------------|-----------------------------|------------|-----------|------------------------|--|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|
| HH04 / Office equipment                                 | IDA / 57040 | Component D: Project Management   | Prior | Request for Bids       | Open - National | Single Stage - One Envelope | 134,000.00 | 0.00      | Under Implementation   |  | 2016-08-29 | 2016-10-27 | 2016-09-09 |            |  | 2016-10-14 | 2016-11-01 | 2016-11-16 | 2017-01-16 |            |            |
| HH40 / Office equipment                                 | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation                           | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 90,000.00  | 0.00      | Under Implementation   |  |            |            | 2016-08-10 |            |  |            |            | 2016-09-08 | 2016-10-31 |            |            |
| HH09 / Software for selected renovation programs        | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation                           | Post  | Request for Bids       | Open - National | Single Stage - One Envelope | 100,000.00 | 0.00      | Pending Implementation |  | 2017-03-05 |            | 2017-03-12 |            |  | 2017-03-19 | 2017-03-30 | 2017-04-06 | 2017-07-30 |            |            |
| DN-HR02 / Procurement of Office Equipment               | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00  | 0.00      | Under Implementation   |  |            |            |            |            |  | 2016-08-29 |            | 2016-10-10 | 2017-04-08 |            |            |
| DN-HR03 / Procurement of Equipment for Laboratories     | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 25,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-08-31 |            | 2016-10-12 | 2016-10-26 |            |            |
| HH34 / Tool and Office equipment                        | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 85,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-09-30 |            | 2016-11-30 | 2016-12-30 |            |            |
| HH09 / Specialized equipment for provincial seed center | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Bids       | Open - National | Single Stage - One Envelope | 100,000.00 | 0.00      | Pending Implementation |  | 2017-03-25 |            | 2017-03-30 |            |  | 2017-05-11 | 2017-06-10 | 2017-07-15 | 2017-11-15 |            |            |
| HH02 / Equipment for seed center                        | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 84,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-10-06 |            | 2016-12-01 | 2017-05-30 |            |            |
| HH07 / Office equipment                                 | IDA / 57040 | Component D: Project Management   | Prior | Request for Bids       | Open - National | Single Stage - One Envelope | 210,000.00 | 0.00      | Under Implementation   |  |            | 2016-09-01 | 2016-10-12 | 2016-09-06 |  |            | 2016-10-26 | 2016-11-10 | 2016-12-04 | 2017-03-06 |            |
| HH08 / Communication materials                          | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Bids       | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00      | Pending Implementation |  | 2016-10-01 |            | 2016-10-06 |            |  |            | 2016-11-17 | 2016-12-17 | 2017-01-21 | 2018-04-20 |            |
| HH05 / Office equipment                                 | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | 60,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  |            |            | 2016-09-26 | 2016-12-26 |            |            |
| HH06 / Equipment for laboratories                       | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 25,000.00  | 0.00      | Under Implementation   |  |            |            |            |            |  | 2016-09-19 |            | 2016-11-11 | 2017-01-23 |            |            |
| HH27 / Communication materials                          | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Prior | Request for Bids       | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00      | Pending Implementation |  | 2016-09-24 |            | 2016-09-29 |            |  |            | 2016-11-10 | 2016-12-10 | 2017-01-14 | 2017-07-13 |            |
| HH08 / Laboratory Equipments                            | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Quotations | Limited         | Single Stage - One Envelope | 65,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  |            |            | 2017-01-01 | 2017-06-30 |            |            |
| HH04 / Equipment for laboratories                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 62,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-10-24 |            | 2016-12-19 | 2017-02-23 |            |            |
| HH05 / Equipment for breeding centers                   | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 80,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-10-29 |            | 2016-12-24 | 2017-02-28 |            |            |
| HH10-DT / Office equipment                              | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Prior | Request for Bids       | Open - National | Single Stage - One Envelope | 147,000.00 | 0.00      | Pending Implementation |  | 2016-09-04 |            | 2016-09-09 |            |  |            | 2016-10-21 | 2016-11-20 | 2016-12-25 | 2017-02-06 |            |
| HH11-DT / Communication materials                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Bids       | Open - National | Single Stage - One Envelope | 120,000.00 | 0.00      | Pending Implementation |  | 2016-11-02 |            | 2016-11-07 |            |  |            | 2016-12-19 | 2017-01-18 | 2017-02-22 | 2018-05-21 |            |
| HH13-DT / Equipment for seed center                     | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Post  | Request for Bids       | Open - National | Single Stage - One Envelope | 105,000.00 | 0.00      | Pending Implementation |  | 2017-02-21 |            | 2017-02-26 |            |  |            | 2017-04-09 | 2017-05-09 | 2017-06-13 | 2017-09-01 |            |
| HH22 / Office equipment                                 | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems  | Prior | Request for Bids       | Open - National | Single Stage - One Envelope | 168,000.00 | 0.00      | Under Review           |  | 2016-09-05 |            | 2016-09-10 |            |  |            | 2016-10-25 | 2016-11-24 | 2016-12-25 | 2017-06-23 |            |
| HH07 / Office equipment                                 | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 61,000.00  | 0.00      | Under Implementation   |  |            |            |            |            |  | 2016-09-01 |            | 2016-10-16 | 2017-02-16 |            |            |
| HH08 / Equipment for laboratories                       | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 24,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-10-07 |            | 2016-11-21 | 2017-03-21 |            |            |
| HH00 / Office equipments                                | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation<br>Component D: Project Management | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 50,000.00  | 42,940.00 | Completed              |  |            |            |            |            |  | 2016-07-19 |            | 2016-08-16 | 2016-08-16 | 2016-09-15 | 2016-08-25 |
| HH01 / Equipment for laboratories                       | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation                                    | Post  | Request for Quotations | Open - National | Single Stage - One Envelope | 35,000.00  | 0.00      | Pending Implementation |  |            |            |            |            |  | 2016-09-09 |            | 2016-11-01 | 2016-12-30 |            |            |



|  |            |   |       |                                    |                 |            |      |                        |            |            |            |  |  |  |  |  |  |  |  |  |            |            |            |
|--|------------|---|-------|------------------------------------|-----------------|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|--|--|--|------------|------------|------------|
| CO569 / TA for PPP secretary board   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-05 | 2016-12-14 |  |  |  |  |  |  |  |  |  | 2016-12-27 | 2017-01-11 | 2017-07-10 |
| CO571 / National consultant on sharing lessons learnt in selected fields   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2017-05-01 | 2017-05-22 | 2017-06-29 |  |  |  |  |  |  |  |  |  | 2017-07-14 | 2017-07-28 | 2018-01-24 |
| CO572 / National consultant on standardization of the value chains   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2017-05-10 | 2017-05-24 | 2017-07-06 |  |  |  |  |  |  |  |  |  | 2017-07-17 | 2017-07-25 | 2018-01-21 |
| CO573 / National consultant on review of agricultural credits  | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 50,500.00  | 0.00 | Pending Implementation | 2016-10-10 | 2016-10-25 | 2016-12-08 |  |  |  |  |  |  |  |  |  | 2016-12-15 | 2016-12-29 | 2017-06-27 |
| CO576 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 22,500.00  | 0.00 | Under Implementation   | 2016-10-27 | 2016-11-10 | 2016-12-21 |  |  |  |  |  |  |  |  |  | 2016-12-30 | 2017-01-16 | 2017-06-30 |
| CO549 / National consultant for training need assessment   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 50,000.00  | 0.00 | Pending Implementation | 2016-08-15 | 2016-08-29 | 2016-10-07 |  |  |  |  |  |  |  |  |  | 2016-10-20 | 2017-01-17 | 2017-03-31 |
| CO570 / National consultant on TA for value chain organizations  | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2016-10-04 | 2016-10-18 | 2016-11-29 |  |  |  |  |  |  |  |  |  | 2016-12-11 | 2016-12-21 | 2018-03-29 |
| CO574 / News and articles on ARP (websites, radios, newspapers, etc.)  | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Consultant Qualification Selection | Open - National | 50,000.00  | 0.00 | Under Implementation   | 2016-10-29 | 2016-09-15 | 2016-11-13 |  |  |  |  |  |  |  |  |  | 2017-01-08 | 2017-01-15 | 2017-06-15 |
| DN-CO269 / Independent Assessment of Farmer Adoption   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-09-08 | 2016-09-22 | 2016-10-13 |  |  |  |  |  |  |  |  |  | 2016-11-10 | 2016-12-01 | 2017-05-30 |
| CO5 86 / Financial auditing project  | DA / 57040 | Component D: Project Management   | Prior | Consultant Qualification Selection | Open - National | 210,000.00 | 0.00 | Under Implementation   | 2016-08-29 | 2016-09-16 | 2016-09-05 |  |  |  |  |  |  |  |  |  | 2016-12-10 | 2016-12-30 | 2020-12-31 |
| IC30 / Nat. Consultant on communication strategy   | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Consultant Qualification Selection | Open - National | 60,000.00  | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 |  |  |  |  |  |  |  |  |  | 2016-12-19 | 2017-01-23 | 2020-06-30 |
| CO531 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-11-01 | 2016-11-22 | 2017-01-05 |  |  |  |  |  |  |  |  |  | 2017-02-04 | 2017-03-11 | 2020-06-30 |
| IC32 / Technical consultant  | DA / 57040 | Component D: Project Management   | Post  | Consultant Qualification Selection | Open - National | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-10-06 | 2016-11-19 |  |  |  |  |  |  |  |  |  | 2016-12-19 | 2017-01-23 | 2020-06-30 |
| CO540 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-11-20 | 2016-12-11 | 2017-01-24 |  |  |  |  |  |  |  |  |  | 2017-02-23 | 2017-03-30 | 2017-09-26 |
| DN-CO210 / National experts on sustainable development planning and re-plantation of coffee trees  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2016-09-09 | 2016-09-23 | 2016-10-14 |  |  |  |  |  |  |  |  |  | 2016-11-11 | 2016-12-02 | 2017-05-31 |
| CO501 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-11-15 | 2016-11-29 | 2017-01-16 |  |  |  |  |  |  |  |  |  | 2017-03-06 | 2017-03-20 | 2020-12-31 |
| CO502 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2016-12-01 | 2016-12-15 | 2017-01-31 |  |  |  |  |  |  |  |  |  | 2017-03-15 | 2017-03-27 | 2020-12-31 |
| CO537 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2017-05-02 | 2017-05-23 | 2017-07-06 |  |  |  |  |  |  |  |  |  | 2017-08-05 | 2017-08-09 | 2020-12-31 |
| CO543 / Independent assessment of farmer adoption  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-09-29 | 2016-10-20 | 2016-12-03 |  |  |  |  |  |  |  |  |  | 2017-01-02 | 2017-02-06 | 2020-12-31 |
| CO517 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Prior | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-10-01 | 2016-11-06 | 2016-11-18 |  |  |  |  |  |  |  |  |  | 2017-01-12 | 2017-01-25 | 2020-12-31 |
| CO505 / Independent assessment of farmer adoption  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 125,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-09 | 2016-11-17 |  |  |  |  |  |  |  |  |  | 2016-12-17 | 2017-01-21 | 2020-12-16 |
| CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-06 | 2016-11-11 |  |  |  |  |  |  |  |  |  | 2016-12-11 | 2017-01-15 | 2020-12-15 |
| CO502-DT / Independent assessment of farmer adoption   | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Prior | Consultant Qualification Selection | Open - National | 100,000.00 | 0.00 | Pending Implementation | 2016-10-22 | 2017-01-22 | 2017-03-07 |  |  |  |  |  |  |  |  |  | 2017-04-06 | 2017-01-11 | 2017-07-10 |
| CO518 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-11 | 2016-11-23 |  |  |  |  |  |  |  |  |  | 2017-01-08 | 2017-01-21 | 2020-12-31 |
| CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Consultant Qualification Selection | Open - National | 75,000.00  | 0.00 | Pending Implementation | 2016-10-29 | 2016-11-20 | 2016-12-14 |  |  |  |  |  |  |  |  |  | 2017-02-09 | 2017-02-14 | 2020-12-31 |

|   |             |  |       |                                    |                 |  |            |      |                        |            |  |            |            |  |  |  |  |            |  |            |            |
|---|-------------|--|-------|------------------------------------|-----------------|--|------------|------|------------------------|------------|--|------------|------------|--|--|--|--|------------|--|------------|------------|
| IC25 / Technical consultant                       | IDA / 57040 | Component D: Project Management  | Prior | Consultant Qualification Selection | Open - National |  | 120,000.00 | 0.00 | Under Review           | 2016-08-31 |  | 2016-09-30 | 2016-11-13 |  |  |  |  | 2016-11-28 |  | 2016-12-27 | 2020-12-31 |
| CO22 / Independent assessment of farmer adoption  | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Consultant Qualification Selection | Open - National |  | 100,000.00 | 0.00 | Pending Implementation | 2016-09-28 |  | 2016-10-19 | 2016-12-02 |  |  |  |  | 2017-01-01 |  | 2017-02-05 | 2020-12-31 |
| CO213 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National |  | 125,000.00 | 0.00 | Pending Implementation | 2016-10-20 |  | 2016-11-07 | 2016-12-30 |  |  |  |  | 2017-02-20 |  | 2017-03-01 | 2018-05-31 |

#### INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Terms of Reference |            | Invitation to Identified/Selected Consultant |            | Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |        |  |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|--|
|  |                   |   |             |                                 |                 |               |                         |                      |                        | Planned            | Actual     | Planned                                      | Actual     | Planned                   | Actual     | Planned         | Actual     | Planned             | Actual |  |
| IC24 / Nat. Consultant on communication strategy   | IDA / 57040       | Component B: Supporting Sustainable Rice-Based Systems                          | Post        | Individual Consultant Selection | Limited         |               | 60,000.00               | 0.00                 | Pending Implementation | 2016-08-30         |            | 2016-08-31                                   | 2016-09-21 |                           | 2016-10-07 |                 | 2019-04-10 |                     |        |  |
| IC45 / International consultant to support for the change management group   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Individual Consultant Selection | Open - National |               | 125,000.00              | 0.00                 | Under Implementation   | 2016-08-10         | 2016-09-28 | 2016-09-12                                   | 2016-09-20 |                           | 2016-10-03 |                 | 2017-03-31 |                     |        |  |
| IC47 / International consultant for services analysis  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 75,000.00               | 0.00                 | Pending Implementation | 2017-01-10         |            | 2017-02-07                                   | 2017-02-10 |                           | 2017-02-27 |                 | 2017-05-31 |                     |        |  |
| IC48 / National consultant for services analysis   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 15,000.00               | 0.00                 | Pending Implementation | 2017-01-10         |            | 2017-02-06                                   | 2017-02-10 |                           | 2017-02-21 |                 | 2017-08-20 |                     |        |  |
| IC53 / National consultant on livestock production for ARP   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2016-08-15         |            | 2016-09-06                                   | 2016-09-12 |                           | 2016-09-21 |                 | 2017-03-20 |                     |        |  |
| IC54 / National consultant on forestry for ARP   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2016-08-15         |            | 2016-09-07                                   | 2016-09-13 |                           | 2016-09-26 |                 | 2017-03-25 |                     |        |  |
| IC55 / National consultant on fisheries for ARP  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2017-01-20         |            | 2017-02-14                                   | 2017-02-20 |                           | 2017-02-28 |                 | 2017-08-27 |                     |        |  |
| IC56 / National consultant on irrigation for ARP   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 17,500.00               | 0.00                 | Pending Implementation | 2017-01-16         |            | 2017-02-08                                   | 2017-02-13 |                           | 2017-02-22 |                 | 2017-08-21 |                     |        |  |
| IC57 / National consultant on processing for ARP   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 17,500.00               | 0.00                 | Pending Implementation | 2016-07-20         |            | 2016-08-12                                   | 2016-08-16 |                           | 2016-08-24 |                 | 2017-02-28 |                     |        |  |
| IC58 / National consultant on result-based planning, M&E for subsectors  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 5,000.00                | 0.00                 | Pending Implementation | 2017-02-15         |            | 2017-03-14                                   | 2017-03-20 |                           | 2017-03-29 |                 | 2017-05-31 |                     |        |  |
| IC62 / International consultant on establishment of the ARP M&E indicators set   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 75,000.00               | 0.00                 | Pending Implementation | 2017-03-15         |            | 2017-04-20                                   | 2017-05-02 |                           | 2017-05-16 |                 | 2017-08-16 |                     |        |  |
| IC63 / National consultant on establishment of the ARP M&E indicators set  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 7,500.00                | 0.00                 | Pending Implementation | 2016-07-05         |            | 2016-07-29                                   | 2016-08-02 |                           | 2016-08-10 |                 | 2016-11-30 |                     |        |  |
| IC64 / International consultant on policy research for renovation  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior       | Individual Consultant Selection | Open            |               | 150,000.00              | 0.00                 | Pending Implementation | 2017-02-20         |            | 2017-03-21                                   | 2017-03-27 |                           | 2017-04-13 |                 | 2017-10-10 |                     |        |  |
| IC65 / National consultant on policy research for renovation   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 45,000.00               | 0.00                 | Pending Implementation | 2016-08-25         |            | 2016-09-17                                   | 2016-09-22 |                           | 2016-09-30 |                 | 2018-03-31 |                     |        |  |
| IC66 / Interpreter   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 150,000.00              | 0.00                 | Pending Implementation | 2016-07-01         |            | 2016-07-18                                   | 2016-07-20 |                           | 2016-07-28 |                 | 2020-12-31 |                     |        |  |
| IC68 / Consultant on human resources in pilot POARDS   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 50,000.00               | 0.00                 | Pending Implementation | 2017-02-23         |            | 2017-03-15                                   | 2017-03-20 |                           | 2017-03-27 |                 | 2018-11-30 |                     |        |  |
| IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 7,500.00                | 0.00                 | Pending Implementation | 2016-10-12         |            | 2016-11-04                                   | 2016-11-09 |                           | 2016-12-13 |                 | 2017-03-31 |                     |        |  |
| IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 7,500.00                | 0.00                 | Pending Implementation | 2016-10-20         |            | 2016-11-15                                   | 2016-11-18 |                           | 2016-11-25 |                 | 2017-02-28 |                     |        |  |
| IC79 / Development of the guidelines on monitoring of the ARD sector public investment   | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open            |               | 5,000.00                | 0.00                 | Pending Implementation | 2016-11-01         |            | 2016-11-23                                   | 2016-11-28 |                           | 2016-12-07 |                 | 2017-02-28 |                     |        |  |
| IC80 / Review of public investment policy  | IDA / 57040       | Component A: Institutional Strengthening to Support Agricultural Transformation | Post        | Individual Consultant Selection | Open - National |               | 5,000.00                | 0.00                 | Pending Implementation | 2016-11-03         |            | 2016-11-28                                   | 2016-12-02 |                           | 2016-12-13 |                 | 2017-02-28 |                     |        |  |

|   |            |   |       |                                 |                 |  |            |            |                        |            |            |            |            |            |            |            |            |            |
|---|------------|---|-------|---------------------------------|-----------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lâm Đồng, Đắk Lắk) | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 20,000.00  | 0.00       | Pending Implementation | 2016-09-09 | 2016-10-04 | 2016-10-07 |            | 2016-10-18 |            | 2016-12-31 |            |            |
| IC 80 / CPMU- National Procurement Consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open - National |  | 150,000.00 | 102,555.63 | Signed                 | 2016-02-22 | 2016-04-11 | 2016-08-07 | 2016-08-05 | 2016-08-29 | 2016-09-01 | 2020-12-31 |            |            |
| IC46 / National consultant to support for the change management group   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National |  | 75,000.00  | 0.00       | Under Implementation   | 2016-08-07 | 2016-08-30 | 2016-09-07 | 2016-10-12 | 2016-09-25 |            | 2019-03-30 |            |            |
| IC28 / Technical consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Limited         |  | 120,000.00 | 100,320.00 | Under Implementation   | 2016-08-15 | 2016-08-16 | 2016-06-30 | 2016-09-09 | 2016-09-15 | 2016-09-16 | 2020-12-31 |            |            |
| IC51 / IEC consultant   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 75,000.00  | 0.00       | Pending Implementation | 2016-08-04 | 2016-08-25 | 2016-08-29 |            | 2016-09-02 |            | 2019-03-31 |            |            |
| IC52 / International consultant for subsector restructuring plans   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open            |  | 225,000.00 | 0.00       | Pending Implementation | 2016-10-02 | 2016-10-30 | 2016-11-08 |            | 2016-11-13 |            | 2017-08-31 |            |            |
| IC75 / National consultant on review of land policies   | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 5,000.00   | 0.00       | Pending Implementation | 2016-10-05 | 2016-10-30 | 2016-11-03 |            | 2016-11-09 |            | 2017-01-30 |            |            |
| IC81 / Coordinator and M&E  | DA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post  | Individual Consultant Selection | Open - National |  | 143,000.00 | 0.00       | Pending Implementation | 2016-07-19 | 2016-08-10 | 2016-08-17 |            | 2016-09-24 |            | 2020-12-31 |            |            |
| DN-HC12 / National Technical Consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Under Implementation   | 2016-08-17 | 2016-08-25 | 2016-09-14 | 2016-09-21 | 2016-10-12 |            | 2017-04-10 |            |            |
| IC29 / Nat. Consultant on communication strategy  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Pending Implementation | 2016-11-01 | 2016-12-20 | 2017-01-10 |            | 2017-02-14 |            | 2017-08-13 |            |            |
| IC41 / Technical consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Pending Implementation | 2016-08-15 | 2016-11-03 | 2016-11-24 |            | 2016-12-29 |            | 2017-08-27 |            |            |
| IC21 / Consultant on communication strategy   | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Pending Implementation | 2016-09-29 | 2016-11-17 | 2016-12-08 |            | 2017-01-12 |            | 2020-01-09 |            |            |
| DN-HC11 / National Consultant on Communication Strategy   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Under Implementation   | 2016-08-17 | 2016-08-09 | 2016-09-19 | 2016-09-26 | 2016-10-17 |            | 2017-04-15 |            |            |
| IC33 / Cons. For consolidation and devt of communication strategies   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Under Implementation   | 2016-09-15 | 2016-09-15 | 2016-10-31 | 2016-11-04 | 2016-11-18 |            | 2019-11-18 |            |            |
| IC 81 / National M& E Consultant  | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 135,000.00 | 111,073.73 | Signed                 | 2016-05-23 | 2016-07-29 | 2016-08-25 | 2016-09-13 | 2016-09-14 | 2016-09-30 | 2020-12-31 |            |            |
| IC 82 / National environmental consultant for rice  | DA / 57040 | Component D: Project Management   | Post  | Individual Consultant Selection | Open            |  | 75,000.00  | 0.00       | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-10-09 |            | 2016-10-30 |            | 2020-12-31 |            |            |
| IC 84 / National Social consultant for rice   | DA / 57040 | Component D: Project Management   | Post  | Individual Consultant Selection | Open            |  | 75,000.00  | 54,720.00  | Signed                 | 2016-07-07 | 2016-07-08 | 2016-09-05 | 2016-09-06 | 2016-09-26 | 2016-09-09 | 2016-10-19 | 2016-10-14 | 2020-12-31 |
| IC 85 / National Social consultant for rice   | DA / 57040 | Component D: Project Management   | Post  | Individual Consultant Selection | Open            |  | 75,000.00  | 52,360.00  | Signed                 | 2016-07-07 | 2016-07-08 | 2016-09-11 | 2016-09-05 | 2016-10-02 | 2016-09-09 | 2016-10-30 | 2016-10-14 | 2020-12-31 |
| IC 83 / National environmental consultant for coffee  | DA / 57040 | Component D: Project Management   | Post  | Individual Consultant Selection | Open            |  | 75,000.00  | 0.00       | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-09-30 |            | 2016-10-30 |            | 2020-12-31 |            |            |
| IC36 / Nat. Consultant on communication strategy  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Under Implementation   | 2016-08-26 | 2016-09-20 | 2016-10-14 | 2016-11-04 | 2016-12-09 |            | 2020-12-31 |            |            |
| IC38 / Technical consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Under Implementation   | 2016-08-26 | 2016-09-28 | 2016-10-14 | 2016-11-04 | 2016-12-09 |            | 2020-12-31 |            |            |
| IC42 / Nat. Consultant on communication strategy  | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Under Implementation   | 2016-09-14 | 2016-09-29 | 2016-11-02 | 2016-11-23 | 2016-12-28 |            | 2019-12-26 |            |            |
| IC44 / Technical consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Under Review           | 2016-09-15 | 2016-11-03 | 2016-11-24 |            | 2016-12-29 |            | 2020-12-31 |            |            |
| IC21-07 / Technical consultant  | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 0.00       | Under Implementation   | 2016-07-25 | 2016-08-31 | 2016-09-12 | 2016-10-03 | 2016-10-07 |            | 2020-12-31 |            |            |
| IC19 / Cons. For consolidation and devt of communication strategies   | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Pending Implementation | 2016-09-08 | 2016-10-13 | 2016-10-18 |            | 2016-11-01 |            | 2019-05-01 |            |            |
| IC04 / Technical consultant   | DA / 57040 | Component D: Project Management   | Prior | Individual Consultant Selection | Open            |  | 120,000.00 | 87,360.00  | Signed                 | 2016-02-22 | 2016-09-12 | 2016-09-19 | 2016-10-05 | 2016-10-03 | 2016-10-20 | 2020-12-31 |            |            |
| IC07 / Individual consultant on consolidation and development communication strategies                                  | DA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation          | Post  | Individual Consultant Selection | Open            |  | 30,000.00  | 0.00       | Pending Implementation | 2016-06-15 | 2016-10-07 | 2016-10-18 |            | 2016-11-01 |            | 2018-06-01 |            |            |
| IC08 / Individual Technical consultant  | DA / 57040 | Component D: Project Management   | Post  | Individual Consultant Selection | Open            |  | 120,000.00 | 68,640.00  | Signed                 | 2016-06-15 | 2016-07-20 | 2016-08-21 | 2016-09-12 | 2016-09-05 | 2016-09-13 | 2016-09-15 | 2016-09-15 | 2020-12-20 |
| IC03-07 / Nat. Consultant on communication strategy   | DA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                          | Post  | Individual Consultant Selection | Open            |  | 60,000.00  | 0.00       | Under Implementation   | 2016-07-26 | 2016-08-30 | 2016-09-13 | 2016-10-04 | 2016-10-20 |            | 2017-10-14 |            |            |

|   |             |  |       |                                 |        |  |              |           |                        |            |            |            |            |            |            |            |            |            |  |
|---|-------------|--|-------|---------------------------------|--------|--|--------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| IC20 / Technical consultant   | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   |  | 59,400.00    | 0.00      | Under Implementation   | 2016-06-22 | 2016-08-03 | 2016-09-27 |            | 2016-10-02 | 2016-09-09 | 2016-11-01 |            | 2020-12-31 |  |
| IC15 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post  | Individual Consultant Selection | Open   |  | 30,000.00    | 0.00      | Under Implementation   | 2016-07-25 | 2016-07-25 | 2016-10-05 |            | 2016-10-08 |            | 2016-10-14 |            | 2019-04-14 |  |
| IC23 / Technical consultant   | IDA / 57040 | Component B: Supporting Sustainable Rice-based Systems                 | Prior | Individual Consultant Selection | Open   |  | 120,000.00   | 0.00      | Pending Implementation | 2016-08-31 |            | 2016-10-19 |            | 2016-11-09 |            | 2016-12-14 |            | 2020-12-14 |  |
| IC33 / Nat. Consultant on communication strategy                    | IDA / 57040 | Component B: Supporting Sustainable Rice-based Systems                 | Post  | Individual Consultant Selection | Open   |  | 60,000.00    | 0.00      | Pending Implementation | 2016-09-15 |            | 2016-11-24 |            | 2016-12-09 |            | 2017-01-03 |            | 2019-06-22 |  |
| IC16 / Technical consultant   | IDA / 57040 | Component D: Project Management  | Post  | Individual Consultant Selection | Open   |  | 73,320.00    | 57,463.12 | Signed                 | 2016-06-23 | 2016-06-26 | 2016-09-28 | 2016-09-05 | 2016-10-19 | 2016-09-26 | 2016-11-12 | 2016-10-01 | 2020-12-31 |  |
| SSS 02 / Technical assistance                                       | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems                 | Prior | Direct Selection                | Direct |  | 1,240,000.00 | 0.00      | Under Review           | 2016-08-31 |            | 2016-09-25 |            |            |            | 2016-12-01 |            | 2020-10-30 |  |