

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

General Information			
Country:	Vietnam	Bank / Approval Date of the Original Procurement Plan:	2016-08-24
Project ID:	P145055	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-12-01
Project Name:	Sustainable Agriculture Transformation Project		
Loan / Credit No.:	IDA / 57040	GPN Date:	2016-07-25
Executing Agency(ies):	Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for VN-SAT, Long An Province Project Management Unit, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, Tien Giang Province Project Management Unit, S		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
XL11/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-12-30		2017-01-13					2017-02-24		2017-04-10		2017-04-24		2017-11-24		
XL04/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2018-02-28		
XL17/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-16								2017-02-15		2017-05-15			
XL18/ Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2016-12-23								2017-02-22		2017-09-21			
XL06/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2016-10-14		2016-10-19					2016-11-30		2016-12-30		2017-02-03		2017-08-02		
XL02-DT/ Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2017-01-20		2017-01-25					2017-03-08		2017-04-07		2017-05-12		2017-09-01		
XL15/ Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2017-02-08								2017-04-05		2017-08-02			
XL10/ Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2017-01-16								2017-03-27		2017-09-27			
XL03/ Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2016-09-20		2016-09-25					2016-11-06		2016-12-06		2017-01-10		2017-05-10		
XL07/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation					2016-09-01		2016-10-01					2016-11-12		2016-12-12		2017-01-16		2017-07-15		
XL09/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-04								2017-02-03		2017-06-03			
XL16/ Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2017-06-08								2017-09-01		2018-01-10			
XL13/ Upgrading nursery gardens	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation					2016-10-02		2017-01-02					2017-02-02		2017-02-16		2017-04-02		2017-09-29		
XL14/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled							2016-12-01								2017-01-26		2017-05-25			
XL14/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-12-01								2017-01-26		2017-05-26			
XL11/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-03-01		2017-03-08					2017-04-08		2017-05-08		2017-05-29		2017-11-25		
XL19/ Upgrading Nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2017-02-10		2017-03-02					2017-03-23		2017-05-03		2017-06-09		2017-11-12		
XL19/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled					2016-11-29		2016-12-19					2017-01-09		2017-02-19		2017-02-28		2017-08-31		
XL04/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled					2017-03-10		2017-03-15					2017-04-26		2017-05-26		2017-06-30		2017-12-27		

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification - Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HH05 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-09-19		2016-09-24					2016-10-28		2016-11-14		2016-11-29		2017-07-31
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	0.00	Under Implementation							2016-10-25								2016-11-23		2017-02-28	
HH04 / Office equipment	IDA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		134,000.00	0.00	Under Implementation				2016-08-29	2016-10-27	2016-09-09						2016-10-14		2016-11-01		2016-11-16		2017-01-16
HH40 / Office equipment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Under Implementation							2016-08-10								2016-09-08		2016-10-31	
HH09 / Software for selected renovation programs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation				2017-03-05		2017-03-12						2017-03-19		2017-03-30		2017-04-06		2017-07-30
DN-HH03 / Procurement of Equipment for Laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation							2016-08-31								2016-10-12		2016-10-26	
HH09 / Specialized equipment for provincial seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation				2017-03-25		2017-03-30						2017-05-11		2017-06-10		2017-07-15		2017-11-15
HH06 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Canceled				2016-09-26		2016-10-01						2016-11-02		2016-11-21		2016-12-06		2017-02-06
HH06 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		476,000.00	0.00	Pending Implementation				2016-12-20		2016-12-25						2017-01-25		2017-02-24		2017-03-11		2017-05-10
HH09 / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation							2016-10-06								2016-12-01		2017-05-30	
HH07 / Office equipment	IDA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Under Implementation				2016-09-01	2016-10-12	2016-09-06						2016-10-26	2016-11-30	2016-11-10		2016-12-04		2017-03-06
HH08 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation				2016-10-01		2016-10-06						2016-11-17		2016-12-17		2017-01-21		2018-04-20
HH05 / Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2016-07-04								2016-09-26		2016-12-26	
HH06 / Equipment for laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Under Implementation							2016-09-19								2016-11-11		2017-01-23	
HH27 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation				2016-09-24		2016-09-29						2016-11-10		2016-12-10		2017-01-14		2017-07-13
HH08 / Laboratory Equipments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation							2016-11-06								2017-01-01		2017-06-30	
HH24 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation							2016-10-24								2016-12-19		2017-02-23	
HH25 / Equipment for breeding centers	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2016-10-29								2016-12-24		2017-02-28	
HH10-DT / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		147,000.00	0.00	Under Implementation				2016-09-04	2016-11-07	2016-09-09						2016-10-21		2016-11-20		2016-12-25		2017-02-09
HH11-DT / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation				2016-11-02		2016-11-07						2016-12-19		2017-01-18		2017-02-22		2018-05-21
HH13-DT / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		105,000.00	0.00	Pending Implementation				2017-02-21		2017-02-26						2017-04-09		2017-05-09		2017-06-13		2017-09-01
HH22 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		168,000.00	0.00	Under Implementation				2016-09-05	2016-10-27	2016-09-10						2016-10-25		2016-11-24		2016-12-25		2017-06-23
HH07 / Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	0.00	Under Implementation							2016-09-01								2016-10-16		2017-02-16	
HH08 / Equipment for laboratories	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation							2016-10-07								2016-11-21		2017-03-21	

IC54 / National consultant on forestry for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-07	2016-09-13	2016-09-26	2017-03-25		
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2017-01-20	2017-02-14	2017-02-20	2017-02-28	2017-08-27		
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Pending Implementation	2017-01-16	2017-02-08	2017-02-13	2017-02-22	2017-08-21		
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-07-20	2016-08-12	2016-08-16	2016-08-24	2017-02-28		
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-02-15	2017-03-14	2017-03-20	2017-03-29	2017-05-31		
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-03-15	2017-04-20	2017-05-02	2017-05-16	2017-08-16		
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-07-05	2016-07-29	2016-08-02	2016-08-10	2016-11-30		
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10		
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31		
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31		
IC68 / Consultant on human resources in pilot POARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30		
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31		
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28		
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28		
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28		
IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP: "Hà Tĩnh, Bình Định, Lào Cai, Nghệ Tĩnh"	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31		
IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Under Implementation	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2019-03-30	
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31		
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31		
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30		
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31		
DN4C12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13		
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15	2016-11-03	2016-11-24	2016-12-29	2017-06-27		

IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Canceled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31
DN4C11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-08-17	2016-08-08	2016-09-19		2016-09-26		2016-10-17		2017-04-15
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-09-15	2016-09-15	2016-10-31		2016-11-04		2016-11-18		2019-11-18
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-26	2016-09-13	2016-09-14	2016-09-30	2020-12-31
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09		2016-10-09		2016-10-30		2020-12-31
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09		2016-09-30		2016-10-30		2020-12-31
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Under Implementation	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-28
IC01-07 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Under Implementation	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01		2019-05-01
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	87,360.00	Signed	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Pending Implementation	2016-06-15		2016-10-07		2016-10-18		2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC05-07 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Under Implementation	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC23 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-28	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct			1,240,000.00	0.00	Under Implementation	2016-08-31		2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Canceled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09