

**PROCUREMENT PLAN** Vietnam : Sustainable Agriculture Transformation Project**General Information**

<b>Country:</b>	Vietnam	<b>Bank / Approval Date of the Original Procurement Plan:</b>	2016-08-29
<b>Project ID:</b>	P145055	<b>Revised Plan Date(s): (comma delineated, leave blank if none)</b>	2016-08-30
<b>Project Name:</b>	Sustainable Agriculture Transformation Project	<b>GNP Date:</b>	2016-07-25
<b>Loan / Credit No.:</b>	IDA / 57040		
<b>Executing Agency(ies):</b>	Hau Giang Provincial Project Management Unit		

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation					2016-09-20		2016-09-25					2016-11-06		2016-12-06		2017-01-10		2017-05-10

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HH19 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2017-03-20		2017-03-25					2017-05-06		2017-06-05		2017-07-10		2017-10-10
HH00 / Specialized equipments for relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,000.00	0.00	Pending Implementation							2017-02-15									2017-04-12		2017-07-12
HH21 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		407,000.00	0.00	Pending Implementation					2017-01-10		2017-01-15					2017-02-26		2017-03-28		2017-05-02		2017-09-02
HH18 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2016-08-24		2016-08-29					2016-10-10		2016-11-09		2016-12-14		2017-03-14

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CGS37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-05-02		2017-05-23		2017-07-06								2017-08-05		2017-09-09		2020-12-31	

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC36 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-08-26		2016-10-14		2016-11-04		2016-12-09		2020-12-31	
IC38 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-08-26		2016-10-14		2016-11-04		2016-12-09		2020-12-31	