













IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Pending Implementation	2016-07-20	2016-08-12	2016-08-16	2016-08-24	2017-02-28				
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Pending Implementation	2017-02-15	2017-03-14	2017-03-20	2017-03-29	2017-05-31				
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2017-03-15	2017-04-20	2017-05-02	2017-05-16	2017-08-16				
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Pending Implementation	2016-07-05	2016-07-29	2016-08-02	2016-08-10	2016-11-30				
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10				
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31				
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31				
IC68 / Consultant on human resources in pilot PDARDS	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28				
IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Ha Tinh, Binh Binh, Lai Chau, Thanh Hoa)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31				
IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National	150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-06-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31		
IC24 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21	2016-10-07	2019-04-10				
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04	2019-03-30		
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31				
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited	120,000.00	100,320.00	Signed	2016-06-15	2016-06-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-28	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and dev. of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open	30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open	120,000.00	87,360.00	Signed	2016-02-22	2016-09-12	2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31		

IC19 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13	2016-10-18		2016-11-01	2019-05-01		
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,941.00	Under Implementation	2016-06-15	2016-09-13	2016-10-07	2016-10-18	2017-01-18	2016-11-01	2018-06-01		
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13	2016-10-04		2016-10-20		2017-10-14	
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			135,000.00	111,073.73	Signed	2016-05-23		2016-07-29	2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31	
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	0.00	Under Implementation	2016-07-07	2016-06-30	2016-09-09	2016-10-09		2016-10-30		2020-12-31	
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09	2016-09-30		2016-10-30		2020-12-31	
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14	2016-11-04		2016-12-09		2020-12-31	
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02	2016-11-23		2016-12-28		2019-12-26	
IC15 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-08	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open			59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24	2016-12-09		2017-01-03		2019-06-22	
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct			1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25			2016-12-01		2020-10-30	
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18	2017-04-08		2017-05-13		2020-05-13	
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2016-09-29		2016-11-17	2016-12-08		2017-01-12		2020-01-09	
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03	2016-11-24		2016-12-29		2020-12-31	
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16	2016-11-04		2016-12-01		2020-12-31	
IC01-DT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12	2016-10-03		2016-10-07		2020-12-31	
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14	2016-11-04		2016-12-09		2020-12-31	
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28	2016-12-05		2016-12-30		2020-12-31	
IC44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17	2016-12-08		2017-01-12		2020-12-31	
IC35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15	2017-01-05		2017-02-09		2020-12-31	
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open			120,000.00	0.00	Cancelled	2016-09-15		2016-11-03	2016-11-24		2016-12-29		2017-06-27	
IC41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10	2017-03-31		2017-05-05		2017-11-01	
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National			125,000.00	0.00	Pending Implementation	2016-12-24		2017-01-14	2017-01-17		2017-01-24		2019-01-31	
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open			10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10	2017-05-01		2017-06-05		2017-12-29	



IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Cancelled	2016-06-10	2016-09-28	2016-09-12		2016-09-30		2016-10-03		2017-03-31
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-06-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31
IC 90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		98,000.00	0.00	Pending Implementation	2017-04-03		2017-05-22		2017-06-12		2017-07-03		2020-12-31