

PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project

| | | | |
|-------------------------------|---|--|------------|
| General Information | | | |
| Country: | Vietnam | Bank / Approval Date of the Original Procurement Plan: | 2016-08-24 |
| Project ID: | P145055 | Revised Plan Date(s): (comma delineated, leave blank if none) | 2016-11-23 |
| Project Name: | Sustainable Agriculture Transformation Project | | |
| Loan / Credit No.: | IDA / 57040 | GNP Date: | 2016-07-25 |
| Executing Agency(ies): | Can Tho City Project Management Unit, Project Management Unit for Component A, Lam Dong Province Project Management Unit, Central Project Management Unit for VN-SAT, Long An Province Project Management Unit, Dak Nong Province Project Management Unit, Gia Lai Province Project Management Unit, Tien Giang Province Project Management Unit, A | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| XL11 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | | | 2016-12-30 | | 2017-01-13 | | | | | 2017-02-24 | | 2017-04-10 | | 2017-04-24 | | 2017-11-24 |
| XL04 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | | 2017-03-10 | | 2017-03-15 | | | | | 2017-04-26 | | 2017-05-26 | | 2017-06-30 | | 2018-02-28 |
| XL17 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-15 | | 2017-05-15 |
| XL18 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-22 | | 2017-09-21 |
| XL06 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | | 2016-10-14 | | 2016-10-19 | | | | | 2016-11-30 | | 2016-12-30 | | 2017-02-03 | | 2017-08-02 |
| XL02-DT / Civil works for DARD and relevant department | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | | 2017-01-20 | | 2017-01-25 | | | | | 2017-03-08 | | 2017-04-07 | | 2017-05-12 | | 2017-09-01 |
| XL14 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-01-26 | | 2017-05-25 |
| XL15 / Upgrading of first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-04-05 | | 2017-08-02 |
| XL10 / Upgrading first line seed nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-03-27 | | 2017-09-27 |
| XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units. | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 310,000.00 | 0.00 | Pending Implementation | | | | | | 2016-09-20 | | 2016-09-25 | | | | | 2016-11-06 | | 2016-12-06 | | 2017-01-10 | | 2017-05-10 |
| XL07 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Pending Implementation | | | | | | 2016-09-01 | | 2016-10-01 | | | | | 2016-11-12 | | 2016-12-12 | | 2017-01-16 | | 2017-07-15 |
| XL09 / Upgrading office | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 65,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-02-03 | | 2017-06-03 |
| XL16 / Upgrading of nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2017-09-01 | | 2018-01-10 |
| XL13 / Upgrading nursery gardens | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 260,000.00 | 0.00 | Pending Implementation | | | | | | 2016-10-02 | | 2017-01-02 | | | | | 2017-02-02 | | 2017-02-16 | | 2017-04-02 | | 2017-09-29 |
| XL11 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Pending Implementation | | | | | | 2017-03-01 | | 2017-03-08 | | | | | 2017-04-08 | | 2017-05-08 | | 2017-05-29 | | 2017-11-25 |
| XL19 / Upgrading Nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Pending Implementation | | | | | | 2017-02-10 | | 2017-03-02 | | | | | 2017-03-23 | | 2017-05-03 | | 2017-06-09 | | 2017-11-12 |
| XL19 / Upgrading nursery | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 200,000.00 | 0.00 | Cancelled | | | | | | 2016-11-29 | | 2016-12-19 | | | | | 2017-01-09 | | 2017-02-19 | | 2017-02-28 | | 2017-08-31 |
| XL04 / Civil works for DARD and relevant departments | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 205,000.00 | 0.00 | Cancelled | | | | | | 2017-03-10 | | 2017-03-15 | | | | | 2017-04-26 | | 2017-05-26 | | 2017-06-30 | | 2017-12-27 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

| | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|------------------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|
| COS06 / National consultant on improving coffee sustainable development and coffee rejuvenation plan | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-06-15 | 2016-10-06 | 2016-11-11 | | | | | | | 2016-12-11 | 2017-01-15 | 2020-12-15 |
| COS02-D7 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-10-22 | 2017-01-22 | 2017-03-07 | | | | | | | 2017-04-06 | 2017-01-11 | 2017-07-10 |
| COS18 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-10-15 | 2016-11-11 | 2016-11-23 | | | | | | | 2017-01-08 | 2017-01-21 | 2020-12-31 |
| COS14 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-10-29 | 2016-11-20 | 2016-12-14 | | | | | | | 2017-02-09 | 2017-02-14 | 2020-12-31 |
| IC35 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Consultant Qualification Selection | Open - National | | 120,000.00 | 0.00 | Under Implementation | 2016-08-31 | 2016-10-27 | 2016-09-30 | | | | | | | 2016-11-28 | 2016-12-27 | 2020-12-31 |
| COS22 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2016-09-28 | 2016-10-19 | 2016-12-02 | | | | | | | 2017-01-01 | 2017-02-05 | 2020-12-31 |
| COS-01 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2017-01-20 | 2017-02-20 | 2017-05-22 | | | | | | | 2017-06-21 | 2017-07-12 | 2020-12-31 |
| DN COS09 / Description-independent Assessment of Farmer Adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-14 | 2017-01-04 | | | | | | | 2017-02-01 | 2017-02-22 | 2017-08-21 |
| COS-13 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Pending Implementation | 2016-11-30 | 2016-12-18 | 2017-02-09 | | | | | | | 2017-04-02 | 2017-04-11 | 2020-12-31 |
| COS13 / Independent assessment of farmer adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-10-20 | 2016-11-07 | 2016-12-30 | | | | | | | 2017-02-20 | 2017-03-01 | 2018-05-31 |
| DN-COS09 / Independent Assessment of Farmer Adoption | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Prior | Consultant Qualification Selection | Open - National | | 125,000.00 | 0.00 | Cancelled | 2016-09-08 | 2016-09-22 | 2016-10-13 | | | | | | | 2016-11-10 | 2016-12-01 | 2017-05-30 |
| COS31 / Independent assessment of farmer adoption | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Consultant Qualification Selection | Open - National | | 100,000.00 | 0.00 | Cancelled | 2016-11-01 | 2016-11-22 | 2017-01-05 | | | | | | | 2017-02-04 | 2017-03-11 | 2020-06-30 |

INDIVIDUAL CONSULTANTS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|--------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IC24 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Limited | | 60,000.00 | 0.00 | Pending Implementation | 2016-08-30 | 2016-08-31 | 2016-09-21 | | | | | 2016-10-07 | | 2019-04-10 |
| IC45 / International consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 125,000.00 | 0.00 | Under Implementation | 2016-08-10 | 2016-09-28 | 2016-09-12 | | | | | 2016-10-03 | | 2017-03-31 |
| IC47 / International consultant for services analysis | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2017-01-10 | 2017-02-07 | 2017-02-10 | | | | | 2017-02-27 | | 2017-05-31 |
| IC48 / National consultant for services analysis | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Pending Implementation | 2017-01-10 | 2017-02-06 | 2017-02-10 | | | | | 2017-02-21 | | 2017-08-20 |
| IC53 / National consultant on livestock production for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | 2016-09-06 | 2016-09-12 | | | | | 2016-09-21 | | 2017-03-20 |
| IC54 / National consultant on forestry for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-08-15 | 2016-09-07 | 2016-09-13 | | | | | 2016-09-26 | | 2017-03-25 |
| IC55 / National consultant on fisheries for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2017-01-20 | 2017-02-14 | 2017-02-20 | | | | | 2017-02-28 | | 2017-08-27 |
| IC56 / National consultant on irrigation for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 17,500.00 | 0.00 | Pending Implementation | 2017-01-16 | 2017-02-08 | 2017-02-13 | | | | | 2017-02-22 | | 2017-08-21 |
| IC57 / National consultant on processing for ARP | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 17,500.00 | 0.00 | Pending Implementation | 2016-07-20 | 2016-08-12 | 2016-08-16 | | | | | 2016-08-24 | | 2017-02-28 |
| IC58 / National consultant on results-based planning, M&E for indicators | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Pending Implementation | 2017-02-15 | 2017-03-14 | 2017-03-20 | | | | | 2017-03-29 | | 2017-05-31 |
| ID62 / International consultant on establishment of the ARP M&E indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2017-03-15 | 2017-04-20 | 2017-05-02 | | | | | 2017-05-16 | | 2017-08-16 |
| ID63 / National consultant on establishment of the ARP M&E indicators set | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Pending Implementation | 2016-07-05 | 2016-07-29 | 2016-08-02 | | | | | 2016-08-10 | | 2016-11-30 |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|-----------------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC64 / International consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 150,000.00 | 0.00 | Pending Implementation | 2017-02-20 | 2017-03-21 | 2017-03-27 | 2017-04-13 | 2017-10-10 | | | | |
| IC65 / National consultant on policy research for renovation | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 45,000.00 | 0.00 | Pending Implementation | 2016-06-25 | 2016-09-17 | 2016-09-22 | 2016-09-30 | 2018-03-31 | | | | |
| IC66 / Interpreter | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 150,000.00 | 0.00 | Pending Implementation | 2016-07-01 | 2016-07-18 | 2016-07-20 | 2016-07-28 | 2020-12-31 | | | | |
| IC68 / Consultant on human resources in pilot PDARDs | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 50,000.00 | 0.00 | Pending Implementation | 2017-02-23 | 2017-03-15 | 2017-03-20 | 2017-03-27 | 2018-11-30 | | | | |
| IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-12 | 2016-11-04 | 2016-11-09 | 2016-12-13 | 2017-03-31 | | | | |
| IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP. | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 7,500.00 | 0.00 | Pending Implementation | 2016-10-20 | 2016-11-15 | 2016-11-18 | 2016-11-25 | 2017-02-28 | | | | |
| IC79 / Development of the guidelines on monitoring of the ARD sector public investment | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Under Implementation | 2016-11-01 | 2016-11-23 | 2016-11-28 | 2016-12-07 | 2017-02-28 | | | | |
| IC80 / Review of public investment policy | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Pending Implementation | 2016-11-03 | 2016-11-28 | 2016-12-02 | 2016-12-13 | 2017-02-28 | | | | |
| IC82 / 4 national consultants to support 4 pilot provinces involved in the ARP (Hh, Th, Bn, Bk, Lb, Kg, Gb, Th) | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 20,000.00 | 0.00 | Under Implementation | 2016-09-09 | 2016-10-04 | 2016-10-07 | 2016-10-18 | 2016-12-31 | | | | |
| IC 80 / CPMU: National Procurement Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open - National | | 150,000.00 | 102,555.63 | Signed | 2016-02-22 | 2016-04-11 | 2016-08-07 | 2016-08-05 | 2016-08-29 | 2016-09-01 | 2020-12-31 | | |
| IC46 / National consultant to support for the change management group | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open - National | | 75,000.00 | 64,442.70 | Under Implementation | 2016-08-07 | 2016-08-30 | 2016-09-07 | 2016-10-12 | 2016-09-25 | 2018-03-30 | | | |
| IC26 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Limited | | 120,000.00 | 100,320.00 | Signed | 2016-08-15 | 2016-08-16 | 2016-06-30 | 2016-09-09 | 2016-09-15 | 2016-09-16 | 2020-12-31 | | |
| IC51 / IEC consultant | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 75,000.00 | 0.00 | Pending Implementation | 2016-08-04 | 2016-08-25 | 2016-08-29 | 2016-09-02 | 2019-03-31 | | | | |
| IC52 / International consultant for subsector restructuring plans | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Prior | Individual Consultant Selection | Open | | 225,000.00 | 0.00 | Pending Implementation | 2016-10-02 | 2016-10-30 | 2016-11-08 | 2016-11-13 | 2017-08-31 | | | | |
| IC75 / National consultant on review of land policies | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 5,000.00 | 0.00 | Pending Implementation | 2016-10-05 | 2016-10-30 | 2016-11-03 | 2016-11-09 | 2017-01-30 | | | | |
| IC81 / Coordinator and M&E | IDA / 57040 | Component A: Institutional Strengthening to Support Agricultural Transformation | Post | Individual Consultant Selection | Open - National | | 143,000.00 | 0.00 | Pending Implementation | 2016-07-19 | 2016-08-10 | 2016-08-17 | 2016-09-24 | 2020-12-31 | | | | |
| DNHC12 / National Technical Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-25 | 2016-09-14 | 2016-09-21 | 2016-11-12 | 2016-10-12 | 2017-04-10 | | |
| IC39 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2016-11-01 | 2016-12-20 | 2017-01-10 | 2017-02-14 | 2017-08-13 | | | | |
| IC41 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 120,000.00 | 0.00 | Pending Implementation | 2016-09-15 | 2016-11-03 | 2016-11-24 | 2016-12-29 | 2017-06-27 | | | | |
| IC21 / Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2016-09-29 | 2016-11-17 | 2016-12-08 | 2017-01-12 | 2020-01-09 | | | | |
| DNHC11 / National Consultant on Communication Strategy | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-08-17 | 2016-08-09 | 2016-09-19 | 2016-09-26 | 2016-10-17 | 2017-04-15 | | | |
| IC03 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-09-15 | 2016-10-31 | 2016-11-04 | 2016-11-18 | 2018-11-18 | | | |
| IC 81 / National M&E Consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | 135,000.00 | 111,073.73 | Signed | 2016-05-23 | 2016-07-29 | 2016-09-25 | 2016-09-13 | 2016-09-14 | 2016-09-30 | 2020-12-31 | | |
| IC 82 / National environmental consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-10-09 | 2016-10-30 | 2020-12-31 | | | | |
| IC 84 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 54,720.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-05 | 2016-09-06 | 2016-09-09 | 2016-10-19 | 2016-10-14 | 2020-12-31 | |
| IC 85 / National Social consultant for rice | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 52,360.00 | Signed | 2016-07-07 | 2016-07-08 | 2016-09-11 | 2016-09-05 | 2016-10-02 | 2016-09-09 | 2016-10-30 | 2016-10-14 | 2020-12-31 |
| IC 83 / National environmental consultant for coffee | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | 75,000.00 | 0.00 | Pending Implementation | 2016-07-07 | 2016-09-09 | 2016-09-30 | 2016-10-30 | 2020-12-31 | | | | |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------------|--------|--|--|--------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| IC36 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2016-08-26 | 2016-09-20 | 2016-10-14 | 2016-11-04 | | 2016-12-09 | | 2020-12-31 | |
| IC38 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 0.00 | Under Implementation | 2016-08-26 | 2016-09-28 | 2016-10-14 | 2016-11-04 | | 2016-12-09 | | 2020-12-31 | |
| IC42 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2016-09-14 | 2016-09-29 | 2016-11-02 | 2016-11-23 | | 2016-12-28 | | 2019-12-28 | |
| IC44 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-10-27 | 2016-11-03 | 2016-11-24 | | 2016-12-29 | | 2020-12-31 | |
| IC01-DT / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 0.00 | Under Implementation | 2016-07-25 | 2016-08-31 | 2016-09-12 | 2016-10-03 | | 2016-10-07 | | 2020-12-31 | |
| IC19 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | | 30,000.00 | 0.00 | Under Implementation | 2016-09-08 | 2016-11-10 | 2016-10-13 | 2016-10-18 | | 2016-11-01 | | 2019-05-01 | |
| IC04 / Technical consultant | IDA / 57040 | Component D: Project Management | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 87,360.00 | Signed | 2016-02-22 | | 2016-09-12 | 2016-09-19 | 2016-10-05 | 2016-10-03 | 2016-10-20 | 2020-12-31 | |
| IC07 / Individual consultant on consolidation and development communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | | 30,000.00 | 0.00 | Pending Implementation | 2016-06-15 | | 2016-10-07 | 2016-10-18 | | 2016-11-01 | | 2018-06-01 | |
| IC08 / Individual Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | | 120,000.00 | 68,640.00 | Signed | 2016-06-15 | 2016-07-20 | 2016-08-21 | 2016-09-12 | 2016-09-05 | 2016-09-13 | 2016-09-15 | 2020-12-20 | |
| IC03-DT / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2016-07-26 | 2016-08-30 | 2016-09-13 | 2016-10-04 | | 2016-10-20 | | 2017-10-14 | |
| IC20 / Technical consultant | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | | 59,400.00 | 112,200.00 | Signed | 2016-06-22 | 2016-08-03 | 2016-09-27 | 2016-09-08 | 2016-10-02 | 2016-09-09 | 2016-11-01 | 2016-09-28 | 2020-12-31 |
| IC15 / Cons. For consolidation and devt of communication strategies | IDA / 57040 | Component C: Supporting Sustainable Coffee Production and Rejuvenation | Post | Individual Consultant Selection | Open | | | 30,000.00 | 0.00 | Under Implementation | 2016-07-25 | 2016-07-25 | 2016-10-05 | 2016-10-19 | 2016-10-06 | 2016-11-16 | 2016-10-14 | | 2019-04-14 |
| IC23 / Technical consultant | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Individual Consultant Selection | Open | | | 120,000.00 | 0.00 | Pending Implementation | 2016-08-31 | | 2016-10-19 | 2016-11-09 | | 2016-12-14 | | 2020-12-14 | |
| IC33 / Nat. Consultant on communication strategy | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Post | Individual Consultant Selection | Open | | | 60,000.00 | 0.00 | Under Implementation | 2016-09-15 | 2016-11-02 | 2016-11-24 | 2016-12-09 | | 2017-01-03 | | 2019-06-22 | |
| IC16 / Technical consultant | IDA / 57040 | Component D: Project Management | Post | Individual Consultant Selection | Open | | | 73,320.00 | 57,463.12 | Signed | 2016-06-23 | 2016-06-26 | 2016-09-28 | 2016-09-05 | 2016-10-19 | 2016-09-26 | 2016-11-12 | 2016-10-01 | 2020-12-31 |
| SSS 02 / Technical assistance | IDA / 57040 | Component B: Supporting Sustainable Rice-Based Systems | Prior | Direct Selection | Direct | | | 1,240,000.00 | 0.00 | Under Review | 2016-08-31 | | 2016-09-25 | | | 2016-12-01 | | 2020-10-30 | |