

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - GOODS AND WORKS for 18 months - GIA LAI PROVINCE

107401

| Item № | Contract Ref. № | Contract Description | Estimated Cost (US\$) | Procu. Method | WB Review | Type of Contract | Bidding Documents | Invitation to Bids | Bid Opening | Bid Evaluation Report | Contract Signing | Contract Completion |
|-----------------|-----------------|----------------------------------|-----------------------|---------------|-----------|------------------|-------------------|--------------------|-------------|-----------------------|------------------|---------------------|
| I. GOODS | | | | | | | | | | | | |
| 1 | HH34-02 | Tool and Office equipment | 85,000 | Shopping | Prior | Lumpsum | 5/2016 | 6/2016 | 7/2016 | 7/2016 | 9/2016 | 11/2016 |
| I. WORKS | | | | | | | | | | | | |
| 1 | XL17 | Upgrading office | 65,000 | Shopping | Post | Lumpsum | 7/2016 | 9/2016 | 10/2016 | 11/2016 | 12/2016 | 3/2017 |
| 2 | XL18 | Upgrading first line seed nursey | 40,000 | Shopping | Post | Lumpsum | | 11/2016 | 12/2016 | 1/2017 | 2/2017 | 8/2017 |
| 3 | XL19 | Upgrading nursey | 200,000 | NCB | Prior | Unit Price | 11/2016 | 1/2017 | 2/2017 | 3/2017 | 5/2017 | 11/2017 |

Exchange Rate: 1 USD = 22,000 VND

Public Disclosure Authorized

Public Disclosure Authorized

Vietnam Sustainable Agriculture Transformation (VnSAT)
PROCUREMENT PLAN - CONSULTING SERVICES for 18 months - GIA LAI PROVINCE

| Item No | Contract Ref. | Contract Description | Estimated Cost (US\$) | Select. Method | WB Review (Prior/Post) | Type of Contract | Request for Exp. Of Interest | Evaluation report for Short list & RFP | RFP Issuance | Proposal Submission | Draft Final Contract | Contract Signing | Contract Completion |
|---------|---------------|--|-----------------------|----------------|------------------------|------------------|------------------------------|--|--------------|---------------------|----------------------|------------------|---------------------|
| 1 | CQS13 | Independent assessment of farmer adoption | 125,000 | CQS | Prior | Lumpsum | 9/2016 | 10/2016 | 11/2016 | 12/2016 | 12/2017 | 1/2017 | 12/2020 |
| 2 | CQS14 | Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans | 75,000 | CQS | Post | Lumpsum | 9/2016 | 10/2016 | 11/2016 | 12/2016 | 12/2016 | 1/2017 | 12/2020 |
| 3 | IC15 | Construction for consolidation and development of communication strategies | 30,000 | IC | Post | Timebased | 10/2016 | 11/2016 | | | 12/2016 | 12/2016 | 5/2019 |
| 4 | IC16 | Technical consultant | 120,000 | IC | Prior | Timebased | 6/2016 | 7/2016 | | | 9/2016 | 10/2016 | 12/2020 |