

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-Consulting Services)	1.06	18	No	Post	

### III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	<b>Individuals ≥ USD 0.3 million; and for essential assignments</b> (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts that will be let under other methods	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>

**PROCUREMENT PLAN Vietnam : Sustainable Agriculture Transformation Project**

**General Information**

**Country:** Vietnam **Bank Approval Date of the Original Procurement Plan:** 2016-08-24  
**Project ID:** P145055 **Revised Plan Date(s) (comma delineated, leave blank if none):** 2017-07-27  
**Loan / Credit No.:** IDA / 57040 **GPN Date:** 2016-07-25

**Project Name:** Sustainable Agriculture Transformation Project  
**Executing Agency(ies):** Project Management Unit for Component A, Central Project Management Unit for Vn-SAT, Can Tho City Project Management Unit, Tien Giang Province Project Management Unit, Gia Lai Province Project Management Unit, Dak Nong Province Project Management Unit, Long An Province Project Management Unit, Soc Trang Province Project Management Unit, L

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XL17 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-16								2017-02-15	2017-05-15	
XL18 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2016-12-23								2017-02-22	2017-08-21	
XL10 / Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-01-16								2017-03-27	2017-09-27	
XL15 / Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2017-02-08								2017-04-05	2017-08-02	
XL09 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-04								2017-02-03	2017-06-03	
XL16 / Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-06-08								2017-09-01	2018-01-10	
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled								2016-12-01								2017-01-26	2017-05-25	
XL14 / Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Under Implementation								2016-12-01								2017-01-26	2017-05-26	
XL19 / Upgrading Nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-02-10				2017-03-02			2017-03-23		2017-05-03		2017-06-09	2017-11-12		
XL19 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled				2016-11-29				2016-12-19			2017-01-09		2017-02-19		2017-02-28	2017-08-31		
XL04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled				2017-03-10				2017-03-15			2017-04-26		2017-05-26		2017-06-30	2017-12-27		
XL-04 / Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-03-10				2017-03-15			2017-04-26		2017-05-26		2017-06-30	2018-02-28		
XL11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled				2016-12-30				2017-01-13			2017-02-24		2017-04-10		2017-04-24	2017-11-24		
XL-11 / Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-03-01				2017-03-08			2017-04-08		2017-05-08		2017-05-29	2017-11-25		
XL02-DT / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled				2017-01-20				2017-01-25			2017-03-08		2017-04-07		2017-05-12	2017-09-01		
XL02 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-03-15				2017-04-15			2017-05-15		2017-06-14		2017-07-19	2018-01-15		
XL03 / Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Cancelled				2016-09-20				2016-09-25			2016-11-06		2016-12-06		2017-01-10	2017-05-10		
XL-03 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation				2017-03-03				2017-03-08			2017-04-19		2017-05-19		2017-06-23	2017-12-20		
XL-07 / Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-02-01				2017-02-06			2017-03-20		2017-04-19		2017-05-24	2017-11-20		

XL07 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Canceled						2016-09-01	2016-10-01						2016-11-12	2016-12-12	2017-01-16	2017-07-15
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Canceled						2016-10-02	2017-01-02						2017-02-02	2017-02-16	2017-04-02	2017-09-29
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Pending Implementation						2017-02-09	2017-02-13						2017-03-15	2017-04-14	2017-05-19	2017-11-15
XL06 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Canceled						2016-10-14	2016-10-19						2016-11-30	2016-12-30	2017-02-03	2017-08-02
XL-06 / Civil works for DARD and relevant departments.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Pending Implementation						2017-02-06	2017-02-11						2017-03-25	2017-04-24	2017-05-29	2017-11-25

GOODS																																	
Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
HK04 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		134,000.00	92,444.85	Completed					2016-08-29	2016-10-27	2016-09-09							2016-10-14	2016-12-05	2016-11-01	2017-02-14	2016-11-16	2017-03-10	2017-01-16	2017-05-31		
HK05 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	114,362.92	Signed					2016-09-19	2016-10-31	2016-09-24							2016-10-28	2016-11-30	2016-11-14	2016-11-29	2016-12-30	2017-07-31				
HK40 / Office equipment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	59,536.13	Signed							2016-08-10										2016-09-08	2017-03-06	2016-10-31				
HK09 / Software for selected renovation programs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-03-05											2017-03-19	2017-03-30	2017-04-06	2017-07-30				
HK29 / Equipment for seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation																		2016-12-01	2017-05-30				
DN-HK33 / Procurement of Equipment for Laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																		2016-10-12	2016-12-26				
HK07 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	126,134.79	Signed					2016-09-01	2016-10-12	2016-09-06								2016-10-26	2016-11-30	2016-11-10	2017-02-13	2016-12-04	2017-02-22	2017-03-06		
HK06 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-10-01											2016-11-17	2016-12-17	2017-01-21	2018-04-20				
HK22 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		168,000.00	0.00	Under Implementation					2016-09-05	2016-10-27	2016-09-10									2016-10-25	2016-12-26	2016-11-24	2017-04-18	2016-12-25	2017-06-23		
HK05 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	48,567.52	Signed																		2016-09-26	2016-12-22	2016-12-26			
HK06 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	23,953.37	Completed																	2016-09-19		2016-11-11	2016-12-24	2017-01-23	2017-02-10	
HK37 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	0.00	Under Implementation																		2016-09-01	2016-10-16	2017-02-16			
HK08 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation																		2016-10-07	2016-11-21	2017-03-21			
HK30 / Office equipments	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	42,940.00	Completed																		2016-07-19	2016-08-16	2016-09-15	2016-08-25		
HK31 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	31,260.74	Signed																		2016-09-09	2016-11-01	2017-02-24	2016-12-30		
XL12 / Upgrading office	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation																			2016-09-26	2016-10-31	2017-03-30		
HK19 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2017-03-20														2017-03-25	2017-05-06	2017-06-05	2017-07-10	2017-10-10
HK20 / Specialized equipments for relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,000.00	0.00	Pending Implementation																			2017-02-15	2017-04-12	2017-07-12		

HK29 / Laboratory Equipments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	65,000.00	0.00	Pending Implementation																					2017-01-01	2017-06-30	
HK24 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,000.00	0.00	Pending Implementation																					2016-12-19	2017-02-23	
HK25 / Equipment for breeding centers	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation																					2016-12-24	2017-02-28	
HH10-OT / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	147,000.00	0.00	Under Implementation				2016-09-04	2016-11-07	2016-09-09			2016-10-21	2016-12-14	2016-11-20	2017-05-16	2016-12-25							2017-02-09			
HH11-OT / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-02	2016-11-07				2016-12-19		2017-01-18	2017-02-22								2018-05-21			
HH13-OT / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	105,000.00	0.00	Pending Implementation				2017-02-21	2017-02-26				2017-04-09		2017-05-09	2017-06-13								2017-09-01			
HH15 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-09-14	2016-10-14				2016-11-25		2016-12-25	2017-01-29	2017-07-28										
HH16 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation				2016-08-29	2016-09-13				2016-10-25		2016-11-24	2016-12-29	2017-06-27										
HH18 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2016-08-24	2016-08-29				2016-10-10		2016-11-09	2016-12-14	2017-03-14										
HH26 / Office equipment package	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	97,000.00	0.00	Pending Implementation													2016-12-31	2017-06-29									
HH14 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,705.00	0.00	Pending Implementation													2016-12-23	2017-02-21									
HK26 / Mua sam thit bi van pheng (PMU) va cac don vi co lien quan	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	161,000.00	0.00	Cancelled				2016-09-01	2016-09-06				2016-10-18		2016-11-17	2016-12-22	2017-06-20										
HH14 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled				2016-09-15	2016-10-15				2016-11-14		2016-11-28	2016-12-27	2017-06-25										
DN-HH22 / Procurement of Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled													2016-10-10	2017-04-06									
HH-01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	184,635.44	Signed				2016-11-23	2016-11-28	2016-11-28				2016-12-28	2016-12-28	2017-01-27	2017-01-10	2017-02-20	2017-02-10	2017-05-21							
HH-01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Cancelled				2016-09-19	2016-09-24				2016-11-05		2016-12-05	2017-01-09	2017-06-05										
HH-02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-30	2016-12-05				2017-01-16		2017-02-15	2017-03-22	2018-06-22										
HH-02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled				2016-09-19	2016-09-24				2016-11-05		2016-11-29	2017-01-03	2018-04-03										
HH-03 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Cancelled				2016-09-29	2016-09-29				2016-11-10		2016-12-10	2017-01-15	2017-07-06										
HH-03 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Under Implementation				2016-11-30	2016-12-26	2016-12-05			2017-01-16		2017-02-15	2017-03-22	2017-08-18										
DN-HH22 / Description/Procurement of Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation													2016-12-20	2017-01-19									
HH-04 / Tool and Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	0.00	Cancelled													2016-11-30	2016-12-30									
HH-34 / Tool and Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,000.00	39,516.52	Signed													2016-12-18	2016-12-23	2016-12-31								

HH23 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled						2016-10-11	2016-10-16				2016-12-02	2017-01-01	2017-02-05		2017-06-04	
HH12 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	56,000.00	0.00	Pending Implementation							2017-04-03						2017-06-14		2017-09-14	
HH06 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	476,000.00	0.00	Canceled						2016-09-26	2016-10-01				2016-11-02	2016-11-21	2016-12-08		2017-02-06	
HH-06 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	476,000.00	0.00	Pending Implementation						2016-12-20	2016-12-25					2017-01-25	2017-02-24	2017-03-11		2017-05-10
HH12-07 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	56,000.00	0.00	Canceled														2017-03-21		2017-04-17
HH0016 / 2 rice transplanting machines for the provincial seed center to promote reduction in seed rates in rice cultivation	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation															2017-02-11	2017-04-12
HH21 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	407,000.00	0.00	Canceled						2017-01-10	2017-01-15					2017-02-26	2017-03-28	2017-05-02		2017-09-02
HH-21 / Equipment for laboratories	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	407,000.00	0.00	Pending Implementation						2017-04-03	2017-04-08					2017-05-20	2017-06-19	2017-07-24		2018-01-20
HH27 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled						2016-09-24	2016-09-29					2016-11-10	2016-12-10	2017-01-14		2017-07-13
HH-27 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2017-03-15	2017-03-20					2017-05-01	2017-05-31	2017-07-05		2018-01-01
HH-TG1 / Rice transplanters	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation															2017-04-03	2017-09-30
HH-23 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2017-02-28	2017-03-05					2017-04-16	2017-05-16	2017-06-20		2017-12-17
HH-41 / IEC products (materials, news and articles on newspapers, radios, website of participating provinces)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation															2017-01-16	2017-03-20
HH 44 / Equipments for supporting to MARD's agencies	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	83,000.00	0.00	Pending Implementation															2017-04-22	2017-05-31
HH 01 / Rice transplanters	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	28,182.00	0.00	Pending Implementation															2017-07-09	2018-01-05
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope	48,000.00	0.00	Canceled															2016-11-23	2017-02-28
HH42 / Publishing materials and publication on ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Canceled															2016-11-26	2017-02-26
HH 92 / Communication document	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	300,000.00	0.00	Pending Implementation						2017-08-01	2017-08-06					2017-09-17	2017-10-17	2017-11-21		2018-02-28
HH18-KG / 02 transplanters, 02 ferries and spare parts	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	65,000.00	0.00	Pending Implementation															2017-06-28	2017-07-28
HH-09 / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation						2017-08-20	2017-08-25					2017-10-06	2017-11-05	2017-12-10		2018-03-10
VN-PMU LONG AN-16059-GO-R09 / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation						2017-03-25	2017-03-30					2017-05-11	2017-06-10	2017-07-15		2017-11-15

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CO589 / TA for PPP secretary board	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2016-10-15	2016-11-05			2016-12-14									2016-12-27		2017-01-11		2017-07-10
------------------------------------	------------	---	------	------------------------------------	-----------------	--	------------	------	----------------------	------------	------------	--	--	------------	--	--	--	--	--	--	--	--	------------	--	------------	--	------------

CO571 / National consultant on sharing lessons learnt in selected fields	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2017-05-01	2017-05-22	2017-06-29									2017-07-14	2017-07-28	2018-01-24		
CO572 / National consultant on standardization of the value chains	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2017-05-10	2017-05-24	2017-07-05									2017-07-17	2017-07-25	2018-01-21		
CO573 / National consultant on review of agricultural credits	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,500.00	0.00	Pending Implementation	2016-10-10	2016-10-25	2016-12-08									2016-12-15	2016-12-29	2017-06-27		
CO549 / National consultant for training need assessment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07									2016-10-20	2017-01-17	2017-03-31		
CO570 / National consultant on TA for value chain organizations	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2016-10-04	2016-10-18	2016-11-29									2016-12-11	2016-12-21	2018-03-29		
CO574 / News and articles on ARP (websites, radios, newspapers, etc.)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13									2017-01-08	2017-01-15	2017-06-15		
DN-CO510 / National experts on Sustainable Development planning and re-cultivation of coffee trees	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14									2016-11-11	2016-12-02	2017-05-31		
CO586 / Financial auditing project	IDA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	210,000.00	99,506.40	Signed	2016-08-29	2016-09-16	2016-09-05	2016-11-10	2017-03-03							2016-12-10	2017-05-08	2016-12-30	2017-05-11	2020-12-31
IC30 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30		
IC32 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30		
CO502 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31									2017-03-15	2017-03-27	2020-12-31		
CO505 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17									2016-12-17	2017-01-21	2020-12-16		
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11									2016-12-11	2017-01-15	2020-12-15		
CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14									2017-02-09	2017-02-14	2020-12-31		
CO516 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Under Implementation	2016-10-15	2017-03-19	2016-11-11	2016-11-23								2017-01-08	2017-01-21	2020-12-31		
CO522 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2016-12-22	2017-01-12	2017-02-25									2017-03-27	2017-06-01	2020-12-30		
CO517 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-01	2016-11-06	2016-11-18									2017-01-12	2017-01-25	2020-12-31		
CO517 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Under Implementation	2016-12-09	2017-01-18	2017-01-06	2017-02-03								2017-03-05	2017-03-29	2020-12-31		
DN CO509 / Description/Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04									2017-02-01	2017-02-22	2017-08-21		
CO513 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-18	2017-02-09									2017-04-02	2017-04-11	2020-12-31		
CO513 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-20	2016-11-07	2016-12-30									2017-02-20	2017-03-01	2018-05-31		
DN-CO509 / Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13									2016-11-10	2016-12-01	2017-05-30		
CO531 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-05									2017-02-04	2017-03-11	2020-06-30		
CO543 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-29	2016-10-20	2016-12-03									2017-01-02	2017-02-06	2020-12-31		
CO531 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-20	2017-01-10	2017-02-23									2017-03-25	2017-04-29	2020-06-30		
CO501 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16									2017-03-06	2017-03-20	2020-12-31		

COS-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Revivification	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Under Implementation	2017-01-20	2016-12-24	2017-02-20	2017-05-22	2017-06-21	2017-07-12	2020-12-31
COS25 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-01		2016-09-05	2016-10-19	2016-11-18	2016-11-25	2020-06-30
COS-25 / Independent assessment of farmer adoption.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-15		2016-12-30	2017-02-13	2017-03-02	2017-03-17	2020-12-31
COS02-DT / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-10-22		2017-01-22	2017-03-07	2017-04-06	2017-01-11	2017-07-10
COS 69 / Development Management Software Past on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	140,000.00	0.00	Pending Implementation	2017-01-12		2017-02-22	2017-04-07	2017-05-07	2017-06-11	2018-08-01
COS 02 / Independent evaluator consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-01-18		2017-03-08	2017-04-03	2017-05-03	2017-06-07	2020-09-30
COS37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-05-02		2017-05-23	2017-07-06	2017-08-05	2017-09-09	2020-12-31
COS-43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-16		2017-01-06	2017-02-19	2017-03-21	2017-04-25	2020-12-31
COS-37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-02-02		2017-02-23	2017-04-08	2017-05-08	2017-06-12	2020-12-31
IC35 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30	2016-11-13	2016-11-28	2016-12-27	2020-12-31
COS40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-11-20		2016-12-11	2017-01-24	2017-02-23	2017-03-30	2017-09-26
COS-40 / Independent assessment for farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-03-01		2017-03-22	2017-05-05	2017-06-04	2017-07-09	2018-01-05
COS22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-28		2016-10-19	2016-12-02	2017-01-01	2017-02-05	2020-12-31
COS78 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	22,500.00	0.00	Cancelled	2016-10-27		2016-11-10	2016-12-21	2016-12-30	2017-01-16	2017-06-30
COS-A4 / Consultant to support economic co-operation to implement the National Assembly's Resolution on National Restructuring Plan for the 2016-2020 period and to conduct study on strengthen the agricultural production linkages following value chain	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2017-05-01		2017-05-16	2017-06-28	2017-07-06	2017-07-21	2018-01-17
COS-A5 / National consultant on land policy review and proposals	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Pending Implementation	2017-05-03		2017-05-18	2017-06-23	2017-06-30	2017-07-12	2017-12-29
COS-A7 / Review of medium term agricultural public investment and expenditure	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	155,000.00	0.00	Pending Implementation	2017-04-24		2017-05-09	2017-06-19	2017-06-29	2017-07-12	2018-06-19
COS07 / National consultant on capacity and organization arrangements in some pilot PNAKs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-03-27		2017-04-10	2017-05-22	2017-06-02	2017-06-09	2017-11-30
COS50 / National consultant for human resources in MARD's agencies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Cancelled	2017-02-13		2017-02-27	2017-04-12	2017-04-24	2017-05-03	2017-10-30
COS60 / National consultant on mid-term expenditure framework	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Cancelled	2017-04-05		2017-04-19	2017-05-31	2017-06-12	2017-06-26	2017-09-30
COS59 / National consultant for reviewing the public expenditures in ARD sector	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2017-03-01		2017-03-16	2017-04-24	2017-05-04	2017-05-18	2017-11-14
COS-A11 / Public Service analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05	2017-06-12	2017-06-19	2017-06-26	2018-02-28
COS-A3 / Consultant to support 8 provinces to review ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05	2017-06-14	2017-06-20	2017-06-29	2018-02-19
COS-A2 / Consultant to review and support implementation of sector and subsector ARPs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2017-04-20		2017-05-05	2017-06-12	2017-06-21	2017-06-29	2018-02-01



COS46 / Consultant on human resources for agencies under MARD, DARDs, and study of capacity and organizational structure of OARDs.	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		240,000.00	0.00	Pending Implementation	2017-04-24	2017-05-09	2017-06-19							2017-06-30		2017-07-12	2018-06-18
COS 91 / Communication Consultant at CPMU	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		180,000.00	0.00	Pending Implementation	2017-06-12	2017-07-03	2017-08-16							2017-09-15		2017-10-20	2020-12-31
COS61 / National consultant on M&E of the public expenditure restructuring	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Cancelled	2017-04-13	2017-04-27	2017-06-08							2017-06-20		2017-06-30	2017-12-31
COS48 / Propaganda on the agriculture restructuring plan	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-06-01	2017-06-15	2017-07-28							2017-08-15		2017-09-04	2018-02-28
COS34 / The independent assessment consultancy package: applying technology in rice production of farmer	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-05-25	2017-06-15	2017-08-03							2017-08-17		2017-09-07	2020-12-20

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IC53 / National consultant on livestock production for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-06	2016-09-12		2016-09-21						2017-03-20	
IC54 / National consultant on forestry for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15	2016-09-07	2016-09-13		2016-09-28						2017-03-25	
IC64 / International consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27		2017-04-13						2017-10-10	
IC65 / National consultant on policy research for renovation	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22		2016-09-30						2018-03-31	
IC66 / Interpreter	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	64,296.10	Under Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-13	2016-07-28						2020-12-31	
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09		2016-12-13						2017-03-31	
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18		2016-11-25						2017-02-28	
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28		2016-12-07						2017-02-28	
IC 80 / CPMU: National Procurement Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-06-07	2016-08-05	2016-08-29	2016-09-01						2020-12-31
IC24 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-06-30	2016-08-31	2016-09-21		2016-10-07						2019-04-10	
IC46 / National consultant to support for the change management group	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04						2019-03-30
IC51 / IEC consultant	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29		2016-09-02						2019-03-31	
IC75 / National consultant on review of land policies	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03		2016-11-09						2017-01-30	
IC81 / Coordinator and M&E	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17		2016-09-24						2020-12-31	
IC26 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2016-09-16					2020-12-31
IC39 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10		2017-02-14						2017-08-13	
DNHC12 / National Technical Consultant	DA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12						2017-04-10
DNHC11 / National Consultant on Communication Strategy	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26	2016-10-17							2017-04-15

IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18	
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Under Implementation	2016-02-22		2016-09-12		2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31	
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13		2016-10-18		2016-11-01			2019-05-01
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,941.00	Under Implementation	2016-06-15	2016-09-13	2016-10-07		2016-10-18	2017-01-18	2016-11-01			2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-31	
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20			2017-10-14
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31	
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	60.29	Signed	2016-07-07	2016-06-30	2016-09-09	2016-10-07	2016-10-09	2016-10-11	2016-10-30	2016-11-01	2020-12-31	
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31	
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31	
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	53,737.63	Signed	2016-07-07	2016-07-08	2016-09-09	2017-01-17	2016-09-30	2017-01-09	2016-10-30	2017-02-15	2020-12-31	
IC38 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09			2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28			2019-12-28
IC15 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14	
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31	
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03			2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-28	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31	
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01			2020-10-30
IC21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13			2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12			2020-01-09
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29			2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01			2020-12-31
IC01-OT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07			2020-12-31
IC36 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09			2020-12-31
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30			2020-12-31
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12			2020-12-31
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-05		2017-02-09			2020-12-31
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29			2017-06-27
IC-41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05			2017-11-01

IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	125,000.00	81,968.00	Signed	2016-12-24	2016-09-23	2017-01-14	2017-01-17		2017-01-24	2016-11-29	2019-01-31
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10	2017-05-01		2017-06-05		2017-12-29
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2016-08-31		2016-10-19	2016-11-09		2016-12-14		2020-12-14
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National	125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12	2016-09-20		2016-10-03		2017-03-31
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2016-08-30		2016-10-18	2016-11-08		2017-01-04		2020-12-31
IC 90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	98,000.00	0.00	Pending Implementation	2017-04-03		2017-05-22	2017-06-12		2017-07-03		2020-12-31
IC52 / 4 national consultants to support 4 pilot provinces involving in the ARP (Hà Tĩnh, Bình Định, Lâm Đồng, Quảng Trị)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	20,000.00	0.00	Cancelled	2016-09-09		2016-10-04	2016-10-07		2016-10-18		2016-12-31
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	7,500.00	0.00	Cancelled	2016-07-05		2016-07-29	2016-08-02		2016-08-10		2016-11-30
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	5,000.00	0.00	Cancelled	2017-02-15		2017-03-14	2017-03-20		2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	75,000.00	0.00	Cancelled	2017-03-15		2017-04-20	2017-05-02		2017-05-16		2017-08-16
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Cancelled	2017-01-10		2017-02-06	2017-02-10		2017-02-21		2017-08-20
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2016-07-20		2016-08-12	2016-08-16		2016-08-24		2017-02-28
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	17,500.00	0.00	Cancelled	2017-01-20		2017-02-14	2017-02-20		2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	17,500.00	0.00	Cancelled	2017-01-16		2017-02-08	2017-02-13		2017-02-22		2017-08-21
IC83 / National consultant to support Change Management Group (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	64,000.00	0.00	Pending Implementation	2017-04-20		2017-05-16	2017-05-23		2017-05-30		2020-12-31
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	50,000.00	0.00	Cancelled	2017-02-23		2017-03-15	2017-03-20		2017-03-27		2018-11-30
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open	225,000.00	0.00	Cancelled	2016-10-02		2016-10-30	2016-11-08		2016-11-13		2017-08-31
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National	5,000.00	0.00	Cancelled	2016-11-03		2016-11-28	2016-12-02		2016-12-13		2017-02-28
IC05 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open	114,000.00	0.00	Under Implementation	2017-05-10	2017-03-21	2017-07-01	2017-07-08		2017-07-16		2020-12-15
IC84 / Interpreter (re hiring)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2017-04-20		2017-05-17	2017-05-22		2017-05-29		2020-12-31
IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open	75,000.00	0.00	Cancelled	2017-01-10		2017-02-07	2017-02-10		2017-02-27		2017-05-31