

PROCUREMENT PLAN **Vietnam : Sustainable Agriculture Transformation Project**

General Information
Country: Vietnam **Bank Approval Date of the Original Procurement Plan:** 2016-08-03
Project ID: P145055 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-01-19
Loan / Credit No.: IDA / 57040 **GPB Date:** 2016-07-25

Project Name: Sustainable Agriculture Transformation Project
Executing Agency(ies): Project Management Unit for Component A, Central Project Management Unit for Vn-SAT, Can Tho City Project Management Unit, Tien Giang Province Project Management Unit, Gia Lai Province Project Management Unit, Dak Nong Province Project Management Unit, Long An Province Project Management Unit, Soc Trang Province Project Management Unit, L

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XL17/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-16								2017-02-15	2017-05-15	
XL18/ Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2016-12-23								2017-02-22	2017-08-21	
XL10/ Upgrading first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation								2017-01-16								2017-03-27	2017-09-27	
XL15/ Upgrading of first line seed nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2017-02-08								2017-04-05	2017-08-02	
XL09/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2016-12-04								2017-02-03	2017-06-03	
XL16/ Upgrading of nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation								2017-06-08								2017-09-01	2018-01-10	
XL14/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Cancelled								2016-12-01								2017-01-26	2017-05-25	
XL14/ Upgrading office	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	0.00	Under Implementation								2016-12-01								2017-01-26	2017-05-26	
XL19/ Upgrading Nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-02-10				2017-03-02			2017-03-23		2017-05-03		2017-06-09	2017-11-12		
XL19/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled				2016-11-29				2016-12-19			2017-01-09		2017-02-19		2017-02-28	2017-08-31		
XL04/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled				2017-03-10				2017-03-15			2017-04-26		2017-05-26		2017-06-30	2017-12-27		
XL-04/ Civil works for DARD and relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-03-10				2017-03-15			2017-04-26		2017-05-26		2017-06-30	2018-02-28		
XL11/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Cancelled				2016-12-30				2017-01-13			2017-02-24		2017-04-10		2017-04-24	2017-11-24		
XL-11/ Upgrading nursery	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2017-03-01				2017-03-08			2017-04-08		2017-05-08		2017-05-29	2017-11-25		
XL02-DT/ Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Cancelled				2017-01-20				2017-01-25			2017-03-08		2017-04-07		2017-05-12	2017-09-01		
XL02/ Civil works for DARD and relevant deparmer	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-03-15				2017-04-15			2017-05-15		2017-06-14		2017-07-19	2018-01-15		
XL03/ Civil works for DARD and relevant department. This construction is for the laboratory and storage units.	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Cancelled				2016-09-20				2016-09-25			2016-11-06		2016-12-06		2017-01-10	2017-05-10		
XL-03/ Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,000.00	0.00	Pending Implementation				2017-03-03				2017-03-08			2017-04-19		2017-05-19		2017-06-23	2017-12-20		
XL-07/ Civil works for DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,000.00	0.00	Pending Implementation				2017-02-01				2017-02-06			2017-03-20		2017-04-19		2017-05-24	2017-11-20		

XL07 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Cancelled					2016-09-01	2016-10-01				2016-11-12	2016-12-12	2017-01-16	2017-07-15
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Cancelled					2016-10-02	2017-01-02				2017-02-02	2017-02-16	2017-04-02	2017-09-29
XL13 / Upgrading nursery gardens	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Pending Implementation					2017-02-09	2017-02-13				2017-03-15	2017-04-14	2017-05-19	2017-11-15
XL06 / Civil works for DARD and relevant departments	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Cancelled					2016-10-14	2016-10-19				2016-11-30	2016-12-30	2017-02-03	2017-08-02
XL-06 / Civil works for DARD and relevant departments.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	205,000.00	0.00	Pending Implementation					2017-02-06	2017-02-11				2017-03-25	2017-04-24	2017-05-29	2017-11-25

GOODS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
HH04 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		134,000.00	0.00	Under Implementation						2016-08-29	2016-10-27	2016-09-09					2016-10-14	2016-12-05	2016-11-01		2016-11-16		2017-01-16
HH05 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2016-09-19		2016-09-24					2016-10-28	2016-11-14		2016-11-29		2017-07-31	
HH40 / Office equipment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Under Implementation								2016-08-10								2016-09-08		2016-10-31	
HH09 / Software for selected renovation programs	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation						2017-03-05		2017-03-12					2017-03-19	2017-03-30		2017-04-06		2017-07-30	
HH09 / Equipment for seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,000.00	0.00	Pending Implementation								2016-10-06								2016-12-01		2017-05-30	
DH-HH33 / Procurement of Equipment for Laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation								2016-08-31								2016-10-12		2016-10-26	
HH07 / Office equipment	DA / 57040	Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Under Implementation						2016-09-01	2016-10-12	2016-09-06					2016-10-26	2016-11-30	2016-11-10		2016-12-04		2017-03-06
HH06 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2016-10-01		2016-10-06					2016-11-17	2016-12-17		2017-01-21		2018-04-20	
HH09 / Specialized equipment for provincial seed center	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation						2017-03-25		2017-03-30					2017-05-11	2017-06-10		2017-07-15		2017-11-15	
HH22 / Office equipment	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		168,000.00	0.00	Under Implementation						2016-09-05	2016-10-27	2016-09-10					2016-10-25	2016-12-26	2016-11-24		2016-12-25		2017-08-23
HH05 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	48,567.52	Signed								2016-07-04							2016-09-26	2016-12-22	2016-12-26		
HH06 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	23,953.37	Signed								2016-09-19							2016-11-11	2016-12-24	2017-01-23		
HH07 / Office equipment	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	0.00	Under Implementation								2016-09-01							2016-10-16		2017-02-16		
HH08 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation								2016-10-07							2016-11-21		2017-03-21		
HH00 / Office equipments	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	42,940.00	Completed								2016-07-19							2016-08-16	2016-08-16	2016-09-15	2016-08-25	
HH31 / Equipment for laboratories	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation								2016-09-09							2016-11-01		2016-12-30		
XL12 / Upgrading office	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	0.00	Pending Implementation								2016-09-26							2016-10-31		2017-03-30		
HH19 / Communication materials	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation						2017-03-20		2017-03-25					2017-05-06	2017-06-05		2017-07-10		2017-10-10	

HR00 / Specialized equipments for relevant departments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	68,000.00	0.00	Pending Implementation											2017-02-15							2017-04-12	2017-07-12				
HR02 / Laboratory Equipments	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope	65,000.00	0.00	Pending Implementation																			2017-01-01	2017-06-30			
HR04 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	62,000.00	0.00	Pending Implementation																			2016-12-19	2017-02-23			
HR05 / Equipment for breeding centers	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation																			2016-12-24	2017-02-28			
HR10-07 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	147,000.00	0.00	Under Implementation				2016-09-04	2016-11-07	2016-09-09												2016-10-21	2016-12-14	2016-11-20	2016-12-25	2017-02-09	
HR11-07 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-02		2016-11-07													2016-12-19	2017-01-18	2017-02-22	2018-05-21	
HR13-07 / Equipment for seed center	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	105,000.00	0.00	Pending Implementation						2017-02-21													2017-02-26	2017-04-09	2017-05-09	2017-06-13	2017-09-01
HR15 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-09-14		2016-10-14													2016-11-25	2016-12-25	2017-01-29	2017-07-28	
HR16 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation				2016-08-29		2016-09-13													2016-10-25	2016-11-24	2016-12-29	2017-06-27	
HR18 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2016-08-24		2016-08-29													2016-10-10	2016-11-09	2016-12-14	2017-03-14	
HR-26 / Office equipment package	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	97,000.00	0.00	Pending Implementation																				2016-11-05		2016-12-31	2017-06-29
HR-14 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	77,706.00	0.00	Pending Implementation																				2016-10-30		2016-12-23	2017-02-21
HR06 / Mas sam thiet bi van phong (PMU) va cac don vi co lien quan	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	161,000.00	0.00	Cancelled				2016-09-01		2016-09-06													2016-10-18	2016-11-17	2016-12-22	2017-06-20	
HR14 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems Component D: Project Management	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled				2016-09-15		2016-10-15													2016-11-14	2016-11-28	2016-12-27	2017-06-25	
DN-HR32 / Procurement of Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled																				2016-08-29		2016-10-10	2017-04-06
HR-01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Under Implementation						2016-11-23													2016-12-28	2017-01-27	2017-02-20	2017-05-21	
HR01 / Office equipment	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	0.00	Cancelled				2016-09-19		2016-09-24													2016-11-05	2016-12-05	2017-01-09	2017-06-06	
HR-02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2016-11-30		2016-12-05													2017-01-16	2017-02-15	2017-03-22	2018-06-22	
HR02 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled				2016-09-19		2016-09-24													2016-11-05	2016-11-29	2017-01-03	2018-04-03	
HR03 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Cancelled				2016-09-29		2016-09-29													2016-11-10	2016-12-10	2017-01-15	2017-07-06	
HR-03 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	110,000.00	0.00	Pending Implementation				2016-11-30		2016-12-05													2017-01-16	2017-02-15	2017-03-22	2017-08-18	
DN HR32 / Description/Procurement of Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation																				2016-11-21		2016-12-20	2017-01-19
HR04 / Tool and Office equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation Component D: Project Management	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	85,000.00	0.00	Cancelled																				2016-09-30		2016-11-30	2016-12-30

HH-34 / Tool and Office Equipment	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Revjuvenation Component D: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	53,000.00	0.00	Pending Implementation											2016-11-25								2016-12-18	2016-12-31
HH23 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled											2016-10-11	2016-10-16			2016-12-02	2017-01-01		2017-02-05	2017-08-04	
HH12 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	58,000.00	0.00	Pending Implementation																		2017-06-14	2017-09-14	
HH06 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	476,000.00	0.00	Cancelled						2016-09-26	2016-10-01				2016-11-02	2016-11-21			2016-12-06		2016-12-06	2017-02-06		
HH-06 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	476,000.00	0.00	Pending Implementation						2016-12-20	2016-12-25				2017-01-25	2017-02-24			2017-03-11		2017-05-10			
HH12-01 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Quotations	Open - National	Single Stage - One Envelope	58,000.00	0.00	Cancelled																	2017-03-21	2017-04-17		
HH0016 / 2 rice transplanting machines for the provincial seed center to promote reduction in seed rates in rice cultivation	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation																	2017-02-11	2017-04-12		
HH21 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	407,000.00	0.00	Cancelled						2017-01-10	2017-01-15							2017-02-26	2017-03-28		2017-05-02	2017-09-02		
HH21 / Equipment for laboratories	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	407,000.00	0.00	Pending Implementation						2017-04-03	2017-04-08						2017-05-20	2017-06-19		2017-07-24	2018-01-20			
HH27 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Cancelled						2016-09-24	2016-09-29						2016-11-10	2016-12-10		2017-01-14	2017-07-13			
HH-27 / Communication materials	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation						2017-03-15	2017-03-20						2017-05-01	2017-05-31		2017-07-05	2018-01-01			
HH-TG1 / Rice transplanters	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation																	2017-04-03	2017-09-30		
HH-41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	48,000.00	0.00	Pending Implementation																	2017-01-16	2017-03-20		
HH-44 / Equipments for supporting to MARD's agencies	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	83,000.00	0.00	Pending Implementation																	2017-02-25	2017-04-22	2017-05-31	
HH42 / Publishing materials and publication on ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation																	2016-10-28	2016-11-26	2017-02-26	
HH 01 / Rice transplanters	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	28,182.00	0.00	Pending Implementation																	2017-05-14	2017-07-09	2018-01-05	
HH41 / IEC products (materials, news and articles on newspapers, radios, websites of participating provinces)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Request for Quotations	Limited	Single Stage - One Envelope	48,000.00	0.00	Cancelled																	2016-10-25	2016-11-23	2017-02-28	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CQ550 / National consultant for human resources in MARD's agencies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2017-02-13		2017-02-27		2017-04-12									2017-04-24		2017-05-03		2017-10-30
CQ559 / National consultant for reviewing the public expenditures in ARD sector	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01		2017-03-16		2017-04-24									2017-05-04		2017-05-18		2017-11-14
CQ550 / National consultant on mid-term expenditure framework	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-04-05		2017-04-19		2017-05-31									2017-06-12		2017-06-26		2017-09-30
CQ561 / National consultant on M&E of the public expenditure restructuring	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2017-04-13		2017-04-27		2017-06-08									2017-06-20		2017-06-30		2017-12-31

CO567 / National consultant on capacity and organization arrangements in some pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2017-03-27	2017-04-10	2017-05-22									2017-06-02	2017-06-09	2017-11-30
CO569 / TA for PPP secretary board	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Under Implementation	2016-10-15	2016-11-05	2016-12-14									2016-12-27	2017-01-11	2017-07-10
CO571 / National consultant on sharing lessons learnt in selected fields	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2017-05-01	2017-05-22	2017-06-29									2017-07-14	2017-07-28	2018-01-24
CO572 / National consultant on standardization of the value chains	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2017-05-10	2017-05-24	2017-07-05									2017-07-17	2017-07-25	2018-01-21
CO573 / National consultant on review of agricultural credits	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,500.00	0.00	Pending Implementation	2016-10-10	2016-10-25	2016-12-08									2016-12-15	2016-12-29	2017-06-27
CO578 / Establishment of the guidelines and process for planning at the commune level to enhance the effectiveness of the public investments in support of the ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	22,500.00	0.00	Under Implementation	2016-10-27	2016-11-10	2016-12-21									2016-12-30	2017-01-18	2017-06-30
CO549 / National consultant for training need assessment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07									2016-10-20	2017-01-17	2017-03-31
CO570 / National consultant on TA for value chain organizations	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2016-10-04	2016-10-18	2016-11-29									2016-12-11	2016-12-21	2018-03-29
CO574 / News and articles on ARP (websites, radios, newspapers, etc.)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13									2017-01-08	2017-01-15	2017-06-15
DN-COS10 / National experts on sustainable development planning and re-cultivation of coffee trees	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14									2016-11-11	2016-12-02	2017-05-31
CO5 86 / Financial auditing project	IDA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	210,000.00	0.00	Under Implementation	2016-08-29	2016-09-16	2016-09-05									2016-12-10	2016-12-30	2020-12-31
IC30 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30
IC32 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19									2016-12-19	2017-01-23	2020-06-30
CO502 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31									2017-03-15	2017-03-27	2020-12-31
CO505 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17									2016-12-17	2017-01-21	2020-12-16
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11									2016-12-11	2017-01-15	2020-12-15
CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14									2017-02-09	2017-02-14	2020-12-31
CO518 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-15	2016-11-11	2016-11-23									2017-01-08	2017-01-21	2020-12-31
CO5-22 / Independent assessment of farmer adoption	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-22	2017-01-12	2017-02-25									2017-03-27	2017-05-01	2020-12-30
CO517 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-01	2016-11-06	2016-11-18									2017-01-12	2017-01-25	2020-12-31
CO5-17 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-12-09	2017-01-06	2017-02-03									2017-03-05	2017-03-29	2020-12-31
DN-COS09 / Description/Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04									2017-02-01	2017-02-22	2017-08-21
CO5-13 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-18	2017-02-09									2017-04-02	2017-04-11	2020-12-31
CO513 / Independent assessment of farmer adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-20	2016-11-07	2016-12-30									2017-02-20	2017-03-01	2018-05-31
DN-COS09 / Independent Assessment of Farmer Adoption	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13									2016-11-10	2016-12-01	2017-05-30

CGS31 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-06							2017-02-04	2017-03-11	2020-06-30
CGS43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-29	2016-10-20	2016-12-03							2017-01-02	2017-02-06	2020-12-31
CGS-31 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-20	2017-01-10	2017-02-23							2017-03-25	2017-04-29	2020-06-30
CGS01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National		125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16							2017-03-06	2017-03-20	2020-12-31
CGS-01 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National		125,000.00	0.00	Under Implementation	2017-01-20	2016-12-24	2017-02-20							2017-06-21	2017-07-12	2020-12-31
CGS25 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-01	2016-09-05	2016-10-19							2016-11-18	2016-11-25	2020-06-30
CGS-25 / Independent assessment of farmer adoption.	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-15	2016-12-30	2017-02-13							2017-03-02	2017-03-17	2020-12-31
CGS02-07 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-10-22	2017-01-22	2017-03-07							2017-04-06	2017-01-11	2017-07-10
CGS 68 / Development Management Software Pest on Rice and Coffee	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		140,000.00	0.00	Pending Implementation	2017-01-12	2017-02-22	2017-04-07							2017-05-07	2017-06-11	2018-08-01
CGS 02 / Independent evaluation consultant	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-01-18	2017-03-08	2017-04-03							2017-05-03	2017-06-07	2020-09-30
CGS37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2017-05-02	2017-05-23	2017-07-06							2017-08-05	2017-09-09	2020-12-31
CGS-43 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2016-12-16	2017-01-06	2017-02-19							2017-03-21	2017-04-25	2020-12-31
CGS-37 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-02-02	2017-02-23	2017-04-08							2017-05-08	2017-06-12	2020-12-31
IC35 / Technical consultant	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National		120,000.00	0.00	Cancelled	2016-08-31	2016-10-27	2016-09-30	2016-11-13						2016-11-28	2016-12-27	2020-12-31
CGS40 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-11-20	2016-12-11	2017-01-24							2017-02-23	2017-03-30	2017-09-26
CGS-40 / Independent assessment for farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2017-03-01	2017-03-22	2017-05-05							2017-06-04	2017-07-09	2018-01-05
CGS22 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2016-09-28	2016-10-19	2016-12-02							2017-01-01	2017-02-05	2020-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC47 / International consultant for services analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2017-01-10		2017-02-07		2017-02-10		2017-02-27		2017-05-31	
IC48 / National consultant for services analysis	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20	
IC53 / National consultant on livestock production for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-06		2016-09-12		2016-09-21		2017-03-20	
IC54 / National consultant on forestry for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-08-15		2016-09-07		2016-09-13		2016-09-26		2017-03-25	
IC55 / National consultant on fisheries for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-08-27	
IC56 / National consultant on irrigation for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Pending Implementation	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21	
IC57 / National consultant on processing for ARP	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28	

IC56 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-02-15	2017-03-14	2017-03-20	2017-03-29	2017-05-31				
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2017-03-15	2017-04-20	2017-05-02	2017-05-16	2017-06-16				
IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-07-05	2016-07-29	2016-08-02	2016-08-10	2016-11-30				
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10				
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31				
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31				
IC68 / Consultant on human resources in pilot PDARDS	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-02-23	2017-03-15	2017-03-20	2017-03-27	2018-11-30				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC80 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-11-03	2016-11-28	2016-12-02	2016-12-13	2017-02-28				
IC82 / 4 national consultants to support 4 pilot provinces involving in the ARP (Ha Tinh, Binh Thuan, Quang Binh, Thanh Hoa)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2016-09-09	2016-10-04	2016-10-07	2016-10-18	2016-12-31				
IC 80 / CPMU: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-06-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31		
IC24 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21	2016-10-07	2019-04-10				
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04	2019-03-30		
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31				
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		225,000.00	0.00	Pending Implementation	2016-10-02	2016-10-30	2016-11-08	2016-11-13	2017-08-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC81 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-06-15	2016-06-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2020-12-31		
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-28	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Signed	2016-02-22	2016-09-12	2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31		
IC19 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13	2016-10-18	2016-11-01	2019-05-01			

IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-06-15		2016-10-07		2016-10-18		2016-11-01		2018-06-01
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	66,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13		2016-10-04		2016-10-20		2017-10-14
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		135,000.00	111,073.73	Signed	2016-05-23		2016-07-29		2016-08-26	2016-09-13	2016-09-14	2016-09-30	2020-12-31
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09		2016-10-09		2016-10-30		2020-12-31
IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2016-07-07		2016-09-09		2016-09-30		2016-10-30		2020-12-31
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-26
IC15 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01		2020-10-30
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31
IC01-DT / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30		2020-12-31
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-12-31
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-05		2017-02-09		2020-12-31
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27
IC-41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01
IC-45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		125,000.00	0.00	Pending Implementation	2016-12-24		2017-01-14		2017-01-17		2017-01-24		2019-01-31
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10		2017-05-01		2017-06-05		2017-12-29
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14

IC45 / International consultant to support for the change management group	IDA / 57040	Component A - Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-30		2016-10-03		2017-03-31
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-06-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31