

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All	
2.	NCB (Goods)	Above US\$ 2,000,000	
3.	ICB (Works)	All	
4.	NCB (Works)	Above US\$ 10,000,000	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	2.61	12	No	Prior/Post	
2	Summary of the NCB (Goods)	4.50	25	No	Prior/Post	
3	Summary of Shopping packages (Goods, Works and Non-Consulting Services)	1.06	18	No	Post	

### III. Selection of Consultants

March 29, 2017

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	<b>Individuals ≥ USD 0.3 million; and for essential assignments</b> (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** Not applicable.
4. **Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts that will be let under other methods	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>









CO571 / National consultant on sharing lessons learnt in selected fields	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2017-05-01	2017-05-22	2017-06-29										2017-07-14	2017-07-28	2018-01-24
CO572 / National consultant on standardization of the value chains	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Consultant Qualification Selection	Open - National	150,000.00	0.00	Pending Implementation	2017-05-10	2017-05-24	2017-07-05										2017-07-17	2017-07-25	2018-01-21
CO573 / National consultant on review of agricultural credits	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,500.00	0.00	Pending Implementation	2016-10-10	2016-10-25	2016-12-08										2016-12-15	2016-12-29	2017-06-27
CO549 / National consultant for training need assessment	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2016-08-15	2016-08-29	2016-10-07										2016-10-20	2017-01-17	2017-03-31
CO570 / National consultant on TA for value chain organizations	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Under Implementation	2016-10-04	2016-10-18	2016-11-29										2016-12-11	2016-12-21	2018-03-29
CO574 / News and articles on APF (websites, radios, newspapers, etc.)	DA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2016-10-29	2016-09-15	2016-11-13										2017-01-08	2017-01-15	2017-06-15
DN-COS10 / National experts on Sustainable Development planning and re-cultivation of coffee trees	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-09-09	2016-09-23	2016-10-14										2016-11-11	2016-12-02	2017-05-31
CO586 / Financial auditing project	DA / 57040	Component D: Project Management	Prior	Consultant Qualification Selection	Open - National	210,000.00	0.00	Under Implementation	2016-08-29	2016-09-16	2016-09-05	2016-11-10	2017-03-03								2016-12-10	2016-12-30	2020-12-31
IC30 / Nat. Consultant on communication strategy	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	60,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30
IC32 / Technical consultant	DA / 57040	Component D: Project Management	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Pending Implementation	2016-09-15	2016-10-06	2016-11-19										2016-12-19	2017-01-23	2020-06-30
CO502 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-12-01	2016-12-15	2017-01-31										2017-03-15	2017-03-27	2020-12-31
CO505 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-06-15	2016-10-09	2016-11-17										2016-12-17	2017-01-21	2020-12-16
CO506 / National consultant on improving coffee sustainable development and coffee rejuvenation plan	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-06-15	2016-10-06	2016-11-11										2016-12-11	2017-01-15	2020-12-15
CO514 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-29	2016-11-20	2016-12-14										2017-02-09	2017-02-14	2020-12-31
CO516 / Nat. Cons on improving coffee sustainable devt and coffee rejuvenation plans	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	75,000.00	0.00	Pending Implementation	2016-10-15	2016-11-11	2016-11-23										2017-01-08	2017-01-21	2020-12-31
CO522 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2016-12-22	2017-01-12	2017-02-25										2017-03-27	2017-05-01	2020-12-30
CO517 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-01	2016-11-06	2016-11-18										2017-01-12	2017-01-25	2020-12-31
CO517 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-12-09	2017-01-06	2017-02-03										2017-03-05	2017-03-29	2020-12-31
DN COS09 / Description/Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-14	2017-01-04										2017-02-01	2017-02-22	2017-08-21
CO513 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Consultant Qualification Selection	Open - National	125,000.00	0.00	Pending Implementation	2016-11-30	2016-12-18	2017-02-09										2017-04-02	2017-04-11	2020-12-31
CO513 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-10-20	2016-11-07	2016-12-30										2017-02-20	2017-03-01	2018-05-31
DN-COS09 / Independent Assessment of Farmer Adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-09-08	2016-09-22	2016-10-13										2016-11-10	2016-12-01	2017-05-30
CO531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-11-01	2016-11-22	2017-01-05										2017-02-04	2017-03-11	2020-06-30
CO543 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Cancelled	2016-09-29	2016-10-20	2016-12-03										2017-01-02	2017-02-06	2020-12-31
CO531 / Independent assessment of farmer adoption	DA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2016-12-20	2017-01-10	2017-02-23										2017-03-25	2017-04-29	2020-06-30
CO501 / Independent assessment of farmer adoption	DA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Prior	Consultant Qualification Selection	Open - National	125,000.00	0.00	Cancelled	2016-11-15	2016-11-29	2017-01-16										2017-03-06	2017-03-20	2020-12-31





IC47 / International consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2017-01-10	2017-02-07	2017-02-10	2017-02-27	2017-05-31				
IC53 / National consultant on livestock production for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-06-15	2016-09-06	2016-09-12	2016-09-21	2017-03-20				
IC54 / National consultant on forestry for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Pending Implementation	2016-06-15	2016-09-07	2016-09-13	2016-09-26	2017-03-25				
IC64 / International consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-02-20	2017-03-21	2017-03-27	2017-04-13	2017-10-10				
IC65 / National consultant on policy research for renovation	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		45,000.00	0.00	Pending Implementation	2016-08-25	2016-09-17	2016-09-22	2016-09-30	2018-03-31				
IC66 / Interpreter	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2016-07-01	2016-07-18	2016-07-20	2016-07-28	2020-12-31				
IC76 / National consultant for research and study on existing organization arrangements of production modalities in support ARP towards higher value added and sustainable development in association with new rural development	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2016-10-12	2016-11-04	2016-11-09	2016-12-13	2017-03-31				
IC77 / Evaluation of Sciences and technology applications in ARD sector and ARP.	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Pending Implementation	2016-10-20	2016-11-15	2016-11-18	2016-11-25	2017-02-28				
IC79 / Development of the guidelines on monitoring of the ARD sector public investment	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2016-11-01	2016-11-23	2016-11-28	2016-12-07	2017-02-28				
IC 80 / CPML: National Procurement Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open - National		150,000.00	102,555.63	Signed	2016-02-22	2016-04-11	2016-08-07	2016-08-05	2016-08-29	2016-09-01	2020-12-31		
IC24 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2016-08-30	2016-08-31	2016-09-21	2016-10-07	2019-04-10				
IC46 / National consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		75,000.00	64,442.70	Signed	2016-08-07	2016-08-30	2016-09-07	2016-10-12	2016-09-25	2016-11-04	2019-03-30		
IC51 / IEC consultant	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Pending Implementation	2016-08-04	2016-08-25	2016-08-29	2016-09-02	2019-03-31				
IC75 / National consultant on review of land policies	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2016-10-05	2016-10-30	2016-11-03	2016-11-09	2017-01-30				
IC8 / Coordinator and M&E	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		143,000.00	0.00	Pending Implementation	2016-07-19	2016-08-10	2016-08-17	2016-09-24	2020-12-31				
IC26 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Limited		120,000.00	100,320.00	Signed	2016-08-15	2016-08-16	2016-06-30	2016-09-09	2016-09-15	2016-09-16	2016-09-16	2020-12-31	
IC39 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2016-11-01	2016-12-20	2017-01-10	2017-02-14	2017-08-13				
DNHC12 / National Technical Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2016-08-17	2016-08-25	2016-09-14	2016-09-21	2016-11-12	2016-10-12	2017-04-10		
DNHC11 / National Consultant on Communication Strategy	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-08-17	2016-08-09	2016-09-19	2016-09-26	2016-10-17	2017-04-15			
IC03 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	29,010.96	Signed	2016-09-15	2016-09-15	2016-10-31	2016-11-24	2016-11-04	2016-11-24	2016-11-18	2016-12-08	2019-11-18
IC04 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	87,360.00	Under Implementation	2016-02-22	2016-09-12	2016-09-19	2016-10-05	2016-10-03	2016-10-20	2020-12-31		
IC19 / Cons. For consolidation and devt of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2016-09-08	2016-11-10	2016-10-13	2016-10-18	2016-11-01	2019-05-01			
IC07 / Individual consultant on consolidation and development communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,941.00	Under Implementation	2016-06-15	2016-09-13	2016-10-07	2016-10-18	2017-01-18	2016-11-01	2018-06-01		
IC08 / Individual Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	68,640.00	Signed	2016-06-15	2016-07-20	2016-08-21	2016-09-12	2016-09-05	2016-09-13	2016-09-15	2016-09-15	2020-12-20
IC03-DT / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-07-26	2016-08-30	2016-09-13	2016-10-04	2016-10-20	2017-10-14			
IC 81 / National M & E Consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		135,000.00	111,073.73	Signed	2016-05-23	2016-07-29	2016-08-25	2016-09-13	2016-09-14	2016-09-30	2020-12-31		
IC 82 / National environmental consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	60.29	Signed	2016-07-07	2016-06-30	2016-09-09	2016-10-07	2016-10-09	2016-10-11	2016-10-30	2016-11-01	2020-12-31

IC 84 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	54,720.00	Signed	2016-07-07	2016-07-08	2016-09-05	2016-09-06	2016-09-26	2016-09-09	2016-10-19	2016-10-14	2020-12-31	
IC 85 / National Social consultant for rice	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	52,360.00	Signed	2016-07-07	2016-07-08	2016-09-11	2016-09-05	2016-10-02	2016-09-09	2016-10-30	2016-10-14	2020-12-31	
IC 83 / National environmental consultant for coffee	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		75,000.00	53,737.63	Signed	2016-07-07	2016-07-08	2016-09-09	2017-01-17	2016-09-30	2017-01-09	2016-10-30	2017-02-15	2020-12-31	
IC36 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-08-26	2016-09-20	2016-10-14		2016-11-04		2016-12-09		2020-12-31	
IC42 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-14	2016-09-29	2016-11-02		2016-11-23		2016-12-28		2019-12-26	
IC15 / Cons. For consolidation and dev of communication strategies	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		30,000.00	28,590.36	Signed	2016-07-25	2016-07-25	2016-10-05	2016-10-19	2016-10-06	2016-11-16	2016-10-14	2016-11-18	2019-04-14	
IC20 / Technical consultant	IDA / 57040	Component C: Supporting Sustainable Coffee Production and Rejuvenation	Post	Individual Consultant Selection	Open		59,400.00	112,200.00	Signed	2016-06-22	2016-08-03	2016-09-27	2016-09-08	2016-10-02	2016-09-09	2016-11-01	2016-09-28	2020-12-31	
IC33 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2016-09-15	2016-11-02	2016-11-24		2016-12-09		2017-01-03		2019-06-22	
IC16 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		73,320.00	57,463.12	Signed	2016-06-23	2016-06-26	2016-09-28	2016-09-05	2016-10-19	2016-09-26	2016-11-12	2016-10-01	2020-12-31	
SSS 02 / Technical assistance	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Direct Selection	Direct		1,240,000.00	0.00	Under Implementation	2016-08-31	2016-12-20	2016-09-25				2016-12-01		2020-10-30	
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-01-28		2017-03-18		2017-04-08		2017-05-13		2020-05-13	
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Cancelled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09	
IC44 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15	2016-10-27	2016-11-03		2016-11-24		2016-12-29		2020-12-31	
IC01 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-07-26		2016-10-16		2016-11-04		2016-12-01		2020-12-31	
IC01-07 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-07-25	2016-08-31	2016-09-12		2016-10-03		2016-10-07		2020-12-31	
IC38 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-26	2016-09-28	2016-10-14		2016-11-04		2016-12-09		2020-12-31	
IC-38 / Technical consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-15		2016-11-28		2016-12-05		2016-12-30		2020-12-31	
IC-44 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-12-31	
IC-35 / Technical Consultant	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-10-27		2016-12-15		2017-01-05		2017-02-09		2020-12-31	
IC41 / Technical consultant	IDA / 57040	Component D: Project Management	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-09-15		2016-11-03		2016-11-24		2016-12-29		2017-06-27	
IC-41 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2017-01-20		2017-03-10		2017-03-31		2017-05-05		2017-11-01	
IC-45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		125,000.00	81,968.00	Signed	2016-12-24	2016-09-23	2017-01-14		2017-01-17		2017-01-24	2016-11-29	2019-01-31	
IC 89 / Information Technology Consultant for developing the website and information of rice and coffee industry	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2017-02-20		2017-04-10		2017-05-01		2017-06-05		2017-12-29	
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14	
IC45 / International consultant to support for the change management group	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open - National		125,000.00	0.00	Cancelled	2016-08-10	2016-09-28	2016-09-12		2016-09-20		2016-10-03		2017-03-31	
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	0.00	Pending Implementation	2016-08-30		2016-10-18		2016-11-08		2017-01-04		2020-12-31	
IC 90 / National consultant on project management	IDA / 57040	Component D: Project Management	Post	Individual Consultant Selection	Open		98,000.00	0.00	Pending Implementation	2017-04-03		2017-05-22		2017-06-12		2017-07-03		2020-12-31	
IC22 / 4 national consultants to support 4 pilot provinces involving in the ASEP (Hà Tĩnh, Bình Định, Lào Cai, Nghệ An)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Cancelled	2016-09-09		2016-10-04		2016-10-07		2016-10-18		2016-12-31	

IC63 / National consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Cancelled	2016-07-05		2016-07-29		2016-08-02		2016-08-10		2016-11-30
IC58 / National consultant on result-based planning, M&E for subsectors	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		5,000.00	0.00	Cancelled	2017-02-15		2017-03-14		2017-03-20		2017-03-29		2017-05-31
IC62 / International consultant on establishment of the ARP M&E indicators set	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		75,000.00	0.00	Cancelled	2017-03-15		2017-04-20		2017-05-02		2017-05-16		2017-08-16
IC48 / National consultant for services analysis	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Cancelled	2017-01-10		2017-02-06		2017-02-10		2017-02-21		2017-08-20
IC57 / National consultant on processing for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Cancelled	2016-07-20		2016-08-12		2016-08-16		2016-08-24		2017-02-28
IC55 / National consultant on fisheries for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		17,500.00	0.00	Cancelled	2017-01-20		2017-02-14		2017-02-20		2017-02-28		2017-08-27
IC56 / National consultant on irrigation for ARP	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		17,500.00	0.00	Cancelled	2017-01-16		2017-02-08		2017-02-13		2017-02-22		2017-08-21
IC33 / National consult to support Change Management Group (training)	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open		64,000.00	0.00	Pending Implementation	2017-04-20		2017-05-16		2017-05-23		2017-05-30		2020-12-31
IC68 / Consultant on human resources in pilot PDARDs	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Cancelled	2017-02-23		2017-03-15		2017-03-20		2017-03-27		2018-11-30
IC52 / International consultant for subsector restructuring plans	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Prior	Individual Consultant Selection	Open		225,000.00	0.00	Cancelled	2016-10-02		2016-10-30		2016-11-08		2016-11-13		2017-08-31
IC60 / Review of public investment policy	IDA / 57040	Component A: Institutional Strengthening to Support Agricultural Transformation	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Cancelled	2016-11-03		2016-11-28		2016-12-02		2016-12-13		2017-02-28